



AGENDA

COMMITTEE OF THE WHOLE WORKSHOP BOARD OF COUNTY COMMISSIONERS

Board Chambers
Suite 100
Ernie Lee Magaha Government Building - First Floor
221 Palafox Place

August 9, 2018
9:00 a.m.

Notice: This meeting is televised live on ECTV and recorded for rebroadcast on the same channel. Refer to your cable provider's channel lineup to find ECTV.

1. Call to Order

(PLEASE TURN YOUR CELL PHONE TO THE SILENCE OR OFF SETTING.)
2. Was the meeting properly advertised?
3. Covenant with the Community
(Quint Studer and/or Scott Remington - 30 min)
 - A. Board Discussion
 - B. Board Direction
4. Purchasing Contracting Aspirational Goals
(Alison Rogers - 10 min)
 - A. Board Discussion
 - B. Board Direction
5. Escambia County Minority Outreach Program
(Paul Nobles - 30 min)
 - A. Board Discussion
 - B. Board Direction

6. FloridaWest Five-Year Strategic Plan Update
(Scott Luth - 30 min)
 - A. Board Discussion
 - B. Board Direction

7. CareerSource Escarosa Presentation
(Sheryl Rehberg, Executive Director, CareerSource Escarosa - 15 min)
 - A. Board Discussion
 - B. Board Direction

8. West Cervantes Street/Mobile Highway Corridor Improvements
(David Forte/Clara Long - 30 min)
 - A. Board Discussion
 - B. Board Direction

9. Progress Update on the New Correctional Facility
(Steve Jernigan, Bay Design/Bob Dye - 15 min)
 - A. Board Discussion
 - B. Board Direction

10. Lease Fees/Property Taxes on Pensacola Beach
(Commissioner Bergosh - 15 min)
 - A. Board Discussion
 - B. Board Direction

11. Budget Discussion
(Amy Lovoy - 30 min)
 - A. Board Discussion
 - B. Board Direction

12. Use of County-Owned, Gulf-Front Property, 16400 Block Perdido Key Drive
(Timothy Day - 20 min)
 - A. Board Discussion
 - B. Board Direction

13. Adjourn

Committee of the Whole

3.

Meeting Date: 08/09/2018

Issue: Covenant with the Community

From: Jack Brown, County Administrator

Information

Recommendation:

Covenant with the Community

(Quint Studer and/or Scott Remington - 30 min)

A. Board Discussion

B. Board Direction

Attachments

No file(s) attached.

Committee of the Whole

4.

Meeting Date: 08/09/2018

Issue: Purchasing Contracting Aspirational Goals

From: Alison Rogers, County Attorney

Information

Recommendation:

Purchasing Contracting Aspirational Goals

(Alison Rogers - 10 min)

A. Board Discussion

B. Board Direction

Attachments

Resolution

RESOLUTION NUMBER R2018- _____

A RESOLUTION OF THE BOARD OF COUNTY COMMISSIONERS OF ESCAMBIA COUNTY, FLORIDA EXPRESSING SUPPORT FOR DIVERSITY IN THE COUNTY'S PROCUREMENTS AND ENCOURAGING EQUAL OPPORTUNITY FOR SMALL, MINORITY, AND WOMEN OWNED BUSINESS IN ESCAMBIA COUNTY; PROVIDING FOR AN EFFECTIVE DATE.

WHEREAS, according to the most recent census data, the population of Escambia County by race consisted of the following demographics: African American-23%, American Indian-1%, Asian-3%, Hispanic-5%, and White-68%; and

WHEREAS, Escambia County enthusiastically supports diversity in the County's public procurement of goods and services which reflects the demographics of the community; and

WHEREAS, through its procurements program, Escambia County is committed to providing equal opportunities and promoting increased participation of local small, minority, and women owned businesses in Escambia County; and

WHEREAS, pursuant to this policy, Escambia County encourages all vendors, contractors and subcontractors providing goods or services for the County to promote diversity and provide equal opportunities for such businesses in Escambia County.

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF COUNTY COMMISSIONERS OF ESCAMBIA COUNTY, FLORIDA, AS FOLLOWS:

Section 1. The Board of County Commissioners finds the above recitals to be true and correct and incorporate them herein by reference.

Section 2. The Escambia County Board of County Commissioners hereby expresses its support for diversity in the County's public procurement of goods and services which reflects the demographics of the community.

Section 3. The Board hereby encourages all vendors, contractors and subcontractors providing goods or services for the County to promote diversity and provide equal opportunities for the participation of local small, minority, and women owned businesses in Escambia County.

Section 4. This resolution shall take effect immediately upon its adoption by the Board of County Commissioners.

ADOPTED this _____ day of _____, 2018.

BOARD OF COUNTY COMMISSIONERS
ESCAMBIA COUNTY, FLORIDA

Jeff Bergosh, Chairman

ATTEST: Pam Childers
Clerk of the Circuit Court

Deputy Clerk

(SEAL)

Committee of the Whole

5.

Meeting Date: 08/09/2018

Issue: Escambia County Minority Outreach Program

From: Jack Brown, County Administrator

Information

Recommendation:

Escambia County Minority Outreach Program

(Paul Nobles - 30 min)

A. Board Discussion

B. Board Direction

Attachments

Escambia County MWBE Outreach Program

County Minority & SBA Vendors - 08-01-2018

Escambia County SBE and Minority Outreach

Paul R. Nobles, CPPO, CPPB
Purchasing Manager



Escambia County Purchasing Ordinance

- Section 46-41 through 46-139 – Ordinances related to the procurement of goods and services for Escambia County
<https://myescambia.com/our-services/purchasing/purchasing-ordinance>
- Sec. 46-110 - Local Preference Ordinance
- Sec. 46-111 – Small Business Enterprise Program
- Sec. 46-112 – Participation of Minority and Women Business Enterprises



Vendors Registration

- Escambia County has a new vendor registration software. The link is <https://vrapp.vendorregistry.com/Vendor/Register/Index/escambia-county-fl-vendor-registration>
 - This software eliminates the need for separate SBE and MWBE submissions.
 - Vendors are able to identify the goods and services they provide.
 - Formal solicitations and informal quotations will go out to all vendors based on specific coding.
 - NIGP Code 055-61 – Automotive Floor Mats
 - Vendors are able to update their information without having to go through the Office of Purchasing personnel.

Escambia County Vendor Registry Dashboard

Welcome to your Vendor Registry Dashboard

YOUR
VENDORS
766

YOUR
SOLICITATIONS
9

YOUR
ALERTS
1

YOUR VENDORS

766 Registered vendors
[View registered vendors](#)

560 Non-compliant vendors

0 Verified vendors

2 Vendors that have registered this month

305 Local vendors that are registered with you
[View local vendors](#)

100 Minority-owned business vendors
[View minority-owned business vendors](#)

103 Woman-owned small business vendors
[View woman-owned small business vendors](#)

OTHER VENDORS

621 Local community vendors
[View local community vendors](#)

59,431 Total community vendors
[View community vendors](#)

VendorRegistry.Com

Using this software we are tracking the following certifications.

- Minority Owned
 - African American
 - Hispanic
 - Asian
 - Native American
- Small Business
 - Woman Owned
 - Veteran Owned
 - Service Disabled Veteran Owned

Active Vendors

Keyword Search ▼

Distance ◀

Certification ◀

Diversity ▼

WOSB (103)

EDWOSB (16)

SDVOSB (24)

VOSB (46)

Small (0)

Other (16)

None (540)

Minority (100)

Country ◀

Export list to file

Vendor

22nd Century Technologies, Inc.

24/7 Medstaff

5D's Inc MEP Commissioning Solutions

850Fabrication LLC

9 TO 5 COMPUTER

A & ASSOCIATES STAFFING

A Cut Above Landscaping and Property Maintenan

A TICKET TO RIDE TRAVEL AGENCY INC

A&A Transfer and Storage

A. E. New, Jr., Inc.

A1 Trophies & Awards, Inc

ABSOLUTE COURIER SERVICE,LCC

ACME BRICK TILE & STONE

ACME Barricades

Vendor Diversity as of August 1, 2018

- Minority Owned Businesses
 - Total – 100
 - Within 30 miles of 32533 – 45
- Women Owned Small Businesses
 - Total – 103
 - Within 30 miles of 32533 – 46
- Veteran Owned Small Businesses
 - Total – 46
 - Within 30 miles of 32533 – 22
- Service Disabled Veteran Owned Small Businesses
 - Total – 24
 - Within 30 miles of 32533 – 16



Minority Vendors as of August 1, 2018

- African American
 - Total – 45
 - Within 30 miles of 32533 – 27
- Hispanic
 - Total – 19
 - Within 30 miles of 32533 – 7
- Asian
 - Total – 19
 - Within 30 miles of 32533 – 3
- Native American
 - Total – 9
 - Within 30 miles of 32533 – 7



What Will This Do For Escambia County?

- Provides:
 - Means to identify SBE and MWBE vendors in general
 - Means to identify SBE and MWBE vendors as addressed in Ord 46-111 & 112
 - Procurements to SBE and MWBE
- Assist in identifying the needs of vendors.
- Identify vendors based on specific zip codes (local / Ord 46-110).
- Reduce dependence on State of Florida or City of Pensacola SBE and MWBE lists.
- Establish an audit trail of solicitations.

Vendor Outreach Program

- Escambia County has partnered with:
 - Small Business Development Center (SBDC) / Florida Procurement Technical Assistance Center (PTAC)
 - Laura Subel, Government Contracting Specialist
 - Florida Department of Transportation
 - Through Construction Estimating Institute (<http://www.cmdp-bgp.com/>)
 - Gulf Coast African American Chamber of Commerce
 - Brian Dyer, Executive Director
 - Office of Supplier Diversity – State of Florida DMS
 - Donna Williams, Marketing Manager
 - Central Gulf Coast Chapter of NGIP
 - Cindy Lambeth, President



Specific Outreach Events

- 2017

- February 7th - Supplier Diversity Exchange (Office of Supplier Diversity – Florida DMA, City of Pensacola, Gulf Coast African American Chamber of Commerce) Sanders Beach-Corinne Jones Center
- February 3rd, 10th, 17th & 24th – Construction Management Development Program Florida Department of Transportation (Escambia County Central Office Complex)
- September 16th – Escambia Cares Community Resource Expo (Brownsville Community Center)
- September 28th - How to do Business with our Local Government (Gulf Coast African American Chamber of Commerce, City of Pensacola and ECUA) - Hagler-Mason Conference Room, Pensacola City Hall
- October 25th - Small Business Development Workshop – SBDC – How to do Business with Escambia County – (Escambia County Central Office Complex)

Specific Outreach Events

- 2018

- February 6th - Supplier Diversity Exchange (Office of Supplier Diversity – Florida DMA, City of Pensacola, Gulf Coast African American Chamber of Commerce) Sanders Beach-Corinne Jones Center
- March 28 - How To Do Business With Escambia County (Escambia County Central Office Complex)
- May 4th – Central Gulf Coast Chapter of NIGP Reverse Trade Show (Imogene Theater, Milton, FL)
- June 19th - How to do Business with our Local Government / Gulf Coast African American Chamber of Commerce, City of Pensacola and ECUA - Hagler-Mason Conference Room, Pensacola City Hall

- Future

- October 24, 2018 - Small Business Development Workshop – SBDC – How to do Business with Escambia County (UWF, Bldg 8).

From “How To Do Business With Escambia County Presentation”

Pros & Cons of Providing Goods and Services to Escambia County

- Cons –

- Insurance

- Commercial General Liability and Business Auto policies, minimum limits of \$1,000,000 per occurrence for all liability
 - Worker Compensation Coverage, liability limits of at least \$100,000 each accident and \$100,000 each employee/\$500,000 policy limit for disease

- Bonding

- Performance and Payment Bond
 - Fidelity Bond

- Pros –

- You will be paid for goods and services (Florida Law Requires)
 - Escambia County is a good reference (we aren't going anywhere)
 - One government job can lead to others
 - Investing in your community



From “How To Do Business With Escambia County Presentation”

How to Obtain Work From Escambia County

- Establish yourself on our vendors list.
 - SBE
 - MWBE
- Bid on advertised solicitations.
- Use our directory
 - Contact departments
 - Let them know who you are and what goods and services you can provide.
 - Offer suggestions on how you can help them.
- Ask for past bid tabulations, how much did something cost, what is their budget, etc. (Florida has broad open government laws).
- Attend Bid or Proposal openings and meetings.

Purchasing Staff

- Paul R. Nobles, Purchasing Manager
- Buzz Roggenbuck, Senior Purchasing Coordinator
- Emily Weddington, Purchasing Coordinator
- Jeff Lovingood, Purchasing Specialist
- Ramona Williams, Purchasing Specialist
- Lori Kistler, Purchasing Associate
- Anita Benefield, Senior Office Support Assistant

Escambia County SBA Minority Vendors as of 08/01/2018

Name	First Name	Last Name	Phone	Email	Street1	Street2	City	County	State	Postal Code
Minority Firms										
African American										
Copasetic Engineering and Design Services	Maurice	Heidelberg	(251) 308-6296	engineer@copaserv.com	P.O. Box 91002		Mobile	Mobile	AL	36691
KWOIN CONSTRUCTION CORPORATION	Johnell	Lockett	(954) 817-6957	kwaincorp@bellsouth.net	6561 NW 24TH CT.		Sunrise	Broward	FL	33313
W A Anderson CPA	Winsome	Anderson	(954) 233-9458	admin@waandersoncpa.com	1500 Weston Road	Suite 200-32	Weston	Broward	FL	33326
GQS Enterprise LLC	Carol	Lomax	(850) 530-7270	cdlomax70@gmail.com	833 Horsemens Path		Cantonment	Escambia	FL	32533
Living Water Fire Protection LLC	Darryl	Chauvin	(850) 393-1165	darryl@livingwaterfp.com	1160 McKenzie Road	1160 McKenzie Road	Cantonment	Escambia	FL	32533
Touched by Tracy Painting and Designs LLC	Tracy	Simon	(850) 384-7467	tracysimon40@gmail.com	1662 HOLLOW POINT DR		CANTONMENT	Escambia	FL	32533
Williamsbrothershauling inc	Deonne	Williams	(850) 393-9907	williamsbrothers1@gmail.com	202 sheppard street		Cantonment	Escambia	FL	32533
Queen B Lawn Care Service LLC	Brittany	Pete	(850) 723-5533	Queenblawnservice@yahoo.com	7100 Robert Rd		Century	Escambia	FL	32535
Aynotyal	Cornelius	Pope	(404) 444-4076	Cprentalsllc@yahoo.com	4471 Rochelle Dr		Pensacola	Escambia	FL	32505
Bidpoint Business Solutions	Ronald	McKinney	(850) 374-2669	themanbehindthedeals@gmail.com	4955 Genevive Court		Pensacola	Escambia	FL	32526
Christopher C.Bargaineer concrete construction inc	Christopher	Bargaineer	(850) 393-3056	bargaineerconcrete@gmail.com	6810 fields lane		Pensacola	Escambia	FL	32505
Darriya Stromas Lawn Care Services	Darriya	Stromas	(850) 485-1148	darriya.stromas@yahoo.com	3702 West Lee St.		Pensacola	Escambia	FL	32505
Engineering & Planning Resources PC	Bonita	Player	(850) 471-9579	b.player@epr-corp.com	1720 W Fairfield Drive	Suite 511	Pensacola	Escambia	FL	32501
Grand Service Company LLC.	Mark	Greene	(850) 418-8688	markg7149@gmail.com	320 Edgewater dr		Pensacola	Escambia	FL	32507
Gulf Coast African American Chamber of Commerce	Brian	Wyer	(813) 390-8198	bwyer@gcaacc.info	321 N De Villiers Street Suite 104		Pensacola	Escambia	FL	32501
Hixardt Technologies Inc.	Michael	Hicks Jr	(850) 439-3282	sales@hixardt.com	119 W Intendencia Street		Pensacola	Escambia	FL	32502
JL Electric LLC	James	Lewis	(850) 221-4853	jlelectricllc@aol.com	551 Desert Oak Dr		Pensacola	Escambia	FL	32514
LTS CONSTRUCTION LLC	ALFRED WATSON	WATSON	(850) 390-3850	AWATSONAWC@GMAIL.COM	7816 BAY MEADOWS CIRCLE		PENSACOLA	Escambia	FL	32507
MCDELTA LLC	Michael	Taylor	(850) 602-0240	nisbez@me.com	4675 Balmoral Drive		Pensacola	Escambia	FL	32504
Pensacola Lawn LLC	Clyde	Wilhite	(850) 501-1501	clyde.mrkutz.wilhite@gmail.com	2075 Juno Cir		Pensacola	Escambia	FL	32526
Quality Sheetrock and Painting Contractor LLC	Albert	Mixon	(850) 287-3537	qualitysrpcontractorllc@gmail.com	1165 Donelson Street		Pensacola	Escambia	FL	32502
R-com Enterprise LLC	Kira	McCormick	(850) 969-9989	kira@rcoment.com	1700 East Burgess Road		Pensacola	Escambia	FL	32504
Rollas Outdoor Maintenance LLC.	Andre	Howard	(850) 378-9540	rollasoutdoormaintenance@gmail.com	1905 Gary Circle		Pensacola	Escambia	FL	32505
Session & Wells Enterprises INC	FELECIA	WELLS	(850) 418-4087	wells.session@gmail.com	2110 W Desoto ST		Pensacola	Escambia	FL	32505
Skin Blendz Cut & Style	Eric	Brock	(850) 485-3249	ericbrock71@gmail.com	1323 West Cervantes		Pensacola	Escambia	FL	32501
James Johnson Concrete Contractor LLC	Kinya	Williams	(850) 501-3961	Kwilli0408@gmail.com	6332 Ferguson Dr		Pensacola	Escambia	FL	32503
RTL Designs	Renako	Banks	(614) 753-2170	rtlcdesigns@gmail.com	6444 Sarasota Street		Pensacola	Escambia	FL	32526
FARWEST HELPING FOUNDATION CORP	CLEBERT	MERAT	(754) 248-1155	mcwdccasc@gmail.com	1879 RICARDO AVE		FORT MYERS	Lee	FL	33901
A & ASSOCIATES STAFFING	EVELYN	LOONEY	(561) 533-5303	evelyn@associatestaffing.com	951 Sansbury's Way	Suite 203	WEST PALM BEACH	Palm Beach	FL	33411
REETS LLC	Tony	Reynolds Sr.	(850) 733-0277	tony.reynolds@reetsllc.com	362 Gulf Breeze Parkway	Suite 150	Gulf Breeze	Santa Rosa	FL	32561
JAMES MALLORY CONTRACTOR INC	JAMES	MALLORY	(850) 525-2149	jmallory@jmallorycontractorinc.com	6756 CEDAR RIDGE CR		MILTON	Santa Rosa	FL	32570
REETS LLC	Tony	Reynolds Sr.	(850) 733-0277	tony.reynolds@reetsllc.com	362 Gulf Breeze Parkway	Suite 150	Gulf Breeze	Washington	FL	32561

Escambia County SBA Minority Vendors as of 08/01/2018

Name	First Name	Last Name	Phone	Email	Street1	Street2	City	County	State	Postal Code
Creative2Art Inc	Robert	Hathorn	(404) 449-1530	georgia@creative2art.com	647 Mt. Zion Rd Suite B		Jonesboro	Clayton	GA	30236
Taylor Smith Consulting	Shedrick	Taylor	(713) 937-3111	staylor@taylorsmithconsulting.com	303 Perimeter Center North Ste 300		Atlanta	Dekalb	GA	30346
G2W Consulting	Jeana	Buckner	(404) 334-0790	jeana@g2wconsulting.com	201 17th St NW	Suite 300	Atlanta	Fulton	GA	30363
Xperience Technical Group LLC	Randy	Kirksey	(678) 457-7017	rkirksey@xpierencetechnicalgroup.com	858 guinevere way sw		lilburn	Gwinnett	GA	30047
The Sumlin Group LLC	Michael	Sumlin	(404) 808-2994	mikesumlin@yahoo.com	2935 Rosebud RD apt 603		Loganville	Gwinnett	GA	30052
Global Personnel Solutions	Renee	Kelly	(706) 722-4222	rkelly@gapersonnel.com	1143 Laney Walker Blvd		Augusta	Richmond	GA	30901
Imperative Employment Solutions LLC	Billie	Cox	(770) 262-4076	bbcox2012@gmail.com	1000 Iris Drive	Suite G-4	Conyers	Rockdale	GA	30094
Blake Group LLC	Gina	Blake	(248) 790-0791	gina@blakegroupllc.com	30986 Stone Ridge Drive	#14205	Wixom	Oakland	MI	48393
Greensboro Staffing Consultants	Will	Gaddy	(336) 355-8708	wmgaddy@gsostaffing.com	PO Box 623		Jamestown	Guilford	NC	27282
Business Plan Solutions LLC	Ndaba	Mdhlongwa	(469) 223-4474	ndaba@businessplansolutions.net	17766 Preston Road		Dallas	Dallas	TX	75252
Innovative Payroll Service Inc.	Cheryl	Harris Brown	(281) 554-2941	chbrown@innovativepayroll.com	3027 Marina Bay Drive Suite 106		LEAGUE CITY	Galveston	TX	77573
All-N-One Services LLC	E. Ann	Gulix	(281) 812-3553	anngulix@all-n1.com	12115 English Brook Cir		Humble	Harris	TX	77346
Segment HR LLC	Marcus	Scott	(832) 856-9009	Marcus@segmenthr.org	6 S. Misty Canyon Pl		Conroe	Montgomery	TX	77385
Asian American										
E-solutions Inc.	Randy	Singh	(408) 836-3780	msp-sales@e-solutionsinc.com	2N. Market Street	#400	San Jose	Santa Clara	CA	95113
US IT Solutions Inc.	Ritu	Mangla	(408) 766-0000	state.rfp@usitsol.com	3031 Tisch Way 110 Plaza West		San Jose	Santa Clara	CA	95128
Software Information Resource Corp	Ajay	Gandhi	(202) 536-2800	govt@sirc.net	730 24th ST NW #3		Washington	District of Columbia	DC	20037
vTech Solution Inc.	Haresh	Vataliya	(202) 241-0167	rfp.vtech@vtechsolution.com	1100 H Street NW Suite 450		Washington	District of Columbia	DC	20005
Radgov Inc.	Raymond	Martin	(954) 691-4588	rmartin@radgov.com	6750 N. Andrews Ave. Suite 200		Fort Lauderdale	Broward	FL	33309
M & H Construction Services llc	My	Tran	(850) 393-3266	mtran850@yahoo.com	1161 W Nine One Half Mile Rd		Pensacola	Escambia	FL	32534
Rockwell Corporation	Raul	Ramos	(850) 816-9363	rockwellcorporation@gmail.com	3309 Linger Court		Pensacola	Escambia	FL	32526
Tech Advanced Computers	Christopher	Grove	(850) 479-9227	cgrove@techadvanced.com	1508 Creighton Road		Pensacola	Escambia	FL	32504
AVCON INC.	James	Kriss	(407) 599-1122	JAkriss@avconinc.com	5555 E Michigan Street Suite 200		Orlando	Orange	FL	32822
Vantage Construction Group	Piyush	Mulji	(813) 498-2337	aimee@vantageconstructiongroup.com	15432 N. Nebraska Avenue		Tampa	Pasco	FL	33549
TreeRing Workforce Solutions Inc.	Saju	Samuel	(855) 861-4381	saju@treeringws.com	4780 Ashford Dunwoody Rd	Suite A-145	Atlanta	Dekalb	GA	30338
Paramount Software Solutions Inc.	Pulin	Sheth	(770) 857-8348	psheth@paramountsoft.net	4030 Old Milton Parkway		Alpharetta	Fulton	GA	30005
PSR Associates Inc.	Stephen	Mendoza	(404) 600-1043	smendoza@psrassociates.com	1170 Peachtree St. NE	Ste. 1200	Atlanta	Fulton	GA	30309
Cortelco LED Lighting	Brad	Howie	(662) 415-4625	bhowie@cortelco.com	1703 Sawyer Road		Corinth	Alcorn	MS	38834
22nd Century Technologies Inc.	Kulpreet	Singh	(888) 998-7284	govt@tscti.com	220 Davidson Avenue Suite 118		Somerset	Somerset	NJ	08873
SHI International	Marta	Matera	(732) 652-7679	marta_matera@shi.com	290 Davidson Ave		somerset	Somerset	NJ	08873

Escambia County SBA Minority Vendors as of 08/01/2018

Name	First Name	Last Name	Phone	Email	Street1	Street2	City	County	State	Postal Code
Diskriter Inc.	Laveena	Yadav	(800) 242-1622	solutions@diskriter.com	2840 Library Road Suite 300		Pittsburgh	Allegheny	PA	15234
Global Empire LLC	Shania	Davis	(717) 540-1500	fbo@globalhealthcaregroup.com	2151 Linglestown Rd	Suite 180	Harrisburg	Dauphin	PA	17110
MWIDM Inc.	Amrinder	Romana	(302) 298-0101	amrinder.romana@mwidm.com	1445 City Avenue	Suite 10B	Wynnewood	Montgomery	PA	19096
Hispanic American										
24/7 Medstaff	Tammie	Newell	(925) 350-0521	contracts@247medstaff.com	1555 River Park Dr #213		Sacramento	Sacramento	CA	95815
APMFG Fabricators Inc	Orlando	Vargas	(760) 967-8464	mgmt@apmfg.net	614 Airport Road	Oceanside	Oceanside	San Diego	CA	92058
A TICKET TO RIDE TRAVEL AGENCY INC	LINDA	MICK	(850) 477-2044	linda@atickettoride.com	4305 Creighton Rd		Pensacola	Escambia	FL	32504
DB Holdings	Joe	Baudendiste	(850) 723-7225	pensacola_joe@yahoo.com	106 Brandon Ave		Pensacola	Escambia	FL	32507
Design Home Builders Inc.	Jose Antonio	Fernandez	(850) 516-3130	tony234@bellsouth.net	2460 Bluffs Cir		Pensacola	Escambia	FL	32503
Dominguez Design-Build Inc.	Kelly	Mitchell	(850) 503-6961	pm@dominguezdesign-build.com	4340 Devereux Drive		Pensacola	Escambia	FL	32504
HedgeMow / Verato Group	Eric	Majors	(850) 888-2408	quotes@veratogroup.com	4341 Bixby Cir		Pensacola	Escambia	FL	32514
My Borinquen Enterprises	Jovian	Rodriguez	(850) 232-4847	jovianr@gmail.com	3102 Turners Meadow Rd		Pensacola	Escambia	FL	32514
Olvera Company	Mark	Olvera	(850) 433-2539	mike@olveracompany.com	209 Massachusetts Ave		Pensacola	Escambia	FL	32505
Kisinger Campo & Associates Corp.	Thomas	Shaw	(813) 871-5331	marketing@kisingercampo.com	201 N. Franklin Street	Suite 400	Tampa	Hillsborough	FL	33602
AT SECURITY INC.	Glenn	Allen	(203) 570-1882	danielle@atsecurityus.com	10012 GULF CENTER DR STE 5 #270		Fort Myers	Lee	FL	33913
Armor Correctional Health Services Inc.	Janine	Krueger	(615) 815-7160	marketing@armorcorrectional.com	4960 SW 72nd Avenue	Suite 400	Miami	Miami-Dade	FL	33155
PAC Comm Inc.	Emmanuel	Pacin	(305) 381-5157	jmendez@paccomminc.com	2900 NW 39th Street		Miami	Miami-Dade	FL	33142
Fence Direct	Manny	Rodriguez	(407) 857-5770	manny4osceola@gmail.com	9867 S. Orange Blossom Trail		Orlando	Orange	FL	32837
TOP LINE RECREATION INC.	Francis	Lucci	(386) 575-8359	franal@toplinerec.com	2922 HOWLAND BLVD - SUITE 3		DELTONA	Volusia	FL	32725
ATA Services Inc	Kari	Knowles	(303) 278-9900	kknowles@ataservices.net	4801 Lang Ave NE Ste 200		Albuquerque	Bernalillo	NM	87109
ATA Services Inc.	Sandra	Gonzales	(505) 881-1724	sandra@ataservices.net	4801 Lang Ave NE	Suite 110	Albuquerque	Bernalillo	NM	87109
Nova-Tech International Inc	Robert	Smith	(866) 433-6682	sales@novatech-usa.com	800 Rockmead Dr Ste 102		Kingwood	Harris	TX	77345
Charm Data Inc.	Francisco	Enriquez	(512) 522-2105	goldfinch@charm-data.com	600 Congress Avenue 14th Floor		Austin	Travis	TX	78701
Native American										
Bill Smith Electric Inc.	Lisa	Rietz	(850) 968-6500	sarah@billsmithelectric.com	PO BOX 1057		Gonzalez	Escambia	FL	32560
DKE Marine Services Inc	Donald	Phillips	(850) 455-4200	dkemarine@cox.net	4111 Lillian Hwy		Pensacola	Escambia	FL	32506
Gulf Coast Industrial Construction LLC	Johnny	Baggett	(852) 377-9667	johnny.baggett96@yahoo.com	12196 hwy 89		Jay	Santa Rosa	FL	32565
JESSICA POSEY CPA PA	JESSICA	POSEY	(850) 336-2211	jessica.posey@yahoo.com	2950 HARVEST RD		JAY	Santa Rosa	FL	32565
PAUL PATRICK ELECTRIC INC.	Paul	Patrick Jr	(850) 623-8047	paul@paulpatrickelectric.com	5924 Graham Lane		Milton	Santa Rosa	FL	32583
Roberson Underground Utility LLC	Christy	Baker	(850) 698-3778	robersonundergroundllc@aol.com	9790 Roberson Way		Milton	Santa Rosa	FL	32570

Escambia County SBA Minority Vendors as of 08/01/2018

Name	First Name	Last Name	Phone	Email	Street1	Street2	City	County	State	Postal Code
Roberson Underground Utility LLC	Shanda	Edwards	(850) 564-2095	sfoster.robersonundergroundllc@aol.com	9790 Roberson Way		Milton	Santa Rosa	FL	32570
SAL'S T-SHIRT CO.	Becky	Serio	(850) 932-5946	sal@salstshirts.com	4354 GULF BREEZE PKWY.		GULF BREEZE	Santa Rosa	FL	32563
Team Synergy LLC.	Autry Dean	Jacobs	(910) 612-5565	synergyinc1962@gmail.com	7945 Old Lake Road		Bolton	Brunswick	NC	28423
Diversity Small Business Firms										
WOSB (Woman Owned Small Business)										
Kemper Industries Inc.	Robert	Kemper	(251) 626-8758	mary@kemperindustries.com	2197 Stanton Road		Daphne	Baldwin	AL	36526
Richardson Communications Inc	Vikki	Murphy	(334) 636-4923	vmurphy1@bellsouth.net	32705 Highway 43		Thomasville	Clarke	AL	36784
Diversified General Contractors	James	Register	(334) 493-0562	amandae.dgc@gmail.com	1120 Hwy 84 East		Opp	Covington	AL	36467
Eagle Cleaning Service Inc.	Michelle	Scholtz	(205) 424-5252	michelle@eaglecleaningservice.com	525 Belview Street		Bessemer	Jefferson	AL	35020
All American Faucet Parts Inc.	Ronnie	Faris	(251) 473-1638	ronfaris@yahoo.com	652 Holcombe Avenue		Mobile	Mobile	AL	36606
BIG CHARLIES PRODUCE	Eric	MCCALL	(251) 776-4440	eric@bigcharliesproduce.com	2243 HALLS MILL ROAD		MOBILE	Mobile	AL	36606
JM Wood Auction Company Inc.	Curtis	Brown	(334) 451-2508	curt@jmwood.com	c/o JM Wood Auction Company Inc.	3475 Ashley Road	Montgomery	Montgomery	AL	36108
EAP Lifestyle Management LLC	Patricia	Vanderpool	(800) 788-2077	pvanderpool@eaplfestyle.com	1605 Main St.		Daphne		AL	36526
Marketing Instincts Inc	Lorraine	Zagorski	(951) 587-2700	lorrainez@marketinginstincts.com	27321 Via Industria		Temecula	Riverside	CA	92590
E-solutions Inc.	Randy	Singh	(408) 836-3780	msh-sales@e-solutionsinc.com	2N. Market Street	#400	San Jose	Santa Clara	CA	95113
Software Information Resource Corp	Ajay	Gandhi	(202) 536-2800	govt@sirc.net	730 24th ST NW #3		Washington	District of Columbia	DC	20037
vTech Solution Inc.	Haresh	Vataliya	(202) 241-0167	rfp.vtech@vtechsolution.com	1100 H Street NW Suite 450		Washington	District of Columbia	DC	20005
S-Connection LLC	Corey	Cottrell	(352) 316-0682	csouza@sconnection.org	250 SE 10th Ave		Gainesville	Alachua	FL	32601
Assurance Title Agency LLC	Linda	PAarlberrg	(239) 829-6560	linda8357@gmail.com	3618 Del Prado Blvd SI		Cape Coral	AllCounties	FL	33904
S.H. Hayes Enterprises LLC	Sammy	Hayes	(850) 326-5471	shayes1218@yahoo.com	707 W 8th Street Cir		Lynn Haven	Bay	FL	32444
North Florida Fence & Supply Inc.	Gail	Knowles	(850) 258-9193	northflafence@aol.com	P.O. Box 15643		Panama City	Bay	FL	32406
Call One Inc.	Michael	Evans	(800) 749-3160	mevans@calloneonline.com	400 Imperial Blvd		Cape Canaveral	Brevard	FL	32920
Radgov Inc.	Raymond	Martin	(954) 691-4588	rmartin@radgov.com	6750 N. Andrews Ave. Suite 200		Fort Lauderdale	Broward	FL	33309
W A Anderson CPA	Winsome	Anderson	(954) 233-9458	admin@waandersoncpa.com	1500 Weston Road	Suite 200-32	Weston	Broward	FL	33326
ABSOLUTE COURIER SERVICE LCC	Mary	Kesslerq	(352) 473-6481	absolutelaj@aol.com	PO BOX 738	8321 STATE ROAD 100	MELROSE	Clay	FL	32666
BBC Solar	Catherine	Bruce	(904) 955-3272	catherine@bbcsolar.com	12743 Ashbrook Circle East		Jacksonville	Duval	FL	32225
QuadMed	Jackie	Gieger	(800) 933-7334	bids@quadmed.com	11210-1 Phillips Industrial Blvd E		jacksonville	Duval	FL	32256
Joy Gordon Construction LLC	Joy	Gordon	(850) 465-3043	joy@joygordonconstruction.com	3212 S. Hwy 95A		Cantonment	Escambia	FL	32533
Joy Gordon Construction LLC	Joy	Gordon	(850) 465-3043	joy@joygordonconstruction.com	3212 S Hwy 95A		Cantonment	Escambia	FL	32533
Seaside grounds maintenance inc	Erik	White	(850) 393-0457	seasidegroundsmaintenance@gmail.com	350 Crowndale rd		Cantonment	Escambia	FL	32533
Touched by Tracy Painting and Designs LLC	Tracy	Simon	(850) 384-7467	tracysimon40@gmail.com	1662 HOLLOW POINT DR		CANTONMENT	Escambia	FL	32533

Escambia County SBA Minority Vendors as of 08/01/2018

Name	First Name	Last Name	Phone	Email	Street1	Street2	City	County	State	Postal Code
Williamsbrothershauling inc	Deonne	Williams	(850) 393-9907	williamsbruthers1@gmail.com	202 sheppard street		Cantonment	Escambia	FL	32533
Queen B Lawn Care Service LLC	Brittany	Pete	(850) 723-5533	Queenblawnservice@yahoo.com	7100 Robert Rd		Century	Escambia	FL	32535
HSA Consulting Group Inc.	Mick	Cleland	(850) 934-0828	mcleland@hsa.cc	1315 COUNTRY CLUB RD		GULF BREEZE	Escambia	FL	32563
A TICKET TO RIDE TRAVEL AGENCY INC	LINDA	MICK	(850) 477-2044	linda@atickettoride.com	4305 Creighton Rd		Pensacola	Escambia	FL	32504
Accustaff Inc.	Siobhan	Parker	(850) 477-9915	sparker@accustaff.com	220 W Garden St	Suite 805	Pensacola	Escambia	FL	32502
Ayâ€™notyal	Cornelius	Pope	(404) 444-4076	Cparentalsllc@yahoo.com	4471 Rochelle Dr		Pensacola	Escambia	FL	32505
BKW Inc.	Ethan	Nelson	(850) 484-4344	ethan@bkw-inc.com	8132 Pittman Ave		Pensacola	Escambia	FL	32534
Birdwell Agency	Jane	Birdwell	(850) 332-0035	angela@birdwellagency.com	13 Palafox Place	Suite 200	Pensacola	Escambia	FL	32502
Boyett's Vacuum Pumping Inc DBA: Boyett's Portable Restrooms	Lisa	Williams	(850) 944-5536	boyetts.ar@gmail.com	7300 Mobile Hwy		Pensacola	Escambia	FL	32526
Clark and Anderson Consulting	Laura	Clark	(850) 291-0810	laura@clarkandersonconsulting.org	409 Bobwhite Drive		Pensacola	Escambia	FL	32514
Complete DKI	Sarah	Hempel	(850) 225-5354	sarah.hempel@completedki.com	511 Wynnehurst St		Pensacola	Escambia	FL	32503
DB Holdings	Joe	Baudendistel	(850) 723-7225	pensacola_joe@yahoo.com	106 Brandon Ave		Pensacola	Escambia	FL	32507
Engineering & Planning Resources PC	Bonita	Player	(850) 471-9579	b.player@epr-corp.com	1720 W Fairfield Drive	Suite 511	Pensacola	Escambia	FL	32501
Evergreen Printing and Mailing	Joe	Barzacchini	(850) 429-0700	joe@goevergreen.com	318 Beverly Parkway		Pensacola	Escambia	FL	32505
GULF CIVIL ENGINEERING LLC	Erica	Floyd	(850) 375-8262	erica@gulfcivileng.com	3298 Summit Blvd.	Suite 44	Pensacola	Escambia	FL	32503
Grand Service Company LLC.	Mark	Greene	(850) 418-8688	markg7149@gmail.com	320 Edgewater dr		Pensacola	Escambia	FL	32507
Green Procedures Inc.	Steve	Black	(850) 572-4192	steveblack1986@gmail.com	127 Calle De Santiago		Pensacola	Escambia	FL	32502
Gulf Atlantic Constructors	Tyler	Clukey	(850) 477-0588	tclukey@gacinc.net	650 West Oakfield Rd.		Pensacola	Escambia	FL	32503
Gulf Atlantic Constructors Inc.	Byron	Bauer	(850) 477-0588	bbauer@gacinc.net	650 West Oakfield Road		Pensacola	Escambia	FL	32503
Gulf Coast Environmental Contractors Inc.	Scott	Hayes	(850) 776-9968	scott@gcecinc.com	1765 East Nine Mile Road	Suite 1 #110	Pensacola	Escambia	FL	32514
Gulf Ice Systems Inc.	Mark	Howell	(850) 474-1784	mhowell@gulficesystems.com	7790 Sears Blvd		Pensacola	Escambia	FL	32514
HedgeMow / Verato Group	Eric	Majors	(850) 888-2408	quotes@veratogroup.com	4341 Bixby Cir		Pensacola	Escambia	FL	32514
Infrastructure Specialty Services	Kirk	Kassebaum	(850) 776-4836	kirk@issglobalservices.com	2251 North E Street		Pensacola	Escambia	FL	32501
LTS CONSTRUCTION LLC	ALFRED WATSON	WATSON	(850) 390-3850	AWATSONAWC@GMAIL.COM	7816 BAY MEADOWS CIRCLE		PENSACOLA	Escambia	FL	32507
MD Moore Homes Inc.	Michael	Moore	(850) 698-3425	Mdmoorehomes@gmail.com	2485 E. Johnson Ave.		Pensacola	Escambia	FL	32514
Mayer Electric Supply	David	Mowdy	(850) 434-9400	dmowdy@mayerelectric.com	4085 NORTH PACE BLVD		PENSACOLA	Escambia	FL	32505
Pensacola Lawn LLC	Clyde	Wilhite	(850) 501-1501	clyde.mrkutz.wilhite@gmail.com	2075 Juno Cir		Pensacola	Escambia	FL	32526
Scuba Shack/Wet Dream Charters Inc.	Eilene	Beard	(850) 712-0071	riverrat48@att.net	711 S. Palafox St.		Pensacola	Escambia	FL	32502
ServiceMaster Clean Pensacola	Linda	Coley	(850) 501-3461	linda@servicemaster2823.net	3230 North S St.		Pensacola	Escambia	FL	32505
Still-Rolin Associates	Julie	Still-Rolin	(850) 530-8088	juliestillrolin@gmail.com	620 Dye St		Pensacola	Escambia	FL	32534
The Kirkman Co. Inc.	Lisa	Kirkman	(850) 455-1500	kirkman@cox.net	12230 Halcyon Dr.		Pensacola	Escambia	FL	32506
The Marketing Bar	Michelle	Sarra	(850) 435-4600	orders@marketingbar.com	216 S Tarragona Street	Ste A	Pensacola	Escambia	FL	32502
Underground Soltuions LLC	Teri	Audiffred	(850) 341-7249	undergroundssolutionsllc@aol.com	3070 Godwin Ln		Pensacola	Escambia	FL	32506

Escambia County SBA Minority Vendors as of 08/01/2018

Name	First Name	Last Name	Phone	Email	Street1	Street2	City	County	State	Postal Code
Pensacola lawn	Kimberly	Mckiever	(850) 748-5406	clyde.mrkutz.wilhite@gmail.com	2075 Juno cr		Pensacola	Escambia	FL	32526
Precious Paparrazzi Jewelry	Shannon	Saxton	(850) 490-4104	saxtonshannon@gmail.com	203 Berkeley drive		Pensacola	Escambia	FL	32503
RTL Designs	Renako	Banks	(614) 753-2170	rtlcdesigns@gmail.com	6444 Sarasota Street		Pensacola	Escambia	FL	32526
Waste Knot Connections Inc	Kelly	Sanchez	(850) 457-0330	Kelly@emcoco.com	P.O. Box 4627		Pensacola	Escambia	FL	32507
Archive Corporation	Tj	Sutton	(813) 874-1577	Archive.Sales@archivecorp.com	6914 Asphalt Ave		Tampa	Hillsborough	FL	33614
Encore Broadcast Solutions	Susan	Masotti	(813) 253-2774	smasotti@encorebroadcast.com	2104 W. Kennedy Boulevard		Tampa	Hillsborough	FL	33606
FARWEST HELPING FOUNDATION CORP	CLEBERT	MERAT	(754) 248-1155	mcwdccasc@gmail.com	1879 RICARDO AVE		FORT MYERS	Lee	FL	33901
Lampl Herbert Consultants	Gregory M.	Hitz	(850) 222-4634	gmhitz@lampl-herbert.com	546 East Call Street		Tallahassee	Leon	FL	32301
Researcher's Associates Inc.	Mary	Gay	(850) 893-2548	rainc01@aol.com	633 Timberlane Road		Tallahassee	Leon	FL	32312
The NDN Companies	Shawna	Newman	(850) 232-6299	snewman@thendncompanies.com	3365 N Monroe Street		Tallahassee	Leon	FL	32303
DPZ Partners LLC dba DPZ CoDesign	Senen	Antonio	(786) 871-2167	senen@dpz.com	1023 SW 25th Ave		Miami	Miami-Dade	FL	33135
GSRC	Dennis	Peters	(850) 240-3414	petersd1@cox.net	815 Bayshore Drive	Suite B	Niceville	Okaloosa	FL	32578
ECO Fuel Systems LLC	Cary	Nagdeman	(561) 395-1079	cary@ecofuelmax.com	20920 Concord Green Dr		Boca Raton	Palm Beach	FL	33433
A & ASSOCIATES STAFFING	EVELYN	LOONEY	(561) 533-5303	evelyn@associatestaffing.com	951 Sansbury's Way	Suite 203	WEST PALM BEACH	Palm Beach	FL	33411
SID-TEC INC	Robert	Vos	(727) 366-5633	robv@sid-tec.com	411 Cleveland Street #203		Clearwater	Pinellas	FL	33755
GLOBAL ENERGY SPECIALISTS	CHRISTINA	HILT	(850) 485-0395	christinahilt@gmail.com	1191 Gulf Breeze Pkwy		GULF BREEZE	Santa Rosa	FL	32561
On Hold Advertising	Karen	Brace	(818) 399-4949	onholdadvertising.net@gmail.com	1543 Joesph Circle		Gulf Breeze	Santa Rosa	FL	32563
JESSICA POSEY CPA PA	JESSICA	POSEY	(850) 336-2211	jessica.posey@yahoo.com	2950 HARVEST RD		JAY	Santa Rosa	FL	32565
Amy & Company Inc	Amy	Hartsfield	(850) 995-0770	amy@aerialphotosbyamy.com	5970 Berryhill Road		Milton	Santa Rosa	FL	32570
Sunshine Promo USA Inc	Charlene	Stanford	(850) 995-4053	char@sunshinepromousa.com	4000 Hwy 90 Ste H		Pace	Santa Rosa	FL	32571
JHS Environmental Engineering	Hala	Sfeir	(407) 620-7878	hsfeir@jhsee.org	278 Needles Trail		Longwood	Seminole	FL	32779
MTN Resources LLC	Marla	Nance	(407) 616-6890	mnance@mtnresources.com	308 N Orange Street		New Smyrna Beach	Volusia	FL	32168
Blue Line Innovations LLC	Lea	Winegardner	(561) 444-6660	Lea@goblueline.com	1101 Clare Avenue		West Palm Beach		FL	33401
Taylor Smith Consulting	Shedrick	Taylor	(713) 937-3111	staylor@taylorsmithconsulting.com	303 Perimeter Center North Ste 300		Atlanta	Dekalb	GA	30346
G2W Consulting	Jeana	Buckner	(404) 334-0790	jeana@g2wconsulting.com	201 17th St NW	Suite 300	Atlanta	Fulton	GA	30363
Global Personnel Solutions	Renee	Kelly	(706) 722-4222	rkelly@gapersonnel.com	1143 Laney Walker Blvd		Augusta	Richmond	GA	30901
Imperative Employment Solutions LLC	Billie	Cox	(770) 262-4076	bbcox2012@gmail.com	1000 Iris Drive	Suite G-4	Conyers	Rockdale	GA	30094
Guidesoft Inc.	Julie	Gerts	(317) 806-6110	governmentbids@knowledge-services.com	5875 Castle Creek Parkway	Suite 400	Indianapolis	Marion	IN	46250
CRISS OPTICAL MFG CO INC	DIANE	LOVEALL	(316) 529-0414	dloveall@crissoptical.com	3628 S WEST STREET		WICHITA	Sedgwick	KS	67217
Blake Group LLC	Gina	Blake	(248) 790-0791	gina@blakegroupllc.com	30986 Stone Ridge Drive	#14205	Wixom	Oakland	MI	48393
Looks Great Services of MS Inc.	Orry	Sanders	(601) 736-0037	orry.sanders@looksgreatservices.com	1501 Highway 13 North		Columbia	Marion	MS	39429
Blue Arbor Inc.	Lucine	Moffett	(252) 514-5380	lmoffett@bluearbor.com	P.O. Box 12780		New Bern	Craven	NC	28561

Escambia County SBA Minority Vendors as of 08/01/2018

Name	First Name	Last Name	Phone	Email	Street1	Street2	City	County	State	Postal Code
Totowa Systems Inc.	Kamal	Karam	(800) 732-8596	bids@totowasystems.com	P.O. Box 696		Totowa	Passaic	NJ	7512
SHI International	Marta	Matera	(732) 652-7679	marta_matera@shi.com	290 Davidson Ave		somerset	Somerset	NJ	8873
BOTACH INC	BARAK	BOTACH	(323) 572-4286	barak@botach.com	4775 WEST HARMON AVE		LAS VEGAS	Clark	NV	89103
Dispose N' Save	Miriam	Lebowitz	(845) 781-7200	mleb@disposensave.com	5 Getzil Berger Blvd. Unit #102		Monroe	Orange	NY	10950
Diskriter Inc.	Laveena	Yadav	(800) 242-1622	solutions@diskriter.com	2840 Library Road Suite 300		Pittsburgh	Allegheny	PA	15234
BCS Inc.	Tony	Bradshaw	(803) 641-0960	tonyb@bcs-gis.com	2170 Woodside Executive Ct.		Aiken	Aiken	SC	29803
Aftermath Disaster Recovery	Melanie	Corley	(972) 567-1489	rfps@aftermathdisaster.com	1826 Honeysuckle Lane		Prosper	Collin	TX	75078
Innovative Payroll Service Inc.	Cheryl	Harris Brown	(281) 554-2941	chbrown@innovativepayroll.com	3027 Marina Bay Drive Suite 106		LEAGUE CITY	Galveston	TX	77573
All-N-One Services LLC	E. Ann	Gulix	(281) 812-3553	anngulix@all-n1.com	12115 English Brook Cir		Humble	Harris	TX	77346
Nova-Tech International Inc	Robert	Smith	(866) 433-6682	sales@novatech-usa.com	800 Rockmead Dr Ste 102		Kingwood	Harris	TX	77345
Segment HR LLC	Marcus	Scott	(832) 856-9009	Marcus@segmenthr.org	6 S. Misty Canyon Pl		Conroe	Montgomery	TX	77385
Medical Solutions Unlimited Inc	Elizabeth	Mcnutt	(276) 244-7207	medicalsolutions@hughes.net	1700 Wendover Rd		Bristol	Washington	VA	24201
EDWOSB (Economically Disadvantage Women Owned Small Business)										
W A Anderson CPA	Winsome	Anderson	(954) 233-9458	admin@waandersoncpa.com	1500 Weston Road	Suite 200-32	Weston	Broward	FL	33326
BBC Solar	Catherine	Bruce	(904) 955-3272	catherine@bbcsolar.com	12743 Ashbrook Circle East		Jacksonville	Duval	FL	32225
Joy Gordon Construction LLC	Joy	Gordon	(850) 465-3043	joy@joygordonconstruction.com	3212 S. Hwy 95A		Cantonment	Escambia	FL	32533
Joy Gordon Construction LLC	Joy	Gordon	(850) 465-3043	joy@joygordonconstruction.com	3212 S Hwy 95A		Cantonment	Escambia	FL	32533
Clark and Anderson Consulting	Laura	Clark	(850) 291-0810	laura@clarkandersonconsulting.org	409 Bobwhite Drive		Pensacola	Escambia	FL	32514
DB Holdings	Joe	Baudendistel	(850) 723-7225	pensacola_joe@yahoo.com	106 Brandon Ave		Pensacola	Escambia	FL	32507
GULF CIVIL ENGINEERING LLC	Erica	Floyd	(850) 375-8262	erica@gulfcivileng.com	3298 Summit Blvd.	Suite 44	Pensacola	Escambia	FL	32503
Harden Miner Development LLC	Ricky	Miner	(251) 236-2349	Rminer251@gmail.com	1300 West Chase Street		Pensacola	Escambia	FL	32502
The Marketing Bar	Michelle	Sarra	(850) 435-4600	orders@marketingbar.com	216 S Tarragona Street	Ste A	Pensacola	Escambia	FL	32502
The NDN Companies	Shawna	Newman	(850) 232-6299	snewman@thendncompanies.com	3365 N Monroe Street		Tallahassee	Leon	FL	32303
GSRC	Dennis	Peters	(850) 240-3414	petersd1@cox.net	815 Bayshore Drive	Suite B	Niceville	Okaloosa	FL	32578
G2W Consulting	Jeana	Buckner	(404) 334-0790	jeana@g2wconsulting.com	201 17th St NW	Suite 300	Atlanta	Fulton	GA	30363
Imperative Employment Solutions LLC	Billie	Cox	(770) 262-4076	bbcox2012@gmail.com	1000 Iris Drive	Suite G-4	Conyers	Rockdale	GA	30094
Blake Group LLC	Gina	Blake	(248) 790-0791	gina@blakegroupllc.com	30986 Stone Ridge Drive	#14205	Wixom	Oakland	MI	48393
Innovative Payroll Service Inc.	Cheryl	Harris Brown	(281) 554-2941	chbrown@innovativepayroll.com	3027 Marina Bay Drive Suite 106		LEAGUE CITY	Galveston	TX	77573
Medical Solutions Unlimited Inc	Elizabeth	Mcnutt	(276) 244-7207	medicalsolutions@hughes.net	1700 Wendover Rd		Bristol	Washington	VA	24201

Escambia County SBA Minority Vendors as of 08/01/2018

Name	First Name	Last Name	Phone	Email	Street1	Street2	City	County	State	Postal Code
VOSB (Veteran Owned Small Business)										
Anchor Parking & Perimeter Security Inc.	David	Minton	(251) 272-0542	dave@anchorparking.com	6845 US Highway 90; Suite 105-258		Daphne	Baldwin	AL	36526
Walter Marine	David	Walter	(251) 979-2200	reefmaker@gulftel.com	PO Box 998		Orange Beach	Baldwin	AL	36561
BCC Waste Solutions	Jason	Tunnell	(251) 747-9875	jason@bccwastesolutions.com	13040 Underwood Rd		Summerdale	Baldwin	AL	36580
Copasetic Engineering and Design Services	Maurice	Heidelberg	(251) 308-6296	engineer@copaserv.com	P.O. Box 91002		Mobile	Mobile	AL	36691
Engineered Textile Products Inc.	Jennifer	Busbee	(251) 476-8001	jennifer@etpinfo.com	715 Loeffler St.		Mobile	Mobile	AL	36607
WESCO GAS & WELDING SUPPLY INC	David	Neely	(251) 490-7128	davidn@wescoweld.com	940 N. DR. MARTIN LUTHER KING		PRICHARD	Mobile	AL	36610
Custom Earpiece	Jeremy	Johns	(850) 659-7638	jeremy@customearpiece.com	13900 E. Florida Ave	Unit C	Aurora	Arapahoe	CO	80012
Chiv Electrical Contractor Inc.	Duke	Hinchee	(850) 748-1227	Chivelectrical@panhandle.rr.com	530 Williams Ditch Road		Cantonment	Escambia	FL	32533
GQS Enterprise LLC	Carol	Lomax	(850) 530-7270	cdlomax70@gmail.com	833 Horsemens Path		Cantonment	Escambia	FL	32533
Ayâ€™notyal	Cornelius	Pope	(404) 444-4076	Cprentalsllc@yahoo.com	4471 Rochelle Dr		Pensacola	Escambia	FL	32505
BP Service Enterprises LLC	Patrick	Quinlan	(850) 748-2453	pat@bpserviceenterprise.com	2006 Silverado Rd		Pensacola	Escambia	FL	32506
Batteries Plus Bulbs Pensacola	Tim	Anderson	(850) 361-4621	bp782@batteriesplus.net	6895 N. 9TH AVE STE B		PENSACOLA	Escambia	FL	32504
Dominguez Design-Build Inc.	Kelly	Mitchell	(850) 503-6961	pm@dominguezdesign-build.com	4340 Devereux Drive		Pensacola	Escambia	FL	32504
Harden Miner Development LLC	Ricky	Miner	(251) 236-2349	Rminer251@gmail.com	1300 West Chase Street		Pensacola	Escambia	FL	32502
Horizon Home Remodeling Inc.	David	Rademacher	(850) 969-0697	admin@horizonhs.net	1257 W Nine Mile Rd		Pensacola	Escambia	FL	32534
Larry M Jacobs & Associates	Kimberley	Anderson	(803) 645-8898	kima@lmj-a.com	328 E Gadsden Street		Pensacola	Escambia	FL	32501
Lee's Glass & Window Works	Michael	Farrell	(850) 432-0865	mikef@leesglass.com	1237 N Pace Blvd		Pensacola	Escambia	FL	32505
Simply Lawn Care & Landscaping LLC	Joshua	Bell	(850) 733-6845	simplylawncares17@gmail.com	P. O. Box 3175		Pensacola	Escambia	FL	32516
TDG of North America Inc	Bob	Duff	(850) 434-8600	bduff@nof.com	25 W. Avery Street		Pensacola	Escambia	FL	32501
The Wright Company	Marshall	Caum	(850) 434-6728	marshall@wrightcohv.com	89 E Blount St		Pensacola	Escambia	FL	32501
The Wright Company	Marshall	Caum	(850) 434-6728	marshall@wrightcohv.com	89 E Blount Street		Pensacola	Escambia	FL	32501
mcdirt industries inc	Phillip	Mccoy	(850) 944-0112	phillip@mcdirt.net	5570 BELLVIEW AVENUE		PENSACOLA	Escambia	FL	32526
Water Technology Inc.	Gregor	St. John	(239) 872-4981	gregor@wti.services	116 5th st SW		Jasper	Hamilton	FL	32052
Business Services	Terry	Brunning	(619) 366-1794	terry@businessservicesolutions.org	520 7th Street West	Suite 1282	Palmetto	Manatee	FL	34220
JAN-PRO Northwest Florida	Lynell	Brooks	(850) 333-2113	lynell.brooks@jan-pro.com	3997 Commons Drive West	Suite O	Destin	Okaloosa	FL	32541
Southland Pest Service Inc	Mary	Rushing	(850) 862-1544	southlandpest@slpsi.gccoxmail.com	58 NW Beal Pkwy		Fort Walton Beach	Okaloosa	FL	32548
5D's Inc MEP Commissioning Solutions	Douglas	Baggett	(850) 830-8379	dbaggett@go5ds.com	PO Box 638		Niceville	Okaloosa	FL	32588
Central City Bag Co. Inc	Harold R.	Davis	(407) 293-2651	kdavis1@cfl.rr.com	4915 Old Winter Garden Rd		Orlando	Orange	FL	32811
Mercury Enterprises	Mark	Maynard	(727) 573-0088	mmaynard@mercurymed.com	11300 49th ST N		Clearwater	Pinellas	FL	33762
G4 Supply LLC	Steve	Moore	(336) 255-1312	Scm@freedomshelf.net	3996 sandy bluff dr. W		Gulf Breeze	Santa Rosa	FL	32563
GLOBAL ENERGY SPECIALISTS	CHRISTINA	HILT	(850) 485-0395	christinahilt@gmail.com	1191 Gulf Breeze Pkwy		GULF BREEZE	Santa Rosa	FL	32561
Court Alternatives Inc.	David	Rothbart	(228) 323-3097	davidmrothbart@gmail.com	5179 Stewart Street		Milton	Santa Rosa	FL	32570
KNOW MORE INVESTIGATIONS LLC	JERRY	BLOECHLE	(850) 450-5719	knowmorepi@gmail.com	6805 SPRINGHILL RD		MILTON	Santa Rosa	FL	32570
Robert L Larkin JR Consulting LLC	ROBERT L	LARKIN JR	(850) 776-7498	blarkin@academyleadership.com	3035 eagle point dr		pace	Santa Rosa	FL	32571

Escambia County SBA Minority Vendors as of 08/01/2018

Name	First Name	Last Name	Phone	Email	Street1	Street2	City	County	State	Postal Code
Blue Hen Inc.	Henry	Dieckhaus	(888) 258-3436	sales@bluehen.com	655 W. Fulton Street		Sanford	Seminole	FL	32771
REETS LLC	Tony	Reynolds Sr.	(850) 733-0277	tony.reynolds@reetsllc.com	362 Gulf Breeze Parkway	Suite 150	Gulf Breeze	Washington	FL	32561
Vision Construction Ent. LLC	Garry	Crook	(850) 469-1970	garry@visionconstruction.com	PO Box 9604		Pensacola		FL	32513
Advanced OPS International LLC	Monty	Helmer	(770) 334-8187	mhelmer@advanced-ops.com	170 Wansley Dr STE A		CARTERSVILLE	Bartow	GA	30121
Xperience Technical Group LLC	Randy	Kirksey	(678) 457-7017	rkirksey@xperiencetechnicalgroup.com	858 guinevere way sw		lilburn	Gwinnett	GA	30047
ALCO Sales & Service Co	Kim	Lewis	(630) 655-1900	gov@alcosales.com	6851 High Grove Blvd		Burr Ridge	Dupage	IL	60527
City and County Financial Corp.	Michael	Chichwak	(502) 452-2858	citycty@aol.com	2210 Meadow Drive Suite2		Louisville	Jefferson	KY	40218
OASIS USA LLC	Mark	Pope	(866) 241-9924	mark@oasiscorp-uav.com	3280 Hwy 69	Suite 7-F	HAYESVILLE	Clay	NC	28904
ATA Services Inc	Kari	Knowles	(303) 278-9900	kknowles@ataservices.net	4801 Lang Ave NE Ste 200		Albuquerque	Bernalillo	NM	87109
ATA Services Inc.	Sandra	Gonzales	(505) 881-1724	sandra@ataservices.net	4801 Lang Ave NE	Suite 110	Albuquerque	Bernalillo	NM	87109
TMS South Inc.	Edith	Bryson	(864) 268-2891	edith@TMSouth.com	3540 Rutherford Road		Taylors	Greenville	SC	29687
Spring Clean	Jeff	Smith	(321) 863-1358	jeffsmith@springcleanllc.com	315 10th Ave. N #108		Nashville	Davidson	TN	37203
SDVOB (Service Disabled Veteran Owned Small Business)										
Chiv Electrical Contractor Inc.	Duke	Hinchee	(850) 748-1227	Chivelectrical@panhandle.rr.com	530 Williams Ditch Road		Cantonment	Escambia	FL	32533
ESA South	Bob	Sidoti	(850) 937-8520	bsidoti@esasouth.net	1681 success drive		cantonment	Escambia	FL	32533
GQS Enterprise LLC	Carol	Lomax	(850) 530-7270	cdlomax70@gmail.com	833 Horsemens Path		Cantonment	Escambia	FL	32533
Data Equipment Inc.	Mike	Nelson	(850) 432-8969	miken@dataeq.com	945 W. Michigan Ave.	Suite 10B	Pensacola	Escambia	FL	32505
Fabre Engineering & Surveying	Debra	Channell	(850) 433-6438	debrachannell@fabreinc.com	119 Gregory Square		Pensacola	Escambia	FL	32502
Frank Kelly Industrial Sales	Michelle	Kelly	(850) 712-9206	mkelly1999@cox.net	744 East Burgess RD	STE A-105	Pensacola	Escambia	FL	32504
Fruitticher-Lowery Appraisal Group Inc.	Rodger	Lowery	(850) 982-9032	rlowery@flag1.net	3000 Langley Avenue	Suite 402	PENSACOLA	Escambia	FL	32504
Hixardt Technologies Inc.	Michael	Hicks Jr	(850) 439-3282	sales@hixardt.com	119 W Intendencia Street		Pensacola	Escambia	FL	32502
Pensacola Lawn LLC	Clyde	Wilhite	(850) 501-1501	clyde.mrkutz.wilhite@gmail.com	2075 Juno Cir		Pensacola	Escambia	FL	32526
SEVILLE POWER EQUIPMENT	MCKENZIE	LANE	(850) 432-8856	MCKENZIE@SEVILLEPOWER.COM	2601 N. 12TH AVE		PENSACOLA	Escambia	FL	32503
darby electric inc	JOHNNIE	DARBY	(850) 712-0233	darbyelectric@frontiernet.net	17 keys court		Pensacola	Escambia	FL	32505
FARWEST HELPING FOUNDATION CORP	CLEBERT	MERAT	(754) 248-1155	mcwdccasc@gmail.com	1879 RICARDO AVE		FORT MYERS	Lee	FL	33901
Precision Signs	Jacob	Staack	(850) 536-6701	info@precisionsonline.com	1515 Capital Circle NW#5		Tallahassee	Leon	FL	32303
Business Services	Terry	Brunning	(619) 366-1794	terry@businessservicesolutions.org	520 7th Street West	Suite 1282	Palmetto	Manatee	FL	34220
5D's Inc MEP Commissioning Solutions	Douglas	Baggett	(850) 830-8379	dbaggett@go5ds.com	PO Box 638		Niceville	Okaloosa	FL	32588
GLOBAL ENERGY SPECIALISTS	CHRISTINA	HILT	(850) 485-0395	christinahilt@gmail.com	1191 Gulf Breeze Pkwy		GULF BREEZE	Santa Rosa	FL	32561
REETS LLC	Tony	Reynolds Sr.	(850) 733-0277	tony.reynolds@reetsllc.com	362 Gulf Breeze Parkway	Suite 150	Gulf Breeze	Santa Rosa	FL	32561
The Mobile Attic	Thomas	Goodale III	(850) 994-8529	themobileattic@gmail.com	4148 TRUMP BLVD		MILTON	Santa Rosa	FL	32583
Robert L Larkin JR Consulting LLC	ROBERT L	LARKIN JR	(850) 776-7498	blarkin@academyleadership.com	3035 eagle point dr		pace	Santa Rosa	FL	32571
Eco-Smart Inc.	Matt	Ross	(941) 376-8484	mross@eco-smart.com	4411 Bee Ridge Rd. #344		Sarasota	Sarasota	FL	34233

Escambia County SBA Minority Vendors as of 08/01/2018

Name	First Name	Last Name	Phone	Email	Street1	Street2	City	County	State	Postal Code
REETS LLC	Tony	Reynolds Sr.	(850) 733-0277	tony.reynolds@reetsllc.com	362 Gulf Breeze Parkway	Suite 150	Gulf Breeze	Washington	FL	32561
PSR Associates Inc.	Stephen	Mendoza	(404) 600-1043	smendoza@psrassociates.com	1170 Peachtree St. NE	Ste. 1200	Atlanta	Fulton	GA	30309
Health Care Logistics	Sarah	Soto	(800) 848-1633	ssoto@gohcl.com	1850 Gateway Circle		Grove City	Franklin	OH	43123
TMS South Inc.	Edith	Bryson	(864) 268-2891	edith@TMSouth.com	3540 Rutherford Road		Taylors	Greenville	SC	29687

Committee of the Whole

6.

Meeting Date: 08/09/2018

Issue: FloridaWest Five-Year Strategic Plan Update

From: Jack Brown, County Administrator

Information

Recommendation:

FloridaWest Five-Year Strategic Plan Update

(Scott Luth - 30 min)

A. Board Discussion

B. Board Direction

Attachments

No file(s) attached.

Committee of the Whole

7.

Meeting Date: 08/09/2018

Issue: CareerSource Escarosa Presentation

From: Tonya Gant, Director

Information

Recommendation:

CareerSource Escarosa Presentation

(Sheryl Rehberg, Executive Director, CareerSource Escarosa - 15 min)

A. Board Discussion

B. Board Direction

Attachments

CareerSource Escarosa Presentation 2018



Who We Are and What We Do

Sheryl Rehberg, CEO



Pensacola Location



Century Location



Milton Location



CareerSource Escarosa

- Private nonprofit, with a private/public board of directors.
- Members are recommended by local Economic Development or Chamber of Commerce organizations, then **appointments are approved by the Board of County Commissioners.**
- Federal funds that flow through a state agency – the Florida Department of Economic Opportunity.
- **Ultimate responsibility for the federal funds** is the BOCC; management of funds and programs carried out by the CareerSource Board of Directors, through a staff of trained workforce professionals.
- None of the funds flow through the BOCC, but you are required to sign off on plans, budgets, and some other business documents (MOUs).



CareerSource Escarosa

Your oversight:

- **Appoint good members to the Board of Directors.**
- **Interlocal agreement between the CareerSource Board and the Boards of County Commissioners (duplicated for both counties we serve).**
- **Approve budgets, regional plans, and various other documents such as Memoranda of Understanding (when required by law).**
- **Be informed. You have a county staff representative on the Board as ex-officio member. And I am always available to respond to questions and suggestions.**



Our Vision and Mission

CareerSource Escarosa's strategic vision is that our region is recognized for its economic growth, driven by flourishing businesses and a skilled workforce.

CareerSource Escarosa is the central workforce development resource, linking **businesses with the skilled, talented **workers** they need. (In other words, we want to be your "GO-TO" place for jobs and training.)**



Scope of Work

Job Seekers

- Searching for jobs and preparing for going to work
- Finding a Career
- Training for a job/career/upgrade

EVERYBODY IS A JOB SEEKER!

Scope of Work

Business Employers

Recruiting (screening, referring, process management, tailored service for each employer, hiring events-job fairs)

Pre-Employment Testing (job seekers get to prove their skills before interviewing)

Training (includes assessment for need, possibly funding scholarships, On-the-Job supplements, etc.)

Retaining (following up on job takers, keeping a pulse on how things are going)

Re-Training (could be upskilling workers to learn new machines and processes)

Lay-off assistance-(Rapid Response services to dislocated workers get a head start on reemployment)

Other Resources (i.e. HR practices, guides, forms, state-level resources, etc.)



Duties and Responsibilities

Administer the Workforce Development funds and programs with high standards and expectations. Under policy governance of a 501c3 Board of Directors, we:

- **Always abide by laws and rules of expenditure of Taxpayer Dollars.**
- **Always stay within the budget – and budget responsibly.**
- **Implement consistent and fair **processes**.**
- **Focus on mission and **results**.**
- **Treat people right.**

Our policies and rules come from Federal Agencies, CareerSource Florida, and the Florida Department of Economic Opportunity (DEO).



Programs and Funding Sources

- **WIOA: Workforce Innovation and Opportunity Act – helping people access jobs and training: (funding source: USDOL)**
 - Adult
 - Dislocated Worker
 - Youth
- **WTP: Welfare Transition Program – assisting those sent to us by DCF in securing gainful employment. (funding source: USDHHS)**
- **SNAP: Able-bodied Adults with out Dependents – assisting nutritional support individuals in securing gainful employment. (funding source – USDA)**




Programs and Funding Sources

- **Wagner-Peyser Act: Universal Job Seeker one-stop funds (from USDOL)**
- **JSVG: Jobs and Services for Veterans Grant – jobs and training services for Veterans and eligible family members. (funds from USDOL)**
- **Military Family Employment Program– jobs for Military spouses (funded by USDOL/WIOA)**
- **Citizen Re-Entry Program – specific to the needs of individuals who have been incarcerated (funded with regular WIOA allocation)**
- ***Integrated Services Pilot – with local CAA, intensive services to individuals with the most barriers to employment (WIOA funds)**
- **This year: Partnering with The ARC Gateway for PALS Program**
- ***Other small non-recurring grants (still WIOA funds)**



PARTNERS (my favorite part!)



PARTNERS (my favorite part!)

- Florida**WEST**
- Achieve Escambia
- First Place Partners
- Escambia County School District
- Santa Rosa County Economic Development
- Santa Rosa County School District
- CareerSource Florida
- FL Department of Economic Opportunity
- Early Learning Coalitions
- Career Pathways Committee
- School Advisory Councils/Committees
- Florida's Great NorthWest
- Northwest Florida Forward
- Triumph Gulf Coast
- University of West Florida
- Fortis Institute
- Pensacola State College
- Children's Home Society
- Pathways for Change
- REAP (Re-Entry Assistance Pensacola)
- DOE Division of Vocation Rehabilitation (VR)
- DOE Division of Blind Services
- Department of Children and Families (DCF)
- Community Action Program Committee
- Tri-County Community Council
- The ARC Gateway
- National Caucus Center for Black Aged
- About 15 other training providers in the area



Can Do...Can't Do

I can...

- FACILITATE a process
- Offer Direction Options
- Identify Training Opportunities
- Broker Training for job seekers
- Show you jobs
- Show employers available people
- Screen employer applicants
- Help set up hiring events
- Give labor market info to EDO
- Be at the Strategic Planning Table
- Keep WORKFORCE DEVELOPMENT on the front line

I can't....

- Get you a job (that's your job)
- Make you qualified for a job (but I can offer training options)
- Create a perfect worker-but you can!
- Give anyone short cuts to jobs – I'm giving fair and open access
- Force cooperation – but I can and will work with you!

Days in Our Lives

- **1,155 Employers served this year (more than last year)**
- **55 Hiring events with 2,053 attendees**
- **Regional Job Fairs in both Escambia and Santa Rosa Counties**
- **New jobs posted EVERY DAY**
- **Customer numbers for PY2017-18: 18,141**
 - **Pensacola office = 71%**
 - **Milton office = 16%**
 - **Century office = 11%**

More Days in Our Lives...

Universal Job Seeker Services:

- 5,736 New registrants in our system
- 197,521 Services provided to job seekers
- 7,288 New resumes added by job seekers
- 34,194 Referrals to jobs
- 5,275 New jobs entered by staff (other jobs entered by partners)
- 20,076 Job search applications – 47% of them actually participated in the program

WIOA Services/Training Program:

- 469 Participants receiving intensive/training services
- 407 Exited follow-up services – 100% of them retained job at the one-year mark



More Days in Our Lives...

Other Projects/Programs:

- **Military Family Employment Program**
- **Citizen Re-entry Program**
- **The ARC Gateway-supporting individuals with disabilities**
- **S.O.A.R.-Success in Occupational Achievement and Retention: a work of collaboration with Community Action Program Committee (recently featured in the Pensacola News Journal)**
- **Participation in Pensacola State College's "Governor's Job Growth Fund" grant program: Success Coach employed by Escarosa**
- **Regular Schedule of Workshops for all job seekers – everything from resume and interviewing skills to budgeting and communication**



Thank You

We sincerely appreciate your support and partnership with us on behalf of Santa Rosa County and Escambia County businesses, and the workforce of now and the future.

**Sheryl Rehberg, CEO
CareerSource Escarosa
3670 N. L St. Bldg. A-B
Pensacola, FL 32505
850.473.0939**



Committee of the Whole

8.

Meeting Date: 08/09/2018

Issue: West Cervantes Street/Mobile Highway Corridor Improvements

From: Joy Jones, Director

Information

Recommendation:

West Cervantes Street/Mobile Highway Corridor Improvements
(David Forte/Clara Long - 30 min)

- A. Board Discussion
 - B. Board Direction
-

Attachments

W Cervantes_Mobile Hwy Presentation



West Cervantes / Mobile Highway Corridor Improvements

Board of County Commissioners
Committee of the Whole
Board Chambers, Suite 100
221 Palafox Place
August 9, 2018
9:00 AM



What is a Corridor Management Plan (CMP)?

- A Corridor Management Plan (CMP) addresses near term and long term goals for a specific transportation corridor, invites strong public involvement, and identifies visions and goals of the corridor so they can be sustained.
- CMP's typically evaluate safety, traffic data, land use data, crash/traffic operations data, marketing/tourism, economic development/revitalization, etc.
- Evaluations tend to provide recommended improvements to the transportation system (roadway, bike/ped, transit, etc.), quality of life/sustainability, community redevelopment, environmental restoration, etc.



History

- Safety concerns (high crash rate, lack of lighting/infrastructure, etc.) and a desire to revitalize the Brownsville community's primary transportation corridor, County and City staff recommended funding of a Corridor Management Plan (CMP) via the Florida-Alabama Transportation Planning Organization (TPO).
- West Cervantes Street/Mobile Highway CMP – A Street to Dominguez Street – December 2016
 - www.wfrpc.org/programs/fl-al-tpo/documents
- County Commission and City Council directed respective staff to coordinate efforts, and to provide a plan to implement CMP recommended improvements.



W. Cervantes/Mobile Highway CMP Data

- Land Use – primarily commercial and residential uses, with commercial mainly along Cervantes/Mobile Highway, Pace Boulevard and W Street; numerous institutional and public uses within study area.
- Traffic Data – west of Pace Boulevard (16.4K Average Annual Daily Traffic (AADT) 2015) is 4-lane cross section w/ 12' travel lanes, 2' shoulders, and 7' sidewalks; east of Pace Boulevard (18.1K AADT 2015) is 5-lane cross section with 11' travel lanes, 2' shoulders, and 5.5' sidewalks. Peak times – 7-9a and 3-5p. Reduced AADT from 2012 to 2015 (-16%)
- Crash Data – 457 crashes b/t 2010-2015; 4 were fatalities (N St., E St., F St., and Krasnosky Avenue – all at night involving a pedestrian), 147 resulted in injury (24 pedestrian/7 bicycle), and 306 were property damage only.
 - Two highest years were 2014 – 114 crashes and 2015 – 110 crashes.



CMP Recommended Improvements

Short Term:

- Installation of street level and pedestrian level lighting
- Installation of mid-block crossings
- Increase North-South sidewalk connectivity in the vicinity of I, H, and G Streets
- Increase East-West sidewalk connectivity in the NW quadrant of the study area in the vicinity of West Gonzales, West Brainerd, and West Lloyd Streets
- Enhance landscaping throughout the corridor.
- Add transit amenities such as shelters at high-ridership locations
- Strengthen the identity and character of the E Street intersection to create an emphasis for the West Moreno District paying particular attention to the existing open space on the NE corner of the intersection
- Implement gateway features at the limits of the corridor's various districts
- Seek to identify mechanisms to activate parcels for reuse to help spur redevelopment and revitalization



CMP Recommended Improvement

Long Term Option A:
Corridor Rebalancing
(narrow travel lanes,
add landscaped
medians, enhance
bike/ped features,
etc.)

East of Pace Blvd.



West of Pace Blvd.





CMP Recommended Improvement

Long Term Option B:
Corridor Road Diet
(eliminate 2 travel
lanes, add
landscaped medians,
enhance bike/ped
features, install on
street parking, etc.)

East of Pace Blvd.



West of Pace Blvd.





Progress to Date

- Included CMP into Florida-Alabama TPO Project Priorities under Mobility Management Implementation Program (\$1.5M) in FY22 and Complete Streets Program (\$250K) in FY22
- Interlocal Agreement between City and County (May 2018) to request split-funding Traffic Feasibility Study (TFS) (\$600K estimate) managed by FDOT to provide formal justification for long term improvements
 - Desire to program TFS in FDOT FY19
- 72 new street lights installed (June 2018) along corridor by Gulf Power via contract with FDOT
- FDOT is attempting to identify funding for design in current FY19 and construction in FY20 for additional safety improvements. FDOT to discuss at upcoming TPO.
- Board approved CRA to install 412 additional LED streetlights in the Brownsville Area (June 21, 2018)
- Escambia Pathways Coalition considering Greater Brownsville Area Triumph Request



Board Discussion

Committee of the Whole

9.

Meeting Date: 08/09/2018

Issue: Progress Update on the New Correctional Facility

From: Robert E. Dye, Interim Facilities Director

Information

Recommendation:

Progress Update on the New Correctional Facility
(Steve Jernigan, Bay Design/Bob Dye - 15 min)

- A. Board Discussion
 - B. Board Direction
-

Attachments

Keynotes

ODP July 30_2018

July Progress Letter

New Escambia County Correctional Facility

Progress update

Steve Jernigan– Bay Design

Bob Dye – Facilities Management

- **Key Points**

- Construction Progress
 - 770 of 1115 Auger cast Piles installed
 - Fabrication of Structural precast roof panels and double tees begun
 - Auger Cast piles continuing to be installed
- Design Development
 - Design review meetings conducted July 24-25 to review 75% submittals:
 - Architectural, FF&E, Food Service, Life Safety, Structural, and Security Electronics.
 - 75% plans for Mechanical, plumbing and, Electrical received 7/25
 - Design review meeting scheduled for 15 August 2018

Upcoming activity

1. Continuing site preparation
 - a. Pile Caps
 - b. Grade Beams

2. DJJ Parking lot renovation
 - a. Fencing
 - b. Demo
 - c. Grading

3. Storm water retention Pond

Next progress update – 13 Sept Committee of the Whole

Questions?



New Escambia County Correctional Facility

PD 16-17.004

**Monthly Project Report
July 2018**

Table of Contents

1.0 Progress Summary	3
2.0 Construction Progress.....	4
3.0 Design Build Entity Schedule	4
4.0 Design Status	4
5.0 Subcontractor Procurement.....	5
6.0 Design-Build Entity's Safety Program	5
7.0 Disputes and Claims.....	5
8.0 Look Ahead Task List.....	5
9.0 Daily Log.....	5

1.0 Progress Summary

ITEM	RESPONSE	COMMENTS
Original Contract Sum	\$132,445,243.00	
Adjusted Contract Sum	\$131,813,052.92	<p>CO # 1: ODP Change Order deduct for auger cast pile grout.</p> <p>CO # 2: Mathematical error with Alternate Number 5.</p> <p>CO # 3: ODP Change Order deduct for auger cast pile rebar.</p> <p>CO # 4: ODP Change Order for additional auger cast pile rebar.</p>
Pending Change Order Request/Claims	NONE	
Original Date of Substantial Completion	May 28, 2020	
Forecast Date of Substantial Completion	May 28, 2020	

2.0 Construction Progress

H.H. Jordan Construction has made progress with drilling the auger cast piles for the building foundation; more than half of the auger cast piles have been installed. Tindall Corporation has begun fabrication of the structural precast roof panels and double tees.

3.0 Design Build Entity Schedule

See attached Progress Schedule.

4.0 Design Status

Summary:

The 75% Progress Submittal for Mechanical and Plumbing was submitted on July 23, 2018. A design review meeting for this submittal package is scheduled for August 15, 2018.

The design review meeting took place in Pensacola, FL on July 24-25, 2018 to review the 75% Progress Update Document Submittal for Architectural, FF&E, Food Service, Life Safety, Structural, and Security Electronics that was submitted on June 29, 2018.

Contract Deliverables:

- Demolition Plan was submitted on July 10, 2018.
- List of Mockups was submitted on July 19, 2018.
- Landfill Alternative Proposal was submitted on July 25, 2018.

Areas of Concern:

- The County is currently in the process of transferring ownership of the water/sanitary sewer easement from ECUA to Escambia County.

Actions and Approvals Needed:

- ECUA Utility Easement Issue needs to be resolved between the County and ECUA.
- Review/Approve Site/Civil Schematic Design Submittal for Permitting by ECUA.
- FDOT is withholding issuing the FDOT permit until a formal agreement is made with Escambia County regarding the scope of work along Pace Boulevard and Fairfield.

Recommendations: NONE

5.0 Subcontractor Procurement

Bayside Structures has been procured for the cast-in-place concrete scope of work on this project.

6.0 Design-Build Entity's Safety Program

No incidents were recorded for the month of July 2018.

7.0 Disputes and Claims

No disputes or claims were filed in the month of July 2018.

8.0 Look Ahead Task List

See attached 90-day Look Ahead Schedule.

9.0 Daily Log

See attached Daily Logs for the month of July 2018.



Whitesell Green / Caddell, a Joint Venture
 2700 Lagoon Park Drive
 Montgomery, Alabama 36109
 P: (334) 272-7723
 F: (334) 394-0193

Project: 1054 - Escambia County Correctional Facility
 2900 N. Pace Boulevard
 Pensacola, Florida 32501

Daily Log: Sunday 7/1/2018

Daily Log Completed
 The Daily Log was completed by Payton Holley on Tue Jul 3, 2018 at 08:01 am CDT.

OBSERVED WEATHER CONDITIONS

Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea	Calamity
No	Rain	Mild	78				

WEATHER REPORT

Temperature			Precipitation Since			Humidity				Windspeed		
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
73°F	87°F	78°F	0.52 in.	0.67 in.	0.97 in.	64%	87%	96%	73°F	2.6 mph	8 mph	11 mph

DAILY SNAPSHOT

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
clear-day 74°F	clear-day 80°F	partly-cloudy-day 86°F	rain 81°F	rain 77°F	partly-cloudy-night 76°F

MANPOWER LOG

0 Workers | 0.0 Man Hours

No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location
1	Caddell Construction Co. (DE), LLC		0	8.0	0.0	
Notes: No work performed on this day.						
			0		0.0	

By _____

Date _____

Copies To _____

Daily Log: Monday 7/2/2018

Daily Log Completed
 The Daily Log was completed by Payton Holley on Mon Jul 9, 2018 at 08:24 am CDT.

OBSERVED WEATHER CONDITIONS

Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea	Calamity
No	Rain	Mild	78	0.20			

Observed Weather Conditions' Attachments:



WEATHER REPORT

Temperature			Precipitation Since			Humidity				Windspeed		
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
75°F	83°F	78°F	0.34 in.	0.86 in.	1.01 in.	76%	89%	97%	74°F	3.0 mph	5 mph	10 mph

DAILY SNAPSHOT

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
partly-cloudy-day 76°F	partly-cloudy-day 78°F	partly-cloudy-day 81°F	rain 79°F	partly-cloudy-day 80°F	cloudy 78°F

MANPOWER LOG

35 Workers | 291.0 Man Hours

No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location
1	Caddell Construction Co. (DE), LLC		5	10.0	50.0	Site

Notes: WGI/Caddell supervision onsite.
 Inspected silt fence. Called EAA Site contractors in to repair washout.

MANPOWER LOG

35 Workers | 291.0 Man Hours

No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location
2	H.H. Jordan Construction Co. Inc.		10	9.5	95.0	Site>D
	Notes: Installed 30 EA auger cast piles with 80 CY of grout.					
3	H.H. Jordan Construction Co. Inc.		12	7.0	84.0	Site
	Notes: Wilder Rebar tying rebar cages.					
4	Larry M. Jacobs & Associates, Inc.		1	9.0	9.0	Site>D
	Notes: Testing/monitoring installation of auger cast piles.					
5	Ruben Surveying		3	9.0	27.0	Site>D
	Notes: Layout location and elevation of auger cast piles.					
6	EAA Site Contractors LLC		4	6.5	26.0	Site
	Notes: Total man hours 25. Maintenance and repairs on silt fence. Pile crew piled dirt on top of approximately 100 feet of silt fence on east side next to jail fence					
			35		291.0	

EQUIPMENT LOG

No.	Equipment Name	Cost Code	Hrs Operating	Hrs Idle	Inspected?	Inspection Time	Location
1	Cat trackhoe 320C				No	07:00 AM	Site
	Notes:						
2	Terex HC80 Crane				No	07:00 AM	Site>D
	Notes:						
3	John Deere 544H Loader				No	07:00 AM	Site
	Notes:						

DELIVERY LOG

No.	Time	Delivery From	Tracking Number	Contents
1	07:00 AM	Magnolia Rebar		Rebar delivery for auger cast piles.
	Comments:			

By _____

Date _____

Copies To _____



Whitesell Green / Caddell, a Joint Venture
 2700 Lagoon Park Drive
 Montgomery, Alabama 36109
 P: (334) 272-7723
 F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility
 2900 N. Pace Boulevard
 Pensacola, Florida 32501

Daily Log: Tuesday 7/3/2018

Daily Log Completed
 The Daily Log was completed by Payton Holley on Mon Jul 9, 2018 at 08:23 am CDT.

OBSERVED WEATHER CONDITIONS

Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea	Calamity
No	Overcast	Hot	82	.05			

WEATHER REPORT

Temperature			Precipitation Since			Humidity				Windspeed		
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
77°F	87°F	81°F	0.05 in.	0.39 in.	0.91 in.	68%	80%	91%	74°F	6.8 mph	13 mph	19 mph

DAILY SNAPSHOT

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
partly-cloudy-day 78°F	partly-cloudy-day 83°F	partly-cloudy-day 88°F	partly-cloudy-day 85°F	partly-cloudy-day 86°F	partly-cloudy-night 80°F

MANPOWER LOG

18 Workers | 158.0 Man Hours

No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location
1	Caddell Construction Co. (DE), LLC		5	9.0	45.0	Site
	Notes: WGI/Caddell supervision onsite. Repaired silt fence broken by spoil removal excavation.					
2	H.H. Jordan Construction Co. Inc.		9	9.0	81.0	Site>D
	Notes: Installed 30 piles with 80 CY of grout.					
3	Ruben Surveying		3	8.0	24.0	Site>D
	Notes: Layout pile locations and elevations.					
4	Larry M. Jacobs & Associates, Inc.		1	8.0	8.0	Site>D
	Notes: Testing/monitoring installation of auger cast piles.					
			18		158.0	

EQUIPMENT LOG

No.	Equipment Name	Cost Code	Hrs Operating	Hrs Idle	Inspected?	Inspection Time	Location
1	Cat trackhoe 320C				No	02:00 PM	Site>D
	Notes:						

EQUIPMENT LOG

No.	Equipment Name	Cost Code	Hrs Operating	Hrs Idle	Inspected?	Inspection Time	Location
2	John Deere 544H Loader				No	02:00 PM	Site
Notes:							
3	Terex HC80 Crane				No	02:00 PM	Site>D
Notes:							

INSPECTION LOG

No.	Start Time	End Time	Inspection Type	Inspecting Entity	Inspector Name	Location	Area
1	08:00 AM	08:30 AM	Inspected installation of auger cast piles.	Mott McDonald	Mike Tugwell	Site>D	
Comments:							

By

Date

Copies To



Whitesell Green / Caddell, a Joint Venture
 2700 Lagoon Park Drive
 Montgomery, Alabama 36109
 P: (334) 272-7723
 F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility
 2900 N. Pace Boulevard
 Pensacola, Florida 32501

Daily Log: Wednesday 7/4/2018

Daily Log Completed
 The Daily Log was completed by Payton Holley on Mon Jul 9, 2018 at 08:23 am CDT.

OBSERVED WEATHER CONDITIONS

Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea	Calamity
No							

WEATHER REPORT

Temperature			Precipitation Since			Humidity				Windspeed		
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
74°F	88°F	81°F	0.17 in.	0.22 in.	0.56 in.	62%	79%	94%	73°F	3.2 mph	6 mph	10 mph

DAILY SNAPSHOT

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
clear-day 75°F	clear-day 83°F	clear-day 88°F	partly-cloudy-day 87°F	partly-cloudy-day 86°F	rain 79°F

MANPOWER LOG

0 Workers | 0.0 Man Hours

No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location
1	Caddell Construction Co. (DE), LLC		0	0.0	0.0	
Notes: No Work performed due to holiday.						
			0		0.0	

By _____ Date _____ Copies To _____



Daily Log: Thursday 7/5/2018

Daily Log Completed
 The Daily Log was completed by Payton Holley on Mon Jul 9, 2018 at 08:22 am CDT.

OBSERVED WEATHER CONDITIONS

Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea	Calamity
No							

WEATHER REPORT

Temperature			Precipitation Since			Humidity				Windspeed		
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
74°F	86°F	79°F	0.03 in.	0.20 in.	0.24 in.	64%	79%	93%	72°F	5.9 mph	12 mph	13 mph

DAILY SNAPSHOT

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
clear-day 75°F	partly-cloudy-day 80°F	partly-cloudy-day 86°F	partly-cloudy-day 83°F	partly-cloudy-day 83°F	partly-cloudy-night 78°F

MANPOWER LOG

16 Workers | 148.0 Man Hours

No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location
1	Caddell Construction Co. (DE), LLC		4	10.0	40.0	Site
	Notes: Supervision, quality control, and safety.					
2	H.H. Jordan Construction Co. Inc.		8	9.0	72.0	Site>D
	Notes: Placing auger cast piles in area D. 25 auger piles placed.					
3	Larry M. Jacobs & Associates, Inc.		1	9.0	9.0	Site>D
	Notes: Observing installation of auger cast piles and performing grout cubes for strength of grout in area D.					
4	Ruben Surveying		3	9.0	27.0	Site>D
	Notes: Laying out auger cast piles and verifying elevation of top of auger cast piles in area D.					
			16		148.0	

EQUIPMENT LOG

No.	Equipment Name	Cost Code	Hrs Operating	Hrs Idle	Inspected?	Inspection Time	Location
1	HC 80 Crane		8.0		No	07:00 AM	Site>D
	Notes: Found to be in compliant.						
2	Cat trackhoe 320C		8.0		No	07:00 AM	Site>D
	Notes: Found to be in compliant.						

By

Date

Copies To



Whitesell Green / Caddell, a Joint Venture
 2700 Lagoon Park Drive
 Montgomery, Alabama 36109
 P: (334) 272-7723
 F: (334) 394-0193

Project: 1054 - Escambia County Correctional Facility
 2900 N. Pace Boulevard
 Pensacola, Florida 32501

Daily Log: Friday 7/6/2018

Daily Log Completed
 The Daily Log was completed by Pete Johnson on Sat Jul 7, 2018 at 09:45 am CDT.

OBSERVED WEATHER CONDITIONS

Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea	Calamity
No							

WEATHER REPORT

Temperature			Precipitation Since			Humidity				Windspeed		
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
73°F	87°F	80°F	0.06 in.	0.08 in.	0.25 in.	63%	79%	94%	73°F	4.2 mph	7 mph	8 mph

DAILY SNAPSHOT

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
clear-day 74°F	partly-cloudy-day 82°F	partly-cloudy-day 88°F	partly-cloudy-day 83°F	partly-cloudy-day 85°F	partly-cloudy-night 80°F

MANPOWER LOG

27 Workers | 210.0 Man Hours

No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location
1	Caddell Construction Co. (DE), LLC		4	9.0	36.0	Site
	Notes: Supervision, quality control, and safety.					
2	H.H. Jordan Construction Co. Inc.		10	8.0	80.0	Site>D
	Notes: Installing auger cast piles in area D. Installed 21 auger cast piles.					
3	Larry M. Jacobs & Associates, Inc.		1	8.0	8.0	Site>D
	Notes: Observing installation of auger cast piles in area D and taking grout cubes for strength of grout.					
4	Ruben Surveying		2	8.0	16.0	Site>D
	Notes: Layed out auger cast piles in area D and shoot elevations of top of auger cast pile being placed.					
5	H.H. Jordan Construction Co. Inc.		10	7.0	70.0	Site
	Notes: Tying 10 ft. rebar cages for auger cast piles.					
			27		210.0	

By _____ Date _____ Copies To _____



Whitesell Green / Caddell, a Joint Venture
 2700 Lagoon Park Drive
 Montgomery, Alabama 36109
 P: (334) 272-7723
 F: (334) 394-0193

Project: 1054 - Escambia County Correctional Facility
 2900 N. Pace Boulevard
 Pensacola, Florida 32501

Daily Log: Saturday 7/7/2018

Daily Log Completed
 The Daily Log was completed by Payton Holley on Mon Jul 9, 2018 at 07:48 am CDT.

OBSERVED WEATHER CONDITIONS

Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea	Calamity
No							

WEATHER REPORT

Temperature			Precipitation Since			Humidity				Windspeed		
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
74°F	87°F	79°F	0.25 in.	0.31 in.	0.33 in.	62%	82%	95%	73°F	2.6 mph	9 mph	9 mph

DAILY SNAPSHOT

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
clear-day 74°F	partly-cloudy-day 83°F	rain 85°F	partly-cloudy-day 82°F	partly-cloudy-day 81°F	partly-cloudy-night 77°F

MANPOWER LOG

0 Workers | 0.0 Man Hours

No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location
1	Caddell Construction Co. (DE), LLC		0	8.0	0.0	Site
Notes: No work performed on this day.						
			0	0.0		

By _____ Date _____ Copies To _____



Whitesell Green / Caddell, a Joint Venture
 2700 Lagoon Park Drive
 Montgomery, Alabama 36109
 P: (334) 272-7723
 F: (334) 394-0193

Project: 1054 - Escambia County Correctional Facility
 2900 N. Pace Boulevard
 Pensacola, Florida 32501

Daily Log: Sunday 7/8/2018

Daily Log Completed
 The Daily Log was completed by Payton Holley on Mon Jul 9, 2018 at 07:47 am CDT.

OBSERVED WEATHER CONDITIONS

Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea	Calamity
No							

WEATHER REPORT

Temperature			Precipitation Since			Humidity				Windspeed		
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
73°F	81°F	77°F	0.58 in.	0.83 in.	0.89 in.	76%	87%	94%	73°F	3.2 mph	6 mph	10 mph

DAILY SNAPSHOT

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
partly-cloudy-day 75°F	partly-cloudy-day 79°F	rain 80°F	rain 78°F	partly-cloudy-day 81°F	clear-night 77°F


MANPOWER LOG

0 Workers | 0.0 Man Hours


No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location
1	Caddell Construction Co. (DE), LLC		0	8.0	0.0	Site
Notes: No work performed on this day.						
			0	0.0		

By _____ Date _____ Copies To _____


Daily Log: Monday 7/9/2018

 **Daily Log Completed**
 The Daily Log was completed by Payton Holley on Tue Jul 10, 2018 at 10:21 am CDT.

OBSERVED WEATHER CONDITIONS

Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea	Calamity
No	Cloudy	Hot	81	0.6			







Observed Weather Conditions' Attachments:



WEATHER REPORT

Temperature			Precipitation Since			Humidity				Windspeed		
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
72°F	88°F	81°F	0.02 in.	0.60 in.	0.85 in.	60%	78%	97%	73°F	4.0 mph	8 mph	13 mph

DAILY SNAPSHOT

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
					
clear-day 73°F	clear-day 83°F	partly-cloudy-day 86°F	partly-cloudy-day 88°F	partly-cloudy-day 86°F	partly-cloudy-night 82°F

MANPOWER LOG

19 Workers | 159.0 Man Hours

No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location
1	Caddell Construction Co. (DE), LLC		7	9.0	63.0	Site

Notes: WGI/Caddell supervision, quality control and safety onsite.
 Inspected Silt Fence and repaired 2 sections of fence that were washed out.

MANPOWER LOG

19 Workers | 159.0 Man Hours

No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location
2	H.H. Jordan Construction Co. Inc.		9	8.0	72.0	Site>D
	Notes: Drilled 27 EA auger cast piles with 80 CY of grout.					
3	Larry M. Jacobs & Associates, Inc.		1	8.0	8.0	Site>D
	Notes: Monitoring installation of test piles and testing grout.					
4	Ruben Surveying		2	8.0	16.0	Site>D
	Notes: Layout locations of auger cast piles and top of pile elevations.					
			19		159.0	

EQUIPMENT LOG

No.	Equipment Name	Cost Code	Hrs Operating	Hrs Idle	Inspected?	Inspection Time	Location
1	Terex HC80 Crane				No	03:00 PM	Site>D
	Notes: Found to be compliant						
2	Volvo Trackhoe.				No	03:55 PM	Site>D
	Notes:						
3	Cat trackhoe 320C				No	03:00 PM	Site>D
	Notes:						

VISITOR LOG

No.	Visitor	Start Time	End Time	Details
1	George Bush	02:45 PM	03:00 PM	
2	John Townsend	02:45 PM	03:00 PM	

By _____

Date _____

Copies To _____



Daily Log: Tuesday 7/10/2018

Daily Log Completed
 The Daily Log was completed by Payton Holley on Wed Jul 11, 2018 at 03:31 pm CDT.

OBSERVED WEATHER CONDITIONS

Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea	Calamity
No	Cloudy	Very Hot	82	0.1			

WEATHER REPORT

Temperature			Precipitation Since			Humidity				Windspeed		
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
75°F	90°F	81°F	0.08 in.	0.10 in.	0.68 in.	56%	78%	92%	73°F	4.6 mph	8 mph	14 mph

DAILY SNAPSHOT

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
clear-day 76°F	clear-day 84°F	partly-cloudy-day 91°F	rain 83°F	partly-cloudy-day 82°F	partly-cloudy-night 79°F

MANPOWER LOG

23 Workers | 186.0 Man Hours

No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location
1	Caddell Construction Co. (DE), LLC		8	9.0	72.0	Site
	Notes: WGI/Caddell supervision, quality control and safety onsite.					
2	H.H. Jordan Construction Co. Inc.		9	9.0	81.0	Site>D
	Notes: Drilled 24 auger cast piles with 72 cy of grout.					
3	Larry M. Jacobs & Associates, Inc.		1	8.0	8.0	Site>D
	Notes: Monitoring installation of auger cast piles and testing grout.					
4	Ruben Surveying		2	8.0	16.0	Site>D
	Notes: Layout locations of auger cast piles and top of pile elevations.					
5	EAA Site Contractors LLC		3	3.0	9.0	Site
	Notes: Rec'd call from Payton (Caddel) about silt fence maintenance on 9 Jul 18. I looked @ issues that day. I determined that the effectiveness of the silt fence is being impacted by H&H (pile drilling crew). Along the east side of bldg pad dirt and grout waste is being piled up right up to the edge of silt fence. Caddel (Pete) says that the dirt will be gone in 2-3 days and does not want to waste resources to protect this area. I placed hay (staked) along one 75-80 ft stretch on east side and at the SE corner near storm drain. Dirt may wash over silt fence onto asphalt if allowed to remain as is for a prolonged period. Photos (before and after) are available upon request					
			23		186.0	

EQUIPMENT LOG

No.	Equipment Name	Cost Code	Hrs Operating	Hrs Idle	Inspected?	Inspection Time	Location
1	Terex HC80 Crane				No	10:00 AM	Site>D
Notes: Found to be compliant.							
2	Volvo Trackhoe.				No	10:00 PM	Site>D
Notes:							
3	John Deere 544H Loader				No	10:40 PM	Site>D
Notes:							

INSPECTION LOG

No.	Start Time	End Time	Inspection Type	Inspecting Entity	Inspector Name	Location	Area
1	10:30 AM	11:00 AM	Inspecting installation of auger cast piles and rebar.		Mike Tugwell	Site	
Comments:							

By _____

Date _____

Copies To _____



Daily Log: Wednesday 7/11/2018

Daily Log Completed
 The Daily Log was completed by Payton Holley on Thu Jul 12, 2018 at 08:25 am CDT.

OBSERVED WEATHER CONDITIONS

Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea	Calamity
No	Cloudy	Very Hot	82	0.05			

WEATHER REPORT

Temperature			Precipitation Since			Humidity				Windspeed		
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
74°F	89°F	82°F	0.12 in.	0.20 in.	0.22 in.	62%	79%	95%	74°F	3.5 mph	8 mph	8 mph

DAILY SNAPSHOT

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
clear-day 75°F	clear-day 84°F	partly-cloudy-day 89°F	partly-cloudy-day 87°F	partly-cloudy-day 87°F	partly-cloudy-night 81°F

MANPOWER LOG

20 Workers | 185.0 Man Hours

No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location
1	Caddell Construction Co. (DE), LLC		8	10.0	80.0	Site
	Notes: WGI/Caddell supervision, quality control, and safety onsite.					
2	Ruben Surveying		2	8.0	16.0	Site
	Notes: Layout of auger cast piles and establishing top of pile elevation. Began as-builts for area C Piles.					
3	H.H. Jordan Construction Co. Inc.		9	9.0	81.0	Site>D
	Notes: Drilled 19 auger cast piles with 72 CY of grout.					
4	Larry M. Jacobs & Associates, Inc.		1	8.0	8.0	Site>D
	Notes: Monitored installation of auger cast piles and tested grout.					
			20		185.0	

EQUIPMENT LOG

No.	Equipment Name	Cost Code	Hrs Operating	Hrs Idle	Inspected?	Inspection Time	Location
1	Terex HC80 Crane				No	08:05 AM	Site>D
	Notes: Found to be compliant.						
2	Volvo Trackhoe.				No	08:00 AM	Site
	Notes:						

By

Date

Copies To



Daily Log: Thursday 7/12/2018

Daily Log Completed
 The Daily Log was completed by Payton Holley on Fri Jul 13, 2018 at 01:46 pm CDT.

OBSERVED WEATHER CONDITIONS

Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea	Calamity
No	Clear	Very Hot	82	0			

WEATHER REPORT

Temperature			Precipitation Since			Humidity				Windspeed		
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
75°F	89°F	82°F	0.00 in.	0.12 in.	0.20 in.	62%	77%	93%	74°F	3.9 mph	10 mph	10 mph

DAILY SNAPSHOT

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
partly-cloudy-night 75°F	partly-cloudy-day 86°F	partly-cloudy-day 90°F	clear-day 90°F	clear-day 88°F	clear-night 81°F

MANPOWER LOG

29 Workers | 242.5 Man Hours

No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location
1	Caddell Construction Co. (DE), LLC		8	10.0	80.0	Site
	Notes: WGI/Caddell supervision, safety and quality control onsite.					
2	Caddell Construction Co. (DE), LLC		1	8.5	8.5	Site
	Notes: 1 Laborer mowing and weed eating site.					
3	A&B Electric Co., Inc.		1	9.0	9.0	Site
	Notes: Reviewing plans and documents.					
4	H.H. Jordan Construction Co. Inc.		10	9.5	95.0	Site>D
	Notes: Drilled 32 piles with 88 CY of grout.					
5	H.H. Jordan Construction Co. Inc.		6	4.5	27.0	Site
	Notes: Wilder Rebar tying auger cast pile cages.					
6	Larry M. Jacobs & Associates, Inc.		1	9.0	9.0	Site>D
	Notes: Monitoring installation of auger cast piles and testing grout.					
7	Ruben Surveying		2	7.0	14.0	Site>D
	Notes: Layout of auger cast piles locations and as-builts.					
			29		242.5	

EQUIPMENT LOG

No.	Equipment Name	Cost Code	Hrs Operating	Hrs Idle	Inspected?	Inspection Time	Location
1	Terex HC80 Crane				No	08:00 AM	Site>D
Notes:							
2	Volvo Trackhoe.				No	08:20 AM	Site
Notes:							
3	John Deere 544H Loader				No	08:20 AM	Site
Notes:							

By

Date

Copies To



Whitesell Green / Caddell, a Joint Venture
 2700 Lagoon Park Drive
 Montgomery, Alabama 36109
 P: (334) 272-7723
 F: (334) 394-0193

Project: 1054 - Escambia County Correctional Facility
 2900 N. Pace Boulevard
 Pensacola, Florida 32501

Daily Log: Friday 7/13/2018

Daily Log Completed
 The Daily Log was completed by Payton Holley on Mon Jul 16, 2018 at 08:46 am CDT.

OBSERVED WEATHER CONDITIONS

Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea	Calamity
No	Cloudy	Very Hot	83	0.4			

WEATHER REPORT

Temperature			Precipitation Since			Humidity				Windspeed		
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
77°F	89°F	83°F	0.03 in.	0.03 in.	0.15 in.	62%	74%	89%	74°F	5.3 mph	9 mph	14 mph

DAILY SNAPSHOT

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
clear-night 77°F	partly-cloudy-day 86°F	partly-cloudy-day 90°F	partly-cloudy-day 87°F	clear-day 88°F	clear-night 82°F

MANPOWER LOG

22 Workers | 173.0 Man Hours

No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location
1	H.H. Jordan Construction Co. Inc.		9	7.0	63.0	Building>D
	Notes: Installed 27 piling with 64yds of grout					
2	Caddell Construction Co. (DE), LLC		8	9.0	72.0	Site
	Notes: WGI/Caddell supervision, safety and quality control onsite.					
3	A&B Electric Co., Inc.		1	8.0	8.0	Site
	Notes: Reviewing plans and specs.					
4	Larry M. Jacobs & Associates, Inc.		1	7.5	7.5	Site>D
	Notes: Monitoring installation of auger cast piles and testing grout.					
5	Caddell Construction Co. (DE), LLC		1	6.5	6.5	Site
	Notes: 1 Laborer cutting grass and weed eating.					
6	Ruben Surveying		2	8.0	16.0	Site
	Notes: Layout of auger cast pile locations and doing as-builts.					
			22	173.0		

EQUIPMENT LOG

No.	Equipment Name	Cost Code	Hrs Operating	Hrs Idle	Inspected?	Inspection Time	Location
1	Terex HC80 Crane				No	08:00 AM	Site>D
Notes:							
2	Volvo Trackhoe.				No	08:00 AM	Site>D
Notes:							
3	Cat trackhoe 320C				No	08:00 AM	Site>D
Notes:							

DELIVERY LOG

No.	Time	Delivery From	Tracking Number	Contents
1	11:00 AM	Magnolia Rebar		Rebar Cage Ties
Comments: Remaining 1 bundle from a prior incomplete shipment.				

By _____

Date _____

Copies To _____



Whitesell Green / Caddell, a Joint Venture
 2700 Lagoon Park Drive
 Montgomery, Alabama 36109
 P: (334) 272-7723
 F: (334) 394-0193

Project: 1054 - Escambia County Correctional Facility
 2900 N. Pace Boulevard
 Pensacola, Florida 32501

Daily Log: Saturday 7/14/2018

Daily Log Completed
 The Daily Log was completed by Payton Holley on Mon Jul 16, 2018 at 08:00 am CDT.

OBSERVED WEATHER CONDITIONS

Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea	Calamity
No							

WEATHER REPORT

Temperature			Precipitation Since			Humidity				Windspeed		
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
76°F	91°F	84°F	0.02 in.	0.04 in.	0.05 in.	57%	73%	90%	75°F	4.5 mph	10 mph	13 mph

DAILY SNAPSHOT

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
clear-night 77°F	partly-cloudy-day 86°F	partly-cloudy-day 90°F	partly-cloudy-day 92°F	clear-day 90°F	clear-night 84°F

MANPOWER LOG

0 Workers | 0.0 Man Hours

No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location
1	Caddell Construction Co. (DE), LLC		0	8.0	0.0	
Notes: No work performed on this day.						
			0		0.0	

By _____ Date _____ Copies To _____



Whitesell Green / Caddell, a Joint Venture
 2700 Lagoon Park Drive
 Montgomery, Alabama 36109
 P: (334) 272-7723
 F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility
 2900 N. Pace Boulevard
 Pensacola, Florida 32501

Daily Log: Sunday 7/15/2018

Daily Log Completed
 The Daily Log was completed by Payton Holley on Mon Jul 16, 2018 at 07:59 am CDT.

OBSERVED WEATHER CONDITIONS

Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea	Calamity
No							

WEATHER REPORT

Temperature			Precipitation Since			Humidity				Windspeed		
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
77°F	91°F	83°F	0.01 in.	0.03 in.	0.05 in.	59%	76%	92%	75°F	4.3 mph	12 mph	13 mph

DAILY SNAPSHOT

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
clear-night 78°F	clear-day 88°F	partly-cloudy-day 91°F	partly-cloudy-day 91°F	partly-cloudy-day 84°F	partly-cloudy-night 78°F

MANPOWER LOG

0 Workers | 0.0 Man Hours

No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location
1	Caddell Construction Co. (DE), LLC		0	8.0	0.0	
Notes: No work performed on this day.						
			0		0.0	

By _____ Date _____ Copies To _____



Whitesell Green / Caddell, a Joint Venture
 2700 Lagoon Park Drive
 Montgomery, Alabama 36109
 P: (334) 272-7723
 F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility
 2900 N. Pace Boulevard
 Pensacola, Florida 32501

Daily Log: Monday 7/16/2018

Daily Log Completed

The Daily Log was completed by Payton Holley on Tue Jul 17, 2018 at 07:09 am CDT.

OBSERVED WEATHER CONDITIONS

Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea	Calamity
No	Cloudy	Very Hot	81	0.2			

WEATHER REPORT

Temperature			Precipitation Since			Humidity				Windspeed		
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
74°F	89°F	79°F	0.27 in.	0.27 in.	0.29 in.	62%	82%	94%	73°F	3.5 mph	11 mph	15 mph

DAILY SNAPSHOT

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
partly-cloudy-night 75°F	partly-cloudy-day 84°F	partly-cloudy-day 89°F	rain 79°F	partly-cloudy-day 78°F	partly-cloudy-night 77°F

MANPOWER LOG

20 Workers | 163.0 Man Hours

No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location
1	Caddell Construction Co. (DE), LLC		7	8.0	56.0	Site
	Notes: WGI/Caddell supervision, quality control and safety onsite.					
2	Caddell Construction Co. (DE), LLC		1	6.5	6.5	Site
	Notes: 1 laborer mowing grass and weed eating.					
3	A&B Electric Co., Inc.		1	8.0	8.0	Site
	Notes: Reviewing plans and specs.					
4	Larry M. Jacobs & Associates, Inc.		1	8.5	8.5	Site>D
	Notes: Monitoring installation of auger cast piles and testing grout.					
5	Ruben Surveying		2	8.0	16.0	Site>D
	Notes: Layout of auger cast pile locations and pile elevations.					
6	H.H. Jordan Construction Co. Inc.		8	8.5	68.0	Site>D
	Notes: Drilled 27 Piles with 64 CY of grout.					
			20	163.0		

EQUIPMENT LOG

No.	Equipment Name	Cost Code	Hrs Operating	Hrs Idle	Inspected?	Inspection Time	Location
1	Terex HC80 Crane				No	07:00 AM	Site>D
Notes: found to be compliant.							
2	John Deere 544H Loader				No	07:00 AM	Site
Notes:							
3	Volvo Trackhoe.				No	07:00 AM	Site>D
Notes:							
4	Cat trackhoe 320C				No	07:00 AM	Site
Notes:							

By

Date

Copies To



Whitesell Green / Caddell, a Joint Venture
 2700 Lagoon Park Drive
 Montgomery, Alabama 36109
 P: (334) 272-7723
 F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility
 2900 N. Pace Boulevard
 Pensacola, Florida 32501

Daily Log: Tuesday 7/17/2018

Daily Log Completed
 The Daily Log was completed by Payton Holley on Wed Jul 18, 2018 at 07:08 am CDT.

OBSERVED WEATHER CONDITIONS

Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea	Calamity
No	Cloudy	Very Hot	80	<0.1			

WEATHER REPORT

Temperature			Precipitation Since			Humidity				Windspeed		
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
76°F	84°F	80°F	0.16 in.	0.42 in.	0.43 in.	73%	82%	91%	74°F	5.1 mph	10 mph	13 mph

DAILY SNAPSHOT

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
partly-cloudy-night 78°F	partly-cloudy-day 84°F	partly-cloudy-day 83°F	rain 81°F	partly-cloudy-day 84°F	partly-cloudy-night 78°F

MANPOWER LOG

19 Workers | 165.25 Man Hours

No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location
1	Caddell Construction Co. (DE), LLC		7	10.0	70.0	Site
	Notes: WGI/Caddell supervision, quality control and safety onsite.					
2	A&B Electric Co., Inc.		1	8.0	8.0	Site
	Notes: Reviewing drawings and specs.					
3	Larry M. Jacobs & Associates, Inc.		1	7.75	7.75	Site>D
	Notes: Monitoring installation of auger cast piles and testing grout.					
4	Ruben Surveying		2	7.75	15.5	Site>D
	Notes: Layout of auger cast pile locations and pile elevations.					
5	H.H. Jordan Construction Co. Inc.		8	8.0	64.0	Site>D
	Notes: Installed 23 piling with 64yards of grout					
			19	165.25		

EQUIPMENT LOG

No.	Equipment Name	Cost Code	Hrs Operating	Hrs Idle	Inspected?	Inspection Time	Location
1	Terex HC80 Crane				No	06:00 AM	Site>D
	Notes: Found to be compliant.						

EQUIPMENT LOG

No.	Equipment Name	Cost Code	Hrs Operating	Hrs Idle	Inspected?	Inspection Time	Location
2	John Deere 544H Loader				No	06:00 AM	Site
Notes:							
3	Volvo Trackhoe.				No	06:00 AM	Site>D
Notes:							
4	Cat trackhoe 320C				No	06:00 AM	Site>D
Notes:							

By

Date

Copies To



Daily Log: Wednesday 7/18/2018

Daily Log Completed
 The Daily Log was completed by Payton Holley on Thu Jul 19, 2018 at 09:28 am CDT.

OBSERVED WEATHER CONDITIONS

Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea	Calamity
No	Cloudy	Very Hot	81	0.1			

WEATHER REPORT

Temperature			Precipitation Since			Humidity				Windspeed		
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
76°F	89°F	81°F	0.07 in.	0.23 in.	0.49 in.	63%	81%	92%	74°F	5.0 mph	9 mph	12 mph

DAILY SNAPSHOT

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
partly-cloudy-night 77°F	partly-cloudy-day 81°F	partly-cloudy-day 89°F	partly-cloudy-day 90°F	rain 80°F	partly-cloudy-night 79°F

MANPOWER LOG

21 Workers | 205.0 Man Hours

No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location
1	A&B Electric Co., Inc.		1	8.0	8.0	Site
	Notes: Reviewing plans and specs.					
2	Caddell Construction Co. (DE), LLC		8	10.0	80.0	Site
	Notes: Caddell supervision, quality control and safety onsite.					
3	Larry M. Jacobs & Associates, Inc.		1	9.0	9.0	Site>D
	Notes: Monitoring installation of auger cast piles and testing grout.					
4	Ruben Surveying		2	9.0	18.0	Site>D
	Notes: Layout of auger cast piles and top of pile elevation.					
5	H.H. Jordan Construction Co. Inc.		9	10.0	90.0	Site>D
	Notes: Installed 28 piling with 96yards of grout					
			21		205.0	

EQUIPMENT LOG

No.	Equipment Name	Cost Code	Hrs Operating	Hrs Idle	Inspected?	Inspection Time	Location
1	Terex HC80 Crane				No	07:00 AM	Site>D
	Notes: Found to be compliant.						

EQUIPMENT LOG

No.	Equipment Name	Cost Code	Hrs Operating	Hrs Idle	Inspected?	Inspection Time	Location
2	Volvo Trackhoe.				No	07:00 AM	Site>D
	Notes:						
3	Cat trackhoe 320C				No	07:00 AM	Site>D
	Notes:						
4	John Deere 544H Loader				No	07:00 AM	Site
	Notes:						

By

Date

Copies To



Daily Log: Thursday 7/19/2018

Daily Log Completed
 The Daily Log was completed by Payton Holley on Fri Jul 20, 2018 at 07:18 am CDT.

OBSERVED WEATHER CONDITIONS

Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea	Calamity
No	Cloudy	Very Hot	81	0			

WEATHER REPORT

Temperature			Precipitation Since			Humidity				Windspeed		
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
75°F	89°F	81°F	0.03 in.	0.10 in.	0.25 in.	62%	81%	95%	74°F	4.5 mph	8 mph	11 mph

DAILY SNAPSHOT

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
clear-night 75°F	partly-cloudy-day 80°F	partly-cloudy-day 86°F	partly-cloudy-day 89°F	partly-cloudy-day 88°F	partly-cloudy-night 81°F

MANPOWER LOG

21 Workers | 176.0 Man Hours

No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location
1	A&B Electric Co., Inc.		2	8.0	16.0	Site
Notes: Reviewing plans and specs. Conducting safety meeting with WGI/Caddell safety manager.						
2	Caddell Construction Co. (DE), LLC		8	9.0	72.0	Site
Notes: WGI/Caddell supervision, quality control and safety onsite.						
3	Larry M. Jacobs & Associates, Inc.		1	8.0	8.0	Site>D
Notes: Monitoring installation of auger cast piles and testing grout.						
4	Ruben Surveying		2	8.0	16.0	Site>D
Notes: Layout of auger cast pile locations and doing as-builts.						
5	H.H. Jordan Construction Co. Inc.		8	8.0	64.0	Site>D
Notes: Installed 19 piling with 72 yards of grout						
			21	176.0		

EQUIPMENT LOG

No.	Equipment Name	Cost Code	Hrs Operating	Hrs Idle	Inspected?	Inspection Time	Location
1	Volvo Trackhoe.				No	09:00 AM	Site
Notes:							

EQUIPMENT LOG

No.	Equipment Name	Cost Code	Hrs Operating	Hrs Idle	Inspected?	Inspection Time	Location
2	Terex HC80 Crane				No	09:00 AM	Site>D
Notes: Found to be compliant.							
3	Cat trackhoe 320C				No	09:00 AM	Site
Notes:							

By

Date

Copies To



Whitesell Green / Caddell, a Joint Venture
 2700 Lagoon Park Drive
 Montgomery, Alabama 36109
 P: (334) 272-7723
 F: (334) 394-0193

Project: 1054 - Escambia County Correctional
 Facility
 2900 N. Pace Boulevard
 Pensacola, Florida 32501

Daily Log: Friday 7/20/2018

Daily Log Completed
 The Daily Log was completed by Payton Holley on Tue Jul 24, 2018 at 07:17 am CDT.

OBSERVED WEATHER CONDITIONS

Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea	Calamity
No	Fog	Very Hot	82	0			

WEATHER REPORT

Temperature			Precipitation Since			Humidity				Windspeed		
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
75°F	91°F	82°F	0.07 in.	0.10 in.	0.17 in.	59%	80%	94%	75°F	4.2 mph	7 mph	14 mph

DAILY SNAPSHOT

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
partly-cloudy-night 75°F	partly-cloudy-day 78°F	partly-cloudy-day 86°F	partly-cloudy-day 91°F	partly-cloudy-day 88°F	partly-cloudy-night 83°F

MANPOWER LOG

22 Workers | 224.5 Man Hours

No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location
1	Caddell Construction Co. (DE), LLC		9	10.5	94.5	Site
	Notes: WGI/Caddell supervision, quality control and safety onsite.					
2	Larry M. Jacobs & Associates, Inc.		1	10.0	10.0	Site>A
	Notes: Monitoring installation of auger cast piles and testing grout.					
3	Ruben Surveying		2	10.0	20.0	Site>A
	Notes: Layout of auger cast pile locations and doing as-builts.					
4	H.H. Jordan Construction Co. Inc.		10	10.0	100.0	Site>A
	Notes: Installed 17 piling with 72 yards of grout					
			22		224.5	

EQUIPMENT LOG

No.	Equipment Name	Cost Code	Hrs Operating	Hrs Idle	Inspected?	Inspection Time	Location
1	Terex HC80 Crane				No	07:00 AM	Site>A
	Notes:						
2	Volvo Trackhoe.				No	07:00 AM	Site>A
	Notes:						

EQUIPMENT LOG

No.	Equipment Name	Cost Code	Hrs Operating	Hrs Idle	Inspected?	Inspection Time	Location
3	John Deere 544H Loader				No	07:00 AM	Site

Notes:

By

Date

Copies To



Whitesell Green / Caddell, a Joint Venture
 2700 Lagoon Park Drive
 Montgomery, Alabama 36109
 P: (334) 272-7723
 F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility
 2900 N. Pace Boulevard
 Pensacola, Florida 32501

Daily Log: Saturday 7/21/2018

Daily Log Completed
 The Daily Log was completed by Payton Holley on Mon Jul 23, 2018 at 07:24 am CDT.

OBSERVED WEATHER CONDITIONS

Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea	Calamity
No							

WEATHER REPORT

Temperature			Precipitation Since			Humidity				Windspeed		
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
81°F	94°F	86°F	0.00 in.	0.08 in.	0.10 in.	59%	77%	96%	78°F	7.5 mph	12 mph	19 mph

DAILY SNAPSHOT

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
clear-night 82°F	partly-cloudy-day 87°F	clear-day 93°F	clear-day 93°F	clear-day 90°F	clear-night 86°F

MANPOWER LOG

0 Workers | 0.0 Man Hours

No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location
1	Caddell Construction Co. (DE), LLC		0	8.0	0.0	
Notes: No work performed on this day.						
			0			
					0.0	

By _____ Date _____ Copies To _____



Whitesell Green / Caddell, a Joint Venture
 2700 Lagoon Park Drive
 Montgomery, Alabama 36109
 P: (334) 272-7723
 F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility
 2900 N. Pace Boulevard
 Pensacola, Florida 32501

Daily Log: Sunday 7/22/2018

Daily Log Completed
 The Daily Log was completed by Payton Holley on Mon Jul 23, 2018 at 07:23 am CDT.

OBSERVED WEATHER CONDITIONS

Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea	Calamity
No							

WEATHER REPORT

Temperature			Precipitation Since			Humidity				Windspeed		
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
81°F	93°F	86°F	0.05 in.	0.05 in.	0.13 in.	61%	75%	86%	77°F	8.0 mph	12 mph	19 mph

DAILY SNAPSHOT

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
clear-night 81°F	clear-day 86°F	partly-cloudy-day 93°F	partly-cloudy-day 89°F	partly-cloudy-day 90°F	partly-cloudy-night 86°F

MANPOWER LOG

0 Workers | 0.0 Man Hours

No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location
1	Caddell Construction Co. (DE), LLC		0	8.0	0.0	
Notes: No work performed on this day.						
			0		0.0	

By _____ Date _____ Copies To _____



Whitesell Green / Caddell, a Joint Venture
 2700 Lagoon Park Drive
 Montgomery, Alabama 36109
 P: (334) 272-7723
 F: (334) 394-0193

Project: 1054 - Escambia County Correctional
 Facility
 2900 N. Pace Boulevard
 Pensacola, Florida 32501

Daily Log: Monday 7/23/2018

Daily Log Completed
 The Daily Log was completed by Payton Holley on Tue Jul 24, 2018 at 07:16 am CDT.

OBSERVED WEATHER CONDITIONS

Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea	Calamity
No	Cloudy	Very Hot	82	0			

WEATHER REPORT

Temperature			Precipitation Since			Humidity				Windspeed		
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
75°F	90°F	82°F	0.04 in.	0.09 in.	0.09 in.	47%	70%	88%	70°F	5.1 mph	7 mph	13 mph

DAILY SNAPSHOT

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
clear-night 75°F	clear-day 84°F	clear-day 89°F	partly-cloudy-day 88°F	partly-cloudy-day 86°F	partly-cloudy-night 82°F

MANPOWER LOG

20 Workers | 199.0 Man Hours

No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location
1	A&B Electric Co., Inc.		1	9.5	9.5	Site
	Notes: Reviewing drawings and specs.					
2	Caddell Construction Co. (DE), LLC		7	10.5	73.5	Site
	Notes: WGI/Caddell supervision, quality control and safety onsite.					
3	Larry M. Jacobs & Associates, Inc.		1	10.0	10.0	Site>A
	Notes: Monitoring installation of auger cast piles and testing grout.					
4	Ruben Surveying		2	8.0	16.0	Site
	Notes: Layout of auger cast pile locations and doing as-builts.					
5	H.H. Jordan Construction Co. Inc.		9	10.0	90.0	Site>A
	Notes: Installed 19 piling with 75 yards					
			20		199.0	

EQUIPMENT LOG

No.	Equipment Name	Cost Code	Hrs Operating	Hrs Idle	Inspected?	Inspection Time	Location
1	Terex HC80 Crane				No	03:00 PM	Site>A
	Notes:						

EQUIPMENT LOG

No.	Equipment Name	Cost Code	Hrs Operating	Hrs Idle	Inspected?	Inspection Time	Location
2	Volvo Trackhoe.				No	03:50 PM	Site
Notes:							
3	Cat trackhoe 320C				No	03:00 PM	Site>A
Notes:							
4	John Deere 544H Loader				No	03:00 PM	Site
Notes:							

By

Date

Copies To



Whitesell Green / Caddell, a Joint Venture
 2700 Lagoon Park Drive
 Montgomery, Alabama 36109
 P: (334) 272-7723
 F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility
 2900 N. Pace Boulevard
 Pensacola, Florida 32501

Daily Log: Tuesday 7/24/2018

Daily Log Completed

The Daily Log was completed by Payton Holley on Wed Jul 25, 2018 at 12:29 pm CDT.

OBSERVED WEATHER CONDITIONS

Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea	Calamity
No	Clear	Very Hot	80	0			

WEATHER REPORT

Temperature			Precipitation Since			Humidity				Windspeed		
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
73°F	88°F	80°F	0.20 in.	0.23 in.	0.28 in.	56%	74%	92%	71°F	4.0 mph	7 mph	10 mph

DAILY SNAPSHOT

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
clear-night 73°F	clear-day 82°F	partly-cloudy-day 88°F	partly-cloudy-day 87°F	partly-cloudy-day 84°F	rain 78°F

MANPOWER LOG

25 Workers | 223.0 Man Hours

No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location
1	H.H. Jordan Construction Co. Inc.		13	9.0	117.0	Site>A
	Notes: Installed 25 piling with 72 yards of grout Straightened up cages					
2	A&B Electric Co., Inc.		1	4.0	4.0	Site
	Notes: Reviewing plans and specs.					
3	Caddell Construction Co. (DE), LLC		8	9.5	76.0	Site
	Notes: WGI/Caddell supervision, quality control and safety onsite.					
4	Larry M. Jacobs & Associates, Inc.		1	9.0	9.0	Site>A
	Notes: Monitoring installation of auger cast piles and testing grout.					
5	Ruben Surveying		2	8.5	17.0	Site>A
	Notes: Layout of auger cast pile locations and doing as-builts.					
			25		223.0	

EQUIPMENT LOG

No.	Equipment Name	Cost Code	Hrs Operating	Hrs Idle	Inspected?	Inspection Time	Location
1	Terex HC80 Crane				No	12:20 PM	Site>A
Notes: Found to be compliant.							
2	Volvo Trackhoe.				No	12:00 PM	Site>A
Notes:							
3	Cat trackhoe 320C				No	12:00 PM	Site>A
Notes:							
4	John Deere 544H Loader				No	12:00 PM	Site
Notes:							

By _____

Date _____

Copies To _____



Whitesell Green / Caddell, a Joint Venture
 2700 Lagoon Park Drive
 Montgomery, Alabama 36109
 P: (334) 272-7723
 F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility
 2900 N. Pace Boulevard
 Pensacola, Florida 32501

Daily Log: Wednesday 7/25/2018

Daily Log Completed
 The Daily Log was completed by Payton Holley on Thu Jul 26, 2018 at 11:05 am CDT.

OBSERVED WEATHER CONDITIONS

Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea	Calamity
No	Clear	Very Hot	81	<0.1			

WEATHER REPORT

Temperature			Precipitation Since			Humidity				Windspeed		
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
73°F	91°F	81°F	0.06 in.	0.26 in.	0.29 in.	56%	79%	94%	74°F	3.4 mph	6 mph	11 mph

DAILY SNAPSHOT

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
clear-night 73°F	clear-day 80°F	partly-cloudy-day 88°F	partly-cloudy-day 89°F	rain 86°F	partly-cloudy-night 81°F

MANPOWER LOG

24 Workers | 233.5 Man Hours

No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location
1	Caddell Construction Co. (DE), LLC		8	10.5	84.0	Site
	Notes: WGI/Caddell supervision, quality control and safety onsite.					
2	A&B Electric Co., Inc.		1	4.0	4.0	Site
	Notes: Reviewing plans and specs.					
3	Larry M. Jacobs & Associates, Inc.		1	9.5	9.5	Site>A
	Notes: Monitoring installation of auger cast piles and testing grout.					
4	Ruben Surveying		2	8.0	16.0	Site>A
	Notes: Layout of auger cast pile locations and doing as-builts.					
5	H.H. Jordan Construction Co. Inc.		12	10.0	120.0	Site>A
	Notes: Rebuilt drill rig and replaced monkey Installed 12 piling with 40 yards of grout					
			24		233.5	

EQUIPMENT LOG

No.	Equipment Name	Cost Code	Hrs Operating	Hrs Idle	Inspected?	Inspection Time	Location
1	Terex HC80 Crane				No	07:00 AM	Site>A
Notes: Found to be compliant.							
2	Volvo Trackhoe.				No	07:40 AM	Site>A
Notes:							
3	Cat trackhoe 320C				No	07:00 AM	Site>A
Notes:							
4	John Deere 544H Loader				No	07:00 AM	Site
Notes:							


By

Date

Copies To

Daily Log: Thursday 7/26/2018

OBSERVED WEATHER CONDITIONS

Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea	Calamity
No	Cloudy	Very Hot	83	0.70			

Observed Weather Conditions' Attachments:









[IMG_0047.jpg](#)

WEATHER REPORT

Temperature			Precipitation Since			Humidity				Windspeed		
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
76°F	88°F	82°F	0.10 in.	0.16 in.	0.36 in.	64%	80%	93%	75°F	2.8 mph	6 mph	19 mph

DAILY SNAPSHOT

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
					
clear-night 77°F	partly-cloudy-day 83°F	partly-cloudy-day 89°F	partly-cloudy-day 86°F	rain 84°F	partly-cloudy-night 81°F

MANPOWER LOG

20 Workers | 170.75 Man Hours

No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location
1	A&B Electric Co., Inc.		1	9.0	9.0	Site
	Notes: Reviewing plans and specs.					
2	Caddell Construction Co. (DE), LLC		7	9.0	63.0	Site
	Notes: WGI/Caddell supervision, quality control and safety onsite.					
3	LBYP, Inc.		1	8.25	8.25	Site>A
	Notes: Monitoring installation of auger cast piles and testing grout.					

MANPOWER LOG

20 Workers | 170.75 Man Hours

No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location
4	Ruben Surveying		2	7.0	14.0	Site>A
Notes: Layout of auger cast pile locations and doing as-builts.						
5	H.H. Jordan Construction Co. Inc.		9	8.5	76.5	Site>A
Notes: Installed 23 piling with 80 yards of grout						
			20		170.75	

EQUIPMENT LOG

No.	Equipment Name	Cost Code	Hrs Operating	Hrs Idle	Inspected?	Inspection Time	Location
1	Terex HC80 Crane				No	04:00 PM	Site>A
Notes: found to be compliant							
2	Volvo Trackhoe.				No	04:35 PM	Site>A
Notes:							
3	Cat trackhoe 320C				No	04:35 PM	Site>A
Notes:							
4	John Deere 544H Loader				No	04:35 PM	Site
Notes:							

By _____

Date _____

Copies To _____



Daily Log: Friday 7/27/2018

Daily Log Completed
 The Daily Log was completed by Payton Holley on Tue Jul 31, 2018 at 01:06 pm CDT.

OBSERVED WEATHER CONDITIONS

Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea	Calamity
No	Cloudy	Very Hot	82	0.8			

WEATHER REPORT

Temperature			Precipitation Since			Humidity				Windspeed		
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
76°F	87°F	81°F	0.01 in.	0.11 in.	0.17 in.	67%	81%	91%	75°F	2.2 mph	6 mph	7 mph

DAILY SNAPSHOT

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
clear-night 76°F	partly-cloudy-day 85°F	partly-cloudy-day 87°F	partly-cloudy-day 81°F	partly-cloudy-day 84°F	clear-night 81°F

MANPOWER LOG

20 Workers | 178.5 Man Hours

No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location
1	A&B Electric Co., Inc.		1	7.0	7.0	Site
	Notes: Reviewing Plans and Specs.					
2	Caddell Construction Co. (DE), LLC		7	10.0	70.0	Site
	Notes: WGI/Caddell supervision, quality control and safety onsite.					
3	Larry M. Jacobs & Associates, Inc.		1	9.0	9.0	Site>A
	Notes: Monitoring installation of auger cast piles and testing grout.					
4	Ruben Surveying		2	3.5	7.0	Site>A
	Notes: Layout of auger cast piles locations and doing as-builts.					
5	H.H. Jordan Construction Co. Inc.		9	9.5	85.5	Site>A
	Notes: Drilled 16 piles with 72 CY grout.					
			20		178.5	

EQUIPMENT LOG

No.	Equipment Name	Cost Code	Hrs Operating	Hrs Idle	Inspected?	Inspection Time	Location
1	Terex HC80 Crane				No	07:00 AM	Site>A
	Notes:						

EQUIPMENT LOG

No.	Equipment Name	Cost Code	Hrs Operating	Hrs Idle	Inspected?	Inspection Time	Location
2	Volvo Trackhoe.				No	07:00 AM	Site>A
Notes:							
3	John Deere 544H Loader				No	07:00 AM	Site
Notes:							

By

Date

Copies To



Whitesell Green / Caddell, a Joint Venture
 2700 Lagoon Park Drive
 Montgomery, Alabama 36109
 P: (334) 272-7723
 F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility
 2900 N. Pace Boulevard
 Pensacola, Florida 32501

Daily Log: Saturday 7/28/2018

Daily Log Completed
 The Daily Log was completed by Payton Holley on Mon Jul 30, 2018 at 07:19 am CDT.

OBSERVED WEATHER CONDITIONS

Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea	Calamity
No							

WEATHER REPORT

Temperature			Precipitation Since			Humidity				Windspeed		
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
76°F	92°F	84°F	0.00 in.	0.01 in.	0.11 in.	48%	72%	94%	73°F	3.6 mph	5 mph	9 mph

DAILY SNAPSHOT

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
clear-night 76°F	clear-day 84°F	clear-day 91°F	partly-cloudy-day 93°F	partly-cloudy-day 90°F	clear-night 83°F

MANPOWER LOG

0 Workers | 0.0 Man Hours

No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location
1	Caddell Construction Co. (DE), LLC		0	8.0	0.0	
Notes: No work performed on this day.						
			0		0.0	

By _____ Date _____ Copies To _____



Whitesell Green / Caddell, a Joint Venture
 2700 Lagoon Park Drive
 Montgomery, Alabama 36109
 P: (334) 272-7723
 F: (334) 394-0193

Project: 1054 - Escambia County Correctional Facility
 2900 N. Pace Boulevard
 Pensacola, Florida 32501

Daily Log: Sunday 7/29/2018

Daily Log Completed
 The Daily Log was completed by Payton Holley on Mon Jul 30, 2018 at 07:19 am CDT.

OBSERVED WEATHER CONDITIONS

Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea	Calamity
No							

WEATHER REPORT

Temperature			Precipitation Since			Humidity				Windspeed		
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
77°F	86°F	81°F	0.00 in.	0.00 in.	0.01 in.	65%	79%	89%	74°F	3.0 mph	7 mph	10 mph

DAILY SNAPSHOT

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
clear-night 78°F	partly-cloudy-day 82°F	partly-cloudy-day 86°F	partly-cloudy-day 84°F	partly-cloudy-day 87°F	partly-cloudy-night 80°F

MANPOWER LOG

0 Workers | 0.0 Man Hours

No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location
1	Caddell Construction Co. (DE), LLC		0	8.0	0.0	
Notes: No work performed on this day.						
			0		0.0	

By _____ Date _____ Copies To _____



Daily Log: Monday 7/30/2018

Daily Log Completed
 The Daily Log was completed by Payton Holley on Tue Jul 31, 2018 at 01:02 pm CDT.

OBSERVED WEATHER CONDITIONS

Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea	Calamity
No	Cloudy	Hot	81	0			

WEATHER REPORT

Temperature			Precipitation Since			Humidity				Windspeed		
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
76°F	87°F	81°F	0.02 in.	0.02 in.	0.02 in.	68%	80%	93%	74°F	4.6 mph	9 mph	10 mph

DAILY SNAPSHOT

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
clear-night 76°F	partly-cloudy-day 81°F	partly-cloudy-day 83°F	partly-cloudy-day 87°F	partly-cloudy-day 86°F	clear-night 82°F

MANPOWER LOG

21 Workers | 206.5 Man Hours

No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location
1	Caddell Construction Co. (DE), LLC		9	10.5	94.5	Site
	Notes: WGI/Caddell supervision, quality control and safety onsite.					
2	Larry M. Jacobs & Associates, Inc.		2	9.0	18.0	Site>A
	Notes: Monitoring installation of auger cast piles and testing grout.					
3	Ruben Surveying		2	7.0	14.0	Site>A
	Notes: Layout of auger cast pile locations and doing as-builts.					
4	H.H. Jordan Construction Co. Inc.		8	10.0	80.0	Site>A
	Notes: Installed 23piling with 96 yards of grout					
			21		206.5	

EQUIPMENT LOG

No.	Equipment Name	Cost Code	Hrs Operating	Hrs Idle	Inspected?	Inspection Time	Location
1	Terex HC80 Crane				No	06:00 AM	Site>A
	Notes:						
2	Volvo Trackhoe				No	06:00 AM	Site>A
	Notes:						

EQUIPMENT LOG

No.	Equipment Name	Cost Code	Hrs Operating	Hrs Idle	Inspected?	Inspection Time	Location
3	John Deere 544H Loader				No	06:00 AM	Site


Notes:

By


Date

Copies To


Daily Log: Tuesday 7/31/2018

 **Daily Log Completed**
 The Daily Log was completed by Payton Holley on Tue Jul 31, 2018 at 04:14 pm CDT.

OBSERVED WEATHER CONDITIONS

Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea	Calamity
Yes	Overcast	Hot	81	1			







Observed Weather Conditions' Attachments:



WEATHER REPORT

Temperature			Precipitation Since			Humidity				Windspeed		
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
77°F	86°F	80°F	0.71 in.	0.73 in.	0.74 in.	72%	81%	90%	74°F	4.5 mph	7 mph	12 mph

DAILY SNAPSHOT

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
					
partly-cloudy-night 79°F	partly-cloudy-day 86°F	partly-cloudy-day 85°F	rain 79°F	rain 82°F	rain 78°F

MANPOWER LOG

22 Workers | 181.5 Man Hours

No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location
1	Caddell Construction Co. (DE), LLC		9	9.5	85.5	Site

Notes: WGI/Caddell supervision, quality control and safety onsite.

MANPOWER LOG

22 Workers | 181.5 Man Hours

No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location
2	Larry M. Jacobs & Associates, Inc.		2	7.0	14.0	Site>A
	Notes: Monitoring installation of auger cast piles and testing grout.					
3	Ruben Surveying		2	7.0	14.0	Site>A
	Notes: Layout of auger cast piles and doing as-builts.					
4	H.H. Jordan Construction Co. Inc.		8	7.5	60.0	Site>A
	Notes: Drilled 16 Auger Cast Piles with 72 CY of grout.					
5	A&B Electric Co., Inc.		1	8.0	8.0	Site
	Notes: Reviewing plans and specs.					
			22		181.5	

EQUIPMENT LOG

No.	Equipment Name	Cost Code	Hrs Operating	Hrs Idle	Inspected?	Inspection Time	Location
1	Terex HC80 Crane				No	07:00 AM	Site>A
	Notes:						
2	Volvo Trackhoe				No	07:00 AM	Site>A
	Notes:						

INSPECTION LOG











No.	Start Time	End Time	Inspection Type	Inspecting Entity	Inspector Name	Location	Area
1	08:00 AM	08:30 AM	Auger cast pile installation progress.	Mott McDonald	Mike Tugwell	Site>A	
	Comments:						


By _____

Date _____

Copies To _____

Activity ID	Activity Name	Orig Dur	Rem Dur	Early Start	Early Finish	Total Float	2018		
							Aug	Sep	Oct
PRECONSTRUCTION									
DESIGN									
DESIGN - BUILDING									
001400	FF&E DESIGN (95% CD)	60	59	02-Jul-18A	26-Sep-18	35	FF&E DESIGN (95% CD)		
001160	COMPLETE SITE/CIVIL DESIGN REVISIONS (FINAL)	11	6	25-Jul-18A	04-Aug-18	121	COMPLETE SITE/CIVIL DESIGN REVISIONS (FINAL)		
001171	SITE/CIVIL DESIGN - FENCING/MISC. SITE ITEMS	30	25	25-Jul-18A	23-Aug-18	106	SITE/CIVIL DESIGN - FENCING/MISC. SITE ITEMS		
001111	MEP REVIEW MEETING	0	0		30-Jul-18	127	◆ MEP REVIEW MEETING		
001324	FIT-OUT DESIGN REVISIONS (95% CD)	59	59	30-Jul-18	26-Sep-18	35	FIT-OUT DESIGN REVISIONS (95% CD)		
001165	BACKCHECK COMPLETE SITE/CIVIL DESIGN (FINAL)	4	4	05-Aug-18	08-Aug-18	121	BACKCHECK COMPLETE SITE/CIVIL DESIGN (FINAL)		
001170	(FINAL) SITE/CIVIL DESIGN APPROVAL - IFC	0	0		08-Aug-18	121	◆ (FINAL) SITE/CIVIL DESIGN APPROVAL - IFC		
001410	FF&E DESIGN SUBMITTAL - ARCHITECTURE (95%)	1	1	26-Sep-18	26-Sep-18	35			FF&E DESIGN SUBMITTAL - ARCHITECTURE (95%)
001411	FF&E DESIGN SUBMITTAL - STRUCTURAL ENGINEERING (95%)	1	1	26-Sep-18	26-Sep-18	35			FF&E DESIGN SUBMITTAL - STRUCTURAL ENGINEERING (95%)
001412	FF&E DESIGN SUBMITTAL - MECHANICAL ENGINEERING (95%)	1	1	26-Sep-18	26-Sep-18	35			FF&E DESIGN SUBMITTAL - MECHANICAL ENGINEERING (95%)
001413	FF&E DESIGN SUBMITTAL - ELECTRICAL ENGINEERING (95%)	1	1	26-Sep-18	26-Sep-18	35			FF&E DESIGN SUBMITTAL - ELECTRICAL ENGINEERING (95%)
001414	FF&E DESIGN SUBMITTAL - LIFE SAFETY / FIRE PROTECTION (95%)	1	1	26-Sep-18	26-Sep-18	35			FF&E DESIGN SUBMITTAL - LIFE SAFETY / FIRE PROTECTION (95%)
001415	FF&E DESIGN SUBMITTAL - SECURITY ELECTRONICS (95%)	1	1	26-Sep-18	26-Sep-18	35			FF&E DESIGN SUBMITTAL - SECURITY ELECTRONICS (95%)
001330	FIT-OUT DESIGN APPROVAL (95% CD)	0	0		26-Sep-18	35			◆ FIT-OUT DESIGN APPROVAL (95% CD)
001420	EC REVIEW - FF&E DESIGN (100% DESIGN)	20	20	27-Sep-18	16-Oct-18	35			EC REVIEW - FF&E DESIGN (100% DESIGN)
001430	FF&E DESIGN REVIEW MEETING (100% DESIGN)	2	2	17-Oct-18	18-Oct-18	35			FF&E DESIGN REVIEW MEETING (100% DESIGN)
001500	CONSOLIDATED CONSTRUCTION SET (100% CD)	15	15	19-Oct-18	02-Nov-18	35			
PERMITS									
GENERAL REQUIREMENTS									
009009	PERMITS - SITE/CIVIL - FOR ACCOUNTING ONLY	1	1	13-Feb-18A	30-Jul-18	188	PERMITS - SITE/CIVIL - FOR ACCOUNTING ONLY		
009020	PERMITS - BUILDING	60	37	13-Mar-18A	02-Nov-18	35	PERMITS - BUILDING		
009004	PERMITS - SITE/CIVIL - ECUA ACCEPTANCE	46	1	14-Mar-18A	30-Jul-18	-15	PERMITS - SITE/CIVIL - ECUA ACCEPTANCE		
009008	PERMITS - SITE/CIVIL - FDOT ACCEPTANCE	43	1	20-Mar-18A	30-Jul-18	188	PERMITS - SITE/CIVIL - FDOT ACCEPTANCE		
PRECONSTRUCTION SUBMITTALS									
GENERAL REQUIREMENTS									
000620	SUBMIT FINAL BASELINE DESIGN/CONSTRUCTION SCHEDULE	90	33	30-Jan-18A	31-Aug-18	2	SUBMIT FINAL BASELINE DESIGN/CONSTRUCTION SCHEDULE		
000665	APPROVE DEMOLITION PLAN	21	1	11-Jul-18 A	30-Jul-18	-15	APPROVE DEMOLITION PLAN		
000625	APPROVE FINAL BASELINE DESIGN/CONSTRUCTION SCHEDULE	21	21	01-Sep-18	21-Sep-18	2	APPROVE FINAL BASELINE DESIGN/CONSTRUCTION SCHEDULE		
000629	APPROVE CONSTRUCTION SCHEDULE	0	0		21-Sep-18	2	◆ APPROVE CONSTRUCTION SCHEDULE		
000580	SUBMIT BIM EXECUTION PLAN	14	14	27-Sep-18	10-Oct-18	337	SUBMIT BIM EXECUTION PLAN		
000600	SUBMIT LOD 300/400 FEDERATED MODEL	105	105	27-Sep-18	09-Jan-19	246	SUBMIT LOD 300/400 FEDERATED MODEL		
000585	APPROVE BIM EXECUTION PLAN	21	21	11-Oct-18	31-Oct-18	337	APPROVE BIM EXECUTION PLAN		
PROCUREMENT									
PROCUREMENT									
010000	PROCUREMENT OF LONG-LEAD ITEMS	450	241	02-Jan-18A	27-Mar-19	104	PROCUREMENT OF LONG-LEAD ITEMS		
010030	PRECAST PROCUREMENT	165	126	22-Jun-18A	02-Dec-18	93	PRECAST PROCUREMENT		
010060	STEEL PROCUREMENT (STR & MISC)	210	210	30-Jul-18	24-Feb-19	400	STEEL PROCUREMENT (STR & MISC)		
CONSTRUCTION									
ADMINISTRATION									
GENERAL REQUIREMENTS									
700001	BUILDING & SITE DEMOLITION	733	713	11-Jun-18 A	11-Jul-20	-44	BUILDING & SITE DEMOLITION		
700002	CAST-IN-PLACE CONCRETE	733	713	11-Jun-18 A	11-Jul-20	-44	CAST-IN-PLACE CONCRETE		
700003	PRECAST CONCRETE	733	713	11-Jun-18 A	11-Jul-20	-44	PRECAST CONCRETE		
700004	MASONRY	733	713	11-Jun-18 A	11-Jul-20	-44	MASONRY		
700005	METALS	733	713	11-Jun-18 A	11-Jul-20	-44	METALS		

Activity ID	Activity Name	Orig Dur	Rem Dur	Early Start	Early Finish	Total Float	2018		
							Aug	Sep	Oct
70006	ROUGH CARPENTRY	733	713	11-Jun-18 A	11-Jul-20	-44			
70007	FINISH CARPENTRY & CASEWORK	733	713	11-Jun-18 A	11-Jul-20	-44			
70008	WATERPROOFING, JOINT SEALANTS, AIR BARRIER, EXP. JTS.	733	713	11-Jun-18 A	11-Jul-20	-44			
70009	ROOFING & INSULATED METAL PANELS	733	713	11-Jun-18 A	11-Jul-20	-44			
70010	STEEL DOORS & FRAMES, WOOD DOORS, HARDWARE	733	713	11-Jun-18 A	11-Jul-20	-44			
70011	ALUMINUM ENTRANCES, DOORS, FRAMES, GLASS & GLAZING	733	713	11-Jun-18 A	11-Jul-20	-44			
70012	OVERHEAD COILING DOORS, VEHICLE SALLPORTR DOORS	733	713	11-Jun-18 A	11-Jul-20	-44			
70013	GYPSTUM BOARD, METAL FRAMING, ACOUSTICAL TREATMENTS	733	713	11-Jun-18 A	11-Jul-20	-44			
70014	FLOORING & PAINTING	733	713	11-Jun-18 A	11-Jul-20	-44			
70015	SPECIALTIES	733	713	11-Jun-18 A	11-Jul-20	-44			
70016	FOOD SERVICE & LAUNDRYEQUIPMENT	733	713	11-Jun-18 A	11-Jul-20	-44			
70017	MISCELLANEOUS EQUIPMENT	733	713	11-Jun-18 A	11-Jul-20	-44			
70018	DETENTION HOLLOW METAL DOORS, FRAMES, GLAZING	733	713	11-Jun-18 A	11-Jul-20	-44			
70019	MODULAR STEEL CELLS, STEEL PANELS, DETENTION CEILINGS	733	713	11-Jun-18 A	11-Jul-20	-44			
70020	DETENTION FURNISHINGS & EQUIPMENT	733	713	11-Jun-18 A	11-Jul-20	-44			
70021	FURNISHINGS	733	713	11-Jun-18 A	11-Jul-20	-44			
70022	SPECIAL CONSTRUCTION	733	713	11-Jun-18 A	11-Jul-20	-44			
70023	CONVEYING SYSTEMS	733	713	11-Jun-18 A	11-Jul-20	-44			
70024	FIRE SUPPRESSION	733	713	11-Jun-18 A	11-Jul-20	-44			
70025	PLUMBING	733	713	11-Jun-18 A	11-Jul-20	-44			
70026	HEATING, VENTILATING, AND AIR CONDITIONING	733	713	11-Jun-18 A	11-Jul-20	-44			
70027	ELECTRICAL	733	713	11-Jun-18 A	11-Jul-20	-44			
70028	COMMUNICATIONS	733	713	11-Jun-18 A	11-Jul-20	-44			
70029	ELECTRONIC SECURITY SYSTEMS	733	713	11-Jun-18 A	11-Jul-20	-44			
70030	EARTHWORK	714	713	11-Jun-18 A	11-Jul-20	-44			
70031	EXTERIOR IMPROVEMENTS	733	713	11-Jun-18 A	11-Jul-20	-44			
70032	UTILITIES	733	713	11-Jun-18 A	11-Jul-20	-44			
401000	ALTERNATE 01 - FULL EMERGENCY POWER	733	713	11-Jun-18 A	11-Jul-20	-44			
402000	ALTERNATE 02 - DOMESTIC HOT WATER, CHILLED WATER, & HEAT	733	713	11-Jun-18 A	11-Jul-20	-44			
403000	ALTERNATE 03 - INMATE PLUMBING CONTROL SYSTEM	733	713	11-Jun-18 A	11-Jul-20	-44			
405000	ALTERNATE 05 - FULL OPERABLE SLIDER DOORS	733	713	11-Jun-18 A	11-Jul-20	-44			
409000	ALTERNATE 09 - EXCAVATION VMS	733	713	11-Jun-18 A	11-Jul-20	-44			
410000	ALTERNATE 10 - PERVIOUS CONCRETE PAVING	733	713	11-Jun-18 A	11-Jul-20	-44			
414000	ALTERNATE 14 - SECOND BUNK FOR CELLS	733	713	11-Jun-18 A	11-Jul-20	-44			
DESIGN									
GENERAL REQUIREMENTS									
003000	A/E CONSTRUCTION ADMINISTRATION SERVICES (25 MONTHS)	25	25	30-Jul-18	23-Aug-18	644		A/E CONSTRUCTION ADMINISTRATION SERVICES (25 MONTHS)	
SITWORK									
SITWORK									
101290	TEMP MEASURES - EXISTING NE JUVENILE PARKING LOT	5	5	30-Jul-18	03-Aug-18	-15		TEMP MEASURES - EXISTING NE JUVENILE PARKING LOT	
100007	CONSTRUCTION FENCE - EXISTING SE JUVENILE PARKING LOT	3	3	30-Jul-18	01-Aug-18	-8		CONSTRUCTION FENCE - EXISTING SE JUVENILE PARKING LOT	
101300	SITE & UTILITY DEMOLITION - EXISTING NE JUVENILE PARKING LOT	5	5	06-Aug-18	10-Aug-18	-15		SITE & UTILITY DEMOLITION - EXISTING NE JUVENILE PARKING LOT	
101100	SITE & UTILITY DEMOLITION - EXISTING SE JUVENILE PARKING LOT	5	5	13-Aug-18	17-Aug-18	-15		SITE & UTILITY DEMOLITION - EXISTING SE JUVENILE PARKING LOT 1 OF 2	
100300	SITE GRADING - NEW NE JUVENILE PARKING LOT	5	5	13-Aug-18	17-Aug-18	-12		SITE GRADING - NEW NE JUVENILE PARKING LOT	
150100	NEW NE JUVENILE PARKING LOT	20	20	20-Aug-18	14-Sep-18	-12		NEW NE JUVENILE PARKING LOT	
101200	SITE & UTILITY DEMOLITION - REMAINING SITE	10	10	20-Aug-18	31-Aug-18	-15		SITE & UTILITY DEMOLITION - REMAINING SITE	
101400	SITE & UTILITY DEMOLITION - CONNECTOR/CORRIDOR AREA	15	15	03-Sep-18	21-Sep-18	-15		SITE & UTILITY DEMOLITION - CONNECTOR/CORRIDOR AREA	
100200	SITE GRADING - REMAINING SITE	10	10	03-Sep-18	14-Sep-18	-10		SITE GRADING - REMAINING SITE	



■ Actual Work
■ Remaining Work
■ Critical Remaining Work
◆ Milestone

D/B New Escambia County Correctional Facility
Pensacola, FL

ECCF08 30Jul18 Preliminary Baseline Schedule Update - Prelim2

** 90-Day Schedule

Page 3 of 3
30-Jul-18 13:06

Data Date: 30-Jul-18

Caddell - WGI

#1054

Activity ID	Activity Name	Orig Dur	Rem Dur	Prev Pct%	New Pct %	Actual Start	Actual Finish	Total Float	Early Start	Early Finish	Budgeted Cost	This Period Cost	Cost to Complete
ECCF08 30Jul18 Preliminary Baseline Schedule Update - Prelim2		450	241			02-Jan-18		489	02-Jan-18 A	27-Mar-19	\$2,275,889.00	\$1,247,010.04	\$792,528.96
Progress this Period		450	241			02-Jan-18		489	02-Jan-18 A	27-Mar-19	\$1,842,889.00	\$1,247,010.04	\$359,528.96
01 GENERAL REQUIREMENTS		168	96			13-Mar-18		93	13-Mar-18 A	02-Nov-18	\$500,250.00	\$440,250.00	\$51,800.00
BUILDING PERMIT		126	96			13-Mar-18		93	13-Mar-18 A	02-Nov-18	\$10,000.00	\$0.00	\$1,800.00
009004	PERMITS - SITE/CIVIL - ECUA ACCEPTANCE	46	1	95%	95%	14-Mar-18		-15	14-Mar-18 A	30-Jul-18	\$0.00	\$0.00	\$0.00
009008	PERMITS - SITE/CIVIL - FDOT ACCEPTANCE	43	1	95%	95%	20-Mar-18		188	20-Mar-18 A	30-Jul-18	\$0.00	\$0.00	\$0.00
009020	PERMITS - BUILDING	60	37	82%	82%	13-Mar-18		35	13-Mar-18 A	02-Nov-18	\$10,000.00	\$0.00	\$1,800.00
A/E DESIGN FEE & GC PRECONSTRUCTION SERVICES		45	25			15-May-18		106	15-May-18 A	23-Aug-18	\$490,250.00	\$440,250.00	\$50,000.00
001150	EC REVIEW - COMPLETE SITE/CIVIL DESIGN	18	0	0%	100%	02-Jul-18	17-Jul-18		02-Jul-18 A	17-Jul-18 A	\$0.00	\$0.00	\$0.00
001155	COMPLETE SITE/CIVIL DESIGN REVIEW MEETING	7	0	0%	100%	18-Jul-18	24-Jul-18		18-Jul-18 A	24-Jul-18 A	\$0.00	\$0.00	\$0.00
001160	COMPLETE SITE/CIVIL DESIGN REVISIONS (FINAL)	11	6	0%	0%	25-Jul-18		121	25-Jul-18 A	04-Aug-18	\$0.00	\$0.00	\$0.00
001171	SITE/CIVIL DESIGN - FENCING/MISC. SITE ITEMS	30	25	0%	0%	25-Jul-18		106	25-Jul-18 A	23-Aug-18	\$50,000.00	\$0.00	\$50,000.00
001320	EC REVIEW - FIT-OUT DESIGN (75% CD)	24	0	0%	100%	02-Jul-18	23-Jul-18		02-Jul-18 A	23-Jul-18 A	\$0.00	\$0.00	\$0.00
001322	FIT-OUT DESIGN REVIEW MEETING (75% CD)	2	0	0%	100%	24-Jul-18	25-Jul-18		24-Jul-18 A	25-Jul-18 A	\$424,000.00	\$424,000.00	\$0.00
002060	JUVENILE PARKING DESIGN REVISIONS (TEMP. PARKING)	10	0	0%	100%	15-May-18	12-Jul-18		15-May-18 A	12-Jul-18 A	\$0.00	\$0.00	\$0.00
002999	JUVENILE PARKING DESIGN APPROVAL (TEMP PARKING)	1	0	0%	100%	13-Jul-18	13-Jul-18		13-Jul-18 A	13-Jul-18 A	\$16,250.00	\$16,250.00	\$0.00
31 EARTHWORK		25	24			16-Jul-18		645	16-Jul-18 A	22-Aug-18	\$70,000.00	\$2,800.00	\$67,200.00
31 EARTHWORK		25	24			16-Jul-18		645	16-Jul-18 A	22-Aug-18	\$70,000.00	\$2,800.00	\$67,200.00
100002	MAINTAIN EROSION CONTROLS (25 MONTHS)	25	24	0%	4%	16-Jul-18		645	16-Jul-18 A	22-Aug-18	\$70,000.00	\$2,800.00	\$67,200.00
32 EXTERIOR IMPROVEMENTS		85	16			11-Jun-18		90	11-Jun-18 A	14-Aug-18	\$1,272,639.00	\$803,960.04	\$240,528.96
32 EXTERIOR IMPROVEMENTS		85	16			11-Jun-18		90	11-Jun-18 A	14-Aug-18	\$1,272,639.00	\$803,960.04	\$240,528.96
200100	PILES A & B	30	16	0%	46%	17-Jul-18		90	17-Jul-18 A	14-Aug-18	\$445,424.00	\$204,895.04	\$240,528.96
200150	PILES C & D	60	0	28%	100%	11-Jun-18	18-Jul-18		11-Jun-18 A	18-Jul-18 A	\$827,215.00	\$599,065.00	\$0.00
No DIVI		450	241			02-Jan-18		489	02-Jan-18 A	27-Mar-19	\$0.00	\$0.00	\$0.00
ECCF08 30Jul18 Preliminary Baseline Schedule Update - Pre		450	241			02-Jan-18		489	02-Jan-18 A	27-Mar-19	\$0.00	\$0.00	\$0.00
000560	SUBMIT DEMOLITION PLAN	60	0	0%	100%	30-Jan-18	10-Jul-18		30-Jan-18 A	10-Jul-18 A	\$0.00	\$0.00	\$0.00
000565	APPROVE DEMOLITION PLAN	21	1	0%	0%	11-Jul-18		-15	11-Jul-18 A	30-Jul-18	\$0.00	\$0.00	\$0.00
000620	SUBMIT FINAL BASELINE DESIGN/CONSTRUCTION SCHEDULE	90	33	0%	0%	30-Jan-18		2	30-Jan-18 A	31-Aug-18	\$0.00	\$0.00	\$0.00

D/B New Correctional Facility
Escambia Co., FL #1054

ECCF08 30Jul18 Preliminary Baseline Schedule Update - Prelim2

ECCF08-JUL2

**** Progress This Period: 30-Jul-18**

Page 1 of 2
30-Jul-18 13:08

Data Date: 30-Jul-18

Activity ID	Activity Name	Orig Dur	Rem Dur	Prev Pct%	New Pct %	Actual Start	Actual Finish	Total Float	Early Start	Early Finish	Budgeted Cost	This Period Cost	Cost to Complete
010000	PROCUREMENT OF LONG-LEAD ITEMS	450	241	0%	0%	02-Jan-18		104	02-Jan-18 A	27-Mar-19	\$0.00	\$0.00	\$0.00
010030	PRECAST PROCUREMENT	165	126	0%	24%	22-Jun-18		93	22-Jun-18 A	02-Dec-18	\$0.00	\$0.00	\$0.00
800006	QUARTERLY TOWN HALL PROGRESS MEETING (COC) 1ST WED OF QTR	0	0	0%	100%		05-Jul-18			05-Jul-18 A	\$0.00	\$0.00	\$0.00
800007	PFRR BOARD ESTABLISHMENT MEETING	0	0	0%	100%		05-Jul-18			05-Jul-18 A	\$0.00	\$0.00	\$0.00
800008	BUILDING STRUCTURE PROCESS PUBLIC Q&A	0	0	0%	100%		05-Jul-18			05-Jul-18 A	\$0.00	\$0.00	\$0.00
Change Original Duration		111	96			02-Jul-18		35	02-Jul-18 A	02-Nov-18	\$0.00	\$0.00	\$0.00
01 GENERAL REQUIREMENTS		111	96			02-Jul-18		35	02-Jul-18 A	02-Nov-18	\$0.00	\$0.00	\$0.00
A/E DESIGN FEE & GC PRECONSTRUCTION SERVICES		111	96			02-Jul-18		35	02-Jul-18 A	02-Nov-18	\$0.00	\$0.00	\$0.00
001324	FIT-OUT DESIGN REVISIONS (95% CD)	59	59	0%	0%			35	30-Jul-18	26-Sep-18	\$0.00	\$0.00	\$0.00
001400	FF&E DESIGN (95% CD)	60	59	0%	0%	02-Jul-18		35	02-Jul-18 A	26-Sep-18	\$0.00	\$0.00	\$0.00
001500	CONSOLIDATED CONSTRUCTION SET (100% CD)	15	15	0%	0%			35	19-Oct-18	02-Nov-18	\$0.00	\$0.00	\$0.00
Logic Change		0	0					127	30-Jul-18	30-Jul-18	\$0.00	\$0.00	\$0.00
01 GENERAL REQUIREMENTS		0	0					127	30-Jul-18	30-Jul-18	\$0.00	\$0.00	\$0.00
A/E DESIGN FEE & GC PRECONSTRUCTION SERVICES		0	0					127	30-Jul-18	30-Jul-18	\$0.00	\$0.00	\$0.00
001111	MEP REVIEW MEETING	0	0	0%	0%			127		30-Jul-18	\$0.00	\$0.00	\$0.00
Change Activity Description		1	1					35	26-Sep-18	26-Sep-18	\$433,000.00	\$0.00	\$433,000.00
01 GENERAL REQUIREMENTS		1	1					35	26-Sep-18	26-Sep-18	\$433,000.00	\$0.00	\$433,000.00
A/E DESIGN FEE & GC PRECONSTRUCTION SERVICES		1	1					35	26-Sep-18	26-Sep-18	\$433,000.00	\$0.00	\$433,000.00
001330	FIT-OUT DESIGN APPROVAL (95% CD)	0	0	0%	0%			35		26-Sep-18	\$0.00	\$0.00	\$0.00
001410	FF&E DESIGN SUBMITTAL - ARCHITECTURE (95%)	1	1	0%	0%			35	26-Sep-18	26-Sep-18	\$80,000.00	\$0.00	\$80,000.00
001411	FF&E DESIGN SUBMITTAL - STRUCTURAL ENGINEERING (95%)	1	1	0%	0%			35	26-Sep-18	26-Sep-18	\$50,000.00	\$0.00	\$50,000.00
001412	FF&E DESIGN SUBMITTAL - MECHANICAL ENGINEERING (95%)	1	1	0%	0%			35	26-Sep-18	26-Sep-18	\$103,000.00	\$0.00	\$103,000.00
001413	FF&E DESIGN SUBMITTAL - ELECTRICAL ENGINEERING (95%)	1	1	0%	0%			35	26-Sep-18	26-Sep-18	\$110,000.00	\$0.00	\$110,000.00
001414	FF&E DESIGN SUBMITTAL - LIFE SAFETY / FIRE PROTECTION (95%)	1	1	0%	0%			35	26-Sep-18	26-Sep-18	\$45,000.00	\$0.00	\$45,000.00
001415	FF&E DESIGN SUBMITTAL - SECURITY ELECTRONICS (95%)	1	1	0%	0%			35	26-Sep-18	26-Sep-18	\$45,000.00	\$0.00	\$45,000.00

Committee of the Whole

10.

Meeting Date: 08/09/2018

Issue: Lease Fees/Property Taxes on Pensacola Beach

From: Jack Brown, County Administrator

Information

Recommendation:

Lease Fees/Property Taxes on Pensacola Beach

(Commissioner Bergosh - 15 min)

A. Board Discussion

B. Board Direction

Attachments

SRIA Beach Leases



Potential BCC Policy Re: Pensacola Beach Leases



Provisions to include in the policy:

- A. To be totally assured that any new lease, renewal or extension results in taxable land, the lease should include three provisions:
- The lease is for 100 years (§ 196.199(7), Fla. Stat.);
 - The lease is automatically renewable; and
 - The lease requires no lease fees (§ 196.199(2)(b), Fla. Stat.).



Sample language that could be used:

- In the event lessee shall fully perform all the terms, provisions, and conditions on his part to be performed for the full term of this lease, lessee shall have the right and privilege at his election to renew this lease for a further term of 100 years, including further 100-year automatic renewals, by giving the Authority written notice of such election to renew not later than six (6) months prior to the expiration of the original term. Such renewal shall be on the like covenants, provisions and conditions as are in this lease contained, including an option for further renewals.



Option to allow market rent

- B. Should we wish to offer an opportunity for someone to decline the terms set forth in A., an option could be made for a ground lease that requires market rent with some sort of escalator clause.
- The BCC could allow a leaseholder to elect to pay market lease fees, which would be rent payments on the land;
 - Issues include:
 - How to determine market rate; and
 - What escalator provision is appropriate.



Master lease renewal

- C. The policy should include a provision prohibiting the renewal of any master lease where the master leaseholder benefits by subleasing to an end user.
- Issues include how to determine who are the equitable leaseholders; and
 - Whether any such master leases are perpetual.



Recording of leases

D. The policy should include a provision that any and all leases, subleases, renewals, extensions or other lease actions must be recorded in the official records by the SRIA.



No non-perpetual leases

- E. The policy should include a provision that there will be no amendments, extensions or new leases that change the language or include language that makes a lease non-perpetual. (This would potentially exempt the land from taxation.)

Committee of the Whole

11.

Meeting Date: 08/09/2018

Issue: Budget Discussion

From: Amy Lovoy, Assistant County Administrator

Information

Recommendation:

Budget Discussion
(Amy Lovoy - 30 min)

- A. Board Discussion
 - B. Board Direction
-

Attachments

No file(s) attached.

Committee of the Whole

12.

Meeting Date: 08/09/2018

Issue: Use of County-Owned, Gulf-Front Property, 16400 Block Perdido Key Drive

From: Tim Day, Environmental Program Manager

Information

Recommendation:

Use of County-Owned, Gulf-Front Property, 16400 Block Perdido Key Drive

(Timothy Day - 20 min)

A. Board Discussion

B. Board Direction

Attachments

No file(s) attached.
