

#### **AGENDA**

# COMMITTEE OF THE WHOLE WORKSHOP BOARD OF COUNTY COMMISSIONERS

Board Chambers
Suite 100
Ernie Lee Magaha Government Building - First Floor
221 Palafox Place

July 10, 2019 1:00 p.m.

Escambia County is committed to making our website accessible. If you use assistive technology, for example a screen reader, and have difficulty accessing information in this agenda online, please contact our ADA Coordinator at ADA@myescambia.com or 850-595-1637.

Notice: This meeting is televised live on ECTV and recorded for rebroadcast on the same channel. Refer to your cable provider's channel lineup to find ECTV.

Call to Order

(PLEASE TURN YOUR CELL PHONE TO THE SILENCE OR OFF SETTING.)

- 2. Was the meeting properly advertised?
- 3. <u>FDOT Pensacola Bay Bridge Update</u>

(Heather Baril - 15 min)

- A. Board Discussion
- B. Board Direction
- 4. <u>A Resolution Imposing and Collecting a User Fee for Cremation Authorization Services Rendered by the District One Medical Examiner</u>

(Alison Rogers - 15 min)

- A. Board Discussion
- B. Board Direction
- 5. 2020 Census Discussion

(Victor Cora - 15 min)

- A. Board Discussion
- B. Board Direction

6.	Mass Transit Advisory Committee (MTAC) Bylaw Modification
	(Tonya Ellis, Mass Transit/Megan Walters, MTAC Chair - 15 min)

- A. Board Discussion
- B. Board Direction

## 7. <u>Bus Operator Protection Barrier Enclosures</u>

(Tonya Ellis, Mass Transit - 10 min)

- A. Board Discussion
- B. Board Direction

## 8. RESTORE Pot 1 Cycle 2 Discussion

(Chips Kirschenfeld/Matt Posner - 20 min)

- A. Board Discussion
- B. Board Direction

## 9. <u>New Escambia County Correctional Facility Progress Report</u>

(Steve Jernigan, Bay Design/Bob Dye, Facilities Management - 15 min)

- A. Board Discussion
- B. Board Direction

## 10. <u>Midtown Commerce Park</u>

(Chips Kirschenfeld - 15 min)

- A. Board Discussion
- B. Board Direction

## 11. Adjourn

**Committee of the Whole** 

**Meeting Date:** 07/10/2019

**Issue:** FDOT Pensacola Bay Bridge Update **From:** Janice Gilley, County Administrator

## Information

## **Recommendation:**

FDOT Pensacola Bay Bridge Update

(Heather Baril - 15 min)

A. Board Discussion

B. Board Direction

## **Attachments**

No file(s) attached.

3.

## **Committee of the Whole**

**Meeting Date:** 07/10/2019

Issue: Resolution Imposing and Collecting a User Fee for Cremation Authorization

Services Rendered by the District One Medical Examiner

From: ALISON ROGERS, County Attorney

## Information

## **Recommendation:**

A Resolution Imposing and Collecting a User Fee for Cremation Authorization Services Rendered by the District One Medical Examiner

(Alison Rogers - 15 min)

A. Board Discussion

B. Board Direction

## **Attachments**

Proposed 2019 Resolution
Existing 2012 Resolution

4.

## Resolution No. R2019

A RESOLUTION OF THE BOARD OF COUNTY COMMISSIONERS OF ESCAMBIA COUNTY, FLORIDA, AMENDING RESOLUTION R2012-72 RELATING TO THE IMPOSITION OF A FEE FOR CREMATION AUTHORIZATION SERVICES RENDERED BY THE DISTRICT ONE MEDICAL EXAMINER; PROVIDING FOR THE CREATION AND COLLECTION OF A USER FEE; PROVIDING AN EFFECTIVE DATE.

WHEREAS, pursuant to Chapter 406.08, Florida Statutes, the Board of County Commissioners is required to compensate the Medical Examiner and staff such reasonable salary and expenses as may be established by the Board; and

WHEREAS, pursuant to 406.11(1), Florida Statutes, the Medical Examiner is required to determine the cause of death and shall, for that purpose, make or have performed such examinations, investigations, and autopsies as he or she shall deem necessary or as shall be requested by the state attorney; and

WHEREAS, as part of the services of the Medical Examiner funded by the County is the issuance of certificates that will allow the remains of a decedent to be cremated; and

WHEREAS, the decision to have the remains of a decedent cremated is a voluntary one by the estate, personal representative or next of kin of the decedent; and

WHEREAS, the utilization of the Medical Examiner services to authorize a cremation is a benefit to the estate, personal representative or next of kin of the decedent not shared by other members of society as the estate, personal representative or next of kin have the option of not utilizing the services of the Medical Examiner to authorize the cremation and thereby avoid the fee; and

WHEREAS, the Board of County Commissioners previously adopted Resolution R2012-72 which permitted the Medical Examiner to collect a cremation authorization fee for each cremation authorized by the Medical Examiner as a budget reduction strategy to offset partially the cost of Medical Examiner services that are required to be funded by the County; and

WHEREAS, the Medical Examiner has now declined to collect cremation authorization fees on his or her own behalf; and

WHEREAS, the cremation authorization fee constitutes a user fee and reimburses the County for the cost of that service and the amount is reasonably related to that cost; and

WHEREAS, the Board seeks to amend Resolution R2012-72 to provide for procedures for the collection of the cremation authorization fees as a user fee.

**NOW, THEREFORE BE IT RESOLVED,** that the Board of County Commissioners of Escambia County as follows:

Section 1. That the above recitals are true and correct and incorporated herein by reference.

Section 2. That the Board of County Commissioners hereby establishes a cremation authorization fee in the amount of forty dollars (\$40.00) for cremation authorization services rendered by the District One Medical Examiner's Office and which are funded by the County. The cremation authorization fee shall be collected by funeral homes and other entities and facilities that provide cremation services and shall be remitted to the County or its designee.

**Section 3.** That a cremation authorization fee shall not be established, charged or collected for any human body or remains which are unclaimed and cremated as a public expense pursuant to Chapter 406, Florida Statutes.

**Section 4.** That this Resolution shall take effect immediately upon its adoption by the Board of County Commissioners of Escambia County, Florida.

<b>DULY PASSED AND ADOPTED</b> this	day of, 2019.
	BOARD OF COMMISSIONERS ESCAMBIA COUNTY, FLORIDA
	Lumon J. May, Chairman
ATTEST:	
Pam Childers Clerk of the Circuit Court	
APPROVED AS TO FORM:	
Alison Rogers, County Attorney	

## RESOLUTION NUMBER R2012-

A RESOLUTION OF THE BOARD OF COUNTY COMMISSIONERS OF ESCAMBIA COUNTY, FLORIDA AUTHORIZING AND ESTABLISHING A FEE FOR CREMATION AUTHORIZATION SERVICES RENDERED BY THE DISTRICT ONE MEDICAL EXAMINER; PROVIDING FOR AN EFFECTIVE DATE.

WHEREAS, pursuant to §406.11(1), Florida Statutes, the Medical Examiner is required to determine the cause of death and shall, for that purpose, make or have performed such examinations, investigations, and autopsies as he or she shall deem necessary or as shall be requested by the state attorney when a body is to be cremated, dissected or buried at sea.

WHEREAS, pursuant to §406.08, Florida Statutes, the Board of County Commissioners is required to compensate the Medical Examiner and staff such reasonable salary and fees as may be established by the Board; and

WHEREAS, the Board of County Commissioners previously approved a contract with the District One Medical Examiner for medical examiner services for Escambia County which authorized an annual budget for such services; and

WHEREAS, establishing a cremation authorization fee will serve to offset expenses of the Medical Examiner and reduce the County's annual budget allocation necessary to maintain such services; and

**WHEREAS**, the Board of County Commissioners finds that it is in the best interest of the citizens of Escambia County to establish a fee for cremation authorization services rendered by the District One Medical Examiner's Office.

NOW, THEREFORE BE IT RESOLVED BY THE BOARD OF COUNTY COMMISSIONERS OF ESCAMBIA COUNTY, FLORIDA, AS FOLLOWS:

**Section 1.** That the above recitals are true and correct and incorporated herein by reference.

**Section 2.** That the Board of County Commissioners hereby establishes a cremation authorization fee in the amount of forty dollars (\$40.00) for cremation authorization services rendered by the District One Medical Examiner's Office.

**Section 3.** That a cremation authorization fee shall not be established, charged or collected for any human body or remains which are unclaimed or cremated at public expense pursuant to Chapter 406, Florida Statutes.

**Section 4.** That this Resolution shall take effect immediately upon its adoption by the Board of County Commissioners of Escambia County, Florida.

THE CAMBIA CO.

This document approved as to form

and legal sufficiency.

By: (

**Committee of the Whole** 

**Meeting Date:** 07/10/2019

**Issue:** 2020 Census Discussion

From: Janice Gilley, County Administrator

## Information

## **Recommendation:**

2020 Census Discussion (Victor Cora - 15 min)

A. Board Discussion

B. Board Direction

## **Attachments**

Sample 2020 Census Complete Count Committee Resolution 50 Ways Census Data are Used

5.

## Resolution 2019-18 Creating a Census 2020 Complete Count Committee

Post Date: 02/20/2019 8:02 AM

#### **RESOLUTION #2019-18**

A RESOLUTION CREATING A CENSUS 2020 COMPLETE COUNT COMMITTEE TO PLAN AND CONDUCT LOCAL EDUCATIONAL INITIATIVES, PUBLICITY AND PROMOTIONAL ACTIVITIES TO INCREASE COMMUNITY AWARENESS AND PARTICIPATION IN THE 2020 CENSUS

**WHEREAS**, the United States of America has performed a nationwide census every ten years since 1790, with the last census being in 2010; and

**WHEREAS**, an accurate census is essential for the allocation of representatives to serve in the legislative bodies of the U.S. House of Representatives, the New Mexico State Legislature, and within the City of Clovis and Curry County voting districts; and

**WHEREAS,** accurate census information is critical to planning for future growth, development, and the social needs of Curry County; and

**WHEREAS**, the more informed that residents become about the 2020 census operations, the better their understanding of the census process becomes, thus increasing their willingness to the 2020 Census; and

**WHEREAS**, the Census Bureau is not permitted to publicly release responses furnished by any individual, or on behalf of an individual, or release information to other governmental agencies, including the Internal Revenue Service, the Immigration and Naturalization Service, law enforcement agencies or welfare agencies. In addition, per the Federal Cybersecurity Enhancement Act of 2015, census data is protected from cybersecurity risks through screening of the systems that transmit this data; and

**WHEREAS**, the purpose of the Complete Count Committee will be to advise and assist Curry County and the City of Clovis in obtaining the most accurate and complete population count for Census 2020 by increasing the number of County responses through a focused, structured neighbor-to-neighbor program. The committee will also utilize the local knowledge, expertise and influence of each committee member to design and implement a census awareness campaign targeted to the Clovis/Curry County community.

THEREFORE, BE IT HEREBY RESOLVED by the Board of Commissioners of Curry County, New Mexico that:

- 1. A Census 2020 Complete Count Committee is hereby established to advise and assist Curry County and the City of Clovis in obtaining the most accurate and complete population count for Census 2020.
- 2. The Committee shall discuss and formulate strategies and techniques, working with City and County staff and census bureau officials, to enhance and increase the response rate to Census 2020. The Committee shall be responsible for planning and conducting local educational initiatives, and for preparing of obtaining posters, flyers and handouts for use by the media and others. The Committee will also prepare materials for public service announcements on radio and social media.
- 3. The Committee shall consist of representatives from Clovis Community College, Clovis Schools, United Way, La Casa de Buena Salud, NAACP, Cannon Air Force Base and the Clovis/Curry Chamber of Commerce. Curry County and the City of Clovis shall each appoint a staff member to serve on said Committee.
- 4. The Committee members shall serve from March 2019 through and including June 2020 at which time the Committee, having completed its work, shall dissolve, unless extended by the Board of County Commission. No resolution dissolving or rescinding the committee is necessary.
- 5. Meetings. The Committee shall meet at least every three months (quarterly) but may meet more often as needed.

PASSED, APPROVED AND ADOPTED THIS 19th DAY OF FEBRUARY, 2019.

## 50 Ways Census Data Are Used

- Decision making at all levels of government.
- Drawing federal, state, and local legislative districts.
- Attracting new businesses to state and local areas.
- Distributing billions in federal funds and even more in state funds.
- Forecasting future transportation needs for all segments of the population.
- Planning for hospitals, nursing homes, clinics, and the location of other health services.
- Forecasting future housing needs for all segments of the population.
- Directing funds for services for people in poverty.
- Designing public safety strategies.
- Development of rural areas.
- Analyzing local trends.
- Estimating the number of people displaced by natural disasters.
- Developing assistance programs for American Indians and Alaska Natives.
- Creating maps to speed emergency services to households in need of assistance.
- Delivering goods and services to local markets.
- Designing facilities for people with disabilities, the elderly, or children.
- Planning future government services.
- Planning investments and evaluating financial risk
- Publishing economic and statistical reports about the United States and its people.
- Facilitating scientific research.
- Developing "intelligent" maps for government and business.
- Providing proof of age, relationship, or residence certificates provided by the Census Bureau.
- Distributing medical research.
- Reapportioning seats in the House of Representatives.

- Planning and researching for media as backup for news stories.
- Providing evidence in litigation involving land use, voting rights, and equal opportunity.
- Drawing school district boundaries.
- Planning budgets for government at all levels.
- Spotting trends in the economic well-being of the nation.
- Planning for public transportation services.
- Planning health and educational services for people with disabilities.
- Establishing fair market rents and enforcing fair lending practices.
- Directing services to children and adults with limited English language proficiency.
- Planning urban land use.
- Planning outreach strategies.
- Understanding labor supply.
- Assessing the potential for spread of communicable diseases.
- Analyzing military potential.
- Making business decisions.
- Understanding consumer needs.
- Planning for congregations.
- Locating factory sites and distribution centers.
- Distributing catalogs and developing direct mail pieces.
- Setting a standard for creating both public and private sector surveys.
- Evaluating programs in different geographic areas.
- Providing genealogical research.
- Planning for school projects.
- Developing adult education programs.
- Researching historical subject areas.
- Determining areas eligible for housing assistance and rehabilitation loans.

**Committee of the Whole** 

Meeting Date: 07/10/2019

**Issue:** MTAC Bylaws

From: TONYA ELLIS, Acting Director

## Information

## **Recommendation:**

Mass Transit Advisory Committee (MTAC) Bylaw Modification (Tonya Ellis, Mass Transit/Megan Walters, MTAC Chair - 15 min)

A. Board Discussion

B. Board Direction

## **Attachments**

MTAC Member List
2009 MTAC Resolution
2013 MTAC Resolution
MTAC Meeting Status Slide

6.

# BOARD OF COUNTY COMMISSIONERS ESCAMBIA COUNTY, FLORIDA

Jeff Bergosh District One

Douglas B. Underhill
District Two

Lumon May District Three

Robert D. Bender District Four

> Steven Barry District Five

221 Palafox Place, Suite 400 P. O. Box 1591 Pensacola, Florida 32591-1591

Telephone (850) 595-4902 Telefax (850) 595-4908



#### ESCAMBIA COUNTY MASS TRANSIT ADVISORY COMMITTEE

The Board, in its regular meeting on October 1, 2009, adopted a Resolution establishing the Escambia County Mass Transit Advisory Committee to advise the Board of County Commissioners on mass transit issues in Escambia County, to help facilitate a community vision for mass transit in Escambia County and to assist the Board in developing and maintaining effective and efficient mass transit systems in Escambia County. The Committee shall consist of fourteen members, with two members appointed by each Commissioner, one member appointed by the County Administrator, one member appointed by the Mayor of the City of Pensacola, one member appointed by the Pensacola City Council, and one member appointed by the Mayor of the Town of Century. Committee members' terms shall run concurrently with the term of the County Commissioner or the Mayor who appointed them. The Committee member appointed by the County Administrator shall serve a term of four years.

Members:		Term of Office:
Arnold L. Rosenbleeth Megan N. Walters	(District 1) (District 1)	10/01/09 – 11/2020 12/10/15 – 11/2020
William "Bill" Fetke Charles D. Thornton	(District 2) (District 2)	01/24/19 - 11/2022 01/22/15 - 11/2022
Sabrina Wallace-Jordan Bonita Player	(District 3) (District 3)	11/20/12 – 11/2020 02/04/11 – 11/2020
Nancy Bass Vacant	(District 4) (District 4)	04/04/19 – 11/2022
Kevin White Vacant	(District 5) (District 5)	05/02/19 — 11/2020
Andrew J. DeMartin Dr. Charletha D. Powell Blair V. Castro Ann C. Brooks	(Co. Administrator) (City Council) (Mayor of Pensacola) (Mayor of the Town of Century)	09/21/17 - 09/20/2021 03/28/19 - 05/01/2021 05/24/19 - 11/01/2022 01/07/10 - 01/2020

Staff: Tonya Ellis, Mass Transit Director

Revised: June 2019

Escambia County
Clerk's Original
10/11/2004 CAR. X-17

## RESOLUTION NUMBER R2009- 202

A RESOLUTION ESTABLISHING THE ESCAMBIA COUNTY MASS TRANSIT ADVISORY COMMITTEE; PROVIDING FOR AN EFFECTIVE DATE.

WHEREAS, pursuant to Section 125.01(1)(1), Florida Statutes, the Escambia County Board of County Commissioners has the authority to provide and operate public transportation systems in Escambia County, Florida; and

WHEREAS, the Board of County Commissioners has exercised this authority by creating Escambia County Area Transit (ECAT), a mass transit entity that provides public transportation to the citizens of Escambia County; and

**WHEREAS**, the Board of County Commissioners has previously established a temporary ECAT Citizens Advisory Committee to review and report on ECAT performance; and

WHEREAS, in its final report, the ECAT Citizens Advisory Committee recommended the creation of a permanent Escambia County Mass Transit Advisory Committee that would advise the Board of County Commissioners on mass transit issues in Escambia County and that would help facilitate a community vision for mass transit in Escambia County; and

WHEREAS, the Board of County Commissioners accordingly finds that an Escambia County Mass Transit Advisory Committee would serve a public purpose by assisting the Board in developing and maintaining effective and efficient mass transit systems in Escambia County.

NOW, THEREFORE BE IT RESOLVED BY THE BOARD OF COUNTY COMMISSIONERS OF ESCAMBIA COUNTY, FLORIDA, AS FOLLOWS:

## SECTION 1. RECITALS.

The aforementioned recital clauses are hereby incorporated into this Resolution.

#### SECTION 2. ESTABLISHMENT.

The Escambia County Board of County Commissioners hereby establishes the Escambia County Mass Transit Advisory Committee ("the Committee").

## SECTION 3. DUTIES OF THE MASS TRANSIT ADVISORY COMMITTEE.

The Committee shall have the following duties and responsibilities:

- a. Establish a set of benchmarks to periodically evaluate the service and management of existing public mass transit systems operating in Escambia County.
- b. Set short range and long range goals for increasing ridership, expanding routes, and instituting new mass transit services.
- c. Assist the Board of County Commissioners, the County Administrator, and ECAT Management in developing partnerships with industry groups and employers to foster economic development.
- d. Identify opportunities for inter-governmental or regional transportation alliances with entities both within Escambia County and outside of Escambia County.

### SECTION 4. COMPOSITION AND SELECTION OF THE COMMITTEE.

The Committee shall consist of thirteen (13) members and shall be selected as follows:

- a. Each County Commissioner shall appoint two members.
- b. The Escambia County Administrator shall appoint one member.
- c. The Mayor of the City of Pensacola shall appoint one member.
- d. The Mayor of the Town of Century shall appoint one member.

All appointments shall be subject to confirmation by a majority vote of the Board of County Commissioners. All Committee members shall be electors of Escambia County.

#### **SECTION 5.** TERMS OF COMMITTEE MEMBERS.

- a. *Terms*. Committee members appointed by County Commissioners shall serve a term that runs concurrently with the term of the County Commissioner or Mayor who appointed them. The Committee members appointed by the County Administrator shall each serve a term of four (4) years.
- b. *Removal.* Should any Committee member cease to be an elector of the County, he or she shall cease to be a Committee member. The official who nominated the Committee member shall replace him or her, subject to confirmation by the Board of County Commissioners. Committee members may also be removed by the Board of County Commissioners at the recommendation of the official who nominated him or her. Additionally, the Committee shall recommend to the Board of County Commissioners the removal of a Committee member who accrues three unexcused absences from regularly-scheduled meetings of the Committee during the calendar year. Absences may be excused by a vote of the members present at any meeting.

#### SECTION 6. OFFICERS.

- a. *Chairperson*. The Committee shall elect a Chairperson to preside at all meetings.

  The Chairperson shall be elected at the first meeting in January of each year and shall serve until the first meeting in January of the following year. There shall be no term limits for a member to serve as Chairperson.
- b. *Vice-Chairperson*. The Committee shall elect a Vice-Chairperson to preside and act on behalf of the Chairperson during his or her absence. The term of office and method of election for the Vice-Chairperson shall be the same as the Chairperson.

#### **SECTION 7. REGULAR MEETINGS.**

The Committee shall establish a schedule of regular meetings, which shall be held quarterly during the calendar year. A schedule of each year's regular meetings shall be distributed to all Committee members in December of the preceding calendar year.

### **SECTION 8. QUORUM AND VOTING.**

Seven (7) Committee members shall constitute a quorum for the purpose of conducting business. Each member shall exercise one vote on all matters subject to a vote of the Committee. All matters shall be decided by a majority vote of the members present. No member shall abstain from voting unless the member has a conflict of interest.

### **SECTION 9. SPECIAL MEETINGS.**

The Chairperson may call a special meeting of the Committee on his or her initiative and shall call a special meeting at the request of any four members.

### **SECTION 10. LOCATION OF MEETING.**

Committee meetings shall be held in a public facility of sufficient size to accommodate those present and at such locations as the Committee may determine from time to time.

### **SECTION 11.** RULES OF PROCEDURE.

The Committee shall conduct its meeting in accordance with the current edition of Robert's Rules of Order, except to the extent that the provision thereof is inconsistent with this Resolution.

### SECTION 12. SUNSHINE LAW.

The Committee shall be subject to and each member shall be responsible for compliance with the Florida Sunshine Law and the Florida Public Records Act.

BCC

#### **SECTION 13.** AGENDA.

The Chairperson shall prepare an agenda for all meetings. Any Committee member may request that a matter be placed on the agenda. The agenda and related materials shall be distributed at least one day prior to the meeting date.

#### **SECTION 14.** MINUTES.

Minutes shall be kept at each Committee meeting. The written summary of each meeting shall be submitted for approval of the members at the next regular meeting. Each written summary shall reflect the persons in attendance, items discussed, each action taken at the meeting, and the vote of the members on each item presented at the meeting.

#### **SECTION 15.** NOTICE OF PUBLIC MEETING.

Notice of regular or special meetings of the Committee and the time and location of each meeting shall be published to the public.

#### EFFECTIVE DATE. **SECTION 16.**

That this Resolution shall become effective immediately upon adoption by the Board of County Commissioners.

ADOPTED this 1st day of October, 2009.

BOARD OF **COMMISSIONERS** COUNTY ESCAMBIA COUNTY, FLORIDA

ATTEST: ERNIE LEE MAGAHA

Clerk of the Circuit Court

k Young, Chairman

**Date Executed** 

This document approved as to form and legal sufficiency

By

Title

COUNTY ATTORNEY

Date

BCC: 10-01-2009



## **BOARD OF COUNTY COMMISSIONERS**

Escambia County, Florida

ORGANIZATION: Neighborhoods/Community Services Bureau

**FROM:** Sandra Prince Jennings, E.I., Bureau Chief  $\dot{m}\omega$ 

DATE: September 8, 2009

ISSUE: Establishment of the Escambia County Mass Transit Advisory Committee

#### **RECOMMENDATION:**

That the Board take the following action regarding establishment of the Escambia County Mass Transit Advisory Committee:

- A. Adopt the Resolution to establish the Escambia County Mass Transit Advisory Committee;
- B. Confirm the appointment of the following individuals to the Escambia County Mass Transit Advisory Committee as appointees from each Commission District. The terms of the appointment shall be effective October 1, 2009, and will run concurrent with the term of the appointing Commissioner.

### District One - Term: October 1, 2009 - November 2012

Charles Fairchild, CPA Arnold L. Rosenbleeth 2725 Jarada Avenue 7631 Randwick Road Pensacola, FL 32526 Pensacola, FL 32514

#### District Two - Term: October 1, 2009 - November 2010

Jane Birdwell Sherri F. Myers
Managing Partner BPM, Inc. 526 Parker Drive
890 S. Palafox Street, Suite 209 Pensacola, FL 32504

Pensacola, FL 32502

### <u>District Three – Term: October 1, 2009 - November 2012</u>

Sr. Chaplain Freddie Augustine, M. Div.
2304 West Avery Street
Pensacola, FL 32505

Edward McCorvey
6200 Sarah Drive
Pensacola, FL 32503

## District Four - Term: October 1, 2009 - November 2010

Megan Elaine Fortson Richard G. Hahner 154 Ethel Wingate Drive, Unit 304 2730 Semonran Drive Pensacola FL 32507 Pensacola, FL 32503

BCC

BCC: 10-01-2009

RE: Establishment of the Escambia County Mass Transit Advisory Committee

Date: September 8, 2009

Page: 2 of 3

District Five - Term: October 1, 2009 - November 2012

Jeffery S. Overhalser Earl L. Jones, Sr. 2514 West Kingsfield Road 1251 Kathleen Avenue Cantonment, FL 32533 Cantonment, FL 32533;

C. Confirm the following individual to the Escambia County Mass Transit Advisory Committee as appointee from the County Administrator. The term of the appointment shall be effective October 1, 2009 through September 30, 2013.

Mary Bo Robinson 4090 Aiken Road Pensacola, FL 32503; and

D. Authorize the Chairman to sign the Resolution establishing the Escambia County Mass Transit Advisory Committee.

#### **BACKGROUND:**

On September 20, 2007, the Board approved the establishment of the Escambia County Area Transit (ECAT) Citizens' Advisory Committee, a temporary Committee (December 6, 2007 through May 2008) to gather input from citizens on how to make ECAT's operation better known to the general public, through soliciting information regarding the level-of-service expectations, reviewing current operations, recommending changes for better service, recommending improvements to enhance ECAT's public image and promote its worth, and recommending resources of revenue for funding operations. In the Committee's final report, the Committee recommended creation of a permanent Escambia County Mass Transit Advisory Committee that would advise the Board of County Commissioners on mass transit issues in Escambia County and assist the Board in developing and maintaining effective and efficient mass transit systems in Escambia County.

#### **BUDGETARY IMPACT:**

There are no budgetary impacts at this time.

#### **LEGAL CONSIDERATIONS/SIGN-OFF:**

The Resolution has been approved by Ryan Ross, Assistant County Attorney.

#### PERSONNEL:

There are no personnel impacts at this time.

### POLICY/REQUIREMENT FOR BOARD ACTION/DISCUSSION:

Board policy requires that all Resolutions and Committee establishments have Board approval.

BCC: 10-01-2009

RE: Establishment of the Escambia County Mass Transit Advisory Committee

Date: September 8, 2009

Page: 3 of 3

## **IMPLEMENTATION REQUIREMENTS:**

Upon approval by the Board, this committee becomes official and the initial meeting will be scheduled within the first thirty days of the filing of the Resolution.

## **COORDINATION WITH OTHER AGENCIES/PERSONS:**

All appointments have been coordinated with each Commissioner's office and the office of the County Administrator.

Attachments: Resolution

Resumes (11)

Concury / MULL Mobert R. McLaughlin County Administrator

#### RESOLUTION NUMBER R2009-

A RESOLUTION ESTABLISHING THE ESCAMBIA COUNTY MASS TRANSIT ADVISORY COMMITTEE; PROVIDING FOR AN EFFECTIVE DATE.

WHEREAS, pursuant to Section 125.01(1)(l), Florida Statutes, the Escambia County

Board of County Commissioners has the authority to provide and operate public transportation

systems in Escambia County, Florida; and

WHEREAS, the Board of County Commissioners has exercised this authority by creating Escambia County Area Transit (ECAT), a mass transit entity that provides public transportation to the citizens of Escambia County; and

WHEREAS, the Board of County Commissioners has previously established a temporary ECAT Citizens Advisory Committee to review and report on ECAT performance; and

WHEREAS, in its final report, the ECAT Citizens Advisory Committee recommended the creation of a permanent Escambia County Mass Transit Advisory Committee that would advise the Board of County Commissioners on mass transit issues in Escambia County and that would help facilitate a community vision for mass transit in Escambia County; and

WHEREAS, the Board of County Commissioners accordingly finds that an Escambia County Mass Transit Advisory Committee would serve a public purpose by assisting the Board in developing and maintaining effective and efficient mass transit systems in Escambia County.

NOW, THEREFORE BE IT RESOLVED BY THE BOARD OF COUNTY COMMISSIONERS OF ESCAMBIA COUNTY, FLORIDA, AS FOLLOWS:

#### SECTION 1. RECITALS.

The aforementioned recital clauses are hereby incorporated into this Resolution.

#### SECTION 2. ESTABLISHMENT.

The Escambia County Board of County Commissioners hereby establishes the Escambia County Mass Transit Advisory Committee ("the Committee").

### SECTION 3. DUTIES OF THE MASS TRANSIT ADVISORY COMMITTEE.

The Committee shall have the following duties and responsibilities:

- a. Establish a set of benchmarks to periodically evaluate the service and management of existing public mass transit systems operating in Escambia County.
- b. Set short range and long range goals for increasing ridership, expanding routes, and instituting new mass transit services.
- c. Assist the Board of County Commissioners, the County Administrator, and ECAT Management in developing partnerships with industry groups and employers to foster economic development.
- d. Identify opportunities for inter-governmental or regional transportation alliances with entities both within Escambia County and outside of Escambia County.

## SECTION 4. COMPOSITION AND SELECTION OF THE COMMITTEE.

The Committee shall consist of thirteen (13) members and shall be selected as follows:

- a. Each County Commissioner shall appoint two members.
- b. The Escambia County Administrator shall appoint one member.
- c. The Mayor of the City of Pensacola shall appoint one member.
- d. The Mayor of the Town of Century shall appoint one member.

All appointments shall be subject to confirmation by a majority vote of the Board of County Commissioners. All Committee members shall be electors of Escambia County.

BCC.

#### SECTION 5. TERMS OF COMMITTEE MEMBERS.

- a. *Terms*. Committee members appointed by County Commissioners shall serve a term that runs concurrently with the term of the County Commissioner or Mayor who appointed them.

  The Committee members appointed by the County Administrator shall each serve a term of four (4) years.
- b. *Removal.* Should any Committee member cease to be an elector of the County, he or she shall cease to be a Committee member. The official who nominated the Committee member shall replace him or her, subject to confirmation by the Board of County Commissioners.

  Committee members may also be removed by the Board of County Commissioners at the recommendation of the official who nominated him or her. Additionally, the Committee shall recommend to the Board of County Commissioners the removal of a Committee member who accrues three unexcused absences from regularly-scheduled meetings of the Committee during the calendar year. Absences may be excused by a vote of the members present at any meeting.

#### SECTION 6. OFFICERS.

- a. *Chairperson*. The Committee shall elect a Chairperson to preside at all meetings. The Chairperson shall be elected at the first meeting in January of each year and shall serve until the first meeting in January of the following year. There shall be no term limits for a member to serve as Chairperson.
- b. *Vice-Chairperson*. The Committee shall elect a Vice-Chairperson to preside and act on behalf of the Chairperson during his or her absence. The term of office and method of election for the Vice-Chairperson shall be the same as the Chairperson.

#### **SECTION 7. REGULAR MEETINGS.**

The Committee shall establish a schedule of regular meetings, which shall be held quarterly during the calendar year. A schedule of each year's regular meetings shall be distributed to all Committee members in December of the preceding calendar year.

## **SECTION 8.** QUORUM AND VOTING.

Seven (7) Committee members shall constitute a quorum for the purpose of conducting business. Each member shall exercise one vote on all matters subject to a vote of the Committee. All matters shall be decided by a majority vote of the members present. No member shall abstain from voting unless the member has a conflict of interest.

#### SECTION 9. SPECIAL MEETINGS.

The Chairperson may call a special meeting of the Committee on his or her initiative and shall call a special meeting at the request of any four members.

## **SECTION 10.** LOCATION OF MEETING.

Committee meetings shall be held in a public facility of sufficient size to accommodate those present and at such locations as the Committee may determine from time to time.

#### **SECTION 11.** RULES OF PROCEDURE.

The Committee shall conduct its meeting in accordance with the current edition of Robert's Rules of Order, except to the extent that the provision thereof is inconsistent with this Resolution.

#### SECTION 12. SUNSHINE LAW.

The Committee shall be subject to and each member shall be responsible for compliance with the Florida Sunshine Law and the Florida Public Records Act.

### SECTION 13. AGENDA.

The Chairperson shall prepare an agenda for all meetings. Any Committee member may request that a matter be placed on the agenda. The agenda and related materials shall be distributed at least one day prior to the meeting date.

### SECTION 14. MINUTES.

Minutes shall be kept at each Committee meeting. The written summary of each meeting shall be submitted for approval of the members at the next regular meeting. Each written summary shall reflect the persons in attendance, items discussed, each action taken at the meeting, and the vote of the members on each item presented at the meeting.

## SECTION 15. NOTICE OF PUBLIC MEETING.

Notice of regular or special meetings of the Committee and the time and location of each meeting shall be published to the public.

## **SECTION 16.** EFFECTIVE DATE.

That this Resolution shall become effective immediately upon adoption by the Board of County Commissioners.

ADOPTED this \_\_\_\_\_\_ day of \_\_\_\_\_\_\_\_, 2009.

			~ -	COUNTY UNTY, FLOF	COMMISSIONERS RIDA
	ERNIE LEE MAGAHA Clerk of the Circuit Court	By: Marie	Youn	g, Chairman	
By:	Clerk				

(SEAL)

This document approved as to form and legal sufficiency

Title AST. COUNTY ATTORNEY

Date <u>July 34 3009</u> CAR 1-1

#### BCC

## **CHARLES FAIRCHILD**

2725 Jarada Ave.

Pensacola, FL 32526 Email: FairchildCPA@cox.net Rina: 850-221-3839

#### PROFESSIONAL and BUSINESS:

- Semi retired from public accounting in 2007
- Certified Public Accountant: Fla. License No. 2302, Issued 2/16/68
- Was the founder (1969) and managing partner of a CPA business. The firm assisted small businesses in building company's value by working with the owners to run more efficient organizations and individuals in increasing personal net worth by minimizing their personal income taxes.

#### FORMAL EDUCATION:

A Masters of Business Administration (MBA), University of West Florida, December, 1970. Emphasis in Finance. A Bachelor of Science (BS), Florida State University, April, 1966. Major in accounting. An Associates of Arts (AS), Pensacola Junior College, June, 1964. General Studies.

#### PROFESSIONAL ORGANIZATIONS:

Life member of the Florida Institute of Certified Public Accountants

#### **TEACHING HISTORY:**

Adjunct professor at Pensacola Junior College, 1970-1980 and the University of West Florida, 1972-1973

#### CIVIC ACTIVITIES:

- Current Civic activities: Pensacola Seville Sertoma Club (President),
- Past Civic Organizations: Panhandle Tiger Bay Club (president, treasurer and board member); Northwest Florida Rehabilitation Foundation (chairman, treasurer and board member); United Cerebral Palsy (board member and treasurer); Pensacola Exchange Club (treasurer and board member) Five Flags Rotary Club (treasurer and board member); Springfest, Inc., (treasurer and board member); Fiesta of Five Flags (board member), North West Florida Library Foundation (board member and treasurer)

#### OTHER COMMUNITY ACTIVITIES:

- Citizens against Trillium PAC, Co Chair; (2002-2004); a grass roots effort that petitioned the Pensacola City Council to hold a referendum that challenged the expenditure of public funds to build a performance center. The project was rejected by the voters.
- The 8574 Citizens Alliance, Inc., Chairman; (2004-2005); a non-profit organization formed to monitor and become involved in the decisions made by the Pensacola City Council in the expenditure of public funds.
- Save our City PAC, Chairman; (2005-2006) a grass roots effort that petitioned the Pensacola City Council to hold a referendum on the expenditure of public funds to build a baseball field, a waterfront public park, and a conference center. The project was approved by the voters.
- Citizens for Constitutional Integrity, Inc., Chairman (2008-present) a non profit organization that seeks to educate the public about the importance of local governments following the Florida and US Constitution.

#### ARNOLD L. ROSENBLEETH

7631 Randwick Road, Pensacola FL 32514

850-476-8377

#### **CURRENT EMPLOYMENT**

CVS Pharmacy 40 years experience in Community Pharmacy

ALR Consultants, Consultant Pharmacist, Forensic Pharmacy

#### **EDUCATIONAL BACKGROUND**

Bachelor of Science in Pharmacy, University of Florida

Courses in Constitution Law, University of West Florida

Various management training and development programs in areas including leadership, exceptional management, human resource development and related fields.

Twice yearly Seminars and workshops to maintain competency. Monthly CE programs and Journal articles.

#### **HEALTH RELATED ACTIVITIES**

Past President, Escambia County Pharmacy Association Past Vice President, Statewide Health Council Past Chairman, Northwest Florida Health Council Former Board Member, Advanced Home Health Care Past Member, Interim Advisory Council for the reorganization of H.R.S.

Past Member, Healthy Start Coalition, Escambia County. Past Member, Jim Allen Parent Advisory Board. Executive Board member, Center for Independent Living

## Jane Birdwell

Managing Partner BPM, INC

890 S. Palafox Street, Suite 109 ~ Pensacola, Florida 32502 Office: 850.432.2761 ~ Cell: 850.261.5140 www.birdwell.us

Dream big. Jane Birdwell does and then works tirelessly to make those dreams come true. "The power of inspiring a person to follow their dream, to build something, to make something, to grow something, is a role I thrive in and a role I am committed to," she often says.

Passionate, committed, visionary all describe Jane – an Emerging Leader of the Year PACE Award nominee and Pensacola Business Journal Innovator of the Year.

Jane runs Birdwell Photography Multimedia and in five years has elevated it to a thought leader and difference maker in the community. Her full-service marketing firm has earned dozens of ADDY awards. Her work includes the branding campaign for Pensacola; growing economic development with I-Ten Wired, Mobile's Keep Our Tanker and Gulf Coast Aerospace and Defense initiatives; launching The National Flight Academy to a national audience; and assisting community organizations such as the Pensacola Opera, Pensacola Symphony Orchestra, Chain Reaction, Autism Society of the Panhandle and Saenger Theatre Renovation.

Jane's strong résumé shows why she is a nationally recognized interactive marketing pioneer. She produced television in Atlanta, the nation's 8th largest market. In addition, she owned and published the fastest growing magazine in the Southeast—Atlanta City Mag. Jane's rich and diverse media, web and technology experiences give BPM, Inc. an undeniable edge for generating the communications people want to act on.

Born and raised here and a University of West Florida graduate, Jane is dedicated to giving back to her community with her time and talents and by providing free marketing services to many non-profit organizations. She is a Resume Jane Birdwell Page 2 of 2

member of Impact 100, Chain Reaction Chairwoman, Pensacola Bay Area Chamber of Commerce, LEAP honorary member, Gulf Coast Citizen Diplomacy Council Board of Directors member, Escambia County Area Transit Citizens Advisory Committee member, Pensacola Bay Area Chamber of Commerce – Economic Development Council investor, School District IT Advisory Council member, Manna Pantry Guild Member. Socially, she is a member of Pensacola Country Club, Mystic Maids and Pirouettes. Most recently, she was named Pensacola Bay Area Advertising Federation program chairwoman.

BCC

# Sherri F. Myers sfmADA@aol.com

526 Parker Dr. Pensacola, Florida 32504 Residence: (850) 484-0902 Work: (850) 595-5566, Ext 22

## Professional Highlights

#### Licensed:

- Florida
- Kentucky
- Tennessee \*inactive

#### **Practice Forums:**

- State Courts
- United States District Court Northern District of Florida
- United States District Court Western District of Kentucky
- Social Security Administration
- Housing and Urban Development
- U.S. Labor Department

## Areas of Expertise and Litigation

- American's with Disabilities Act Title I, II, III
- Landlord/Tenant
- Fair Housing Act
- 504 Rehabilitation Act
- Employment Discrimination
- Florida Constitution, Article I, Section II
- U.S. Department of Labor/Contract Compliance

## **Professional Experience**

## Work Experience:

#### ADA Outreach/Advocacy Coordinator

Center for Independent Living of Northwest Florida – 2004 to present

- Work with the City of Pensacola to address accessibility issues at special events, parks, handicap parking in the downtown area, and sidewalk and curb cut improvements with in the Community Redevelopment district.
- Attend all Maritime Park meetings and developed accessibility guidelines to be include in the design criteria of the \$70 million dollar City of Pensacola project.

- Attend meetings with officials from City of Pensacola, Escambia County
  Board of Commissioners, officials from Escambia County Area Transit
  and persons with disabilities to address transportation funding and
  accessibility. Served on the ECAT Citizens Advisory Committee to
  study the funding needs of ECAT and make recommendations to County
  Officials regarding funding sources.
- Handicap Parking Enforcement worked with local county officials to
  pass an ordinance requiring all businesses to provide handicap parking
  that complies with Florida Statute 553. 5540, ADA and Chapter 11 of
  the Florida Building Code. The ordinance provides for local
  enforcement of these laws thorough county code enforcement.
- Provide Training to Escambia County Code Enforcement Officers and Building Code Officials, architects and contractors on the requirements of ADAAG and Florida State laws pertaining to parking and accessible paths of travel.
- Worked with Santa Rosa Island Authority to bring Pensacola Beach into compliance with Florida Statute 553.5540 and the ADA.
- Formed the Let's Play program to survey all of the City of Pensacola and Escambia County parks for accessibility and to promote handicap accessible playgrounds through collaboration with Florida's Boundless Playground Initiative.
- Working with Pensacola Historic Village to provide handicap parking and to make the historic district fully accessible for persons with physical, hearing and visual impairments.
- Worked as parking enforcement specialist Escambia County Sheriffs
  Department to enforce handicap parking violations.
- Work with CILNWF consumers who need assistance with Vocational Rehabilitation, Social Security Disability, Landlord/tenant, Fair Housing and any other issues that impact the right of people with disabilities.
- Work with federally subsidized tenants to file 504 complaints. Attend
  meetings with Area Housing and HUD investigators to address
  accessibility issues in federally subsidized housing. Assist tenants in
  settlement negotiations.
- Courthouse accessibility: Worked on a barrier removal plan for the Santa Rosa Courthouse. Participated in First Judicial Circuit Surveying Team to survey the Courthouse in Escambia County.

#### Attorney

Legal Aid of Louisville Kentucky - 1995 – 1998

- Specialized in Landlord/Tenant law in state and federal court.
- Litigated suits in federal court under 504 of the Rehabilitation Act and the Fair Housing Act on behalf of tenants with disabilities.

Northwest Florida Legal Services - 1991 - 1995

- Served as Acting Director for 10 months.
- Served as Litigation Director for 2 years
- Served as Managing Attorney for 4 years.

Specialized in federal litigation. Brought a successful lawsuit on behalf of all of the HIV infected inmates at the Escambia County Jail who were segregated based solely on their HIV statutes. Brought a successful lawsuit on behalf of other inmates with various types of disabilities.
 NOTE: I utilized the Florida Constitution, Article I, Section II in these lawsuits. I believe that I am one of the few, if not the only attorney in the State of Florida who has used the state constitution to litigate on behalf of people with disabilities.

Withlachoochee Area Legal Services - 1986 - 1991

Specialized in Domestic Relations and Landlord/Tenant law

Memphis Area Legal Services - 1978 - 1983

- Specialized in Family Law and Rights of Victims of violent crimes.
- Served on Board of Directors of Rape Crisis Center.
- Assisted in drafting Tennessee's first domestic violence statutes.

#### **Bar Activities**

Member of the Disability Independence Group (DIG), a private, non-profit organization funded by a grant from the Florida Bar Foundation to work on accessibility issues pertaining to attorneys with disabilities.

Member of First Judicial Circuit team to survey courthouses in the First Judicial Circuit for ADA compliance and accessibility for the Standing Committee on Fairness and Diversity.

#### **Community Activities**

- Appointed by the City of Pensacola to serve on the Board of Directors of the Escambia-Pensacola Human Relations Commission.
- Director, Children's Environmental Action Network: Works to promote awareness regarding the impact of chemicals on children's health.
- Advocacy Committee for the Chemically Sensitive: Works to promote awareness of Multiple Chemical Sensitivity. Assist people with MCS to advocate for environmental barrier removal in the workplace, and in commercial and public buildings.

#### References:

Sr. Chaplain Freddie Augustine, M. Div 2304 West Avery Street Pensacola, FL 32505

OBJECTIV: To serve on the Escambia County Transit Board

## **SUMARRY OF QUALIFICATION:**

Personal Profile:	Excellent interpersonal communication skillsAble to effectively
	Interact at all levelsSuccessful and tactful in trouble shooting
	and problem solvingOrganizedDetailedCaringGood
	plannerAdaptable to every changing situations

Education:	University of West Florida, Pensacola, FL Bachelor's Degree-Sociology	05/2001
	Interdenominational Theological Center, Atlanta, GA Master of Divinity with a concentration in Theology	05/2004
Work Experience	ce: St Peter Missionary Baptist Church, Pensacola, FL	06/1990- 10/2006
	Century Correctional Institution, Century, FL	10/2006- 08/2009

Degrees and Reference Are Available Upon Request

Curriculum Vitae



Edward A. McCorvey 6200 Sarah Drive Pensacola. FL 32503-7548

Telephone: 850-477-4403

E-Mail: mccorveye@BellSouth.net

Social Security Number, 264-46-4422 FAA - Aviation Safety Inspector, Retired U.S. Army Retired, Sergeant Major (E-9) FAX: 850-477-4403

Website: <a href="http://lanetech.com/ace">http://lanetech.com/ace</a>

Veteran's Status: US Army - Retired Citizenship: U.S.A.

Announcement Number, Title and Grade

**OBJECTIVE:** My main areas of interest lie in supervising applicable contracts and contract agencies within the scope of the responsibilities required of me. In addition, to formulate and administrating budgets and fiscal policies, and to become the Escambia County Assistant County Administrator in Pensacola. To use the information contained in this Curriculum Vitae (CV), e.g., of professional experience, expertise, training and education as justification of my qualifications to hold this position.

In addition to having proven management and leadership skills with ability to motivate staff, I also have excellent communication and interpersonal skills as well. My knowledge of the principles, methods and practices associated with County Administration to implement cutting edge technology and development are contained in my work experiences on pages 5-8. Both the mandatory technical qualifications and executive core qualifications are also outlined under the provisions of the work experience, training and educational sections of this CV.

My other specialize skills involve planning and computer knowledge. I understand its concepts from many diverse aspects—it is also my aspiration to use my professional military skills and experience to push the envelope of the 21<sup>st</sup> century computerized technology. I can showcase my talent best with these skills, knowledge and abilities. I also have extensive abilities and unique tweaks to be used as the Escambia County Administration. I have the ability to communicate and negotiate effectively at senior levels with agent, government bodies, service providers, third parties and even broader industry representatives.

**PROFILE:** I am a former Federal Aviation Administration (FAA) employee (GS-14-1825). I retired from the FAA as an Aviation Safety Inspector (Operations), with over 30 years experience demonstrating organizational skills, and development and maintenance of positive relationships among FAA employees, aviation certificate holders and industry representatives.

I also have more than 34 years of honorable military service, including 12½ years of active duty with the 82<sup>nd</sup> Airborne Division, and 22½ years of Army National Guard and Army Reserve. I was also a highly decorated combat veteran. I retired from the military in 1991 at the grade of Sergeant Major (E-9).

4

International Civil Aviation Organization (ICAO) Flight Operations Inspector under contract with the Presidency of Civil Aviation (PCA) in the Kingdom of Saudi Arabia. I was responsible for the development of and maintaining airmen records, files and documentation relating to the ICAO, individuals and other aviation certificate holders.

#### MILITARY LEADERSHIP TRAINING AND EXPERIENCE:

Basic Non-Commissioned Officers Academy – 1960, Saxophone Section Leader Senior Non-Commissioned Officers Academy – 1978, Woodwind Group Leader First Sergeant's Course – 1985, Enlisted Bandleader and First Sergeant Sergeant Major – Personnel Service Company - 1990

#### WORK EXPERIENCE:

I am currently employed as a substitute teacher for the Escambia County School Board in Pensacola. I am also qualified to teach all grades from Kindergartner to 12<sup>th</sup> grade.

1995-Present I am the Founder, Owner and General Manager of Aviation Consultant Enterprise (ACE).

1992-94 I was employed by ICAO as a Flight Operations Inspector in the Kingdom of Saudi Arabia under contract for the Presidency of Civil Aviation (PCA). My responsibilities included, but not limited to the following:

- Conducted pilot flight checks.
- Investigated Aircraft Accidents & incidents; wrote the reports and made recommendations.
- Licensed Pilots and Flight Engineers
- Developed, revised and administered PCA Written Exams to Pilots and Flight Engineers.
- Participated in high level meetings relative to international aviation matters.
- Advised the Vice President and the Director of Civil Aviation on aviation safety relative matters.
- Wrote letters, Correspondence and memorandums for high level PCA Government Officials.
- Developed, revised and maintained a comprehensive recordkeeping system for airmen and air carrier files
- Designed various Airmen and Air Carrier Operating certificates used by the Presidency of Civil Aviation.

Issued Saudi Arabian pilot certificates to holders of current foreign pilot licenses from ICAO member States. Supervisor: Abduhamid Khan – Retired.

1988-94 I was the Principal Operations Inspector (POI) assigned to Atlantic Southeast Airlines, Inc., (ASA). ASA is the world's largest commuter Air Carrier, and is based in Atlanta, Georgia. ASA conducts its Air Carrier operations under both FAR Parts 121 and 135.

I had the overall FAA management responsibilities for the certification, inspection and surveillance of ASA's operations. I approver/disapproved Operations Specifications, Flight Training Programs for Pilots, Flight Attendants and Aircraft Dispatchers. I conducted and evaluated flight checks for pilots, check airmen and simulator instructors. I also conducted cockpit and cabin en-route inspections, ramp checks, base and station facility inspections. I monitored flight and ground school training, and I approved and issued the Minimum Equipment List (MEL) for each type aircraft operated by ASA. I also approved the Simulator and Aircraft Training Device (ATD), Operations Manuals and Training Programs for use by ASA. Supervisor: Fran DeJoseph – Retired.

1982-88 For more than six years, I served as the FAA Southern Region Technical Evaluation Office (TEO) Operations Team Leader. I was responsible for the planning, organizing and analyzing all aspects of air agencies flight operations systems activities related to the assurance and achievement of in flight safety. I was also responsible for examining systems used by FAA Aviation Safety Inspector (Operations) Parts 121, 125, 135 and 141 certificate holders when directed by FAA Headquarters in Washington, D.C. and the FAA Southern Region of Atlanta, Georgia.

In 1987, I served as Manager of the FAA's Technical Evaluation Office (TEO) in Atlanta, Georgia.

I Developed Safety Audit Inspection Forms used by the TEO and was responsible for conducting on the job training (OJT) and Inspector training on Quality Assurance Inspections.

The FAA 's TEO is responsible for the quality assurance of the following FAA certificate holders:

- FAR Part 121 Air Carriers.
- FAR Part 125 Operators.
- FAR Part 135 Air Carriers.
- FAR Part 141, FAA Approved Flight and Ground Schools.

Supervisor: Bill Abram - Retired.

1980-82 I managed the FAA Flight Standards District Office (FSDO) Operations Unit. Except for Cuba and Jamaica, the Puerto Rican FSDO had FAA Air Carrier and General Aviation geographic responsibilities for the entire Caribbean area that is made up of approximately 15 different English, Spanish, Dutch and French speaking Island Nations.

I was responsible for developing and implementing budgetary requirements, manpower, training and supervision of Aviation Safety Inspectors assigned to the Operations Unit. I also devised and implemented components and timelines for strengthened Air Carrier and General Aviation safety activities. In addition, I was especially effective in establishing dialogues with and maintaining an excellent rapport with Government Officials of several foreign Island Nations.

I get along and worked well with my counterparts and Directors of Civil Aviation in the Caribbean. Especially at times when sensitive matters would come up involving the operations of U.S. registered aircraft or U.S. airmen operating in those foreign countries. I Developed and maintained the FSDO's manual recordkeeping system prior to the FAA using its computerized recordkeeping statistical systems in use today.

Supervisor: Juan Cruz - Retired.

1979-80 I served as an Air Carrier and General Aviation regulation specialist at FAA Headquarters in Washington, D.C. I was responsible for evaluating and recommending approval or disapproval of aviation safety related materials. I was also responsible for monitoring rulemaking activities and projects, and the development and implementation of various procedures on regulations in the interest of safety. In addition to FAA policy and rulemaking activities, I was also responsible for developing exemptions, waivers and deviations to pertinent Federal Aviation Regulations (FAR). I coordinated, setup, participated and attended high level meetings with members of the aviation community on aviation safety related matters.

I wrote letters, memos and other correspondence for FAA Associate Administrators and the Operations and Rulemaking Branches. I also Met and coordinated with various high level aviation officials on sensitive safety related issues. I Made safety recommendations to the Associate Administrator for Aviation Standards on safety related issues.

6

Supervisor: Ray Ramakas - Retired.

CAR 1-17

BCC

1977-79 I taught Basic Indoctrination, Flight Testing Procedures and Light Twin Instrument Refresher Training courses for newly hired Aviation Safety Inspectors at the FAA Aeronautical Center in Oklahoma City, OK. While serving as the lead Operations Instructor, I was responsible for developing and revising new FAA Approved Flight and Ground Training Curriculums and Training Aids. In addition, to teaching flying, I was also responsible for the scheduling of student flight, ground and simulator training activities. I supervised, directed and counseled FAA Aviation Safety Inspector Students on their various training courses and activities.

Supervisor: Cleo McGovern - Deceased.

1974-77 As a FAA General Aviation Operations Inspector, I was responsible for the certification, inspection and surveillance of air agencies, FAA Approved flight and ground schools, air taxis, pilots, flight and ground instructors.

I investigated aircraft accidents and incidents and complaints. I also conducted flight checks to air taxi pilots, check airmen, flight instructors and after accident remedial and special medical flight checks. I also conducted aircraft certification, surveillance and inspections as it relates to agricultural aircraft operations.

Supervisor: Francis Gargarly - Deceased.

#### **EDUCATION:**

1954 - High School Diploma from Booker T. Washington High School, Pensacola, FL. 32503 2004 - Bachelor of Business Administration 2005 - Master of Business Administration (MBA) American InterContinental University 5550 Prairie Stone Parkway, Suite 400 Hoffman Estates, IL 60192

#### COMPUTER RELATED SKILLS:

#### Microsoft Office:

- Word 2003
- PowerPoint 2003
- Excel 2003
- Outlook 2003
- Publisher 2003
- Access 2003

#### FAA PROFESSIONAL DEVELOPMENT/TRAINING:

Successfully completed the following FAA Management Developmental Training Courses with emphasis on leadership and management potential. Formalized classroom training included leadership styles, managing conflict, empowerment, stress, and cultural diversity management:

- COURSE: 17302 ENDING: 86-01-02 HOURS: 120 GRADE: PASS TITLE: SELF DEVELOPMENT ENHANCING SUPERVISORY POTENTIAL
- COURSE: 22600 ENDING: 85-05-17 HOURS: 78 GRADE: PASS TITLE: EVALUATION OF AVIATION MANAGEMENT SYSTEMS
- COURSE: 01200 ENDING: 77-10-21 HOURS: 107 GRADE: PASS TITLE: THE SUPERVISOR'S COURSE, PHASE I
- COURSE: 97153 ENDING: 88-03-30 HOURS: 8 GRADE: PASS

TITLE: INTRODUCTION TO SITUATIONAL LEADERSHIP

• COURSE: 01204 ENDING 87-07-16

HOURS: 59 GRADE: PASS

TITLE: INTERPERSONAL BEHAVIOR IN PROBLEM SOLVING

The training above focused on improving performance management in a team environment.

#### Other FAA Professional Training Courses:

• COURSE: ENDING: 91-10-03 HOURS: 24 GRADE: PASS TITLE: COMPUTER TRAINING

• COURSE: 16502 ENDING: 84-05-25 HOURS: 40 GRADE: PASS TITLE: DODCI COMP FAMILIARIZATION/AIRWORTHINESS INSPECTOR

• COURSE: 28088 ENDING: 83-11-18 HOURS: 40 GRADE: PASS TITLE: LEAR JET 35/35 RECURRENT QUALIFICATION

• COURSE: 01501 ENDING: 83-10-28 HOURS: 68 GRADE: PASS TITLE: CONSTRUCTIVE COMMUNICATIONS WITH THE PUBLIC

• COURSE: 98437 ENDING: 79-11-02 HOURS: 18 GRADE: PASS TITLE: FAA EFFECTIVE ADMINISTRATIVE WRITING

#### **Aviation Technical Courses:**

• COURSE: 20104 ENDING: 91-05-11 HOURS: 40 GRADE: PASS TITLE: LEAR JET 25 RECURRENT QUALIFICATION

• COURSE: 28016 ENDING: 90-05-05 HOURS: 120 GRADE: PASS TITLE: EMB-120 INITIAL QUALIFICATION

• COURSE: 28088 ENDING: 89-08-11 HOURS: 40 GRADE: PASS TITLE LEAR JET 35/36 RECURRENT QUALIFICATION

• COURSE: 22104 ENDING: 88-12-02 HOURS: 40 GRADE: PASS TITLE: RECURRENT FAR 135 AIR CARRIER CERTIFICATION & INSPECTION

• COURSE: 28088 ENDING 87-10-02 HOURS: 56 GRADE: PASS TITLE: LEAR JET 35/36 RECURRENT QUALIFICATION

• COURSE: 28088 ENDING: 86-08-15 HOURS: 40 GRADE: PASS TITLE: LEAR JET 35/36 RECURRENT QUALIFICATION

• COURSE: 21001 ENDING: 82-11-19 HOURS: 40 GRADE: PASS TITLE: INSTRUMENT AND PERFORMANCE REFRESHER (LIGHT TWIN)

• COURSE: 21617 ENDING: 81-12-10 HOURS: 60 GRADE: PASS TITLE: AIR CARRIER OPERATIONS INDOCTRINATION (ABBREVIATED)

• COURSE: 20155 ENDING: 79-05-11 HOURS: 40 GRADE: PASS TITLE: BEECHCRAFT 90 KING AIR RECURRENT QUALIFICATION

#### PROFESSIONAL PUBLICATIONS:

I wrote, Directed and starred in an FAA color training film titled: "How to conduct a FAA Safety Audit Inspection." In addition, I was a member of "Project Safe Team," responsible for the development and writing FAA Handbook 8700.1.

#### PROFESSIONAL MEMBERSHIPS & AFFILIATIONS:

Aviation Consultants International Negro Airmen International Tuskegee Airmen Former Airline Pilots Association

#### **HONORS & AWARDS:**

Outstanding Performance Ratings

#### S-T-A-T-E-M-E-N-T

My education, background, training and experience far exceed the qualification requirements as outlined under the provisions of the announcement that is posted in the Pensacola News Journal. I am available immediately and ready to assume the duties and responsibilities that are required of me as the Escambia County Assistant County Administrator. I am also free and willing to accept a long term employment.

Since I already reside in Pensacola, there would be no cost to Escambia County to relocate my family and me. I also work well with others and understand the importance of representing Escambia County in a professional manner. My health is excellent, and I have no problems with frequent travel. I do not use alcohol, tobacco or drugs.

Sincerely,

Edward A. Mc Corney EDWARD A. MC CORVEY

#### Megan Elaine Fortson

154 Ethel Wingate Drive Unit 304 Pensacola, Florida 32507 850-791-9147 mfortson@cphlaw.com

#### Work Experience

#### Clark, Partington, Hart, Larry, Bond & Stackhouse

May 2008-Present

Attorney at Law

- Member of the firm's Commercial Litigation and Creditor's Rights practice groups
- Representation of national, regional and local financial institutions in all types of litigation matters including but not limited to real estate mortgage and lien enforcement litigation.
- Representation of businesses and individuals in commercial and real property disputes.
- Performed analysis of titles to property and wrote title insurance policies for a number of leading title insurance companies as a member of the firm's Real Property practice group.

#### **Education**

University of Alabama School of Law, Tuscaloosa, AL

Juris Doctor, May 2008

Honors: 2007-2008 John A. Campbell Moot Court Board

2007-2008 Lehr, Middlebrooks Labor & Employment Moot Court Team

Bench & Bar Legal Honor Society Dean's Community Service Award

Fournier J. "Boots" Gale III Endowed Scholarship

Ellingson Endowed Scholarship Judge Henry H. Mize Scholarship

Activities: Class Representative, Career Services Student Board

University of Alabama, Tuscaloosa, AL

B.S. Commerce and Business Administration, cum laude, 2004

Major: Finance Concentration: Investment Management Minor: Economics

Honors: Outstanding Undergraduate Student in Finance

John D. Horne Endowed Scholarship

Kappa Kappa Gamma Foundation Scholarship

Gamma Beta Phi Society

University Honors Program with Thesis

Omicron Delta Kappa

Beta Gamma Sigma Honor Society Cardinal Key Honor Society Golden Key Honor Society

Dean's List, Fall 2001-Spring 2004

#### Community Involvement and Memberships

The Florida Bar
The Alabama Bar
The American Bar Association
Real Property, Probate, and Trust Law Section, Florida Bar
Escambia/Santa Rosa Bar Association
Alumni Council, Indian Springs School, Indian Springs, Alabama
Pensacola Young Professionals, Legal Counsel
Fiesta Forces

Richard G. Hahner 2730 Semoran Drive Pensacola, Florida 32503

Education – B.A. Sociology, Divine Word College, Epworth, Iowa 1967 Graduate Studies – Florida State University, University of West Florida Numerous Professional Development Courses and Seminars – USDOJ

#### Career:

U.S. Army, Commissioned Officer, 173<sup>rd</sup> Airborne Brigade Viet Nam Program Auditor – Model Cities Program, Chicago, Illinois 1971 U.S. Department of Justice, Special Agent DEA, Resident Agent-in-Charge, Panama City, FL, Pensacola, FL Mobile, AL, director OPBAT, Nassau Country Office, U.S. Embassy, 1972 to 2001 Instructor – Advanced Interactive Systems, Boeing Incorporated, TSA

#### Volunteer Organizations:

Guardian Ad Litem – First Circuit of Florida Society of St. Vincent de Paul Alfred – Washburn Center, Pensacola Federal Law Enforcement Officers Association, Vice President

#### Awards and Recognitions:

Outstanding Management - U.S. DOJ/DEA, multiple year awards Guardian of the Year, GAL First Circuit of Florida Military - Bronze Star, Air Medal, CIB

#### Management Skills:

Budget planning and implementation – DEA HIDTA Mobile, AL annual budget \$700 K Attaché - Nassau Country Office, OPBAT Budget \$1 million plus Management of Personnel – local offices to over 300 personnel overseas

#### Specialized Skills:

Team building
Conflict negotiation
Personnel evaluation and recruiting
Budget planning

#### **Public Transportation Experience:**

Personal Use
Financial support for clients
Working with ECAT customers on a daily basis

#### Memberships:

Southern Poverty Law Center
St. Vincent de Paul Society - Council Vice President

2514 West Kingsfield Road Cantonment, Fl. 32533 Phone: 850-525-1998 E-mail: JOverhals@aol.com

### Jeffery S. Overhalser

#### Objective

To secure a permanent position that utilizes an experiential background, interpersonal and communication skills, and research and problem solving dexterity as well as provide further knowledge and learning on a daily basis.

#### Experience

2002-2004

Wilson Industries, Inc.

Houston, Texas

#### On-Site Manager - Solutia Inc., Pensacola, Florida

- Managed inventory in excess of \$5 million.
- Managed office of 10 personnel.
- Recommended cost saving initiatives of \$200,000 to \$350,000 per year.
- Maintained and reviewed information records for Key Performance Indicator (KPI) reports and payroll for submittal to Wilson Corporate.
- · Impeccable Safety record.
- Maintained Wilson inventory and Solutia inventory utilizing Wilson Oracle and Solutia SAP computer systems.
- Increased on-site sales 20%, zone sales 65% while reducing inventory 30%.
- Suggested new products that increased earnings by 13%.

2001-2002

Wilson Industries, Inc.

Houston, Texas

#### Inside Sales Associate - Mobile, Alabama

- Managed key industrial sales accounts.
- · Established professional contacts.
- Serviced account to meet customer requirement.
- Scheduled shipments of material to customer.
- · Expedited materials.
- · Practiced quality customer relation skills.
- Overseer quality control.
- · Proficient research skills.

1989-2001

Gulf Coast Marine Supply Company Mobile, Alabama

#### Inside Sales Associate - Pensacola, Florida

- Managed key industrial accounts.
- Established professional contacts.
- Organized, updated and maintained customer contract pricing.
- Purchased goods and provided logistics to ensure on time delivery of goods to customer.
- Continually expanding my knowledge for better customer service, goods, and relations.

· Skilled in leadership.

- · Driven to succeed.
- Decision maker.

1984-1988

United States Marine Corp

Washington, D.C.

#### Infantry - Anti-tank assault man / Supply

- Achieved Rank of Lance Corporal (E-3).
- Exhibited leadership skills.
- · Excelled in weapons training.
- · Battalion level Supply Technician
- Participated as a cohesive unit in a team.
- Good Conduct Medal
- Sea Service deployment Ribbon
- Overseas Service Ribbon
- Marine Barracks Roosevelt Roads Puerto Rico
- Marine of the Quarter for two consecutive quarters.
- Received four "Letter of Appreciation" awards from Commander of South Atlantic Fleet.
- Received two meritorious masts from Commandant of the Marine Corps.
- Served in Puerto Rico, Japan, South Korea, North Carolina.
- Honorably Discharged

Educatio	n
----------	---

1999-2001

Pensacola Junior College

Pensacola, Florida

1983

Pensacola Junior College

Pensacola, Florida

1982

West Jefferson High School

Harvey, Louisiana

Interests

Grace Lutheran Church, Habitat for Humanity, Photography, Sports, Cars,

Travel, Computer and computer games.

**Tips** 

Team player and people person.

#### EARL L. JONES SR

#### August 28, 2009

#### Profile

A native of Pensacola, and Escambia County, Florida.

Educated in Escambia County Schools through high school

Attended Oakwood College, and graduated from Alabama A & M University, both in

Huntsville, Al. 1970, BS in Accounting

Began his professional career as a Financial Analysis, with General Foods, in Battle Creek, Mi. 6/1970

Became Comptroller for a new division of Phillip Morris Inc., Surtech Industries, in Nicholasville, Ky 6/1973

Became General Manager for American Cleaning Service, in Pensacola, Fl, 9/1976 Became Comptroller for Jim Walter Doors, in Century, Fl, 11/1979

Over 15 years experience in Industrial Accounting and Human Resource management.

January 1985 began a career as a Representative with Modern Woodmen of America. Over 25 years as a Financial Advisor

#### Professional Certifications:

Fraternal Insurance Counselor (FIC)
Life Underwriter Training Council Fellow (LUTCF)
Chartered Life Underwriter (CLU)
Certified Senior Advisor (CSA)

#### Member of:

National Association of Insurance and Financial Advisors (President of the Pensacola Local in 1992)

National Association of Fraternal Insurance Counselors

#### Qualified for:

Million Dollar Round Table
National Quality Award
National Sales Achievement Award
President's Club and Cabinet

Office, 8609 Pensacola Blvd, Pensacola, Fl 32534, 850 476 0772 Home, 1251 Kathleen Ave. Cantonment, Fl 32533, 850 968 6041

Mary Bo Robinson 4090 Aiken Road Pensacola, FL 32503 (850) 436-4751 mary.robinson@wfrpc.org

#### **Objectives**

- Use my professional and personal experiences to support communities' efforts to promote and implement transportation alternatives to the single-occupant vehicle
- Integrate transportation planning into the overall planning process for land use, housing and economic development
- Contribute to the vitality and vibrancy of the community in which I live

#### Qualifications

- Provided staff services to three metropolitan planning organizations (MPOs)
- Administered numerous federal, state and local grant programs including those of the Federal Highway Administration, Federal Transit Administration and the Florida Department of Transportation
- Managed public transportation planning activities in seven counties in NW FL, transportation demand management program in ten counties in NW FL and public transit system, Bay Town Trolley, in Bay County, FL
- Coordinated efforts of citizens, elected officials and local government officials to plan and implement transportation options through projects such as the Long-Range Transportation Plans and Transit Development Plans for FL AL, Okaloosa-Walton, and Bay County Transportation Planning Organizations (or MPOs)
- Recruited, supervised and evaluated employees; currently have twenty-four staff members in two offices

#### Education

- M.P.A. (Masters of Public Administration), 1986; University of West Florida, Pensacola, FL. G.P.A. 3.5
- B.A. Degree, 1978; University of Northern Colorado, Greeley, CO. Majors in Special Education Hearing Impaired and Elementary Education. Cumulative G.P. A. 3.43 Dean's Honor Roll
- Elected to Pi Alpha Alpha Public Administration Honors Society
- Commuter Choice Certificate, University of South Florida Center for Urban Transportation Research, Tampa, FL. Completed December 2005

#### **Work Experience**

- May 2008 Present; Director of Transportation Planning, West Florida Regional Planning Council as staff to the Florida-Alabama, Okaloosa-Walton and Bay County Transportation Planning Organizations
- February 2008 May 2008; Interim Co-Director of Transportation Planning, West Florida Regional Planning Council
- May 1990 February 2008; Senior Transportation Planner, West Florida Regional Planning Council
- November 1987 May 1990; Transportation Planner, West Florida Regional Planning Council
- June 1986 November 1987; Regional Planner, West Florida Regional Planning Council
- August 1978 June 1986; Special Education Teacher, Escambia County, Florida School District
- March 1978 June 1978; Sign Language Interpreter, Adams County, Colorado School District

Mary Bo Robinson 4090 Aiken Road Pensacola, FL 32503 (850) 436-4751 mary.robinson@wfrpc.org

#### Other Experience and Qualifications

- Florida Metropolitan Planning Organization Advisory Council Member
- Florida Public Transportation Association Board Member
- Member of Association for Commuter Transportation
- Former Member of American Planning Association
- Florida Commission for the Transportation Disadvantaged Planning Agency of the Year staff award 1995
- Florida Transit Planning Network Land Use and Intergovernmental subcommittee chair
- Completion of numerous classes offered through the Federal Transit Administration,
   Florida Department of Transportation and various other agencies and professional organizations

References Attached

Mary Bo Robinson 4090 Aiken Road Pensacola, FL 32503 (850) 436-4751 mary.Robinson@wfrpc.org

#### References

Jim DeVries, Manager Pensacola Urban Office Florida Department of Transportation 6025 Old Bagdad Highway Milton, FL 32583 (850) 981-2754 jim.devries@dot.state.fl.us

Elizabeth Stutts, Grants Administrator Florida Department of Transportation 605 Suwannee Street, MS 26 Tallahassee, FL 32399 (850) 488-7774 elizabeth.stutts@dot.state.fl.us

William P. Morris, Senior Research Associate Center for Urban Transportation Research University of South Florida 4202 E. Fowler Ave. CUT 100 Tampa, FL 33620-5350 (813) 974-5168 wpmorris@cutr.eng.usf.edu

Joel Paul, Executive Director Tri-County Community Council P. O. Box 1210 Bonifay, FL 32425 (850) 547-3689 tricountycts@digitalexp.com



### RESOLUTION NUMBER R2013-49

A RESOLUTION OF THE BOARD OF COUNTY COMMISSIONERS OF ESCAMBIA COUNTY, FLORIDA AMENDING RESOLUTION R2009-202 TO PROVIDE A TERM FOR COMMITTEE MEMBERS APPOINTED TO THE ESCAMBIA COUNTY MASS TRANSIT ADVISORY COMMITTEE BY THE CITY COUNCIL; PROVIDING FOR **SEVERABILITY**: PROVIDING FOR AN EFFECTIVE DATE.

WHEREAS, the Escambia County Board of County Commissioners previously adopted Resolution Number R2009-202 establishing the Escambia County Mass Transit Advisory Committee; and

WHEREAS, by Board action on April 18, 2013, this Board previously approved R2013-44, amending Section 4 of Resolution 2009-202 to authorize the Pensacola City Council to appoint a representative to the Escambia County Mass Transit Advisory Committee: and

WHEREAS, the Board now wishes to amend Section 5 of Resolution R2009-202 to provide a term of office for committee members appointed by the Pensacola City Council.

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF COUNTY **COMMISSIONERS OF ESCAMBIA COUNTY, FLORIDA:** 

Section 1. Recitals. That the above recitals are true and correct and incorporated herein by reference.

Amendment. That Section 5 of Resolution 2009-202 is hereby amended Section 2. to read as follows:

#### SECTION 5. TERMS OF COMMITTEE MEMBERS.

- **Terms**. Committee members appointed by County a. Commissioners shall serve a term that runs concurrently with the term of the County Commissioner or Mayor who appointed them. The Committee members appointed by the County Administrator and City Council shall each serve a term of four (4) years.
- Removal. Should any Committee member cease to be an elector of the County, he or she shall cease to be a Committee member. The official who nominated the Committee member shall replace him or her, subject to confirmation by the Board of County Commissioners. Committee members may also be removed by the Board of County Commissioners at the recommendation of the official who nominated him or her. Additionally, the Committee shall recommend to the Board of County Commissioners the removal of a Committee member who accrues

three unexcused absences from regularly-scheduled meetings of the Committee during the calendar year. Absences may be excused by a vote of the members present at any meeting.

**Section 3. Severability**. That if any section, sentence, clause or phrase of this Resolution is held invalid or unconstitutional by any court of competent jurisdiction, then said holding shall in no way affect the validity of the remaining portions of this Resolution.

<u>Section 4.</u> Effective Date. That this Resolution shall take effect immediately upon adoption by the Board of County Commissioners.

ADOPTED this 2nd day of May

2013.

BOARD OF COUNTY COMMISSIONERS ESCAMBIA COUNTY, FLORIDA

ATTEST: Pam Childers

Clerk of the Circuit Court

Date Executed

May 2,2013

This document approved as to form and legal sufficiency.

By: Title:

Date:

2



### **BOARD OF COUNTY COMMISSIONERS**

**Escambia County, Florida** 

County Administrator's Report 10.7 Technical/Public Service Consent

**ORGANIZATION**: Public Works Department

**MEETING DATE:** 05/02/2013

FROM: Joy D. Blackmon, P.E., Department Director

**DATE**: April 30, 2013

ISSUE: Appointment to the Escambia County Mass Transit Advisory Committee

(MTAC)

CAO Approval: Beny Jonas

#### **RECOMMENDATION:**

Recommendation Concerning the Authorization for the City Council to Appoint a Member to the Escambia County Mass Transit Advisory Committee – Joy D. Blackmon, P.E., Public Works Department Director

That the Board take the following action concerning the Pensacola City Council's Appointee to the Escambia County Mass Transit Advisory Committee:

A. Adopt and authorize the Chairman to sign the Resolution amending Resolution R2009-202, to provide a term for committee members appointed to the Escambia County Mass Transit Advisory Committee by the City Council; and

B. Confirm the Pensacola City Council's appointment of Ms. Barbara Mayall to the Escambia County Mass Transit Advisory Committee, to serve a four-year term, effective May 2, 2013, through May 1, 2017.

#### **BACKGROUND:**

During the City of Pensacola's Committee of the Whole meeting on March 25, 2013, the Committee requested that the Escambia County Board of County Commissioners authorize the Pensacola City Council to appoint a representative to the Escambia County Mass Transit Advisory Committee (MTAC) in addition to the Mayoral appointment. On April 18, 2013, the BCC authorized the City Council to appoint a member to the MTAC. The City Council voted on April 25, 2013, to appoint Barbara Mayall.

BCC: 05-02-2013

RE: Appointment to the Escambia County Mass Transit Advisory Committee (MTAC)

Date: 04-30-2013

Page 2 of 2

Resolution R2009-202, establishing the Escambia County MTAC, was approved by the Board on October 1, 2009. Section 5 of the Resolution defines the terms of committee members. Presently, each committee member appointed by County Commissioners serves a term that runs concurrently with the term of the County Commissioner or Mayor who appointed him or her. The committee member appointed by the County Administrator serves a term of four (4) years. This amendment to the Resolution states that the appointee for the City Council will also serve a term of four (4) years.

#### **BUDGETARY IMPACT:**

N/A

#### LEGAL CONSIDERATIONS/SIGN-OFF:

Kristin Hual, Assistant County Attorney, reviewed and approved the Resolution as to form and legal sufficiency.

#### PERSONNEL:

N/A

#### POLICY/REQUIREMENT FOR BOARD ACTION/DISCUSSION:

The Board's policy requires the Escambia County Board of County Commissioners' approval of all committee appointments.

#### IMPLEMENTATION/COORDINATION:

This appointment shall become effective upon approval by the Board.

#### RESOLUTION NUMBER R2013-\_\_\_\_

A RESOLUTION OF THE BOARD OF COUNTY COMMISSIONERS OF ESCAMBIA COUNTY, FLORIDA AMENDING RESOLUTION R2009-202 TO PROVIDE A TERM FOR COMMITTEE MEMBERS APPOINTED TO THE ESCAMBIA COUNTY MASS TRANSIT ADVISORY COMMITTEE BY THE CITY COUNCIL; PROVIDING FOR SEVERABILITY; PROVIDING FOR AN EFFECTIVE DATE.

WHEREAS, the Escambia County Board of County Commissioners previously adopted Resolution Number R2009-202 establishing the Escambia County Mass Transit Advisory Committee; and

WHEREAS, by Board action on April 18, 2013, this Board previously approved R2013-44, amending Section 4 of Resolution 2009-202 to authorize the Pensacola City Council to appoint a representative to the Escambia County Mass Transit Advisory Committee; and

WHEREAS, the Board now wishes to amend Section 5 of Resolution R2009-202 to provide a term of office for committee members appointed by the Pensacola City Council.

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF COUNTY COMMISSIONERS OF ESCAMBIA COUNTY, FLORIDA:

<u>Section 1</u>. Recitals. That the above recitals are true and correct and incorporated herein by reference.

<u>Section 2</u>. Amendment. That Section 5 of Resolution 2009-202 is hereby amended to read as follows:

#### <u>SECTION 5.</u> TERMS OF COMMITTEE MEMBERS.

- a. **Terms**. Committee members appointed by County Commissioners shall serve a term that runs concurrently with the term of the County Commissioner or Mayor who appointed them. The Committee members appointed by the County Administrator and City Council shall each serve a term of four (4) years.
- b. *Removal*. Should any Committee member cease to be an elector of the County, he or she shall cease to be a Committee member. The official who nominated the Committee member shall replace him or her, subject to confirmation by the Board of County Commissioners. Committee members may also be removed by the Board of County Commissioners at the recommendation of the official who nominated him or her. Additionally, the Committee shall recommend to the Board of County Commissioners the removal of a Committee member who accrues

three unexcused absences from regularly-scheduled meetings of the Committee during the calendar year. Absences may be excused by a vote of the members present at any meeting.

<u>Section 3</u>. Severability. That if any section, sentence, clause or phrase of this Resolution is held invalid or unconstitutional by any court of competent jurisdiction, then said holding shall in no way affect the validity of the remaining portions of this Resolution.

Section 4. Effective Date. That this Resolution shall take effect immediately upon adoption by the Board of County Commissioners.

ADOPTED this \_\_\_\_\_ day of \_\_\_\_\_ 2013.

BOARD OF COUNTY COMMISSIONERS ESCAMBIA COUNTY, FLORIDA \_\_\_\_\_

By: \_\_\_\_\_ Gene M. Valentino, Chairman

ATTEST: Pam Childers Clerk of the Circuit Court

By: \_\_\_\_\_\_ Deputy Clerk

(SEAL)

This document approved as to formand legal sufficiency.

Title:

Date:

Office of the City Council



America's First Settlement Established 1559

April 26, 2013

Ms. Barbara Mayall 3011 Windermere Drive Pensacola, FL 32503

Dear Ms. Mayall:

On behalf of the City Council, it is a pleasure to advise you of your appointment to the Escambia County Mass Transit Advisory Committee as City Council's representative.

Should you have any questions or desire to discuss this appointment, please do not hesitate to contact Colby Brown, Escambia County Program Director of Transportation & Traffic Operations at 595-3404. Thank you for your willingness to serve the citizens of our community in this capacity. We look forward to working with you.

Congratulations on your appointment.

Sincerely,

P.C.W

P. C. Wu

President of City Council

PCW/rmt

cc: Ericka L. Burnett, City Clerk
Colby Brown, Escambia County Program Director of Transportation & Traffic
Operations

### REPORT OF COUNCIL ACTION OFFICE OF THE CITY CLERK



genda Item <u>12C</u>					
ubject: APPOINTMENT – MASS TRA	NSIT ADVI	SORY COM	MITTEE		
ordinance #:					
ction Taken: Approved by CouncilMotion F	<sup>2</sup> ailed	First Reading	Sec	ond Reading	
eferred To:					
StaffOther	Comm	ıit <b>te</b> e			
StaffOther		nittee	Action		<del></del>
		nittee Motion		Yes	
StaffOther  Council Member  Charles Bare			Action Second		No No
StaffOther  Council Member  Charles Bare Jewel Cannada-Wynn – Vice President					
StaffOther  Council Member Charles Bare Jewel Cannada-Wynn – Vice President Larry B. Johnson					
StaffOther  Council Member Charles Bare Jewel Cannada-Wynn – Vice President Larry B. Johnson Sherri Myers			Second		
Staff Other  Council Member  Charles Bare Jewel Cannada-Wynn – Vice President Larry B. Johnson Sherri Myers Megan B. Pratt			Second		
StaffOther  Council Member  Charles Bare Jewel Cannada-Wynn – Vice President Larry B. Johnson Sherri Myers Megan B. Pratt Brian Spencer			Second		
Council Member  Charles Bare Jewel Cannada-Wynn – Vice President Larry B. Johnson Sherri Myers Megan B. Pratt Brian Spencer Andy Terhaar			Second		
Council Member  Charles Bare  Jewel Cannada-Wynn – Vice President  Larry B. Johnson  Sherri Myers  Megan B. Pratt  Brian Spencer  Andy Terhaar  Gerald Wingate			Second	Yes	
Council Member  Charles Bare Jewel Cannada-Wynn – Vice President Larry B. Johnson Sherri Myers Megan B. Pratt Brian Spencer Andy Terhaar			Second		
Council Member  Charles Bare  Jewel Cannada-Wynn – Vice President  Larry B. Johnson  Sherri Myers  Megan B. Pratt  Brian Spencer  Andy Terhaar  Gerald Wingate			Second	Yes	
Council Member  Charles Bare  Jewel Cannada-Wynn – Vice President  Larry B. Johnson  Sherri Myers  Megan B. Pratt  Brian Spencer  Andy Terhaar  Gerald Wingate		Motion	Second	Yes	
Council Member  Charles Bare Jewel Cannada-Wynn – Vice President Larry B. Johnson Sherri Myers Megan B. Pratt Brian Spencer Andy Terhaar Gerald Wingate P.C. Wu - President		Motion	Second	Yes	
Council Member  Charles Bare Jewel Cannada-Wynn – Vice President Larry B. Johnson Sherri Myers Megan B. Pratt Brian Spencer Andy Terhaar Gerald Wingate P.C. Wu - President		Motion	Second	Yes	

#### Barbara Mayall

3011 Windermere Drive, Pensacola, Florida 32503 Home: 850-433-7025 - Cell: 850-982-4133 : bhealthy10@gmail.com

#### Summary

Dedicated citizen who interacts effectively with city officials and citizens alike. Highly-motivated community service professional skilled at networking, media outreach and relationship development. Flexible and versatile team player who maintains a sense of humor under pressure. Results-driven community service professional with over 7 years in the public sector. Highly personable, with extraordinary attention to detail and talent for gaining trust

I am currently serving on the Bicycle Pedestrian Advisory Committee (BPAC), Citizens Advisory Committee for the Traffic Planning Organization (CAC for the TPO), and the Community Advocacy Network (CAN) for the Disability Resource Center.

I have previously served on the first Mass Transit Advisory Committee (MTAC) that made the recommendation to continue with a permanent MTAC. I served on the Charter Review Commission in an Alternate position recommended by the City Council of Pensacola.

I am currently a member of the Escambia County Federation Womens Club (ECFWC), Women for Responsible Legislation (WRL), and participating in Women in Government (Diane Mack).

Previous club membership include League of Women Voters (LWV), West Florida High School QB Club (WFHS QBC), Fundraising, PTA, at West Florida High School, East Hill Christian School, Bellview Middle School, and Osceola Elementary School, with involvement at Pensacola Christian Academy. I am also a member of Concerned Women of America (CWA).

I am very involved with activities at the First Pentecostal Church 6500 N. "W" St. Pensacola, Florida 32505.

I have given my time and support to numerous campaigns (successfully, I might add) and continue to be involved by being a servant for the community representing passionately some who can't always be at the BCC Committee Meetings or City of Pensacola City Council Meetings.

If selected, I promise to put forth 110%. I promise to have integrity, morals, and make responsible decisions on all issues brought forth.

I also have letters of recommendation's upon request.

Thank you in advance for considering me for this important position.

) action Mayall Barbara Mayall

Respectfully

Education

Pensacola Junior College 1978
Pensacola , Florida, USA
Nutrition

Tutt toot

Associate of Arts

Minor in Accounting.





# MTAC Meetings Status

Meeting Dates	Attendance
January 11, 2017	Quorum
March 8, 2017	No Quorum
May 10, 2017	Quorum
July 12, 2017	No Quorum
September 13, 2017	No Quorum
November 8, 2017	Quorum
January 10, 2018	No Quorum
March 1, 2018	Temporary Suspension
December 6, 2018	MTAC Reinstated
March 13, 2019	No Quorum

### **Key Notes**

- Quorum-7 MTAC members
- Total MTAC members positions- 14
- Total current MTAC members as of May 2019- 11\*
- Only 4 meetings had a quorum since January 2017

Note\*- only 7 members were appointed prior to December 2018 MTAC reinstatement.

**Committee of the Whole** 

**Meeting Date:** 07/10/2019

**Issue:** Bus Operator Protection Barrier Enclosures

From: TONYA ELLIS, Acting Director

#### Information

#### **Recommendation:**

Bus Operator Protection Barrier Enclosures (Tonya Ellis, Mass Transit - 10 min)

A. Board Discussion
B. Board Direction

#### **Attachments**

**Power Point** 

7.





# Bus Operator Protection Barrier Enclosures

Committee of the Whole Workshop Board of County Commissioners July 10, 2019





### **Recent Events**

Tragedy in Tampa



### JTA installing shields on buses







### Transit Worker & Pedestrian Protection Act (HR 1139)

Elements of Bill (Assaults & Blind Spots)

- Data
- 2. Risk Assessment
- 3. Risk Reduction Plan
- 4. US DOT Review, Approval
- 5. Implementation

### Bill Status

- Feb. 12: Assigned to U.S. House Committee on Transportation and Infrastructure
- 146 co-sponsors, bipartisan





# **ECAT Employee Injuries**

Employee Injuries	2018	YTD 2019
Motor Vehicle Accident	2	3
Loading Wheelchair	3	1
Slip, Trip and Fall	5	0
Hard Braking	1	1
Passenger Assaults	0	0
Misc.	3	2

There have been no reported employee major "assaults" since October 2017.





# Current Safety and Security Measures

### Federal & State Guidance Requirements

- FTA Public Transportation Agency Safety Plan (PTASP) 49 CFR Part 673
  - Safety Management System (SMS) required by July 2020
- FDOT System Safety Program Plan (SSPP) FAC Chapter 14-90 Rule

### <u>ECAT</u>

- Rider Code of Conduct
- Bus and facility video surveillance
- Local law enforcement coordination
- Monthly mandatory employee safety meetings
- Internal employee safety committee





### **Protection Barrier Enclosure Costs**

- Initial industry estimates
- Bus barrier enclosures with shields\* \$2544 -\$7937
- Average equipment costs \$4949
- ECAT Vehicle Fleet (minus cutaway vehicles) 36
- Estimated ECAT Fleet retrofit total cost \$178,164
- Estimated ECAT 10 cutaways custom retrofit
- Industry vendors currently don't manufacture barrier or shield enclosures, specifically for cutaway or smaller buses.









## **Board Direction**

#### **Committee of the Whole**

**Meeting Date:** 07/10/2019

Issue: RESTORE Pot 1 Cycle 2 Project Discussion

From: Chips Kirschenfeld, Director

#### Information

#### **Recommendation:**

RESTORE Pot 1 Cycle 2 Discussion (Chips Kirschenfeld/Matt Posner - 20 min)

A. Board Discussion
B. Board Direction

#### **Attachments**

RESTORE Pot Cycle 2 Project Discussion

8.





# RESTORE Pot 1 Cycle 2 Project Discussion

July 10, 2019

Committee of the Whole



# RESTORE Pot 1 Cycle 1 Update



Project	Status	Obligations
South Dogtrack Drainage Improvement (Design)	Selection/negotiation completed, contract to BCC 7/18	\$240,000
OLF8 Master Plan Pensacola Airport MRO	Replaced by Pensacola Airport MRO per BCC direction	\$1,524,000
Perdido Key Multi-Use Path (Partial Construction)	Awaiting FDOT to finalize design (November 2019)	\$960,000
Perdido Key Gulf of Mexico Access (Design)	On hold – awaiting future direction	\$147,600
Hollice T. Williams Stormwater Park (Design)	Solicitation in progress	\$1,597,320
SOAR with RESTORE (Implementation)	On hold for scope revisions	\$900,000
Carpenter Creek & Bayou Texar Watershed Management Plan	Selection/negotiation completed, contract to BCC 8/1	\$1,308,000
Project Universal Access (Assessment & Design)	Assessment in progress	\$360,000
Eleven Mile Creek Basin Stormwater Ponds (Design)	Selection/negotiation completed, contract to BCC 7/18	\$268,800
Eleven Mile Creek Stream Restoration (Design)	Awaiting Treasury approval	\$1,332,930
Planning Grant 1	Completed	\$415,850.11
Planning Grant 2	In progress	\$445,453.80
	Total Obligations:	\$9,499,953.91





# RESTORE Pot 1 Financial Update

Gross Allocation as of 7/1/19: \$22,393,790.77

Total Obligations as of 7/1/19: \$9,499,953.91

Net Allocation Available as of 7/1/19: \$12,893,836.86 (includes project management and indirect costs)

### **Annual Gross Deposits:**

\$4,036,089.36 deposited each April through 2031





# RESTORE Pot 1 Treasury Dept Approval Process

Steps	Months to Completion
1. BCC approval of draft MYIP Amendment 1 w/ new projects	August 2019
2. 45-day public comment period	September 2019
3. BCC approval of final MYIP Amendment 1/submittal to the U.S. Dept of Treasury	October 2019
4. Treasury approval of MYIP Amendment 1	December 2019
5. Individual Project Grant Applications submittal to Treasury	January 2019
6. Treasury approval of Grant Application	March 2019
7. BCC acceptance of Notice of Award	March 2019
Total:	8 months





# RESTORE Pot 1 Eligible Activities

- 1. Restoration and protection of the natural resources, ecosystems, fisheries, marine and wildlife habitats, beaches and coastal wetlands of the Gulf Coast Region;
- 2. Mitigation of damage to fish, wildlife and natural resources;
- 3. Implementation of a Federally approved marine, coastal, or comprehensive conservation management plan, including fisheries monitoring;
- 4. Workforce development and job creation;
- 5. Improvements to or on state parks located in coastal areas affected by the *Deepwater Horizon* oil spill;
- 6. Infrastructure projects benefitting the economy or ecological resources, including port infrastructure;
- 7. Coastal flood protection and related infrastructure;
- 8. Planning assistance;
- 9. Promotion of tourism in the Gulf Coast Region, including promotion of recreational fishing;
- 10. Promotion of the consumption of seafood harvested from the Gulf Coast Region; and
- 11. Administrative costs.





## **Board Direction**

 Option A: Direct staff to proceed with MYIP Amendment 1 including Cycle 1 project revisions and new Cycle 2 projects:

Project	Proposed Revisions/Additions
SOAR with RESTORE	Scope revisions
Pensacola Airport MRO	Replace OLF8 Master Plan
New BCC Nominated Projects	Up to \$12,893,836

• Option B: Postpone MYIP Amendment until a later date.

#### **Committee of the Whole**

**Meeting Date:** 07/10/2019

**Issue:** Progress Report on New Correctional Facility

From: Robert E. Dye, Interim Facilites Director

#### Information

#### **Recommendation:**

New Escambia County Correctional Facility Progress Report (Steve Jernigan, Bay Design/Bob Dye, Facilities Management - 15 min)

A. Board DiscussionB. Board Direction

#### **Attachments**

**Presentation** 

**DBE Summary** 

9.





# New Escambia County Correctional Facility Progress update

Steve Jernigan – Bay Design

Bob Dye – Facilities Management





## **Key Points**

### Construction:

- Completed precast panels at the double elevator in Area B.
- Roof of Area A completed, reinforcement and concrete at level 2, Area A complete, levels 4 and 3 in the corridor complete.
- hydronic piping, overhead ductwork, storm water piping installed.
- Chillers 1 4 set in the Mechanical Room
- Sprinkler piping at Areas D level 2, Area A levels 3 and 4.





## Key points continued

- Installed cells at level 3 Area C and cells wall panels at level 2 of Area D
   Pod M. Installing dayroom frames level4 of Area C Pod I.
- Insulation and lightweight concrete installed on the low roof of Area D.





- Schedule update:
  - schedule reflects oscillation as different phases of construction begin.
    - Substantial completion now projected to be June 29, 2020.
      - Weather and facility equipment installation dependent



## **New Escambia County Correctional Facility**

PD 16-17.004

## Monthly Project Report June 2019

### Table of Contents

1.0 Progress Summary	3
2.0 Construction Progress	
3.0 Design Build Entity Schedule	
4.0 Design Status	
5.0 Subcontractor Procurement	
6.0 Design-Build Entity's Safety Program	
7.0 Disputes and Claims	ε
8.0 Look Ahead Task List	6
9.0 Daily Log	7

## 1.0 Progress Summary

ITEM	Description	COMMENTS
Original Contract Sum	\$132,445,243.00	
Change Order 1:	(-\$455,530.50)	ODP Change Order deduct for auger cast pile grout.
Change Order 2:	(\$-360.00)	Mathematical error with Alternate Number 5.
Change Order 3:	(-\$147,455.28)	ODP Change Order deduct for auger cast pile rebar.
Change Order 4:	(-\$28,769.30)	ODP Change Order deduct for additional auger cast pile rebar.
Change Order 5:	(-\$2,092,095.52)	ODP Change Order deduct for CIP Concrete and Rebar, Laundry Equipment, and Bi-Folding Doors.
Change Order 6:	(-\$463,697.91)	ODP Change Order deduct for Site Utility Piping and Structures.
Change Order 7:	(-\$32,731.48)	ODP Change Order deduct for Underground Electrical Raceways.
Change Order 8:	(-\$48,746.02)	ODP Change Order deduct for additional auger cast pile grout.
Change Order 9:	(-\$169,758.74)	ODP Change Order deduct for asphalt paving and corrections to existing POs.
Change Order 10:	(-\$9,005,200.12)	ODP Change Order deduct for structural steel, cell walls, hollow metal doors, door hardware and plumbing materials.
Change Order 11:	(-\$47,141.00)	ODP Change Order deduct for additional plumbing materials.
Change Order 12:	(-\$4,380,132.83)	ODP Change Order deduct for mechanical equipment, commercial HM and hardware, security glazing, and security electronics.
Change Order 13:	(-\$5,000,000.00)	Lump Sum ODP Deduct.
Change Order 14:	(-\$5,000,000.00)	Lump Sum ODP Deduct
Change Order 15:	(-10,000,000.00)	
Adjusted Contract Sum	\$95,573,624.30	
Pending Change Order Request/Claims	NONE	
Original Date of Substantial Completion	May 28, 2020	

Forecast Date of	June 29, 2020	New Schedule to Follow at a later date.
Substantial Completion		

#### 2.0 Construction Progress

This month Tindall completed the precast panels at the double elevator in Area B, also welded connections and grouted the panels. Bayside Structures placed reinforcement and concrete at the roof of Area A which completed this area, placed reinforcement and concrete at level 2 Area A complete, and levels 4 and 3 in the corridor are now complete as well. Bayside also has placed the sand, vapor barrier, reinforcement and concrete at slab on grade in Area D for the Mechanical Room and placed the housekeeping pads for the chillers. Area C 9" mat slab has also been placed in pod B at slab on grade. Bayside has also placed the reinforcement for levels 3 and 4 at the mezz. which includes the cells at Pods C and H in Area C.

Nash has continued to install underground plumbing in Area D, hydronic piping at levels 1, 2, and 3 in various areas, installed overhead ductwork in Areas A, C, and D. Nash has installed overhead storm at levels 4, 3, 2, and 1 in Areas C, D, and A. Nash has set Chillers CH-1, 2, 3, and 4 in the Mechanical Room in Area D.

Seago installing sprinkler piping at Areas D level 2, Area A levels 3 and 4.

Emmons is continue to erect structural steel in Area B all levels, decking at cells levels 3 and 4 Pods C and H of Area C, misc. steel and decking at levels 3 and 4 at switchback stairs, also decking at mezz. at cmu walls of Area C.

Chavers installing underground sanitary sewer piping north of Area C.

A & B Electric installing overhead conduits at Areas C levels 3 and 4, Area D levels 2 and 3. Also installing conduits at cmu walls Areas D level 2, Area A level 3 and 4.

Reyco laying cmu walls and grouting at Areas D level 2, Area A levels 3 and 4.

Cornerstone installed cells at level 3 Area C and welded out and installing cells wall panels at level 2 of Area D Pod M. Also in door frames at corridor at levels 2, 3, and 4. Also installing dayroom frames level 4 of Area C Pod I.

AR Roofing has starting the insulation and lightweight concrete on the low roof of Area D.

#### 3.0 Design Build Entity Schedule

See attached Progress Schedule. (To Come at Later Date)

#### 4.0 Design Status

#### **Contract Deliverables:**

- Supplemental Instruction 017-Issued June 16, 2019
- Supplemental Instruction 018-Issued June 28, 2019

#### **Areas of Concern:**

NONE

#### **Actions and Approvals Needed:**

NONE

#### **Recommendations:**

NONE

#### **5.0 Subcontractor Procurement**

- FL Crane and Sons.
- Concrete Polishing Technologies Inc.
- Builders Services Group, Inc.
- Ken Griffin Landscape Contractors, Inc.
- American Imperial Fence, Inc.
- A-R Commercial Roofing, LLC

#### 6.0 Design-Build Entity's Safety Program

No incidents were recorded for the month of May 2019.

#### 7.0 Disputes and Claims

No disputes or claims were filed in the month of May 2019.

#### 8.0 Look Ahead Task List

See attached 90-day Look Ahead Schedule. (To follow at later date)

### 9.0 Daily Log

See attached Daily Logs for the month of May 2019.



#### Whitesell Green / Caddell, a Joint Venture

2700 Lagoon Park Drive Montgomery, Alabama 36109 P: (334) 272-7723 F: (334) 394-0193 Project: 1054 - Escambia County Correctional Facility

3080 N. Pace Boulevard Pensacola, Florida 32501

#### Daily Log: Saturday 6/1/2019



**Daily Log Completed** 

The Daily Log was completed by Donald Shelton on Mon Jun 3, 2019 at 12:49 pm CDT.

#### **WEATHER REPORT**

Temperature		Pr	Precipitation Since			Humidity			Windspeed			
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
75°F	93°F	82°F	0.05 in.	0.09 in.	0.09 in.	49%	76%	96%	73°F	3.1 mph	10 mph	17 mph

#### **DAILY SNAPSHOT**

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
clear-day	clear-day	partly-cloudy-day	rain	partly-cloudy-day	partly-cloudy-night 77°F
77°F	87°F	93°F	84°F	85°F	// F

#### **OBSERVED WEATHER CONDITIONS**

No.	Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea
1	No	Cloudy	Hot	82	< .1	Light Wind	Wet/Muddy

MANPOWER LOG	82 Workers   645 5 Man Hours
WANFOWER LOG	XZ WORKERS I 645 5 Man Hours

No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location	
1	REYCO Contracting Solutions LLC		20	8.0	160.0	Building>D>Level 2	
	Notes: Lay 1st lift north						
2	A&B Electric Co., Inc.		14	10.0	140.0	Building	0

**Notes:** Continue installing conduit and boxes in CMU walls on 2nd floor section D, connect battery charger for warehouse forklift to temp power, assist and monitor concrete pour on 4th floor hallway, continued fire alarm rough in on 3rd floor section D, continued overhead conduit under mech mezzanine on 3rd floor section C, continued prepping boxes and conduit for CMU walls on 4th floor section A.

141 Total Man Hours

3 Bayside Structures, LLC 23 6.0 138.0 Site

Notes: Attempted to pour

Had problems with pump truck setup

Lost two trucks

Decided to cancel and reschedule

4 Caddell Construction Co. (DE), LLC 3 10.0 30.0 Site

Notes: WGI/Caddell supervision, quality control and safety onsite.

Nash Plumbing and Mechanical, LLC

Notes: INSTALLING, TESTING, BACKFILLING UNDERGROUND PIPING (CEP UG)

8.0

32.0


Site

MANPOWER LOG 82 Workers | 645.5 Man Hours

No.	Contact	/Company	Cost Code	Workers	# Hours	Man Hours	Location	
6	Tindall C	Corporation		13	8.5	110.5	Building	0
	Notes:	**Grouting and welding **Removing braces in various areas						
7	Ed Emm	ons Steel Erectors, Inc.		5	7.0	35.0	Building>B>Level 3	
	Notes:	Erecting structural steel in Area B 3rd	level					
				82		645.5		

#### Manpower Log's Attachments:

2. A&B Electric Co., Inc. -



5. Nash Plumbing and Mechanical, LLC —

Nash Daily 6-1-2019.xlsx

6. Tindall Corporation -

Tindall Escambia Daily 6-1-2019.xlsx

N	CB JS145 Excavator		NI-		
	lotes:		No	07:00 AM	Site
2 11					
2 JI	LG Lift 1200SL		No	07:00 AM	Site
N	lotes:				
3 J	LG Lift 860SJ		No	07:00 AM	Site
N	lotes:				
4 JI	LG Lift 660SJ		No	07:00 AM	Site
N	lotes:				
5 S	Scissor Lift		No	07:00 AM	Building
N	lotes:				
6 S	Scissor Lift		No	07:00 AM	Building
N	lotes:				

No.	Equipment Name	Cost Code	Hrs Operating	Hrs Idle	Inspected?	Inspection Time	Location
7	Scissor Lift				No	07:00 AM	Building
	Notes:						
8	Grove Crane AT700D				No	07:00 AM	Site>B
	Notes:						

By	У	Date	Copies To



#### Whitesell Green / Caddell, a Joint Venture

2700 Lagoon Park Drive Montgomery, Alabama 36109 P: (334) 272-7723 F: (334) 394-0193 Project: 1054 - Escambia County Correctional Facility

3080 N. Pace Boulevard Pensacola, Florida 32501

### Daily Log: Sunday 6/2/2019



**Daily Log Completed** 

The Daily Log was completed by Donald Shelton on Mon Jun 3, 2019 at 08:46 am CDT.

#### **WEATHER REPORT**

7	Temperature		Precipitation Since		Humidity				Windspeed			
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
70°F	92°F	81°F	0.00 in.	0.05 in.	0.09 in.	46%	73%	100%	71°F	3.6 mph	7 mph	11 mph

#### **DAILY SNAPSHOT**

06:00 AM 0	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
clear-day c	clear-day partl 84°F	<b>y-cloudy-day</b> 90°F	clear-day 92°F	<b>clear-day</b> 6 89°F	clear-night 82°F

#### **OBSERVED WEATHER CONDITIONS**

No.	Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea
1	No	Clear	Hot	81	0	Light Wind	Dry

MANPOWER LOG 13 Workers | 65.0 Man Hours

No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location	
1	Caddell Construction Co. (DE), LLC		1	5.0	5.0	Site	
	Notes: WGI/Caddell supervision, quality control	ol and safety onsite.					
2	Tindall Corporation		12	5.0	60.0	Site	0
	Notes: **Grouting and welding						

\*\*Equipment being brought off the building as they can.

\*\*Removing braces in various areas

13 65.0

#### Manpower Log's Attachments:

2. Tindall Corporation -

Tindall Escambia daily 6-2-19.xlsx

No.	Equipment Name	Cost Code	Hrs Operating	Hrs Idle	Inspected?	Inspection Time	Location
1	Kobelco Crane CKE2500				No	07:00 AM	Site
	Notes:						

No.	Equipment Name	Cost Code	Hrs Operating	Hrs Idle	Inspected?	Inspection Time	Location
2	JLG Lift 1200SL				No	07:00 AM	Site
	Notes:						
3	JLG Lift 860SJ				No	07:00 AM	Site
	Notes:						
4	JLG Lift 660SJ				No	07:00 AM	Site
	Notes:						

Ву	/	Date	Copies To



#### Whitesell Green / Caddell, a Joint Venture

2700 Lagoon Park Drive Montgomery, Alabama 36109 P: (334) 272-7723 F: (334) 394-0193 Project: 1054 - Escambia County Correctional Facility

3080 N. Pace Boulevard Pensacola. Florida 32501

#### Daily Log: Monday 6/3/2019



**Daily Log Completed** 

The Daily Log was completed by Donald Shelton on Mon Jun 10, 2019 at 07:07 am CDT.

#### **WEATHER REPORT**

7	Temperature		Precipitation Since		Humidity				Windspeed			
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
71°F	95°F	84°F	0.00 in.	0.00 in.	0.05 in.	36%	67%	100%	70°F	4.4 mph	9 mph	12 mph

#### **DAILY SNAPSHOT**

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
clear-day	partly-cloudy-day	clear-day	clear-day	clear-day	clear-night
73°F	87°F	95°F	96°F	91°F	83°F

#### **OBSERVED WEATHER CONDITIONS**

No.	Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea
1	No	Clear	Hot	84	0	Light Wind	Dry

MANPOWER LOG 159 V	Vorkers   1387.5 Man Hours
--------------------	----------------------------

No	. Contact	/Company	Cost Code	Workers	# Hours	Man Hours	Location	
1	Cornerst	one Detention Products, Inc.		10	8.0	80.0	Building	0
	Notes:	We are up on the 4th floor in area C pod C	stalling the detention frames in the	precast walls, we a	are also up o	n the 3rd floo	r installing wall par	nels in
2	ABG Ca	ulking Contractors, Inc.		1	9.5	9.5	Building>D	0
	Notes:	Moved to Area C Caulked exterior precast par	nels on north facing wall					
3	A&B Ele	ctric Co., Inc.		15	10.0	150.0	Building	0
	N - 4	0 - 45	and bases in OMIL wells on Oad fis		-l : t - II:		CNALL	441-

**Notes:** Continued installing conduit and boxes in CMU walls on 2nd floor section D, started installing conduit and boxes in CMU walls on 4th floor section A, continued overhead conduit under mech mezzanine on 3rd and 4th floors section C, unloaded and placed light fixtures in warehouse from 2 eighteen wheelers.

4 Bayside Structures, LLC

12 10.0 120.0 Building

0

Notes: We finished installing the peel and stick on the third floor on building A first pour. We placed all rebar for the first pour on the third floor of A 10,000 Sq. Ft. We started installing the WWM on the third floor of building A first pour 10,000 Sq. Ft. We started installing the edge form on third floor of building A first pour. We placed all the remaining peel and stick on the roof of A second pour 11,000 Sq. Ft. We Started installing the ½"x4" expansion material at the parapet walls on the roof of A second pour 11,000 Sq. Ft. We started installing the rebar on the roof of building A second pour 11,000 Sq. Ft. We finished installing edge form for the second pour on the roof of A building.

MANPOWER LOG 159 Workers | 1387.5 Man Hours

								an nours
No.	Contact	/Company	Cost Code	Workers	# Hours	Man Hours	Location	
5	Caddell	Construction Co. (DE), LLC		9	10.0	90.0	Site	Ø
	Notes:	WGI/Caddell supervision, quality co	entrol and safety onsite.					
6	Ed Emm	ons Steel Erectors, Inc.		11	8.0	88.0	Building	0
	Notes:	Erected structural steel in Area B S Laid deck in Area C 3rd floor Mezza	•					
7	Larry M.	Jacobs & Associates, Inc.		1	3.0	3.0	Site>D	
	Notes:							
8	Nash Plu	umbing and Mechanical, LLC		44	8.0	352.0	Building	0
	Notes:	BACKFILLING UNDERGROUND PINSTALLING OVERHEAD CHW, HINSTALLING OVERHEAD CHW, HINSTALLING OVERHEAD CHW, HINSTALLING OVERHEAD CHW, HINSTALLING UNDERGROUND SSINSTALLING OVERHEAD WATER LAYING OUT SLEEVES IN FLOOR INSTALLING OVERHEAD DUCT (EINSULATING CHW, HHW PIPING OUTSTALLING CHW, HING CH	HW (D L1) HW (CORR L3) HW (CORR L4) HW (D L2) (D L1) MAINS (CORR L1) I, CORE DRILLING HOLE D L2)					
9	Seago F	ire Protection, LLC		5	6.0	30.0	Building	0
	Notes:	Area C: Lower mezzanine wet roug Area A: Wet rough pipe install 4th F						
10	Tindall C	Corporation		12	10.0	120.0	Building	0
	Notes:	**Grouting and welding  **Crane being dismantled  **Removing braces in various areas	3					
11	EAA Site	e Contractors LLC		6	8.0	48.0	Site	
	Notes: Total man hours 56. EAA continued to work on pond slopes and bottom grades. Also we are placing topsoil on slopes for final grades.							grade.
12	REYCO	Contracting Solutions LLC		33	9.0	297.0	Building>A>Leve	el 4
	Notes:	Lay 2nd lift pour 1st lift d2/. Lay 1st	lift A4 L&J					
				159		1387.5		

#### Manpower Log's Attachments:

APS Tool Box Talk 6-3-19.pdf


APS Tool Box Talk 6-3-19.pdf

APS Tool Box Talk 6-3-19.pdf

Cornerstone Tool Box Talk 6-3-19.pdf

2. ABG Caulking Contractors, Inc. -

Cornerstone AHA's 6-3-19.pdf




3. A&B Electric Co., Inc. -



Daily Construction Report - - 6\_3\_19.pdf

4. Bayside Structures, LLC

- Bayside Daily 6-3-2019.docx
- 5. Caddell Construction Co. (DE), LLC —
- @ 6-3-2019.xlsx
- 6. Ed Emmons Steel Erectors, Inc. -



8. Nash Plumbing and Mechanical, LLC -

@ 6-3-2019.xlsx

9. Seago Fire Protection, LLC





Tindall Escambia daily 6-3-19.xlsx

#### **NOTES LOG**

No.	Issue?	Location	Comments					
1	Yes	Building>A>Level 4	We are held up on walls from the start due to trades not having materials and we are dealing with revisions at the same time we are building in this section. We have been held off of walls as soon as we start in d3/d2/c3/A4 due to last minute changes and trades not having materials.					

#### Notes Log's Attachments:

No.	<b>Equipment Name</b>	Cost Code	Hrs Operating	Hrs Idle	Inspected?	Inspection Time	Location
1	Roto Telehandler		0.0	0.0	No	07:00 AM	Site>A
	Notes:						
2	JLG Lift 660SJ		0.0	0.0	No	07:00 AM	Site>A
	Notes:						
3	Grove Crane AT700D		0.0	0.0	No	07:00 AM	Site>B
	Notes:						
4	Bobcat Miniexcavator		0.0	0.0	No	07:00 AM	Building>D>Level 1
	Notes:						
5	CAT Miniexcavator		0.0	0.0	No	07:00 AM	Building>D>Level 1
	Notes:						
6	JCB JS145 Excavator		0.0	0.0	No	07:00 AM	Site>D
	Notes:						
7	BMP 8500 Roller		0.0	0.0	No	07:00 AM	Site>D
	Notes:						
8	JLG Lift 1200SL		0.0	0.0	No	07:00 AM	Site>B
	Notes:						
9	Scissor Lift				No	07:00 AM	Building
	Notes:						
10	Scissor Lift				No	07:00 AM	Building
	Notes:						
11	Scissor Lift				No	07:00 AM	Building
	Notes:						
12	Scissor Lift				No	07:00 AM	Building
	Notes:						
13	Cat Telehandler				No	07:00 AM	Site
	Notes:						
14	JCB Telehandler				No	07:00 AM	Site
	Notes:						
15	JCB Telehandler				No	07:00 AM	Site
	Notes:						

#### **EQUIPMENT LOG**

No.	Equipment Name	Cost Code	Hrs Operating	Hrs Idle	Inspected?	Inspection Time	Location
16	JLG Skytrak Telehandler				No	07:00 AM	Site
	Notes:						
17	JLG Skytrak Telehandler				No	07:00 AM	Site
	Notes:						
18	JLG Skytrak Telehandler				No	07:00 PM	Site
	Notes:						
19	JLG Skytrak Telehandler				No	07:00 AM	Site
	Notes:						
20	JLG Skytrak Telehandler				No	07:00 AM	Site
	Notes:						
21	John Deere 750 Dozer				No	07:00 AM	Site>Stormwater Pond
	Notes:						
22	John Deere 450 Dozer				No	07:00 AM	Site>Stormwater Pond
	Notes:						
23	Komatsu 320 PT Loader				No	07:00 AM	Site>Stormwater Pond
	Notes:						
24	Terex Articulated Dump				No	07:00 AM	Site>Stormwater Pond
	Truck						
	Notes:						

#### **PHOTOS**







DJI\_0644.jpg









DJI\_0656.jpg



DJI\_0647.jpg

Fairfield entry and laydown



DJI\_0658.jpg

B steel being erected.



DJI\_0655.jpg



DJI\_0646.jpg



DJI\_0657.jpg

View Plan East to West. D section and B stairwells in foreground.



DJI\_0648.jpg



DJI\_0650.jpg



DJI\_0649.jpg



DJI\_0651.jpg

Sallyport West side of C section



DJI\_0654.jpg



DJI\_0653.jpg



Pond excavation



Connector and backside of C and D sections.



Prcast trucks ready for return to plant.



DJI\_0661.jpg

Access road install to bottom of pond.



Area A



DJI\_0665.jpg

View From above Corridor. Laydown and backfill along area D.



DJI\_0662.jpg

Pond excavation along St Mary st.



DJI\_0666.jpg

Area D hydronic pipe backfill.



DJI\_0641.jpg

View from Plan SouthEast corner. Area B foreground.



#### Whitesell Green / Caddell, a Joint Venture

2700 Lagoon Park Drive Montgomery, Alabama 36109 P: (334) 272-7723 F: (334) 394-0193 Project: 1054 - Escambia County Correctional Facility

3080 N. Pace Boulevard Pensacola, Florida 32501

#### Daily Log: Tuesday 6/4/2019



**Daily Log Completed** 

The Daily Log was completed by Donald Shelton on Mon Jun 10, 2019 at 07:09 am CDT.

#### **WEATHER REPORT**

٦	Temperature		Pre	Precipitation Since		Humidity				Windspeed		
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
73°F	94°F	84°F	0.00 in.	0.00 in.	0.00 in.	44%	72%	100%	72°F	5.2 mph	11 mph	14 mph

#### **DAILY SNAPSHOT**

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM	
clear-day 74°F	<b>clear-day</b> 87°F	<b>clear-day</b> 94°F	<b>clear-day</b> 95°F	<b>clear-day</b> 90°F	clear-night 82°F	

#### **OBSERVED WEATHER CONDITIONS**

No.	Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea
1	No	Clear	Hot	84	0	Light Wind	Dry

MANPOWER LOG 168 V	Vorkers   1572.0 Man Hours
--------------------	----------------------------

No	o. Contact/Company		Cost Code	Workers	# Hours	Man Hours	Location	
1	EAA Site Contractors LLC			6	8.0	48.0	Site	
	Notes:	Total man hours 56. EAA c	ontinued to work on pond slopes and	d bottom grades. Als	so we are pl	acing topsoil o	on slopes for fin	al grade.
2	A&B Ele	ctric Co., Inc.		17	10.0	170.0	Building	0

Notes: Working with block masons on 2nd floor Section "D ",

Working with Block masons on 4th Floor Section "A", Running conduits on 3rd Floor Section "C" under

mezzanine decking, Running conduit on 4th floor Section "C" under mezzanine decking, Temporary lights on 4th floor corridor and add temporary sub panel on 4th Floor Section "A". Layout of underground for 1st floor Section "D".

12.5

225.0

temporary sub-parier on 4th Floor decision A. Layout of underground for 1st floor decision B.

Notes:	We finished placing WWM and rebar on the roof of building A for the second pour. We finished installing the expansion board on the

roof of building A for the second pour. We finished installing the peel and stick on the roof of building A. We assembled 110 Ln. Ft. of four inch pump hose for the pour on the roof of building A. We finished placing WWM and rebar on the third floor of building A first pour. We formed the bulk head on the third floor for first pour on building A

4 Caddell Construction Co. (DE), LLC 9 10.0 90.0 Site

Notes:

WGI/Caddell supervision, quality control and safety onsite.

Bayside Structures, LLC

Building>A


0

MANPOWER LOG 168 Workers | 1572.0 Man Hours

No.	Contact	/Company	Cost Code	Workers	# Hours	Man Hours	Location	
5	Ed Emm	ons Steel Erectors, Inc.		11	8.0	88.0	Building	
	Notes:	Erected structural steel in Area B Laid deck in Area C Mezzanine						
6	Larry M.	Jacobs & Associates, Inc.		1	1.0	1.0	Site>D	
	Notes:	Conducted Density Test						
7	Nash Plu	umbing and Mechanical, LLC		41	8.0	328.0	Building	
	Notes:	BACKFILLING UNDERGROUND C INSTALLING OVERHEAD CHW, HE INSTALLING OVERHEAD CHW, HE INSTALLING OVERHEAD CHW, HE INSTALLING OVERHEAD CHW, HE UG ROUGH IN CEP (D L1) OVERHEAD WATER MAINS (CORI CORE ADDITIONAL HOLES FOR A ROUGH IN CMU WALLS DCW, DH OVERHEAD DCW, DHW, VENTS, S OVERHEAD DUCT (D L2) INSULATING CHW, HHW PIPING (	HW PIPING (D L1) HW PIPING (D L2) HW PIPING (CORR L3) HW PIPING (CORR L4)  R L1) /ENTS (A ROOF) W, VENTS (A L4) TORM DRAINS (D L2)					
8	Seago F	ire Protection, LLC		5	8.0	40.0	Building	
	Notes:	Area C: Lower mezzanine wet rougl Area A: Wet rough pipe install 4th F	• •					
9	Tindall C	Corporation		18	10.0	180.0	Building	0
	Notes:	**Grouting and welding  **Crane completely off site  **Patching  172 Total Man Hours						
10	Cornerst	one Detention Products, Inc.		9	8.0	72.0	Building	0
	Notes:	We are up on the 4th floor corridor in D installing wall panels, installing the				e 3rd floor area	C pods C &	
11	REYCO	Contracting Solutions LLC		33	10.0	330.0	Building>A>Le	evel 4
	Notes:	Lay 1st lift A4/ lay 3rd lift pour 2nd li	ft D2					
				168		1572.0		

#### **Manpower Log's Attachments:**

2. A&B Electric Co., Inc.



3. Bayside Structures, LLC

- Bayside Daily 6-4-2019.docx
- 9. Tindall Corporation —
- Tindall Escambia daily 6-3-19.xlsx
- 10. Cornerstone Detention Products, Inc. -



No.	<b>Equipment Name</b>	Cost Code	Hrs Operating	Hrs Idle	Inspected?	Inspection Time	Location
1	Roto Telehandler				No	07:00 AM	Site>A
	Notes:						
2	JLG Lift 860SJ				No	07:00 AM	Site>A
	Notes:						
3	Grove Crane AT700D				No	07:00 AM	Site>B
	Notes:						
4	Genie Lift S80				No	07:00 AM	Site>B
	Notes:						
5	JCB JS145 Excavator				No	07:00 AM	Site>D
	Notes:						
6	John Deere Skidsteer				No	07:00 AM	Site>D
	Notes:						

#### **EQUIPMENT LOG**

No.	Equipment Name	Cost Code	Hrs Operating	Hrs Idle	Inspected?	Inspection Time	Location
7	Scissor Lift				No	07:00 AM	Building>D
	Notes:						
8	Scissor Lift				No	07:00 AM	Building>D
	Notes:						
9	CAT Miniexcavator				No	07:00 AM	Building>D
	Notes:						
10	Genie GTH-5519 Telehandler				No	07:00 AM	Building>D
	Notes:						
11	John Deere 50G Miniexcavator				No	07:00 AM	Building>D
	Notes:						
12	JLG Skytrak Telehandler				No	07:00 AM	Site
	Notes:						
13	JLG Skytrak Telehandler				No	07:00 AM	Site
	Notes:						
14	JLG Skytrak Telehandler				No	07:00 AM	Site
	Notes:						
15	JLG Skytrak Telehandler				No	07:00 AM	Site
	Notes:						
16	Cat Telehandler				No	07:00 AM	Site
	Notes:						
17	Cat Telehandler				No	07:00 AM	Site
	Notes:						
18	JCB Telehandler				No	07:00 AM	Site
	Notes:						
19	JCB Telehandler				No	07:00 AM	Site
	Notes:						

#### **INSPECTION LOG**

No.	Start Time	End Time	Inspection Type	Inspecting Entity	Inspector Name	Location	Area			
1	03:00 PM	04:00 PM	Third Party	Mott MacDonald	Mike Tugwell	Building>A>Level 3				
	Comments:	ents: Threshold inspections for the roof of building A second section, and the third floor of building A first section. Both inspections passed with no corrections.								

Ву	Date	Copies To



#### Whitesell Green / Caddell, a Joint Venture

2700 Lagoon Park Drive Montgomery, Alabama 36109 P: (334) 272-7723 F: (334) 394-0193

Project: 1054 - Escambia County Correctional Facility

3080 N. Pace Boulevard Pensacola, Florida 32501

#### Daily Log: Wednesday 6/5/2019



**Daily Log Completed** 

The Daily Log was completed by Donald Shelton on Mon Jun 10, 2019 at 07:14 am CDT.

#### **WEATHER REPORT**

Temperature		Precipitation Since		Humidity				Windspeed				
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
73°F	90°F	80°F	0.07 in.	0.07 in.	0.07 in.	57%	84%	100%	74°F	3.3 mph	8 mph	11 mph

#### **DAILY SNAPSHOT**

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
partly-cloudy-day	partly-cloudy-day	partly-cloudy-day	partly-cloudy-day	cloudy	rain
75°F	84°F	90°F	87°F	78°F	76°F

#### **OBSERVED WEATHER CONDITIONS**

No.	Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea
1	No	Overcast	Hot	80	<.01	Light Wind	Dry

MANPOWER LOG	205 Workers	1910.0 Man Hours
--------------	-------------	------------------

No. Con	tact/Company	Cost Code	Workers	# Hours	Man Hours	Location	
1 A&B	B Electric Co., Inc.		31	10.0	310.0	Building	0

Notes: Working with block masons on 4th floor Section "A",

Working with Block masons on 2nd Floor Section "D".

Running conduit under mezzanine decking on 4th Floor Section "C", Running conduit under mezzanine decking on 3rd Floor Section "C". Running fire alarm conduit on 3rd Floor Section "C" And Section "D". Layout and install underground conduit in sally port area.

Bayside Structures, LLC 10.0 300.0 Building>A>Level 4

Notes: We poured, finished, and sprayed curing compound on the second half of the topping slab on the roof of A building 11,000 Sq. Ft. Total yardage poured was 144. We laid out and saw cut joints on the roof of A building second half and saw cut. We set eighteen floor embeds for cells on the third floor of A building first pour. We started installing peel and stick on the third floor of A building for the second pour.

3	Caddell Construction Co. (DE), LLC	9	10.0	90.0	Site	
	Notes: WGI/Caddell supervision, quality control and safety onsite.					
4	Cornerstone Detention Products, Inc.	9	8.0	72.0	Building	0

We had to modify the embed opening for the conduit to come through on the 3rd floor area A for the concrete pour tomorrow, we are also on the 3rd floor area C pod C installing the wall panel top cap and welding out the wall panels in this area, we have moved our grout pump and other tools for grouting down to the 3rd floor so that we can start grouting the shower wall panels tomorrow.

MANPOWER LOG 205 Workers | 1910.0 Man Hours

No.	Contact	/Company	Cost Code	Workers	# Hours	Man Hours	Location	
5	EAA Site	e Contractors LLC		5	10.0	50.0	Site	
	Notes:	on pond slopes. Also continu	y 4 Jun 40, four workers. Total man ued to place topsoil on slopes for t places. I brought this up with Pete	final grade. On Tues	day 4 Jun, T	rindall ran ove	er the new curb with the	
6	REYCO	Contracting Solutions LLC		33	10.0	330.0	Building>A>Level 4>Level 4 Floor	
	Notes:	Lay 1st lift A4/ lay 2nd and 3	rd lift D2					
7	Ed Emm	ons Steel Erectors, Inc.		10	8.0	80.0	Building	0
	Notes:	Erected structural steel in Ar	rea B					
		Laid decking in Area C Mezz	zanine					
8	Nash Plu	umbing and Mechanical, LLC		41	8.0	328.0	Building	Ø
	Notes:	INSTALLING OVERHEAD OF INSTALLING UG SS (D L1) INSTALLING WATER MAINSTALLING WATER HOLE DCW ROUGH IN CMU WAL INSTALLING DUCT OVERH	CHW, HHW PIPING (D L1) CHW, HHW PIPING (D L2) CHW, HHW PIPING (CORR L3) CHW, HHW PIPING (COEE L4) CHW, HHW PIPING (D L2) CHW, HHW PIPING (COEE L4) CHW, HW PIPING (		SE CL12)			
9	Seago F	ire Protection, LLC		5	8.0	40.0	Building>A>Level 4	Ø
	Notes:	Wet overhead rough piping i	nstall					
10	Tindall C	Corporation		30	10.0	300.0	Building	Ø
	Notes:	**Grouting and welding **Patching 295 Total Man Hours						
11	Larry M.	Jacobs & Associates, Inc.		2	5.0	10.0	Site	
	Notes:	• ,	of 3,500 psi topping slab we tested their issues and passed all tests.	d slump, air and tem	perature. Th	e first truck te	sted 9-1/4" slump that	truck
				205		1910.0		

#### Manpower Log's Attachments:

1. A&B Electric Co., Inc. -




2. Bayside Structures, LLC



4. Cornerstone Detention Products, Inc. -



7. Ed Emmons Steel Erectors, Inc.



8. Nash Plumbing and Mechanical, LLC

@ 6-5-2019.xlsx

9. Seago Fire Protection, LLC -



10. Tindall Corporation -



Tindall Escambia daily 6-5-19.xlsx

No.	<b>Equipment Name</b>	Cost Code	Hrs Operating	Hrs Idle	Inspected?	Inspection Time	Location
1	Roto Telehandler		0.0	0.0	No	07:00 AM	Site>A
	Notes:						
2	JLG Lift 660SJ		0.0	0.0	No	07:00 AM	Site>A
	Notes:						
3	Pump Truck		0.0	0.0	No	07:00 AM	Site>A
	Notes:						
4	Grove Crane AT700D		0.0	0.0	No	07:00 AM	Site>B
	Notes:						
5	Bobcat Miniexcavator		0.0	0.0	No	07:00 AM	Site>B
	Notes:						
6	JLG Lift 1200SL		0.0	0.0	No	07:00 AM	Site>B
	Notes:						
7	John Deere Skidsteer		0.0	0.0	No	07:00 AM	Site>D
	Notes:						
8	JCB JS145 Excavator		0.0	0.0	No	07:00 AM	Site>D
	Notes:						
9	Scissor Lift		0.0	0.0	No	07:00 AM	Site>D
	Notes:						
10	Scissor Lift		0.0	0.0	No	07:00 AM	Site>D
	Notes:						
11	Genie GTH-5519 Telehandler		0.0	0.0	No	07:00 AM	Building>D
	Notes:						
12	Bobcat Skidsteer		0.0	0.0	No	07:00 AM	Building>D
	Notes:						
13	CAT Miniexcavator		0.0	0.0	No	07:00 AM	Building>D
	Notes:						
A /I- ! 4 -	aall Caaaa / Caddall a Jaia	. V / 4		D 4 -f	_		Drinted on 7/0/0040 at 44:44 AM CDT

No.	<b>Equipment Name</b>	Cost Code	Hrs Operating	Hrs Idle	Inspected?	Inspection Time	Location
14	Takeuchi Miniexcuvator		0.0	0.0	No	07:00 AM	Building>D
	Notes:						
15	Genie Lift S80		0.0	0.0	No	07:00 AM	Building>B
	Notes:						
16	Scissor Lift				No	07:00 AM	Building
	Notes:						
17	Scissor Lift				No	07:00 AM	Building
	Notes:						
18	Scissor Lift				No	07:00 AM	Building
	Notes:						
19	Scissor Lift				No	07:00 AM	Building
	Notes:						

Bv	Date	Copies To



2700 Lagoon Park Drive Montgomery, Alabama 36109 P: (334) 272-7723 F: (334) 394-0193 Project: 1054 - Escambia County Correctional Facility

3080 N. Pace Boulevard Pensacola, Florida 32501

## Daily Log: Thursday 6/6/2019



**Daily Log Completed** 

The Daily Log was completed by Donald Shelton on Mon Jun 10, 2019 at 09:57 am CDT.

#### **WEATHER REPORT**

Temperature		Precipitation Since			Humidity				Windspeed			
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
71°F	83°F	77°F	1.21 in.	1.28 in.	1.28 in.	83%	91%	100%	75°F	6.1 mph	11 mph	22 mph

#### **DAILY SNAPSHOT**

No. Contact/Company

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
rain	cloudy	partly-cloudy-day	rain	cloudy	rain
72°F	75°F	77°F	79°F	83°F	80°F

#### **OBSERVED WEATHER CONDITIONS**

No.	Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea
1	No	Rain	Mild	77	3.5"	Light Wind	Wet/Muddy

MANPOWER LOG	142 Workers I	1202 0 Man Hours

Workers

# Hours

Man Hours Location

**Cost Code** 

1 (	Cornerst	tone Detention Products, Inc.	10	8.0	80.0	Building	0
I	Notes:	We are up on the 3rd floor grouting the shower wall panels in area C p we are welding out the wall panels in pod C	od C, we ar	re also installii	ng wall pan	els on the same floor P	od D
2	REYCO	Contracting Solutions LLC	33	8.0	264.0	Building>A>Level 4>Level 4 Floor	
I	Notes:	Lay 1st lift A4/ lay 2 Nd and 3rd lift d2					
3 /	A&B Ele	ectric Co., Inc.	30	10.0	300.0	Building	0
Ī	Notes:	Running conduit under mezzanine decking on 4th Floor Section "C", R	J				

Floor corridor, Working with Block masons on 4th Floor Section "A", 3rd Floor stub conduits up to Mount gutters and start mounting panels on mezzanine decking, Running home run rack on 3rd Floor Section "D", Working with Block masons on 2nd Floor Section "D", Rough in of underground conduits in sally port area. 1st floor Section "C" stub up conduit to Mount gutters.

4 Bayside Structures, LLC 10 8.0 80.0 Building>A

**Notes:** We finished peel and stick on the third floor of building A second pour 10,000 Sq. Ft. We started installation of W.W.M. and rebar on the third floor of building A second pour 10,000 Sq. Ft. We cleaned up trash on the third floor of A building.

5 Caddell Construction Co. (DE), LLC 1 8.0 8.0 Site

Notes: WGI/Caddell supervision, quality control and safety onsite.

No.	Contact	/Company Cost Code	Workers	# Hours	Man Hours	Location	
6	Ed Emm	ons Steel Erectors, Inc.	10	8.0	80.0	Building	
	Notes:						
		Erected structural steel in Area B					
		Laid decking in Area C Mezzanine					
7	Nash Plu	umbing and Mechanical, LLC	40	8.0	320.0	Building	(
	Notes:	BACKFILL, TAMP, REPAIRING SILT FENCE ON SE CORNER	(D CEP UG)				
		INSTALLING OVERHEAD CHW, HHW (D L1)					
		INSTALLING OVERHEAD CHW, HHW (D L2)					
		INSTALLING OVERHEAD CHW, HHW (CORR L3)					
		INSTALLING OVERHEAD CHW, HHW (CORR L4)					
		UNDERGROUND AT SE CORNER FIRE PUMP ROOM (D L1) CMU WALL ROUGH-IN (A L4)					
		INSTALLING OVERHEAD DCW,DHW (CORR L1)					
		SLEEVES, DRAINS (A L3)					
		INSTALLING OVERHEAD DUCT (D L2)					
8	Seago F	rire Protection, LLC	5	8.0	40.0	Building	
	coage.		· ·	0.0		g	· ·
	Notes:	Area A 4th Floor- Wet overhead rough pipe install					
		Center Corridor 1st Floor- Moved pie and loose material into bui	lding material into	building star	ted main feed	install.	
9	Tindall C	Corporation	3	10.0	30.0	Building	Ø
	Notes:	**Patching					

## Manpower Log's Attachments:

1. Cornerstone Detention Products, Inc. -



142

1202.0

3. A&B Electric Co., Inc.				
	Daily Construction Report			
	Daily Construction Report			
	Site Electrolist Cloudy Connectional Facility			
	Contract Number: (00141 Project Number:			
	Report Dates  40-01.12/20/76  Westerner  1-4-02  1-4-0			
	Daily Low 75 Completed on (6011), 427 PM			
Daily Construction Report	6_6_19.pdf			
4. Bayside Structures, L	LC			
Bayside Daily 6-6-20				
7. Nash Plumbing and M	Nechanical, LLC ———			
@ 6-6-2019.xlsx				
8. Seago Fire Protection	n, LLC —			
	\$ SOL.	-		
	COLUMN TRACTOR DAY THOSE D			
	And Comment			
	11 × × × × × × × × × × × × × × × × × ×			
	men (1/4)			
	All the second of the second o			
	COOKIO CORRINA  TOTAL CONTROL CONTROL  TOTAL  TOTAL CONTROL  TOTAL CONTROL  TOTAL CONTROL  TOTAL CONTROL  TOTAL  TOTAL CONTROL  TOTAL  TOTAL CONTROL  TOTAL  TOTAL CONTROL  TOTAL  T	many Police		
Seago Daily 6-6-2019.PD	F			
Seago Daily 0-0-2013.1 D	<u> </u>			
9. Tindall Corporation —				
Tindall Escambia dai	ly 6-6-19.xlsx			
Ву		Date	Copies To	



2700 Lagoon Park Drive Montgomery, Alabama 36109 P: (334) 272-7723 F: (334) 394-0193 Project: 1054 - Escambia County Correctional Facility 3080 N. Pace Boulevard

3080 N. Pace Boulevard Pensacola, Florida 32501

## Daily Log: Friday 6/7/2019



**Daily Log Completed** 

The Daily Log was completed by Donald Shelton on Mon Jun 10, 2019 at 09:54 am CDT.

#### **WEATHER REPORT**

Temperature		Precipitation Since			Humidity				Windspeed			
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
79°F	88°F	83°F	0.18 in.	1.40 in.	1.47 in.	67%	81%	96%	76°F	9.8 mph	15 mph	22 mph

### **DAILY SNAPSHOT**

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
partly-cloudy-day	partly-cloudy-day	partly-cloudy-day	rain	partly-cloudy-day	partly-cloudy-night
80°F	85°F	88°F	89°F	85°F	80°F

### **OBSERVED WEATHER CONDITIONS**

No.	Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea
1	No	Rain	Hot	83	.5"	Light Wind	Wet/Muddy

MANPOWER LOG	137 Workers I	1174 0 Man Hours

No.	Contact	/Company	Cost Code	Workers	# Hours	Man Hours	Location				
1	Cornerst	tone Detention Products, Inc.		3	8.0	24.0	Building	Ø			
	Notes:		the 3rd floor area C pod C, we are enings in area A 3rd floor to get re			oor frames on	the forth floor corrido	or, also			
2	REYCO	Contracting Solutions LLC		33	8.0	264.0	Building>A>Level 4>Level 4 Floor				
	Notes:	Lay 1st lift									
3	A&B Ele	ctric Co., Inc.		30	10.0	300.0	Building	0			
	Notes: Running conduit under mezzanine decking on 4th Floor Section C, Running Fire Alarm conduits on 4th Floor Section C And 4th Floor corridor, Working with Block masons on 4th Floor Section A, Working on 3rd Floor stubbing conduits up for gutters and panels in section C Mezzanine, Running home run rack on 3rd Floor Section D, Working with Block masons on 2nd Floor Section D.										
4	Bayside	Structures, LLC		10	8.0	80.0	Building	Ø			
	Notes:		oar on the third floor of A building this shed edge forms on the third floores C.	•	•						

Caddell Construction Co. (DE), LLC

Notes: WGI/Caddell supervision, quality control and safety onsite.

Site

10.0

90.0

No.	Contact	/Company	Cost Code	Workers	# Hours	Man Hours	Location	
6	Nash Plu	umbing and Mechanical, LLC		41	8.0	328.0	Building	0
	Notes:	INSTALLING OVERHEAD CHW, HHY INSTALLING OVERHEAD CHW, HHY INSTALLING OVERHEAD CHW, HHY INSTALLING OVERHEAD CHW, HHY FINISHING UP ON UNDERGROUNE OVERHEAD VENTS, DCW, DHW, ST CMU WALLS ROUGH-IN DCW, DHW INSTALLING OVERHEAD WATER M INSTALLING OVERHEAD DUCT (D.I.	N PIPING (CORR L3) N PIPING (D L2) N PIPING (D L1) CHW, HHW, DHW, GAS IFORM DRAINS (D L2) I, VENTS (A L4) AINS (CORR L1)	PIPING (D L1)				
7	Seago F	ire Protection, LLC		4	8.0	32.0	Building>A>Level 4	0
	Notes:	Wet overhead rough pipe installed						
8	Ed Emm	nons Steel Erectors, Inc.		7	8.0	56.0	Site>B	
	Notes:	Erected Structural Steel in Area B						
				137		1174.0		

#### Manpower Log's Attachments:

1. Cornerstone Detention Products, Inc.



Cornerstone AHA's 6-7-19.pdf

3. A&B Electric Co., Inc. -



4 Bayside Structures LLC —			

## Bayside Daily 6-7-2019.docx

6. Nash Plumbing and Mechanical, LLC -

## @ 6-7-2019.xlsx

7. Seago Fire Protection, LLC -



## **EQUIPMENT LOG**

No.	Equipment Name	Cost Code	Hrs Operating	Hrs Idle	Inspected?	Inspection Time	Location
1	Roto Telehandler		0.0	0.0	No	07:00 AM	Site>A
	Notes:						
2	JLG Lift 860SJ		0.0	0.0	No	07:00 AM	Site>A
	Notes:						
3	JCB Telehandler		0.0	0.0	No	07:00 AM	Site
	Notes:						
4	JCB Telehandler		0.0	0.0	No	07:00 AM	Site
	Notes:						
5	JCB Telehandler		0.0	0.0	No	07:00 AM	Site
	Notes:						
6	Cat Telehandler		0.0	0.0	No	07:00 AM	Site
	Notes:						
7	JLG Skytrak Telehandler		0.0	0.0	No	07:00 AM	Site
	Notes:						
8	Bobcat Telehandler				No	07:00 AM	Site
	Notes:						
9	Scissor Lift				No	07:00 AM	Building
	Notes:						
10	Scissor Lift				No	07:00 AM	Building
	Notes:						
11	Scissor Lift				No	07:00 AM	Building
	Notes:						

Ву

Date

Copies To



2700 Lagoon Park Drive Montgomery, Alabama 36109 P: (334) 272-7723 F: (334) 394-0193 Project: 1054 - Escambia County Correctional Facility

3080 N. Pace Boulevard Pensacola, Florida 32501

## Daily Log: Saturday 6/8/2019



**Daily Log Completed** 

The Daily Log was completed by Donald Shelton on Mon Jun 10, 2019 at 09:52 am CDT.

#### **WEATHER REPORT**

7	Temperature		Precipitation Since			Humidity				Windspeed		
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
74°F	84°F	79°F	0.13 in.	0.31 in.	1.53 in.	77%	88%	100%	75°F	6.5 mph	12 mph	18 mph

#### **DAILY SNAPSHOT**

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
rain	partly-cloudy-day	cloudy	partly-cloudy-day	partly-cloudy-day	clear-night
75°F	83°F	82°F	83°F	82°F	78°F

### **OBSERVED WEATHER CONDITIONS**

No.	Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea
1	No	Overcast	Mild	79	1"	Light Wind	Wet/Muddy

### MANPOWER LOG 73 Workers | 583.0 Man Hours

No. Co	ontact/Company	Cost Code	Workers	# Hours	Man Hours	Location	
1 A8	&B Electric Co., Inc.		27	10.0	270.0	Building	0

**Notes:** Working on conduits in Mechanical chase 1st floor Section C, Working with Block masons on 4th Floor Section A, Working on conduit stub up's for gutters and panels on 4th Floor Section C mezzanine, Working with Block masons on 2nd Floor Section D, Working on Home run rack on 3rd Floor Section D, Working on Fire Alarm conduits on 3rd Floor Section C.

6.0

72.0

Building>A

0

Notes	: We set post shoring of	on the fourth floor of C buil	ding 50% the other:	side of fourth floor is	s not ready. We finish	ed up installing emb	eds on

Notes: We set post shoring on the fourth floor of C building 50% the other side of fourth floor is not ready. We finished up installing embeds of the third floor of A section two. We worked on peel and stick on the second floor of building A first section.

	the third floor of A section two. We worked on peel and stick on	the second floor of	building A fi	rst section.	
3	Caddell Construction Co. (DE), LLC	1	10.0	10.0	Site
	Notes: WGI/Caddell supervision, quality control and safety onsite.				
4	Ed Emmons Steel Erectors, Inc.	0	0.0	0.0	Site
	Notes: Rain Out				
5	REYCO Contracting Solutions LLC	33	7.0	231.0	Building>D>Level 2
	Notes: Laid block D2 and A4				
		73		583.0	

#### Manpower Log's Attachments:

Bayside Structures, LLC

1. A8	&B Electric Co., Inc						
		Daily Construction Report					
		State State County Connections of sealiny Connections of sealiny County Co					
Dail	y Construction Report -	- 6_8_19.pdf					
2. Ba	ayside Structures, LL	C					
	ayside Daily 6-8-201						
		<u> </u>					
	JIPMENT LOG						
<b>No.</b>	Equipment Name  JCB Telehandler	Cost Code	Hrs Operating	Hrs Idle	Inspected?	Inspection Time 07:00 AM	<b>Location</b> Site
ı	Notes:				INO	07.00 AW	Site
2	Roto Telehandler				No	07:00 AM	Site
2	Notes:				INO	07.00 AW	Site
3	John Deere Skidste	oor .			No	07:00 AM	Site
3	Notes:	<del></del>			INO	07.00 AW	Site
Ву			Date			Copies To	



2700 Lagoon Park Drive Montgomery, Alabama 36109 P: (334) 272-7723 F: (334) 394-0193

Project: 1054 - Escambia County Correctional Facility
3080 N. Pace Boulevard

Pensacola, Florida 32501

# Daily Log: Sunday 6/9/2019

### **WEATHER REPORT**

Temperature		Pro	Precipitation Since		Humidity				Windspeed			
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
72°F	90°F	80°F	0.06 in.	0.19 in.	0.38 in.	60%	82%	100%	74°F	3.2 mph	8 mph	16 mph

### **DAILY SNAPSHOT**

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
partly-cloudy-day 73°F	partly-cloudy-day 83°F	partly-cloudy-day 86°F	partly-cloudy-day 91°F	partly-cloudy-day 87°F	partly-cloudy-night 78°F

### **OBSERVED WEATHER CONDITIONS**

No.	Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea
1	No						



2700 Lagoon Park Drive Montgomery, Alabama 36109 P: (334) 272-7723

F: (334) 394-0193

Project: 1054 - Escambia County Correctional Facility

3080 N. Pace Boulevard Pensacola, Florida 32501

## Daily Log: Monday 6/10/2019



**Daily Log Completed** 

The Daily Log was completed by Donald Shelton on Mon Jun 17, 2019 at 08:54 am CDT.

#### **WEATHER REPORT**

Temperature		Precipitation Since			Humidity				Windspeed			
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
73°F	90°F	81°F	0.00 in.	0.07 in.	0.20 in.	57%	79%	100%	73°F	4.6 mph	7 mph	13 mph

#### **DAILY SNAPSHOT**

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
<b>clear-day</b> 74°F	<b>clear-day</b> 83°F	partly-cloudy-day 89°F	partly-cloudy-day 89°F	partly-cloudy-day 87°F	partly-cloudy-night 79°F

#### **OBSERVED WEATHER CONDITIONS**

No.	Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea
1	No	Clear	Mild	81	0	Calm	Wet/Muddy

Workers   1376.0 Man Hours

No.	Contact	:/Company	Cost Code	Workers	# Hours	Man Hours	Location					
1	Corners	tone Detention Products, Inc.		6	8.0	48.0	Building	0				
	Notes: We are welding the detention door frames on the 4th floor corridor, we are also getting all of the frames that are detention for the 3rd floor corridor.											
2	A&B Electric Co., Inc.		24	10.0	240.0	Building	0					

Notes: Working on conduits in Mechanical chase on 1st floor

Section C, Working with Block masons on 4th Floor

Section A, Working on Installing conduits for gutters and panels on 4th Floor Section C, Working with Block masons on 2nd Floor Section D, Working on Home run rack on 3rd Floor Section D, Running Fire Alarm conduits on 3rd Floor Section C.

Bayside Structures, LLC 20 8.0 160.0 Building

We removed all trash and leftover materials from the roof of C building and A building.

We separated rebar for area D S.O.G. and stocked at building D. We finished installing peel and stick in building A second floor 20,000 Sq. Ft. We worked on a total building clean up and material restocking. We set grade rods at shower drains on the third floor of A building.

Caddell Construction Co. (DE), LLC 10.0 90.0 Site

Notes: WGI/Caddell supervision, quality control and safety onsite.


	_							
No.	Contact	/Company	Cost Code	Workers	# Hours	Man Hours	Location	
5	Ed Emm	ons Steel Erectors, Inc.		12	10.0	120.0	Building	0
	Notes:	Erected structural steel in Area B Laid decking in Area C						
6	Nash Plu	umbing and Mechanical, LLC		41	8.0	328.0	Building	0
	Notes:	INSTALLING OVERHEAD CHW, HE INSTALLING OVERHEAD CHW, HE INSTALLING OVERHEAD CHW, HE INSTALLING OVERHEAD CHW, HE UG REVISIONS IN KITCHEN AREA WATER MAINS (CORR L1) DCW, DHW, VENTS (D L2) UG REVISIONS (A L1) LAY OUT AND CORE DRILL FOR SINSTALLING OVERHEAD DUCT (DINSULATING STORM DRAINS (A L.2)	IW PIPING (D L2) IW PIPING (CORR L3) IW PIPING (CORR L4) I (D L1) IS, VENTS, FD'S (A L2) L2)					
7	Seago F	ire Protection, LLC		5	8.0	40.0	Building	0
	Notes:	Received pipe and loose material Stocked Floor with M Pod Started wet pipe rough install 1st floor corridor 6" feed main rough	pipe install					
8	Tindall C	Corporation		2	10.0	20.0	Building	
	Notes:	Patching on roof A and C						
9	REYCO	Contracting Solutions LLC		33	10.0	330.0	Building>D>Level 2	
	Notes:	Lay 3rd lift D2/ lay 2nd lift A4						
				152		1376.0		

### Manpower Log's Attachments:

1. Cornerstone Detention Products, Inc. -




2. A&B Electric Co., Inc. -



3. Bayside Structures, LLC



5. Ed Emmons Steel Erectors, Inc.



6. Nash Plumbing and Mechanical, LLC -

## Nash Daily 6-10-2019.xlsx

7. Seago Fire Protection, LLC



## **EQUIPMENT LOG**

No.	Equipment Name	Cost Code	Hrs Operating	Hrs Idle	Inspected?	Inspection Time	Location
1	Roto Telehandler		0.0	0.0	No	07:00 AM	Site>A
	Notes:						
2	Navigtor Forklift		0.0	0.0	No	07:00 AM	Site>A
	Notes:						
3	Grove Crane AT700D		0.0	0.0	No	07:00 AM	Site>B
	Notes:						
4	Genie Lift S80		0.0	0.0	No	07:00 AM	Site>B
	Notes:						
5	Komatsu 320 PT Loader		0.0	0.0	No	07:00 AM	Site
	Notes:						
6	John Deere 450 Dozer		0.0	0.0	No	07:00 PM	Site>A
	Notes:						
7	JLG Lift 450AJ		0.0	0.0	No	07:00 AM	Building>C>Level 1
	Notes:						
8	CAT 303.5E2 Excavator		0.0	0.0	No	07:00 AM	Building>D>Level 1
	Notes:						
9	JLG Lift 660SJ		0.0	0.0	No	07:00 AM	Site>A
	Notes:						
10	Genie About Lift				No	07:00 AM	Building>C>Level 4
	Notes:						
11	Genie About Lift				No	07:00 AM	Building>D>Level 2
	Notes:						
12	Scissor Lift				No	07:00 AM	Building
	Notes:						
13	Scissor Lift				No	07:00 AM	Building
	Notes:						
14	Cat Telehandler				No	07:00 AM	Site
	Notes:						
15	Cat Telehandler				No	07:00 AM	Site
	Notes:						
16	JCB Telehandler				No	07:00 AM	Site
	Notes:						
17	JCB Telehandler				No	07:00 AM	Site
	Notes:						
18	JCB Telehandler				No	07:00 AM	Site
	Notes:						
19	JLG Skytrak Telehandler				No	07:00 AM	Site
	Notes:						
20	JLG Skytrak Telehandler				No	07:00 AM	Site

Ву	Date	Copies To



2700 Lagoon Park Drive Montgomery, Alabama 36109 P: (334) 272-7723 F: (334) 394-0193 Project: 1054 - Escambia County Correctional Facility

3080 N. Pace Boulevard Pensacola. Florida 32501

## Daily Log: Tuesday 6/11/2019



**Daily Log Completed** 

The Daily Log was completed by Donald Shelton on Mon Jun 17, 2019 at 08:58 am CDT.

#### **WEATHER REPORT**

Temperature			Pro	Precipitation Since			Humidity				Windspeed		
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust	
74°F	90°F	81°F	0.00 in.	0.00 in.	0.07 in.	56%	74%	93%	72°F	5.4 mph	9 mph	14 mph	

#### **DAILY SNAPSHOT**

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
clear-day 74°F	<b>clear-day</b> 80°F	<b>clear-day</b> 87°F	<b>partly-cloudy-day</b> 91°F	partly-cloudy-day 87°F	partly-cloudy-night 81°F
/4°F	80°F	87°F	917	87°F	81°F

#### **OBSERVED WEATHER CONDITIONS**

No.	Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea
1	No	Clear	Mild	81	0	Light Wind	Wet/Muddy

MANPOWER LOG	146 Workers	1314.0 Man Hours
--------------	-------------	------------------

No	. Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location	
1	A&B Electric Co., Inc.		25	10.0	250.0	Building	0

Notes: Working with block masons on 4th floor Section A, Working with Block masons on 2nd Floor Section D, Mounting Panels on 4th Floor Section C mezzanine, Rough in of cell mezzanine on 4th Floor Section C, Mounting Panels on 3rd Floor Section C mezzanine, Running conduits on 1st Floor Section C for gutters in cell chase, Running home run pipe rack on 3rd Floor Section D, Running Fire Alarm conduits on 4th Floor Section C & 4th Floor corridor.

2 Bayside Structures, LLC	17	8.0	136.0	Building>D	0
---------------------------	----	-----	-------	------------	---

**Notes:** WE installed peel and stick on the roof at elevation 154 area D We placed all WWE and rebar on the roof at elevation 154 area D. We installed all the WWM and rebar for first pour on the second floor in area A 10,000 Sq.Ft. We continued working on getting leftover materials and trash off the finished floors.

3	Caddell Construction Co. (DE), LLC	9	10.0	90.0	Site
	Notes: WGI/Caddell supervision, quality control and safety onsite.				
4	Ed Emmons Steel Erectors, Inc.	3	10.0	30.0	Site


**Notes:** WE installed peel and stick on the roof at elevation 154 area D We placed all WWE and rebar on the roof at elevation 154 area D. We installed all the WWM and rebar for first pour on the second floor in area A 10,000 Sq.Ft. We continued working on getting leftover materials and trash off the finished floors.

MANPOWER LOG 146 Workers | 1314.0 Man Hours

No.	Contact	/Company	Cost Code	Workers	# Hours	Man Hours	Location	
5	Nash Plu	umbing and Mechanical, LLC		40	8.0	320.0	Building	0
	Notes:	Prefabricated pipe for cep (FAB Installed overhead chw, hhw pip Installed overhead chw, hhw pip Installed overhead chw, hhw pip Installed ug ss, grease in kitchel Underground changes to ss (A I Laid out holes and coring for ss, Roughed in dcw,dhw, vent pipin Attempted installation of duct. B Modified scaffold for concrete cu	ing (D L2) ing (CORR L3) ing (CORR L4) n area D4 (D L1) .1) vents (A L2) g in walls (A L3) lock masons are blocking acce	,	outh end of ju	uvenile. (D L2	2)	
6	Seago F	ire Protection, LLC	numg workers (na les en en ale	4	8.0	32.0	Building	0
	Notes:	Wet rough pipe install over "M" I 6" Feed Main Install- 1st Floor C						
7	Tindall C	corporation		3	10.0	30.0		Ø
	Notes:	Patched Sallyport						
8	Cornerst	one Detention Products, Inc.		12	8.0	96.0	Building	0
	Notes:	we are up on the 4th floor corrid detention door frames in the cor shower wall panels on the 3rd fl	ridor, we are installing the wall	•				-
9	REYCO	Contracting Solutions LLC		33	10.0	330.0	Building>D>Lev	el 2
	Notes:	Lay 3rd lift D2/ lay 2nd lift A4						
				146		1314.0		

## Manpower Log's Attachments:

1. A&B Electric Co., Inc. -




2. Bayside Structures, LLC -



5. Nash Plumbing and Mechanical, LLC -

## Nash Daily 6-11-2019.xlsx

6. Seago Fire Protection, LLC



7. Tindall Corporation

## Tindall Escambia daily 6-11-19.xlsx

8. Cornerstone Detention Products, Inc.



APS AHA's 6-11-19.pdf





### **EQUIPMENT LOG**

No.	Equipment Name	Cost Code	Hrs Operating	Hrs Idle	Inspected?	Inspection Time	Location
1	Genie About Lift		0.0	0.0	No	07:00 AM	Building>C>Level 4
	Notes:						

## **EQUIPMENT LOG**

No.	<b>Equipment Name</b>	Cost Code	Hrs Operating	Hrs Idle	Inspected?	Inspection Time	Location
2	Genie About Lift		0.0	0.0	No	07:00 AM	Building>D>Level 2
	Notes:						
3	Roto Telehandler		0.0	0.0	No	07:00 AM	Site>A
	Notes:						
4	Grove Crane AT700D		0.0	0.0	No	07:00 AM	Site>B
	Notes:						
5	Genie Lift S80		0.0	0.0	No	07:00 AM	Site>B
	Notes:						
6	JLG Lift 340AJ		0.0	0.0	No	07:00 AM	Building>C>Level 1>Level 1 Floor
	Notes:						
7	Genie About Lift		0.0	0.0	No	07:00 AM	Building>D>Level 2
	Notes:						
8	Bobcat Miniexcavator		0.0	0.0	No	07:00 AM	Building>D>Level 1
	Notes:						
9	CAT 303.5E2 Excavator		0.0	0.0	No	07:00 AM	Building>D>Level 1
	Notes:						
10	Bobcat Skidsteer		0.0	0.0	No	07:00 AM	Site
	Notes:						
11	JCB Telehandler				No	07:00 AM	Site
	Notes:						
12	JCB Telehandler				No	07:00 AM	Site
	Notes:						
13	Cat Telehandler				No	07:00 AM	Site
	Notes:						
14	JLG Skytrak Telehandler				No	07:00 AM	Site
	Notes:						
15	JLG Skytrak Telehandler				No	07:00 AM	Site
	Notes:						
16	Bobcat Skidsteer		0.0	0.0	No	08:46 AM	Site
	Notes:						

Ву	Date	Copies To



2700 Lagoon Park Drive Montgomery, Alabama 36109 P: (334) 272-7723 F: (334) 394-0193 Project: 1054 - Escambia County Correctional
Facility

3080 N. Pace Boulevard Pensacola, Florida 32501

## Daily Log: Wednesday 6/12/2019



**Daily Log Completed** 

The Daily Log was completed by Donald Shelton on Mon Jun 17, 2019 at 09:52 am CDT.

#### **WEATHER REPORT**

Temperature		Pro	Precipitation Since			Humidity			Windspeed			
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
69°F	90°F	79°F	0.01 in.	0.01 in.	0.01 in.	53%	72%	89%	69°F	6.9 mph	12 mph	18 mph

#### **DAILY SNAPSHOT**

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
<b>clear-day</b> 70°F	<b>clear-day</b> 81°F	partly-cloudy-day 88°F	partly-cloudy-day 89°F	partly-cloudy-day 85°F	partly-cloudy-night 80°F

#### **OBSERVED WEATHER CONDITIONS**

No.	Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea
1	No	Cloudy	Mild	79	0	Light Wind	Wet/Muddy

MANPOWER LOG	170 Workers	1518.0 Man Hours
--------------	-------------	------------------

No. Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location	
1 Cornerstone Detention Products, Inc.		12	8.0	96.0	Building	0

Notes: We are up on the 4th floor installing detention frames in the corridor, we are also up on the 4th floor adding some welds to the wall panels in area C pods H & I, we are down on the 3rd floor installing detention frames in the corridor, we are also installing wall panels in area C pod D

	area C pou D.					
2	REYCO Contracting Solutions LLC	33	10.0	330.0	Building>D>Level 2	
	Notes: Lay 2nd lift pour 3rd lift D2/ lay 2 Nd and 3rd lift pour 2nd and 3rd lift.	<b>A</b> 4				
3	A&B Electric Co., Inc.	24	10.0	240.0	Building	0

**Notes:** Working with block masons on 4th floor Section A, Working on rough in of cell mezzanine on 4th Floor Section C, Running conduit rack on 3rd floor Section D, Running conduits in cell chase on 1st floor Section C, Working with Block masons on 2nd Floor Section D, Running Fire Alarm conduits on 4th Floor Section C.

Running Fire Alarm conduits on 4th Floor Section C.

4 Bayside Structures, LLC 30 8.0 240.0 Building

**Notes:** We poured, finished, and cured 10,000 Sq. Ft. 3,500 psi. topping slab on the third floor of building A. We laid out and sealed saw joints on third floor of building A 10,000 Sq. Ft. We finished placing WWM on the second floor in building A first pour. We finished rebar on the second floor of building A 10,000 Sq. Ft. We set bulkhead forms on the roof of area D elevation 154.

5 Caddell Construction Co. (DE), LLC 9 10.0 90.0 Site

Notes: WGI/Caddell supervision, quality control and safety onsite.

MANPOWER LOG 170 Workers | 1518.0 Man Hours

No.	Contact	/Company Cost Code	Workers	# Hours	Man Hours	Location	
6	Ed Emm	nons Steel Erectors, Inc.	11	10.0	110.0	Building	Ø
	Notes:	Install doors in Area C Erected structural steel and decking in Area B					
7	Larry M.	Jacobs & Associates, Inc.	1	6.0	6.0		
	Notes:	Concrete testing for 139 yards of 3,500 psi. topping mud for area A passed.	third floor secti	ion one. Test	ed slump, air,	and temp. all test	ed
8	Nash Plu	umbing and Mechanical, LLC	43	8.0	344.0	Building	W.
	Notes:	PREFABRICATING CHW, HHW PIPING FOR CEP (FAB SHOP) INSTALLING OVERHEAD CHW, HHW PIPING (D L2) INSTALLING OVERHEAD CHW, HHW PIPING (CORR L3) INSTALLING OVERHEAD CHW, HHW PIPING (CORR L4) INSTALLING OVERHEAD CHW, HHW PIPING (D4 L3) UNDERGROUND IN KITCHEN AREA D4 (D L1) CORING HOLES FOR SS, VENTS (A L2) INSTALLING OVERHEAD DUCT (D L3) INSULATING DUCT AND PIPE (D L2, CL12 MECH CHASE)					
9	Seago F	Fire Protection, LLC	4	8.0	32.0	Building	Ø
	Notes:	Rough pipe install (wet) - D building 2nd floor M pod Rough pipe install (sidewall sprinler under H pod walkway) - C build	ing 4th floor				
10	Tindall C	Corporation	3	10.0	30.0	Building	W
	Notes:	**Patching at roof level of A and C					
			170		1518.0		

### Manpower Log's Attachments:

1. Cornerstone Detention Products, Inc.




3. A&B Electric Co., Inc. -



4. Bayside Structures, LLC




6. Ed Emmons Steel Erectors, Inc.



8. Nash Plumbing and Mechanical, LLC

## Nash Daily 6-12-2019.xlsx

9. Seago Fire Protection, LLC



10. Tindall Corporation

## **EQUIPMENT LOG**

No.	Equipment Name	Cost Code	Hrs Operating	Hrs Idle	Inspected?	Inspection Time	Location
1	Pump Truck		0.0	0.0	No	07:00 AM	Site>A
	Notes:						
2	Roto Telehandler		0.0	0.0	No	07:00 AM	Site>A
	Notes:						
3	JCB Telehandler		0.0	0.0	No	07:00 AM	Site>A
	Notes:						
4	JCB Telehandler		0.0	0.0	No	07:00 AM	Site>A
	Notes:						
5	Grove Crane AT700D		0.0	0.0	No	07:00 AM	Site>B
	Notes:						
6	Genie Lift S80		0.0	0.0	No	07:00 AM	Site>B
	Notes:						
7	JLG Skytrak Telehandler		0.0	0.0	No	07:00 AM	Site
	Notes:						
8	JLG Lift 340AJ		0.0	0.0	No	07:00 AM	Building>B>Level 1
	Notes:						
9	JCB Telehandler		0.0	0.0	No	07:00 AM	Building>B>Level 1
	Notes:						
10	CAT 303.5E2 Excavator		0.0	0.0	No	07:00 AM	Building>D>Level 1
	Notes:						
11	Scissor Lift		0.0	0.0	No	07:00 AM	Building
	Notes:						
12	Genie About Lift		0.0	0.0	No	07:00 AM	Building>D>Level 2
	Notes:						
13	Scissor Lift		0.0	0.0	No	07:00 AM	Building>D>Level 2
	Notes:						

Bv	Date	Copies To



2700 Lagoon Park Drive Montgomery, Alabama 36109 P: (334) 272-7723 F: (334) 394-0193 Project: 1054 - Escambia County Correctional Facility

3080 N. Pace Boulevard Pensacola. Florida 32501

## Daily Log: Thursday 6/13/2019



**Daily Log Completed** 

The Daily Log was completed by Donald Shelton on Mon Jun 17, 2019 at 11:50 am CDT.

#### **WEATHER REPORT**

Temperature		re	Pro	ecipitation Si	nce		Hum	idity		V	Vindspeed	I
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
66°F	90°F	79°F	0.01 in.	0.01 in.	0.01 in.	36%	59%	94%	61°F	4.5 mph	7 mph	13 mph

#### **DAILY SNAPSHOT**

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
<b>clear-day</b> 67°F	clear-day 81°F	<b>clear-day</b> 87°F	<b>clear-day</b> 90°F	<b>clear-day</b> 88°F	clear-night 80°F

#### **OBSERVED WEATHER CONDITIONS**

No.	Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea
1	No	Clear	Hot	79	0	Light Wind	Dry

MANPOWER LOG	168 Workers   1528.0 Man Hours

No	. Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location	
1	Cornerstone Detention Products, Inc.		12	8.0	96.0	Building	0

**Notes:** We are up on the 4th floor adding some welds to the wall panels in area C pods H & I, we are also on the 3rd floor area C pod D laying out and installing the wall panel track and also installing wall panels, we are also on the 3rd floor grouting the shower wall panels in area C pod C.

2	REYCO Contracting Solutions LLC	33	10.0	330.0	Building>D>Level 2	
	Notes: Lay 2 Nd and 3 rd lift D2/ lay 2nd and 3 rd lift A4					
3	A&B Electric Co., Inc.	24	10.0	240.0	Building	0

Notes: Working with block masons on 4th floor Section A, Working with Block masons on 2nd Floor Section D, Rough in of cell mezzanine on 4th Floor Section C, Running conduit rack on 3rd Floor Section D, Running conduits on 1st Floor Section C in cell chase, Mount Gutters. Running fire alarm conduit on 3rd Floor Section C, Rough in security doors on 3rd Floor Section C & 4th Floor Section C. Rough in topping Slab on 2nd Floor Section A.

30

9.0

270.0

Notes: We saw cut the 10,000 Sq. Ft. slab on the third floor of building A first pour. We placed the WWM on the fourth floor of area C mezzanine. We placed and finished 10,000 Sq. Ft. of toping slab on the third floor of area A second pour. We cured and laid out saw

joints on the third floor of area A second pour.

Caddell Construction Co. (DE), LLC

9 10.0 90.0 Site

Notes: WGI/Caddell supervision, quality control and safety onsite.

Bayside Structures, LLC

Building

MANPOWER LOG 168 Workers | 1528.0 Man Hours

No.	Contact	/Company Cost Code	Workers	# Hours	Man Hours	Location	
6	Ed Emm	nons Steel Erectors, Inc.	12	10.0	120.0	Building	Ø
	Notes:	Erected structural steel in Area B Laid decking on Area D Mezzanine					
7	Larry M.	Jacobs & Associates, Inc.	1	6.0	6.0	Site	
	Notes:	Concrete testing 145 yards of 3,500 psi topping mud for area A thin passed.	d floor second	oour. Testing	included slun	np, air, and temp.	all tests
8	Nash Plu	umbing and Mechanical, LLC	43	8.0	344.0	Building	@
	Notes:	PREFABRICATING PIPE FOR CEP (FAB SHOP)					
		INSTALLING OVERHEAD CHW, HHW PIPING (D L2)					
		INSTALLING OVERHEAD CHW, HHW PIPING (CORR L3)					
		INSTALLING OVERHEAD CHW, HHW PIPING (CORR L4)					
		INSTALLING OVERHEAD CHW, HHW PIPING (D4 L3)					
		LAYING OUT AND CORING HOLES FOR SS, VENTS, FD'S (A L2	<u>?</u> )				
		INSTALLING UNDERGROUND IN KITCHEN AREA (D L1)					
		INSTALLING OVERHEAD DCW, DHW, STORM, VENTS (D L2)					
		INSTALLING DUCT (D L2)					
		INSULATING CHW, HHW PIPING (CL12 MECH CHASE) INSULATING DUCT (D L2)					
9	Seago F	ire Protection, LLC	4	8.0	32.0	Building	(
	Notes:	M Pod Wet pipe rough install - D Building 2nd Floor					
		Wet pipe rough install sidewall sprinklers under H Pod walkway - C	Building 4th FI	oor			

### Manpower Log's Attachments:


1. Cornerstone Detention Products, Inc. -



168

1528.0

3. A&B Electric Co., Inc. -




<u>Daily Construction Report - - 6\_13\_19.pdf</u>

4. Bayside Structures, LLC



6. Ed Emmons Steel Erectors, Inc.



New Doc 2019-06-13.PDF

8. Nash Plumbing and Mechanical, LLC -

## Nash Daily 6-13-2019.xlsx

9. Seago Fire Protection, LLC



## **EQUIPMENT LOG**

No.	Equipment Name	Cost Code	Hrs Operating	Hrs Idle	Inspected?	Inspection Time	Location
1	Roto Telehandler		0.0	0.0	No	07:00 AM	Site>A
	Notes:						
2	Grove Crane AT700D		0.0	0.0	No	07:00 AM	Site>B
	Notes:						
3	Genie Lift S80		0.0	0.0	No	07:00 AM	Site>B
	Notes:						
4	Kubota Miniexcavtor KX91-3		0.0	0.0	No	07:00 AM	Building>D>Level 1
	Notes:						
5	CAT Miniexcavator		0.0	0.0	No	07:00 AM	Building>D>Level 1
	Notes:						
6	Bobcat Skidsteer		0.0	0.0	No	07:00 AM	Site
	Notes:						
7	JCB Telehandler		0.0	0.0	No	07:00 AM	Building>C>Level 1
	Notes:						
8	JCB Telehandler		0.0	0.0	No	07:00 AM	Site>A
	Notes:						
9	JLG Skytrak Telehandler		0.0	0.0	No	07:00 AM	Site>B
	Notes:						
10	Scissor Lift				No	07:00 AM	Building
	Notes:						
11	Scissor Lift				No	07:00 AM	Building
	Notes:						
12	JLG Lift 340AJ		0.0	0.0	No	07:00 AM	Building>C>Level 1
	Notes:						

Bv	Date	Copies To



2700 Lagoon Park Drive Montgomery, Alabama 36109 P: (334) 272-7723 F: (334) 394-0193 Project: 1054 - Escambia County Correctional Facility

3080 N. Pace Boulevard Pensacola, Florida 32501

## Daily Log: Friday 6/14/2019



**Daily Log Completed** 

The Daily Log was completed by Donald Shelton on Mon Jun 17, 2019 at 12:10 pm CDT.

#### **WEATHER REPORT**

Temperature		Precipitation Since			Humidity				Windspeed			
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
67°F	90°F	78°F	0.00 in.	0.01 in.	0.02 in.	34%	54%	76%	60°F	5.9 mph	8 mph	11 mph

#### **DAILY SNAPSHOT**

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
<b>clear-day</b> 68°F	<b>clear-day</b> 79°F	partly-cloudy-day 87°F	partly-cloudy-day 90°F	partly-cloudy-day 86°F	partly-cloudy-night 80°F

#### **OBSERVED WEATHER CONDITIONS**

No.	Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea
1	No	Cloudy	Very Hot	78	0	Light Wind	Dry

MANPOWER LOG	157 Workers	1552.0 Man Hours
--------------	-------------	------------------

No	. Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location	
1	Cornerstone Detention Products, Inc.		12	8.0	96.0	Building	0

**Notes:** We are up on the 3rd floor installing the detention frames in the precast walls, we are also on the 3rd floor area C pod D laying out for the all panel track, installing the wall panel track and installing the shower wall panels. we were on the 4th floor corridor welding in the detention frames in the precast openings.

2	REYCO Contracting Solutions LLC	33	10.0	330.0	Building>D>Level 2	
	Notes: Lay 2 Nd and 3 rd lift D2/ lay 2nd and 3 rd lift A4					
3	A&B Electric Co., Inc.	22	10.0	220.0	Building	0

Notes: Working with block masons on 4th floor Section A, Working with Block masons on 2nd Floor Section D, Rough in Security doors on 3rd Floor corridor, Rough in overhead conduits in day rooms 4th Floor Section C, Rough in overhead conduits on 3rd Floor Section D, Mounting Panels in Electrical room on 2nd floor Section D, Running conduits in cell chase and Mount gutters on 1st floor Section C.

Mounting Panels in Electrical room on 2nd floor Section D, Running conduits in cell chase and Mount gutters on 1st floor Section C.

4 Bayside Structures, LLC

29 13.0 377.0 Building

Notes: We poured 135 yards of 3,500 psi topping slab on the second floor of building A first pour 12,200 Sq. Ft. We saw cut the floor slab on the third floor of building A second pour 10,000 Sq. Ft. We worked on clean up on all floors. We removed WWM from the corridor on the fourth floor on building D 2,500 Sq. Ft. and cleaned. We removed the incorrect #5 rebar from the corridor on the fourth floor of building D. We installed the correct rebar on the fourth floor corridor of building D and reinstalled the WWM.

MANPOWER LOG 157 Workers | 1552.0 Man Hours


No.	Contact	/Company	Cost Code	Workers	# Hours	Man Hours	Location	
5	Caddell	Construction Co. (DE), LLC		9	10.0	90.0	Site	
	Notes:	WGI/Caddell supervision, quality	control and safety onsite.					
6	Chavers	Construction Inc.		4	8.0	32.0	Building>D	
	Notes:	Installed fire riser in Area D						
7	Ed Emm	ons Steel Erectors, Inc.		12	10.0	120.0	Building	0
	Notes:	Erected structural steel in Area B Laid decking on Area D Mezzanin	e					
8	Larry M.	Jacobs & Associates, Inc.		1	7.0	7.0	Site	
	Notes:	Concrete testing 135 yards of 3,50 Tested slump, air, and temp. All te						
9	Nash Plu	umbing and Mechanical, LLC		32	8.0	256.0	Building	0
10	Notes:	PREFABRICATING CHW, HHW F INSTALLING OVERHEAD CHW, INSTALLING OVERHEAD CHW, INSTALLING OVERHEAD CHW, INSTALLING OVERHEAD CHW, UNDERGROUND ROUGH IN KIT CMU WALL ROUGH IN DCW, DH FD'S, VENTS, SS OVERHEAD DCW, DHW, STORM OVERHEAD DUCT INSULATING DUCT, STORM DRA ire Protection, LLC	HHW PIPING HHW PIPING HHW PIPING HHW PIPING TCHEN AREA IW, VENTS	3	8.0	24.0	Building>D>Level 2	0
	Notes:	M Pod wet pipe overhead rough in	ISTAII	157		1552.0		
						.002.0		

## Manpower Log's Attachments:

 ${\it 1. \,\, Cornerstone \,\, Detention \,\, Products, \,\, Inc.}$ 




3. A&B Electric Co., Inc. -



4. Bayside Structures, LLC




7. Ed Emmons Steel Erectors, Inc.



9. Nash Plumbing and Mechanical, LLC -

## Nash Daily 6-14-2019.xlsx

10. Seago Fire Protection, LLC -



## **EQUIPMENT LOG**

No.	Equipment Name	Cost Code	Hrs Operating	Hrs Idle	Inspected?	Inspection Time	Location
1	Roto Telehandler				No	07:00 AM	
	Notes:						
2	Grove Crane AT700D				No	07:00 AM	Site>B
	Notes:						
3	Genie Lift S80				No	07:00 AM	Building>B
	Notes:						
4	Kubota Miniexcavtor KX91-3				No	07:00 AM	Building>D>Level 1
	Notes:						
5	CAT Miniexcavator				No	07:00 AM	Building>D>Level 1
	Notes:						
6	Cat Telehandler				No	07:00 AM	Site
	Notes:						
7	JCB Telehandler				No	07:00 AM	Site
	Notes:						
8	JCB Telehandler				No	07:00 AM	Site
	Notes:						
9	JLG Skytrak Telehandler				No	07:00 AM	Site
	Notes:						
10	JLG Skytrak Telehandler				No	07:00 AM	Site
	Notes:						
11	JLG Lift 340AJ				No	07:00 AM	Building>C>Level 1
	Notes:						
12	Genie About Lift				No	07:00 AM	Building
	Notes:						
13	Scissor Lift				No	07:00 AM	Building
	Notes:						

## **INSPECTION LOG**

No.	Start Time	End Time	Inspection Type	Inspecting Entity	Inspector Name	Location	Area		
1	02:00 PM 03:00 PM Third Party Mott Ma		Mott MacDonald	Mike Tugwell	Building>A				
	Comments:	Threshold on the fourth floor corridor of building D.							

Ву	Date	Copies To



2700 Lagoon Park Drive Montgomery, Alabama 36109 P: (334) 272-7723 F: (334) 394-0193 Project: 1054 - Escambia County Correctional
Facility
3080 N. Pace Boulevard

3080 N. Pace Boulevard Pensacola, Florida 32501

## Daily Log: Saturday 6/15/2019



**Daily Log Completed** 

The Daily Log was completed by Donald Shelton on Mon Jun 17, 2019 at 11:59 am CDT.

#### **WEATHER REPORT**

Temperature			Precipitation Since				Hum	idity	Windspeed			
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
68°F	87°F	80°F	0.00 in.	0.00 in.	0.01 in.	60%	74%	96%	71°F	6.3 mph	10 mph	12 mph

### **DAILY SNAPSHOT**

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
<b>clear-day</b> 69°F	partly-cloudy-day 84°F	partly-cloudy-day 86°F	partly-cloudy-day 88°F	partly-cloudy-day 84°F	clear-night 81°F

### **OBSERVED WEATHER CONDITIONS**

No.	Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea
1	No	Cloudy	Mild	80	0	Light Wind	Dry

## MANPOWER LOG 67 Workers | 702.0 Man Hours

No.	Contact	/Company	Cost Code	Workers	# Hours	Man Hours	Location	
1	REYCO	Contracting Solutions LLC		33	10.0	330.0	Building>D>Level 2	
	Notes:	Lay 2nd and 3rd lift D2 / lay 2nd and 3	rd lift A4					
2	A&B Ele	ctric Co., Inc.		18	10.0	180.0	Building	0
	Notes:	Continued installing conduit and boxes C, continued overhead rough in on 3 E cleaned and organized job site.		-		•		rea
3	Bayside	Structures, LLC		15	12.0	180.0	Building>A>Level 4	0
	Notes:	We poured and finished the corridor or building first pour.	n the fourth floor in buildings A	a. and D. We la	aid out saw jo	oints and cut o	on the second floor of A	1
4	Caddell	Test Subcontractor		1	12.0	12.0	Site	
	Notos							

### Notes:

WGI/Caddell supervision, quality control and safety onsite.

67 702.0

## Manpower Log's Attachments:

2 Δ8	B Electric Co., Inc.						
Z. A0	LICOTIC CO., IIIC.						
		Daily Construction Report					
		Execution County Connection of noisy Counters County Counters Coun					
<u>Dail</u>	y Construction Report						
0 5	0						
	yside Structures, Ll						
Ø <u>E</u> .	.C.C.F Daily Report	06-15-19.docx					
EQU	IPMENT LOG						
	Equipment Name	Cost Code	Hrs Operating	Hrs Idle	Inspected?	Inspection Time	Location
1	Pump Truck				No	07:00 AM	Site
	Notes:						
2	JCB Telehandler				No	07:00 AM	Site
	Notes:						
3	Bobcat Skidsteer				No	07:00 AM	Site
	Notes:						
Ву			Date			Copies To	



2700 Lagoon Park Drive Montgomery, Alabama 36109 P: (334) 272-7723 F: (334) 394-0193 Project: 1054 - Escambia County Correctional Facility

3080 N. Pace Boulevard Pensacola, Florida 32501

# Daily Log: Sunday 6/16/2019



**Daily Log Completed** 

The Daily Log was completed by Donald Shelton on Mon Jun 17, 2019 at 12:02 pm CDT.

#### **WEATHER REPORT**

7	Temperature			Precipitation Since			Humidity				Windspeed		
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust	
74°F	87°F	82°F	0.00 in.	0.00 in.	0.00 in.	61%	75%	91%	73°F	6.1 mph	13 mph	14 mph	

### **DAILY SNAPSHOT**

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
<b>clear-day</b> 75°F	partly-cloudy-day 85°F	partly-cloudy-day 88°F	partly-cloudy-day 88°F	partly-cloudy-day 86°F	partly-cloudy-night 81°F

### **OBSERVED WEATHER CONDITIONS**

No.	Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea
1	No	Cloudy	Mild	82	0	Light Wind	Dry

### **NOTES LOG**

No.	Issue?	Location	Comments
1	No		No Work Performed This Day

#### Notes Log's Attachments:



2700 Lagoon Park Drive Montgomery, Alabama 36109 P: (334) 272-7723 F: (334) 394-0193

Project: 1054 - Escambia County Correctional Facility

3080 N. Pace Boulevard Pensacola, Florida 32501

## Daily Log: Monday 6/17/2019



**Daily Log Completed** 

The Daily Log was completed by Donald Shelton on Mon Jun 24, 2019 at 11:42 am CDT.

#### **WEATHER REPORT**

7	Temperature		Precipitation Since				Hum	idity	Windspeed			
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
73°F	89°F	81°F	0.00 in.	0.00 in.	0.00 in.	62%	78%	96%	74°F	6.5 mph	12 mph	15 mph

#### **DAILY SNAPSHOT**

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
partly-cloudy-day 75°F	partly-cloudy-day 84°F	partly-cloudy-day 88°F	partly-cloudy-day 89°F	partly-cloudy-day 85°F	partly-cloudy-night 81°F

#### **OBSERVED WEATHER CONDITIONS**

No.	Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea
1	No	Cloudy	Mild	81	1/8"	Light Wind	Dry

MANPOWER LOG	136 Workers	1202.0 Man Hours
--------------	-------------	------------------

No. Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location	
1 Cornerstone Detention Products, Inc.		5	8.0	40.0	Building>C	0

We are up on the 4th floor corridor installing the detention frames in the precast walls, we are also on the 3rd floor corridor installing the detention frames in the precast walls.

A&B Electric Co., Inc. 23 10.0 230.0 Building

Notes: Completed conduit and box installation in CMU walls in area 2 D, continued conduit and box installation in CMU walls on 4th floor section A, completed cell chase in conduit and box rough in as far as possible at this time on 1rst floor section C, continued overhead conduit rough in on day rooms on 4 C, continued overhead rough in for F/A

system on 3rd floor, started underground feeder pipes rough in for kitchen panels on 1rst floor section D.

We started placing sand fill in area D for chillers 5,000 Sq. Ft. We installed 1/2"x 6" expansion board in the chiller area building D. We

15

8.0

120.0

Bayside Structures, LLC

Building>D

0

MANPOWER LOG 136 Workers | 1202.0 Man Hours

No.	Contact	/Company	Cost Code	Workers	# Hours	Man Hours	Location	
4	Ed Emmons Steel Erectors, Inc.		12	8.0	96.0	Building>B	0	
	Notes:	Erected structural steel in Are	a B					
5	Nash Plu	umbing and Mechanical, LLC		43	8.0	344.0	Building	Ø
	Notes:	PREFABRICATING CHW, HE INSTALLING OVERHEAD CHINSTALLING OVERHEAD CHINSTALLING OVERHEAD CHINSTALLING OVERHEAD CHINSTALLING OVERHEAD CHOVERHEAD STORM, DCW, UNDERGROUND IN KITCHE CMU WALLS ROUGH-IN OVERHEAD DUCT DUCT, PLUMBING INSULAT DRILLING HOLES IN PRECA	HW, HHW PIPING HW, HHW PIPING HW, HHW PIPING HW, HHW PIPING DHW EN AREA	HHW PIPING				
6	Seago F	ire Protection, LLC		4	8.0	32.0	Building>D>Level 2	0
	Notes:	Wet pipe rough install in N Po	od					
7	Tindall C	Corporation		3	10.0	30.0	Building	Ø
	Notes:	Patched area A on level 3						
8	REYCO	Contracting Solutions LLC		31	10.0	310.0	Building>D>Level 2	
	Notes: Lay 3rd lift pour 2nd lift D2/ lay 3rd lift pour 2 Nd and 3 rd lift A4/ set door frames A3							
				136		1202.0		

### Manpower Log's Attachments:

1. Cornerstone Detention Products, Inc. —




2. A&B Electric Co., Inc. -



3. Bayside Structures, LLC

- Bayside Daily 6-17-2019.docx
- 4. Ed Emmons Steel Erectors, Inc.



5. Nash Plumbing and Mechanical, LLC

- Nash Daily 6-17-2019.xlsx
- 6. Seago Fire Protection, LLC



Seago Daily 6-17-2019.PDF

7. Tindall Corporation

Tindall Escambia daily 06-17-2019.xlsx

No.	Equipment Name	Cost Code	Hrs Operating	Hrs Idle	Inspected?	Inspection Time	Location
1	Scissor Lift		0.0	0.0	No	07:00 AM	Building>A>Level 4
	Notes:						
2	Genie About Lift		0.0	0.0	No	07:00 AM	Building>D>Level 2
	Notes:						
3	Roto Telehandler		0.0	0.0	No	07:00 AM	Building>D>Level 2
	Notes:						
4	Grove Crane AT700D		0.0	0.0	No	07:00 AM	Site>B
	Notes:						
5	Genie Lift S80		0.0	0.0	No	07:00 AM	Site>B
	Notes:						
6	Bobcat Skidsteer		0.0	0.0	No	07:00 AM	Building>D>Level 1
	Notes:						
7	CAT Miniexcavator		0.0	0.0	No	07:00 AM	Building>D>Level 1
	Notes:						
8	Cat Telehandler		0.0	0.0	No	07:00 AM	Site
	Notes:						
9	JCB Telehandler		0.0	0.0	No	07:00 AM	Site
	Notes:						
10	JLG Skytrak Telehandler		0.0	0.0	No	07:00 AM	Site
	Notes:						
11	JLG Skytrak Telehandler		0.0	0.0	No	07:00 AM	Site
	Notes:						

Ву	Date	Copies To



2700 Lagoon Park Drive Montgomery, Alabama 36109 P: (334) 272-7723 F: (334) 394-0193 Project: 1054 - Escambia County Correctional Facility

3080 N. Pace Boulevard Pensacola, Florida 32501

# Daily Log: Tuesday 6/18/2019



**Daily Log Completed** 

The Daily Log was completed by Donald Shelton on Mon Jun 24, 2019 at 11:39 am CDT.

#### **WEATHER REPORT**

Temperature		Precipitation Since		Humidity				Windspeed				
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
75°F	86°F	79°F	0.32 in.	0.33 in.	0.33 in.	71%	85%	98%	75°F	5.8 mph	11 mph	19 mph

### **DAILY SNAPSHOT**

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
partly-cloudy-day	rain	partly-cloudy-day	rain	partly-cloudy-day	rain
78°F	84°F	86°F	78°F	84°F	76°F

#### **OBSERVED WEATHER CONDITIONS**

No.	Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea
1	No	Overcast	Mild	79	1 7/8"	Light Wind	Wet/Muddy

MANPOWER LOG 151 W	orkers   1342.0 Man Hours
--------------------	---------------------------

No	. Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location	
1	Cornerstone Detention Products, Inc.		10	8.0	80.0	Building>A	0

**Notes:** We are up on the 3rd floor corridor installing detention frames in the precast walls, we moved all of the grouting supplies up to the 4th floor area C dod I so that we could grout the last shower wall panels, we are also on the 3rd floor area C pod D & C welding out the top cap for the wall panels and also welding out the wall panels, we are installing the rest of the wall panels track in area C pod D.

2 A&B Electric Co., Inc. 23 10.0 230.0 Building

Notes: Running overhead conduit in day rooms 4th Floor Section

C, Working with Block masons on 4th Floor Section A, Running overhead fire alarm conduit on 3rd Floor Section C, Running overhead conduits on 3rd Floor Section D, prep

for Block masons on 3rd Floor Section A, Running overhead conduits on 2nd Floor Section D, Running underground conduits on 1st floor Section D, Temporary

lights on 3rd Floor Section A.

B Bayside Structures, LLC 16 8.0 128.0 Building>D

Notes: We in stalled WWM and rebar at elevation 131 in area D at the elevator. We formed bulk head forms for slab at elevation 131 at elevator. We installed five embeds for precast wall panels. We finished installing ½"x 6" expansion material for chiller slab 5,000 Sq. Ft. in area D elevation 83.00 We installed vapor barrier for the chiller pad in area D elevation 83.00 We tied and installed rebar mats in area D for chiller pad at elevation 83.00

W

		IN LOG				131 4401	kers   1342.0 Man r	iouis
No	Contact	:/Company	Cost Code	Workers	# Hours	Man Hours	Location	
4	Caddell	Construction Co. (DE), LLC		9	10.0	90.0	Site	
	Notes:	WGI/Caddell supervision, quality	control and safety onsite.					
5	Ed Emm	nons Steel Erectors, Inc.		12	8.0	96.0	Building>B	0
	Notes:	Erected structural steel in Area E	3					
6	Nash Pl	umbing and Mechanical, LLC		43	8.0	344.0	Building	0
	Notes:	PREFABRICATING CHW, HHW INSTALLING OVERHEAD CHW INSTALLING OVERHEAD CHW INSTALLING OVERHEAD CHW INSTALLING OVERHEAD CHW OVERHEAD STORM, DCW, DH UNDERGROUND IN KITCHEN CMU WALLS ROUGH-IN (A L3) OVERHEAD DUCT (D L2) DUCT, PLUMBING INSULATION DRILLING HOLES IN PRECAST OFFLOADING HOUSING AHUS	, HHW PIPING (D L2) , HHW PIPING (CORR L3) , HHW PIPING (CORR L4) , HHW PIPING (D4 L3) W (D L2) AREA (D L1) I (D L2) T, CMU WALLS FOR CHW, H	,				
7	Seago F	Fire Protection, LLC		3	8.0	24.0	Building	Ø
	Notes:	Wet pipe rough install N Pod - B Received pipe and loose materia	0 /					
8	REYCO	Contracting Solutions LLC		32	10.0	320.0	Building>D>Level 2	
	Notes:	Lay 3 rd lift pour 2nd lift D2/ lay 3	Brd lift pour 2 Nd lift A4/ set do	or frames A3				
9	Tindall (	Corporation		3	10.0	30.0	Building	Ø
	Notes:	Patched area A on level 3						
				151		1342.0		

### Manpower Log's Attachments:

1. Cornerstone Detention Products, Inc. –






2. A&B Electric Co., Inc. -



- 3. Bayside Structures, LLC —
- Bayside Daily 6-18-2019.docxEd Emmons Steel Erectors, Inc. -



6. Nash Plumbing and Mechanical, LLC

Nssh Daily 6-18-2019.xlsx

## 7. Seago Fire Protection, LLC -



9. Tindall Corporation



Tindall Escambia Daily 6-18-2019.xlsx

No.	<b>Equipment Name</b>	Cost Code	Hrs Operating	Hrs Idle	Inspected?	Inspection Time	Location
1	Roto Telehandler		0.0	0.0	No	07:00 AM	Site>A
	Notes:						
2	JLG Lift 660SJ		0.0	0.0	No	07:00 AM	Site>A
	Notes:						
3	Grove Crane AT700D		0.0	0.0	No	07:00 AM	Site>B
	Notes:						
4	Genie Lift S80		0.0	0.0	No	07:00 AM	Site>B
	Notes:						
5	JCB Telehandler		0.0	0.0	No	07:00 AM	Site
	Notes:						
6	JCB Telehandler		0.0	0.0	No	07:00 AM	Site
	Notes:						
7	JLG Skytrak Telehandler		0.0	0.0	No	07:00 AM	Site
	Notes:						
8	JLG Skytrak Telehandler		0.0	0.0	No	07:00 AM	Site
	Notes:						
9	Cat Telehandler		0.0	0.0	No	07:00 AM	Site
	Notes:						
10	Bobcat Skidsteer		0.0	0.0	No	07:00 AM	Building>D>Level 1
	Notes:						
11	CAT 303.5E2 Excavator		0.0	0.0	No	07:00 AM	Building>D>Level 1
	Notes:						
12	CAT 301.7D Excavator		0.0	0.0	No	07:00 AM	Building>D>Level 1
	Notes:						
13	Scissor Lift		0.0	0.0	No	07:00 AM	Building>D>Level 2
	Notes:						

No.	Equipment Name	Cost Code	Hrs Operating	Hrs Idle	Inspected?	Inspection Time	Location
14	Genie About Lift		0.0	0.0	No	07:00 AM	Building>D>Level 2
	Notes:						

# **INSPECTION LOG**

No.	Start Time	End Time	Inspection Type	Inspecting Entity	Inspector Name	Location	Area		
1	08:00 AM	09:00 AM	Third Party	Mott Mac Donald	Mike Tugwell	Building>B>Level 4			
Comments: Threshold inspection on 4th level of Area B around elevator.									
2	03:00 PM	03:40 PM	Third Party	Mott MacDonald	Mike Tugwell	Building>B>Level 4			
	Comments: (Follow-up) Threshold inspection on 4th level of Area B around elevator.								

Ву	Date	Copies To



2700 Lagoon Park Drive Montgomery, Alabama 36109 P: (334) 272-7723 F: (334) 394-0193 Project: 1054 - Escambia County Correctional Facility

3080 N. Pace Boulevard Pensacola, Florida 32501

# Daily Log: Wednesday 6/19/2019



**Daily Log Completed** 

The Daily Log was completed by Donald Shelton on Mon Jun 24, 2019 at 11:36 am CDT.

#### **WEATHER REPORT**

Temperature		Precipitation Since		Humidity				Windspeed				
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
75°F	90°F	82°F	0.07 in.	0.39 in.	0.39 in.	57%	80%	100%	75°F	7.1 mph	12 mph	20 mph

### **DAILY SNAPSHOT**

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
partly-cloudy-day 76°F	partly-cloudy-day 84°F	partly-cloudy-day 89°F	partly-cloudy-day 91°F	partly-cloudy-day 86°F	partly-cloudy-night 82°F

## **OBSERVED WEATHER CONDITIONS**

No.	Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea
1	No	Cloudy	Hot	82	0	Light Wind	Wet/Muddy

MANPOWER LOG 15	3 Workers	1372.0 Man Hours
-----------------	-----------	------------------

No	. Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location	
1	Cornerstone Detention Products, Inc.		10	8.0	80.0	Building	0

Notes: We are up on the 4th floor area C pod I grouting the shower wall panels, we are also on the 4th floor installing the detention frames in the precast walls, we are also on the 3rd floor area C pod D installing wall panels, we are in the 3rd floor corridor welding out the detention frames in the precast walls

2	REYCO Contracting Solutions LLC	31	10.0	310.0	Building>A>Level 3	
	Notes: Lay 1st lift A 3/ lay 2 Nd and 3 rd lift pour 2 Nd lift A4					
3	A&B Electric Co., Inc.	22	10.0	220.0	Building	0

Notes: Rough in underground on 1st floor Section D, Working with Block masons on 4th Floor Section A, Working with Block masons on 3rd Floor Section A, Relocate temporary Lights on 3rd Floor Section A, Rough in Security doors on 4th floor corridor, Running Fire Alarm conduits on 3rd Floor Section C, Running overhead conduits on 3rd Floor Section D, Running overhead conduits on 2nd Floor Section D, Start Rough in of underground on 1st floor Section C.


No.	Contact	/Company Cost Code	Workers	# Hours	Man Hours	Location	
4	Bayside	Structures, LLC	18	9.0	162.0	Building	Ű
	Notes:	We finished setting up SOG in area D at elevation 83.00. We finished setting up SOG in area D at elevation 83.00. We finished setting up SOG in area D at elevation 83.00.	• .	or the deck po	our at the elev	ator on the roof o	of area B
5	Caddell	Construction Co. (DE), LLC	9	10.0	90.0	Site	
	Notes:	WGI/Caddell supervision, quality control and safety onsite.					
6	Ed Emm	ions Steel Erectors, Inc.	12	8.0	96.0	Building	U
	Notes:	Erected structural steel in Area B Laid decking in Area C Level 3					
7	Nash Plu	umbing and Mechanical, LLC	43	8.0	344.0	Building	U
	Notes:	PREFABRICATING CHW, HHW PIPING FOR CEP INSTALLING OVERHEAD CHW, HHW PIPING UNDERGROUND IN KITCHEN AREA OVERHEAD WASTE AND VENTS, ROUGH-IN WATER IN CMU WATER MAINS OVERHEAD DUCT	WALLS				
8	Seago F	ire Protection, LLC	5	8.0	40.0	Building	Ø
	Notes:	Wet rough install N Pod - Building D, 2nd FI Wet pipe rough install, flew pipe and material, scissor lift, and gar	ng box to Building	g g C, 3rd FL			
9	Tindall C	Corporation	3	10.0	30.0	Building	U
	Notes:	Patched area A on level 3 will finish around noon on Thursday					
			153		1372.0		

## Manpower Log's Attachments:

1. Cornerstone Detention Products, Inc.




3. A&B Electric Co., Inc. -




4. Bayside Structures, LLC

- Bayside Daily 06-19-2019.docx
- 6. Ed Emmons Steel Erectors, Inc.



7. Nash Plumbing and Mechanical, LLC -

- Nash Daily 6-19-2019.xlsx
- 8. Seago Fire Protection, LLC



9. Tindall Corporation

- ...
- Tindall Escambia Daily 6-19-2019.xlsx

No.	Equipment Name	Cost Code	Hrs Operating	Hrs Idle	Inspected?	Inspection Time	Location
1	Roto Telehandler		0.0	0.0	No	10:42 AM	Site>A
	Notes:						
2	JCB Telehandler		0.0	0.0	No	10:42 AM	Site>A
	Notes:						
3	JLG Skytrak Telehandler		0.0	0.0	No	10:43 AM	Site>A
	Notes:						
4	Grove Crane AT700D		0.0	0.0	No	11:02 AM	Site>B
	Notes:						
5	Genie Lift S80		0.0	0.0	No	11:03 AM	Site>B
	Notes:						
6	CAT 301.7D Excavator		0.0	0.0	No	11:03 AM	Building>D>Level 1
	Notes:						
7	Bobcat Skidsteer		0.0	0.0	No	11:04 AM	Site
	Notes:						
8	Cat Telehandler		0.0	0.0	No	11:05 AM	Site
	Notes:						
9	Genie About Lift		0.0	0.0	No	12:41 PM	Building>D>Level 2
	Notes:						
10	Scissor Lift		0.0	0.0	No	12:41 PM	Building
	Notes:						

## **INSPECTION LOG**

No.	Start Time	End Time	Inspection Type	Inspecting Entity	Inspector Name	Location	Area
1	10:00 AM	11:00 AM	Third Party	Mott Mac Donald	Mike Tugwell		
Comments: Threshold inspection on the roof of area B at the elevator for deck pour.							

Ву	Date	Copies To



2700 Lagoon Park Drive Montgomery, Alabama 36109 P: (334) 272-7723 F: (334) 394-0193 Project: 1054 - Escambia County Correctional Facility

3080 N. Pace Boulevard Pensacola, Florida 32501

# Daily Log: Thursday 6/20/2019



**Daily Log Completed** 

The Daily Log was completed by Donald Shelton on Mon Jun 24, 2019 at 11:34 am CDT.

#### **WEATHER REPORT**

Temperature		Precipitation Since		Humidity				Windspeed				
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
79°F	89°F	84°F	0.00 in.	0.07 in.	0.39 in.	68%	82%	94%	78°F	8.0 mph	12 mph	22 mph

### **DAILY SNAPSHOT**

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
<b>clear-day</b> 79°F	partly-cloudy-day 82°F	partly-cloudy-day 89°F	partly-cloudy-day 89°F	partly-cloudy-day 87°F	partly-cloudy-night 83°F

### **OBSERVED WEATHER CONDITIONS**

No.	Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea
1	No	Cloudy	Mild	84	< .1	Light Wind	Wet/Muddy

MANPOWER LOG	160 Workers I	1517 0 Man Hours
WANTOWER LOG	169 Workers I	1517 U Wan Hours

							•	
No.	Contact	/Company	Cost Code	Workers	# Hours	Man Hours	Location	
1	Corners	tone Detention Products, Inc.		10	8.0	80.0	Building	0
	Notes:	We are installing the detention frames i precast walls in the 4th floor corridor, w				_		in the
2	REYCO	Contracting Solutions LLC		32	10.0	320.0	Building>A>Leve	13
	Notes:	Lay 1st lift A3/ lay 2nd and 3rd lift A4						
3	A&B Ele	ctric Co., Inc.		23	10.0	230.0	Building	0
	Notes:	Working with block masons on 4th floor with Block masons on 3rd Floor Section overhead conduits on 2nd Floor Section Alarm conduits on 2nd Floor Section D, concrete pour on 1st floor Section D, In	n A, Running n D, Running Fire , Watch and support					

**Notes:** We poured 54 yards of 4,000 psi SOG concrete in area D for chiller pads. The SOG was hard troweled and cured. All saw joints were laid out for tomorrows cutting. After we poured out in area D we moved the pump to area B to pour the roof slab at the elevator for

9.0

31

279.0

precast panels.

Bayside Structures, LLC

underground conduits on 1st Floor Section C, Rough in cell

mezzanine on 3rd Floor Section C.

Building>D>Level 1


	0111	IN LOO			103 4401	kers   1517.0 W	an nours
No.	Contact	/Company Cost Code	Workers	# Hours	Man Hours	Location	
5	Caddell	Construction Co. (DE), LLC	9	10.0	90.0	Site	
	Notes:	WGI/Caddell supervision, quality control and safety onsite.					
6	Ed Emm	nons Steel Erectors, Inc.	12	8.0	96.0	Building	Ø
	Notes:	Erected structural steel in Area B Laid decking in Area C Level 3					
7	Larry M.	Jacobs & Associates, Inc.	1	8.0	8.0	Site	
	Notes:	Concrete testing 54 yards of 4,000 psi SOG concrete tested slump,	air, and temp.				
8	Nash Plu	umbing and Mechanical, LLC	43	8.0	344.0	Building	Ø
	Notes:	PREFABRICATING CHW, HHW PIPING FOR CEP (FAB SHOP) INSTALLING OVERHEAD CHW, HHW PIPING (D L2) INSTALLING OVERHEAD CHW, HHW PIPING (CORR L3) INSTALLING OVERHEAD CHW, HHW PIPING (CORR L4) INSTALLING OVERHEAD CHW, HHW PIPING (D4 L3) CONDENSATE AND WATER PIPING (CL12 MECH CHASE) UNDERGROUND IN KITCHEN AREA (CL12 MECH CHASE) OVERHEAD WASTE AND VENTS, ROUGH-IN WATER IN CMU W WATER MAINS OVERHEAD DUCT	ALLS				
9	Seago F	Fire Protection, LLC	5	8.0	40.0	Building	Ű
	Notes:	Wet pipe rough install of O Pod - Building D, 2nd FL Wet pipe rough install - Building A, 3rd FL					
10	Tindall C	Corporation	3	10.0	30.0	Building	Ø
	Notes:	Patched area A on level 2					
			169		1517.0		

# **Manpower Log's Attachments:**

1. Cornerstone Detention Products, Inc. -




3. A&B Electric Co., Inc. -



4. Bayside Structures, LLC




6. Ed Emmons Steel Erectors, Inc.



8. Nash Plumbing and Mechanical, LLC -

# Nash Daily 6-20-2019.xlsx

9. Seago Fire Protection, LLC



10. Tindall Corporation

Tindall Escambia Daily 6-20-2019.xlsx

No.	Equipment Name	Cost Code	Hrs Operating	Hrs Idle	Inspected?	Inspection Time	Location
1	Roto Telehandler				No	07:00 AM	Site>A
	Notes:						
2	Grove Crane AT700D				No	07:00 AM	Site>B
	Notes:						
3	Genie Lift S80				No	07:00 AM	Building>B
	Notes:						
4	JLG Lift 340AJ				No	07:00 AM	Building>C>Level 1
	Notes:						
5	JLG Lift 450AJ				No	07:00 AM	Building>C>Level 1
	Notes:						
6	Bobcat Skidsteer				No	07:00 AM	Building>D>Level 1
	Notes:						
7	CAT 301.7D Excavator				No	07:00 AM	Building>D>Level 1
	Notes:						
8	Pump Truck				No	07:00 AM	Site>D
	Notes:						
9	Genie About Lift				No	07:00 AM	Building>D>Level 2
	Notes:						
10	Scissor Lift				No	07:00 AM	Building
	Notes:						
11	Bobcat Telehandler				No	07:00 AM	Site
	Notes:						
12	JCB Telehandler				No	07:00 AM	Site
	Notes:						
13	JCB Telehandler				No	07:00 AM	Site
	Notes:						
14	JLG Skytrak Telehandler				No	07:00 AM	Site
	Notes:						
15	JLG Skytrak Telehandler				No	07:00 AM	Site
	Notes:						

By	У	Date	Copies To



2700 Lagoon Park Drive Montgomery, Alabama 36109 P: (334) 272-7723 F: (334) 394-0193 Project: 1054 - Escambia County Correctional Facility

3080 N. Pace Boulevard Pensacola. Florida 32501

# Daily Log: Friday 6/21/2019



**Daily Log Completed** 

The Daily Log was completed by Donald Shelton on Mon Jun 24, 2019 at 11:26 am CDT.

#### **WEATHER REPORT**

7	Temperatur	е	Pro	ecipitation Si	nce		Hum	idity		Windspeed		
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
80°F	92°F	85°F	0.01 in.	0.01 in.	0.07 in.	59%	79%	97%	78°F	8.3 mph	12 mph	17 mph

### **DAILY SNAPSHOT**

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
partly-cloudy-day 81°F	partly-cloudy-day 86°F	partly-cloudy-day 91°F	partly-cloudy-day 93°F	partly-cloudy-day 89°F	partly-cloudy-night 83°F

#### **OBSERVED WEATHER CONDITIONS**

No.	Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea
1	No	Cloudy	Hot	85	0	Light Wind	Dry

MANPOWER LOG	152 Workers	1295.0 Man Hours
--------------	-------------	------------------

No	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location	
1	REYCO Contracting Solutions LLC		33	8.0	264.0	Building>A>Level 3	
	Notes: Lay 1st lift A3/ lay 2 Nd and 3 i	d lift pour 2 Nd lift A4					
2	Cornerstone Detention Products, Inc.		10	8.0	80.0	Building	0

**Notes:** We are up on the 4th floor installing detention frames in the precast walls in the corridor, we are on the 3rd floor installing wall panels and shower wall panels in area C pod D, we are on the 2nd floor installing detention frames in the precast walls in the corridor, we are also on the first floor installing detention frames in the precast walls in the corridor.

3 A&B Electric Co., Inc.	22	10.0	220.0	Building	0
--------------------------	----	------	-------	----------	---

**Notes:** Working with block masons on 4th Floor Section A,

Working with Block masons on 3rd Floor Section A,

Running overhead conduits on 3rd Floor Section D, Running overhead conduits on 2nd Floor Section D,

Running Fire Alarm conduits on 2nd Floor Section D,

Rough in of cell mezzanine on 3rd Floor Section C.

Notes: WE poured ten yards of 4,000 psi concrete on roof in area B at elevator for precast walls. We placed WWM and rebar on the third floor

9.0

17

153.0

of area B in the corridor.

Bayside Structures, LLC

Building>B>Level 4

VI /	ALOVE	IN LOG			152 WOR	kers   1295.0 Man H	ours
No.	Contact	/Company Cost Code	Workers	# Hours	Man Hours	Location	
5	Caddell	Construction Co. (DE), LLC	9	10.0	90.0	Site	
	Notes:	WGI/Caddell supervision, quality control and safety onsite.					
6	Ed Emm	ions Steel Erectors, Inc.	11	8.0	88.0	Building	Ø
	Notes:	Erected structural steel in Area B					
		Laid decking in Area C Level 3					
7	Larry M.	Jacobs & Associates, Inc.	1	6.0	6.0	Site	
	Notes:	Concrete testing ten yards of 4,000 psi for roof in area B at elevator.					
8	Nash Plu	umbing and Mechanical, LLC	43	8.0	344.0	Building	Ø
	Notes:	PREFABRICATING CHW, HHW PIPING FOR CEP (FAB SHOP)					
		INSTALLING OVERHEAD CHW, HHW PIPING (D L2)					
		INSTALLING OVERHEAD CHW, HHW PIPING (CORR L3) INSTALLING OVERHEAD CHW, HHW PIPING (CORR L4)					
		INSTALLING OVERHEAD CHW, HHW PIPING (CORR L4)					
		CONDENSATE AND WATER PIPING(CL12 MECH CHASE)					
		LAYING OUT AND CORE DRILLING FOR VENTS, SS, FD'S (A L2)					
		CMU WALL ROUGH-IN (A L3)					
		UNDERGROUND ROUGH-IN (D L1)					
		OVERHEAD DUCT (D L2)					
		CUTTING HOLES IN PRECAST WALLS FOR DUCT PENETRATION	NS (CORR L4	)			
9	Seago F	ire Protection, LLC	5	8.0	40.0	Building	Ø
	Notes:	Wet pipe rough install of O Pod - Building D, 2nd FL					
		Wet pipe rough install - Building A, 3rd FL					
10	Tindall C	Corporation	1	10.0	10.0	Building>A>Level 2	
	Notes:	Patching					

# Manpower Log's Attachments:


2. Cornerstone Detention Products, Inc. -



152


1295.0

3. A&B Electric Co., Inc. -



4. Bayside Structures, LLC

- Bayside Daily 06-21-2019.docx
- 6. Ed Emmons Steel Erectors, Inc.



8. Nash Plumbing and Mechanical, LLC -

- Nash Daily 6-21-2019.xlsx
- 9. Seago Fire Protection, LLC



Seago Daily 6-21-2019.PDF

No.	Equipment Name	Cost Code	Hrs Operating	Hrs Idle	Inspected?	Inspection Time	Location
1	Roto Telehandler				No	07:00 AM	Building>A
	Notes:						
2	Grove Crane AT700D				No	07:00 AM	Site>B
	Notes:						
3	Genie Lift S80				No	07:00 AM	Site>B
	Notes:						
4	Pump Truck				No	07:00 AM	Building>B
	Notes:						
5	Genie About Lift				No	07:00 AM	Building
	Notes:						
6	Scissor Lift				No	07:00 AM	Building
	Notes:						
7	JCB Telehandler				No	07:00 AM	Site
	Notes:						
8	JCB Telehandler				No	07:00 AM	Site
	Notes:						
9	Cat Telehandler				No	07:00 AM	Site
	Notes:						
10	Cat Telehandler				No	07:00 AM	Site
	Notes:						
11	JLG Skytrak Telehandler				No	07:00 AM	Site
	Notes:						
12	JLG Skytrak Telehandler				No	07:00 AM	Site
	Notes:						
13	CAT 301.7D Excavator				No	07:00 AM	Site
	Notes:						

# **INSPECTION LOG**

No.	Start Time	End Time	Inspection Type	Inspecting Entity	Inspector Name	Location	Area		
1	08:00 AM	09:00 AM	Third Party	Mott MacDonald	Mike Tugwell	Building>D>Level 4			
	Comments:	Threshold inspection third floor area D corridor from column line 14 to ten feet short of column line 50.							

Ву	Date	Copies To



2700 Lagoon Park Drive Montgomery, Alabama 36109 P: (334) 272-7723 F: (334) 394-0193 Project: 1054 - Escambia County Correctional Facility

3080 N. Pace Boulevard Pensacola. Florida 32501

# Daily Log: Saturday 6/22/2019



**Daily Log Completed** 

The Daily Log was completed by Donald Shelton on Mon Jun 24, 2019 at 11:18 am CDT.

#### **WEATHER REPORT**

Temperature		Pr	Precipitation Since		Humidity				Windspeed			
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
79°F	90°F	84°F	0.00 in.	0.01 in.	0.01 in.	62%	80%	96%	78°F	5.8 mph	10 mph	14 mph

### **DAILY SNAPSHOT**

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
partly-cloudy-day 79°F	partly-cloudy-day 86°F	partly-cloudy-day 89°F	partly-cloudy-day 90°F	partly-cloudy-day 88°F	clear-night 83°F

### **OBSERVED WEATHER CONDITIONS**

No.	Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea
1	No	Cloudy	Mild	84	0	Light Wind	Dry

MANPOWER LOG	78 Workers	587.0 Man Hours
--------------	------------	-----------------

No.	Contact	/Company	Cost Code	Workers	# Hours	Man Hours	Location		
1	A&B Ele	ctric Co., Inc.		21	10.0	210.0	Building	0	
	Notes:	Working with block masons on a with Block masons on 3rd Floor Alarm conduits on 2nd Floor Section E temporary lighting on 2nd floor mezzanine on 3rd Floor Section conduits On S	Section A, Running Fire section D, Running overhead D, Installing additional Section D, Rough in of cell of C, Running overhead						
2	Bayside	Structures, LLC		19	7.0	133.0	Building	0	

**Notes:** We poured the corridor on the third floor from column line 12 to 10 feet short of column line 50. Concrete was hard trowel finished and cured. We worked on clean up.

	·					
3	Caddell Construction Co. (DE), LLC	4	10.0	40.0	Site	

Notes: WGI/Caddell supervision, quality control and safety onsite.

Larry M. Jacobs & Associates, Inc. 1 6.0 6.0 Site

Notes: Concrete testing 24 yards of 3,500 topping slab concrete. Tested slump, air, temp, all tests passed.

5 REYCO Contracting Solutions LLC 33 6.0 198.0 Building>A>Level 3

Notes: Lay 2 Nd lift a3 /lay parafit d3 roof/ lay 3 rd lift A4


Took down safety rails in Area D Level 2

MANPOWER LOG 78 Workers | 587.0 Man Hours

No. Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location
		78		587.0	

## Manpower Log's Attachments:

1. A&B Electric Co., Inc. -



2. Bayside Structures, LLC —

Bayside. Daily 06-22-2019.docx

No.	Equipment Name	Cost Code	Hrs Operating	Hrs Idle	Inspected?	Inspection Time	Location
1	Pump Truck				No	07:00 AM	Site
	Notes:						
2	Bobcat Skidsteer				No	07:00 AM	Site
	Notes:						
3	JLG Skytrak Telehandler				No	07:00 AM	Site
	Notes:						

Bv	Date	Copies To



2700 Lagoon Park Drive Montgomery, Alabama 36109 P: (334) 272-7723 F: (334) 394-0193 Project: 1054 - Escambia County Correctional Facility

3080 N. Pace Boulevard Pensacola, Florida 32501

# Daily Log: Sunday 6/23/2019



**Daily Log Completed** 

The Daily Log was completed by Donald Shelton on Mon Jun 24, 2019 at 11:21 am CDT.

### **WEATHER REPORT**

Temperature		re	Precipitation Since		Humidity				Windspeed			
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
78°F	91°F	84°F	0.00 in.	0.00 in.	0.01 in.	60%	79%	95%	77°F	7.2 mph	11 mph	14 mph

## **DAILY SNAPSHOT**

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
<b>clear-day</b> 80°F	<b>clear-day</b> 86°F	<b>clear-day</b> 90°F	partly-cloudy-day 90°F	partly-cloudy-day 88°F	partly-cloudy-night 83°F

## **OBSERVED WEATHER CONDITIONS**

No.	Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea
1	No	Cloudy	Hot	84	0	Light Wind	Dry

MANPOWER LOG 0 Workers | 0.0 Man Hours

No. Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location
1 Caddell Construction Co. (DE), LLC		0	8.0	0.0	
Notes: No Work Performed This Day					
		0		0.0	

Manpower Log's Attachments:

### **NOTES LOG**

No.	Issue?	Location	Comments
1	No		No Work Performed This Day

#### Notes Log's Attachments:



2700 Lagoon Park Drive Montgomery, Alabama 36109 P: (334) 272-7723 F: (334) 394-0193 Project: 1054 - Escambia County Correctional Facility

3080 N. Pace Boulevard Pensacola. Florida 32501

# Daily Log: Monday 6/24/2019

### **WEATHER REPORT**

Temperature		е	Precipitation Since		Humidity				Windspeed			
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
81°F	90°F	85°F	0.00 in.	0.00 in.	0.00 in.	56%	74%	88%	76°F	9.1 mph	12 mph	20 mph

#### **DAILY SNAPSHOT**

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
partly-cloudy-day 82°F	partly-cloudy-day 87°F	partly-cloudy-day 89°F	partly-cloudy-day 90°F	partly-cloudy-day 86°F	partly-cloudy-night 83°F

### **OBSERVED WEATHER CONDITIONS**

No.	Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea
1	No	Cloudy	Hot	85	<.01	Light Wind	Dry

MANPOWER LOG	150 Workers   1370.0 Man Hours
--------------	--------------------------------

No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location	
1	Cornerstone Detention Products, Inc.		12	8.0	96.0	Building	0

**Notes:** We are up on the 3rd floor area C pod D welding out the wall panels, we are also installing the shower wall panels in the same area, we installing the detention frames on the 3rd floor corridor in the precast walls. we are on the 2nd floor laying out the track for the juvenile cells in area D, we are also installing the wall panel track in the same area.

2 A&B Electric Co., Inc. 22 10.0 220.0 Building

**Notes:** Working with block masons on 4th floor Section A, Working with Block masons on 3rd Floor Section A, Running

overhead conduits on 2nd Floor Section D and overhead conduits on 3rd Floor Section D. Saw Cutting concrete and remove on 3rd floor Section A, Running overhead conduits on 3rd Floor Section C, Running Fire Alarm conduits on 3rd Floor Section D, Unload Bulk order from Mayer Electric

supply.

3 Caddell Construction Co. (DE), LLC 9 10.0 90.0 Site

Notes: WGI/Caddell supervision, quality control and safety onsite.

4 Ed Emmons Steel Erectors, Inc. 12 8.0 96.0 Building>B

Notes: Erected structural steel in Area B

No.	Contact	/Company	Cost Code	Workers	# Hours	Man Hours	Location	
5	Nash Plu	umbing and Mechanical, LL0	>	43	8.0	344.0	Building	Ű
	Notes:	INSTALLING OVERHEAD INSTALLING OVERHEAD INSTALLING OVERHEAD INSTALLING OVERHEAD OVERHEAD DUCT (D L2, CMU WALL ROUGH-IN, V CONDENSATE, DHW, DC	•	?)				
6	Seago F	ire Protection, LLC		5	8.0	40.0	Building	W
	Notes:	Wet pipe rough install of C	<b>o</b> ,					
7	Tindall C	Corporation		14	11.0	154.0	Building	Ø
	Notes:	**Set up hydro crane, unlo **Saw cutting at chiller doc **Patching at 2nd level of a 158 Total Man Hours		clear layout				
8	REYCO	Contracting Solutions LLC		33	10.0	330.0	Building>A>Level	14
	Notes:	A4 Lay 3 rd lift pour 2 Nd I	ft/ lay 2 Nd lift and 3 rd lift pour 3 rd li	ft A3				
				150		1370.0		


## Manpower Log's Attachments:

1. Cornerstone Detention Products, Inc. -






2. A&B Electric Co., Inc.



4. Ed Emmons Steel Erectors, Inc. –



5. Nash Plumbing and Mechanical, LLC

Nash Daily 6-24-2019.xlsx

6. Seago Fire Protection, LLC -



7. Tindall Corporation



Tindall Escambia daily 6-24-19.xlsx

No.	<b>Equipment Name</b>	Cost Code	Hrs Operating	Hrs Idle	Inspected?	Inspection Time	Location
1	Roto Telehandler		0.0	0.0	No	07:00 AM	Site>A
	Notes:						
2	Genie Lift S85		0.0	0.0	No	07:00 AM	Site>B
	Notes:						
3	Grove Crane AT700D		0.0	0.0	No	07:00 AM	Site>B
	Notes:						
4	Liebherr Crane		0.0	0.0	No	07:00 AM	Site>B
	Notes:						
5	Genie Lift Z45		0.0	0.0	No	07:00 AM	Building>D>Level 1
	Notes:						
6	CAT 303.5E2 Excavator		0.0	0.0	No	07:00 AM	Building>D>Level 1
	Notes:						
7	Bobcat Skidsteer		0.0	0.0	No	07:00 AM	Building>C>Level 1
	Notes:						
8	Bobcat Miniexcavator		0.0	0.0	No	07:00 AM	Building>C>Level 1
	Notes:						
9	JCB Telehandler				No	07:00 AM	Site
	Notes:						
10	JCB Telehandler				No	07:00 AM	Site
	Notes:						
11	Cat Telehandler				No	07:00 AM	Site
	Notes:						
12	Cat Telehandler				No	07:00 AM	Site
	Notes:						
13	JLG Skytrak Telehandler				No	07:00 AM	Site
	Notes:						

No.	<b>Equipment Name</b>	Cost Code	Hrs Operating	Hrs Idle	Inspected?	Inspection Time	Location
14	JLG Skytrak Telehandler				No	07:00 AM	Site
	Notes:						
15	Scissor Lift		0.0	0.0	No	07:00 AM	Building>A>Level 3
	Notes:						
16	Scissor Lift		0.0	0.0	No	07:00 AM	Building>C>Level 3
	Notes:						
17	Scissor Lift		0.0	0.0	No	07:00 AM	Building>A>Level 2
	Notes:						
18			0.0	0.0	No	07:00 AM	Building>D>Level 2
	Notes:						
19	Genie About Lift		0.0	0.0	No	07:00 AM	Building>D>Level 2
	Notes:						
20	Scissor Lift		0.0	0.0	No	07:00 AM	Building>D>Level 2
	Notes:						
21	Genie About Lift		0.0	0.0	No	07:00 AM	Building>D>Level 2
	Notes:						

By	Date	Copies To



2700 Lagoon Park Drive Montgomery, Alabama 36109 P: (334) 272-7723 F: (334) 394-0193 Project: 1054 - Escambia County Correctional Facility

3080 N. Pace Boulevard Pensacola, Florida 32501

# Daily Log: Tuesday 6/25/2019



**Daily Log Completed** 

The Daily Log was completed by Donald Shelton on Mon Jul 1, 2019 at 09:40 am CDT.

#### **WEATHER REPORT**

Temperature			Precipitation Since			Humidity				Windspeed		
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
79°F	93°F	85°F	0.00 in.	0.00 in.	0.00 in.	54%	74%	98%	75°F	5.1 mph	8 mph	16 mph

### **DAILY SNAPSHOT**

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
partly-cloudy-day 80°F	partly-cloudy-day 85°F	partly-cloudy-day 91°F	partly-cloudy-day 93°F	partly-cloudy-day 88°F	partly-cloudy-night 81°F

### **OBSERVED WEATHER CONDITIONS**

No.	Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea
1	No	Overcast	Hot	85	0	Light Wind	Dry

MANPOWER LOG 1	64 Workers	1515.0 Man Hours
----------------	------------	------------------

No. Contact/Company	Cost Code	Workers	# Hours	Man Hours Location	
1 A&B Electric Co., Inc.		23	10.0	230.0	0

Notes: Working with block masons on 4th floor Section A, Working with Block masons on 3rd Floor Section A, Chip out concrete and rework conduits on 3rd Floor Section A, Running overhead conduits on 3rd Floor Section C, Running overhead fire alarm conduits on 3rd Floor Section D, Repair conduits on first floor Section C that were dug up (Dirt Working contractor) Working with Penhall on core drilling hole 2nd floor Section D & Elevator pit

2 Bayside Structures, LLC	13	11.0	143.0	Building	0
,					<b>6</b>

**Notes:** We finished installing the WWM and the rebar on the second floor of building A. 10,000 sq. ft. We continued working on the excavation of the nine inch SOG areas in building C.

We are working on placing and compacting sand in the nine inch areas of building C SOG.


		ŭ				
3	Caddell Construction Co. (DE), LLC	9	11.0	99.0	Site	
	Notes: WGI/Caddell supervision, quality control and safety onsite.					
4	Ed Emmons Steel Erectors, Inc.	10	8.0	80.0	Building	0

Notes: Erected structural steel in Area B Laid decking in Area C Level 3 MANPOWER LOG 164 Workers | 1515.0 Man Hours

_	Contact	/Company Cost Code	workers Workers	# Hours	Man Hours	Location	
5	Nash Plu	umbing and Mechanical, LLC	40	8.0	320.0	Building	Ø
	Notes:	PREFABRICATING CHW, HHW PIPING FOR CEP INSTALLING OVERHEAD CHW, HHW PIPING (D I INSTALLING OVERHEAD CHW, HHW PIPING (D I	L2) L3)				
		INSTALLING OVERHEAD CHW, HHW PIPING (D I INSTALLING OVERHEAD CHW, HHW PIPING (D4					
		OVERHEAD DUCT, ROOF CURBS (D L2, A L4) TRAP PRIMERS (A L2)					
		EXTEND VENTS (D LOWER ROOF) DCW, DHW, STORM DRAINS (D L2)					
6	Seago F	ire Protection, LLC	5	8.0	40.0	Building	Ű
	Notes:	"O" Pod, wet overhead rough pipe install - D Buildir Wet overhead rough pipe install - A Building, 3rd FL	_				
7	Tindall C	orporation	12	10.0	120.0	Building	Ø
	Notes:	**Setting panels at area B elevator  **Welding and grouting  **Patching at 2nd level of A.					
_	Cornered	Detection Decidents Inc.		0.0	104.0	Building	
8	Comersi	one Detention Products, Inc.	13	8.0	104.0	Dullullig	0
8	Notes:	We are on the 4th floor installing detention frames in frames in the precast walls, we are in area C pod D on the 2nd floor area D pod M installing the wall parts.	n the corridor precast walls, we 3rd floor welding out the wall	e are also on panels and in	the 3rd floor o	corridor installing dete	ntion
9	Notes:	We are on the 4th floor installing detention frames in frames in the precast walls, we are in area C pod D	n the corridor precast walls, we 3rd floor welding out the wall	e are also on panels and in	the 3rd floor o	corridor installing dete	ntion
	Notes:	We are on the 4th floor installing detention frames in frames in the precast walls, we are in area C pod D on the 2nd floor area D pod M installing the wall part	n the corridor precast walls, we 3rd floor welding out the wall nel track and installing the wal	e are also on panels and in I panels.	the 3rd floor o	corridor installing dete	ntion
	Notes:  A-R Con  Notes:	We are on the 4th floor installing detention frames in frames in the precast walls, we are in area C pod D on the 2nd floor area D pod M installing the wall paramercial Roofing, LLC  Set up equipment Ran hoses Hooked up water	n the corridor precast walls, we 3rd floor welding out the wall nel track and installing the wal	e are also on panels and in I panels.	the 3rd floor o	corridor installing dete	ntion
9	Notes:  A-R Con  Notes:	We are on the 4th floor installing detention frames in frames in the precast walls, we are in area C pod D on the 2nd floor area D pod M installing the wall paramercial Roofing, LLC  Set up equipment Ran hoses Hooked up water Unloaded truck	n the corridor precast walls, we 3rd floor welding out the wall nel track and installing the wall 4	e are also on panels and in I panels. 8.0	the 3rd floor of stalling the sh	corridor installing detenower wall panels. we Building>D>Roof	ntion
9	Notes:  A-R Con  Notes:  REYCO  Notes:	We are on the 4th floor installing detention frames in frames in the precast walls, we are in area C pod D on the 2nd floor area D pod M installing the wall paramercial Roofing, LLC  Set up equipment Ran hoses Hooked up water Unloaded truck  Contracting Solutions LLC	n the corridor precast walls, we 3rd floor welding out the wall nel track and installing the wall 4	e are also on panels and in I panels. 8.0	the 3rd floor of stalling the sh	corridor installing detenower wall panels. we Building>D>Roof	ention are
9	Notes:  A-R Con  Notes:  REYCO  Notes:	We are on the 4th floor installing detention frames in frames in the precast walls, we are in area C pod D on the 2nd floor area D pod M installing the wall paramercial Roofing, LLC  Set up equipment Ran hoses Hooked up water Unloaded truck  Contracting Solutions LLC  Lay 3 rd lift pour 2 Nd lift/ lay 4th lift pour 2 Nd lift are	n the corridor precast walls, we 3rd floor welding out the wall nel track and installing the wall 4  32 and 3 rd lift A4	e are also on panels and in I panels. 8.0	the 3rd floor of stalling the shalling the shalling the shalling the shalling the shall stall shall sh	corridor installing detenower wall panels. we Building>D>Roof  Building>A>Level 3	

# Manpower Log's Attachments:


1. A&B Electric Co., Inc. -



Bayside Daily 6-25-2019.docx

2. Bayside Structures, LLC

4. Ed Emmons Steel Erectors, Inc.



5. Nash Plumbing and Mechanical, LLC -

- Nash Daily 6-25-2019.xlsx
- 6. Seago Fire Protection, LLC



Seago Daily 6-25-2019.PDF


7. Tindall Corporation

Tindall Escambia daily 6-25-19.xlsx


8. Cornerstone Detention Products, Inc. -



9. A-R Commercial Roofing, LLC -



11. Chavers Construction Inc. -



No.	<b>Equipment Name</b>	Cost Code	Hrs Operating	Hrs Idle	Inspected?	Inspection Time	Location
1	JCB Telehandler		0.0	0.0	No	07:00 AM	Site
	Notes:						
2	JCB Telehandler		0.0	0.0	No	07:00 AM	Site
	Notes:						

	Fauinment Name	Cost Code	Ure Operating	Ure Idle	Inencated?	Inspection Time	Location
	Equipment Name	COST CODE	Hrs Operating	Hrs Idle	Inspected?	•	
3	JCB Telehandler		0.0	0.0	No	07:00 AM	Site
	Notes:		0.0	0.0	Na	07:00 AM	Cita
4	JLG Skytrak Telehandler		0.0	0.0	No	07:00 AM	Site
_	Notes:		0.0	0.0	NI-	07:00 444	0.4
5	JLG Skytrak Telehandler		0.0	0.0	No	07:00 AM	Site
	Notes:		0.0	0.0	Na	07:00 AM	Cita
6	Cat Telehandler		0.0	0.0	No	07:00 AM	Site
-	Notes:		0.0	0.0	NI-	07:00 444	Oitas A
7	Roto Telehandler		0.0	0.0	No	07:00 AM	Site>A
	Notes:					07.00.444	0''
8	Cat Telehandler		0.0	0.0	No	07:00 AM	Site
	Notes:						011 0
9	Grove Crane AT700D		0.0	0.0	No	07:00 AM	Site>B
	Notes:						
10	Liebherr Crane		0.0	0.0	No	07:00 AM	Site>B
	Notes:						
11	Genie Lift S80		0.0	0.0	No	07:00 AM	Site>B
	Notes:						
12	Genie Lift S85		0.0	0.0	No	07:00 AM	Site>B
	Notes:						
13	CAT 301.7D Excavator		0.0	0.0	No	07:00 AM	Building>D>Level 1
	Notes:						
14	CAT 303.5E2 Excavator		0.0	0.0	No	07:00 AM	Building>D>Level 1
	Notes:						
15	Bobcat Skidsteer		0.0	0.0	No	07:00 AM	Building>C>Level 1
	Notes:						
16	Bobcat Miniexcavator		0.0	0.0	No	07:00 AM	Building>C>Level 1
	Notes:						
17	Scissor Lift		0.0	0.0	No	07:00 AM	Building>A>Level 3
	Notes:						
18	Genie About Lift		0.0	0.0	No	07:04 AM	Building>D>Level 3
	Notes:						
19	Genie About Lift		0.0	0.0	No	07:00 AM	Building>D>Level 2
	Notes:						
20	Genie About Lift		0.0	0.0	No	07:00 AM	Building>D>Level 2
	Notes:						
21	Scissor Lift		0.0	0.0	No	07:00 AM	Building>D>Level 2
	Notes:						
22	Genie About Lift		0.0	0.0	No	07:00 AM	Building>D>Level 2
	Notes:						

No.	Equipment Name	Cost Code	Hrs Operating	Hrs Idle	Inspected?	Inspection Time	Location
23	Scissor Lift				No	07:00 AM	Building>B>Level 4
	Notes:						
24	Scissor Lift				No	07:00 AM	Building>B>Level 4
	Notes:						

# **INSPECTION LOG**

No.	Start Time	End Time	Inspection Type	Inspecting Entity	Inspector Name	Location	Area
1	10:00 AM	11:00 AM	Third Party	Mott MacDonald	Mike Tugwell	Building>A	
Comments: Threshold inspection for the second floor of building A second pour.							

By	y	Date	Copies To



2700 Lagoon Park Drive Montgomery, Alabama 36109 P: (334) 272-7723 F: (334) 394-0193 Project: 1054 - Escambia County Correctional

Facility 3080 N. Pace Boulevard Pensacola, Florida 32501

# Daily Log: Wednesday 6/26/2019



**Daily Log Completed** 

The Daily Log was completed by Donald Shelton on Mon Jul 1, 2019 at 11:05 am CDT.

### **WEATHER REPORT**

Temperature		Precipitation Since		Humidity				Windspeed				
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
72°F	92°F	83°F	0.00 in.	0.00 in.	0.00 in.	49%	66%	88%	70°F	4.9 mph	6 mph	11 mph

## **DAILY SNAPSHOT**

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
partly-cloudy-day 73°F	partly-cloudy-day 82°F	partly-cloudy-day 89°F	partly-cloudy-day 93°F	<b>cloudy</b> 91°F	partly-cloudy-night
/3 F	02 F	09 F	93 F	91 F	83°F

## **OBSERVED WEATHER CONDITIONS**

No.	Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea
1	No	Clear	Hot	83	0	Light Wind	Dry

MANPOWER LOG	173 Workers   1	1573.0 Man Hours

	_						1010   101010 111011 11	ou.o
No.	Contact	/Company	Cost Code	Workers	# Hours	Man Hours	Location	
1	Cornerst	tone Detention Products, Inc.		13	8.0	104.0	Building	0
	Notes:	•	nging in the tube steel frames that ower wall panels in area C pod I	· ·		•		•
2	REYCO	Contracting Solutions LLC		32	10.0	320.0	Building>A>Level 3	
	Notes:	Lay 2nd and 3rd lift / lay 4th lif	t A4					
3	A&B Ele	ctric Co., Inc.		23	10.0	230.0	Building	0
	Notes:	Working with block masons or Working with Block masons or drilling for fire alarm boxes to on 3rd Floor Section C, Overh 3rd Floor Section D,Repair co was done on 3rd Floor Section	n 4th Floor Section A, Core relocate, Overhead conduits ead Fire Alarm conduits on induits where saw Cutting					
4	A-R Con	nmercial Roofing, LLC		12	9.0	108.0	Building>D>Roof	0

Notes: Install EPS Board

112 Total Man Hours

MANPOWER LOG 173 Workers | 1573.0 Man Hours


					110 1101		un mouro
No.	Contact	/Company Cost Code	Workers	# Hours	Man Hours	Location	
5	Bayside	Structures, LLC	12	10.0	120.0	Building	<i>W</i>
	Notes:	We poured 10,000 sq. ft. of 3,500 psi concrete the secon and formed three chiller pads in area D. We laid out and the nine inch areas. We started placing rebar in nine inch	drilled for dowels in chille	r pads. We o	ontinued work	king on area C S.	O.G. in
6	Caddell	Construction Co. (DE), LLC	9	10.0	90.0	Site	
	Notes:	WGI/Caddell supervision, quality control and safety onsit	e.				
7	Ed Emm	nons Steel Erectors, Inc.	10	8.0	80.0	Building	Ø
	Notes:	Erected structural steel in Area B Laid decking in Area C Level 3					
3	Larry M.	Jacobs & Associates, Inc.	1	9.0	9.0	Site	
	Notes:	Concrete testing 139 yards of 3,500 psi topping mix. Tes	tes included slump, air, te	mp. all tests	passed.		
9	Nash Plu	umbing and Mechanical, LLC	43	8.0	344.0	Building	Ø
	Notes:	PREFABRICATING CHW, HHW PIPING FOR CEP FAB INSTALLING OVERHEAD CHW, HHW PIPING CORR L INSTALLING OVERHEAD CHW, HHW PIPING CORR L INSTALLING OVERHEAD CHW, HHW PIPING D4 L3 FLOOR DRAINS, CLEAN-OUTS C L1 SCUPPER DRAINS C L4 DCW, DHW IN JUVENILE D L2 UG STORM DRAIN D L1 OVERHEAD DUCT A L4 OVERHEAD DUCT D L2 INSULATING OVERHEAD DUCT D L2	3	RHEAD CH	W, HHW PIPII	NG D L2	
0	Seago F	ire Protection, LLC	6	8.0	48.0	Building	Ű
	Notes:	"O" Pod, wet overhead rough pipe install - D Building, 2n Wet overhead rough pipe install - A Building, 3rd FL	d FL				
1	Tindall C	Corporation	12	10.0	120.0	Building	Ø
	Notes:	**Set last panel at elevator in B  **Welding and grouting  **Patching on 4th					
		Fatching on 4th					

# Manpower Log's Attachments:

1. Cornerstone Detention Products, Inc. -



3. A&B Electric Co., Inc. -




4. A-R Commercial Roofing, LLC —



5. Bayside Structures, LLC —

Bayside Daily 6-26-2019.docx

7. Ed Emmons Steel Erectors, Inc.



9. Nash Plumbing and Mechanical, LLC



10. Seago Fire Protection, LLC -



11. Tindall Corporation -

Tindall Escambia daily 6-26-19.xlsx

No.	<b>Equipment Name</b>	Cost Code	Hrs Operating	Hrs Idle	Inspected?	Inspection Time	Location
1	Roto Telehandler		0.0	0.0	No	07:00 AM	Site>A
	Notes:						
2	Pump Truck		0.0	0.0	No	07:00 AM	Site>A
	Notes:						
3	Grove Crane AT700D		0.0	0.0	No	07:00 AM	Site>B
	Notes:						
4	Liebherr Crane		0.0	0.0	No	07:00 AM	Site>B
	Notes:						
5	Genie Lift S80		0.0	0.0	No	07:00 AM	Site>B
	Notes:						
6	Genie Lift S85		0.0	0.0	No	07:00 AM	Site>B
	Notes:						

No.	Equipment Name	Cost Code	Hrs Operating	Hrs Idle	Inspected?	Inspection Time	Location
7	Bobcat Skidsteer		0.0	0.0	No	07:00 AM	Building>C>Level 1
	Notes:						
8	Bobcat Miniexcavator		0.0	0.0	No	07:00 AM	Building>C>Level 1
	Notes:						
9	Volvo 330 Excavator		0.0	0.0	No	07:00 AM	Site>Stormwater Pond
	Notes:						
10	Terex Articulated Dump Truck		0.0	0.0	No	07:00 AM	Site>Stormwater Pond
	Notes:						
11	Genie About Lift		0.0	0.0	No	07:00 AM	Building>D>Level 2
	Notes:						
12	Genie About Lift		0.0	0.0	No	07:00 AM	Building>D>Level 2
	Notes:						
13	Scissor Lift		0.0	0.0	No	07:00 AM	Building>D>Level 2
	Notes:						
14	Scissor Lift		0.0	0.0	No	07:06 AM	Building>C>Level 3
	Notes:						
15	Scissor Lift		0.0	0.0	No	07:00 AM	Building>C>Level 3
	Notes:						
16	Genie About Lift		0.0	0.0	No	07:00 AM	Building>D>Level 3
	Notes:						
17	Scissor Lift		0.0	0.0	No	07:00 AM	Building>D>Level 3
	Notes:						
18	Scissor Lift		0.0	0.0	No	07:00 AM	Building
	Notes:						
19	Scissor Lift		0.0	0.0	No	07:00 AM	Building>A>Level 3
	Notes:						
20	Scissor Lift		0.0	0.0	No	07:00 AM	Building
	Notes:						

By	Date	Copies To



2700 Lagoon Park Drive Montgomery, Alabama 36109 P: (334) 272-7723 F: (334) 394-0193 Project: 1054 - Escambia County Correctional Facility

3080 N. Pace Boulevard Pensacola, Florida 32501

# Daily Log: Thursday 6/27/2019



**Daily Log Completed** 

The Daily Log was completed by Donald Shelton on Mon Jul 1, 2019 at 11:47 am CDT.

#### **WEATHER REPORT**

Temperature		Precipitation Since		Humidity				Windspeed				
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
74°F	96°F	83°F	0.00 in.	0.01 in.	0.01 in.	41%	66%	91%	70°F	5.7 mph	9 mph	20 mph

#### **DAILY SNAPSHOT**

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
<b>clear-day</b> 76°F	partly-cloudy-day 86°F	partly-cloudy-day 93°F	partly-cloudy-day 96°F	partly-cloudy-day 88°F	cloudy 77°F

### **OBSERVED WEATHER CONDITIONS**

No.	Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea
1	No	Clear	Hot	83	<.10	Light Wind	Dry

### MANPOWER LOG 174 Workers | 1628.0 Man Hours

No.	Contact	/Company	Cost Code	Workers	# Hours	Man Hours	Location	
1	REYCO	Contracting Solutions LLC		32	10.0	320.0	Building>A>Level 3	
	Notes:	Lay 2 Nd and 3 rd lift / lay 3rd and 4 th	lift A4					
2	Cornerst	one Detention Products, Inc.		5	8.0	40.0	Building>C>Level 4>Level 4 Floor	
	Notes:	We are up on the 4th floor bringing in to out the wall panels and the shower wa		•		•		•
3	A-R Com	nmercial Roofing, LLC		8	11.0	88.0	Building>D>Roof	0
	Notes:	Installed LWC						
	A 0 D E1-	ctric Co., Inc.		23	10.0	230.0	Building	

Notes: Working with block masons on 3rd Floor Section A,

Working with Block masons on 4th Floor Section A,

Working with Block masons on 4th Floor Section C,

Running Fire Alarm conduits on 2nd Floor Section D,

Running overhead conduits on 3rd Floor Section C,

Running overhead conduits on 2nd Floor Section D,

Working on conduits in 3rd Floor Section D Electrical room,

General Clean up through out the building, Penhall core


drilling through out the building.

MANPOWER LOG 174 Workers | 1628.0 Man Hours


No.	Contact	/Company Cost Code	Workers	# Hours	Man Hours	Location	
5	Bayside	Structures, LLC	15	10.0	150.0	Building	Ű
	Notes:	We continued working on the area C slab on grade pour we place pads at 139 sq. ft. ea. And one at 47 sq. ft. for a total of 464 sq. ft.			q. ft. is 2,360 \	We poured three of	chiller
6	Caddell	Construction Co. (DE), LLC	9	11.0	99.0	Site	
	Notes:	WGI/Caddell supervision, quality control and safety onsite.					
7	Chavers	Construction Inc.	9	9.0	81.0	Site	Ø
	Notes:	Spot existing sewer main shoot Shoot grates on existing sewer stub outs					
8	Ed Emm	ons Steel Erectors, Inc.	12	10.0	120.0	Building	Ø
	Notes:	Erected structural steel in Area B Erecting witch back stars on 4 C					
9	Nash Plu	umbing and Mechanical, LLC	43	8.0	344.0	Building	Ø
	Notes:	PREFABRICATING CHW, HHW PIPING FOR CEP INSTALLING OVERHEAD CHW, HHW PIPING CUTTING OPENINGS FOR EQUIPMENT CURBS DCW, DHW, STORM DRAINS ROOF DRAINS SCUPPER DRAINS, VENTS, SS FLOOR DRAINS, TRAP PRIMERS, REPAIR DAMAGED UG PIPI UG SANITARY OVERHEAD DUCT CUTTING OPENINGS FOR DUCT PENETRATIONS INSULATING DUCT	NG, 3" STORM	DRAIN THR	U WALL		
10	Seago F	ire Protection, LLC	6	8.0	48.0	Building	Ű
	Notes:	"O" Pod, wet overhead rough pipe install - D Building, 2nd FL Wet overhead rough pipe install - A Building, 3rd FL					
11	Tindall C	corporation	12	9.0	108.0	Building	Ű
	Notes:	**Welding and grouting complete for this mobilization **Patching various  **Crane dismantled, most loads have departed site					

#### Manpower Log's Attachments:

3. A-R Commercial Roofing, LLC -




4. A&B Electric Co., Inc.




5. Bayside Structures, LLC —



7. Chavers Construction Inc.




8. Ed Emmons Steel Erectors, Inc.



9. Nash Plumbing and Mechanical, LLC



10. Seago Fire Protection, LLC -



11. Tindall Corporation

Tindall Escambia daily 6-27-19.xlsx

### **NOTES LOG**

No.	Issue?	Location	Comments
1	No		

Notes Log's Attachments:

No.	Equipment Name	Cost Code	Hrs Operating	Hrs Idle	Inspected?	Inspection Time	Location
1	JCB Lift		0.0	0.0	No	07:00 AM	Site
	Notes:						
2	JCB Lift		0.0	0.0	No	07:00 AM	Site
	Notes:						
3	JCB Lift		0.0	0.0	No	07:00 AM	Site
	Notes:						

No.	Equipment Name	Cost Code	Hrs Operating	Hrs Idle	Inspected?	Inspection Time	Location
4	Bobcat Telehandler		0.0	0.0	No	07:00 AM	Site
	Notes:						
5	Bobcat Telehandler		0.0	0.0	No	07:00 AM	Site
	Notes:						
6	JLG Skytrak Telehandler		0.0	0.0	No	07:00 AM	Site
	Notes:						
7	JLG Skytrak Telehandler		0.0	0.0	No	07:00 AM	Site
	Notes:						
8			0.0	0.0	No	07:00 AM	Site
	Notes:						
9	Roto Telehandler		0.0	0.0	No	07:00 AM	Site>A
	Notes:						
10	Grove Crane AT700D		0.0	0.0	No	07:00 AM	Site>B
	Notes:						
11	Genie Lift S80		0.0	0.0	No	07:00 AM	Site>B
	Notes:						
12	Bobcat Skidsteer		0.0	0.0	No	07:00 AM	Building>C>Level 1
	Notes:						
13	Bobcat Miniexcavator		0.0	0.0	No	07:00 AM	Building>C>Level 1
	Notes:						
14	Volvo Ex-8 Excavator		0.0	0.0	No	07:00 AM	Site
	Notes:						
15	Scissor Lift		0.0	0.0	No	07:00 AM	Building>A>Level 3
	Notes:						
16	Scissor Lift		0.0	0.0	No	07:00 AM	Building>A>Level 3
	Notes:						
17	Scissor Lift		0.0	0.0	No	07:00 AM	Building
	Notes:						
18	Scissor Lift		0.0	0.0	No	07:00 AM	Building>A>Level 4
	Notes:						
19	Scissor Lift		0.0	0.0	No	07:00 AM	Building>A>Level 4
	Notes:						
20	Genie About Lift		0.0	0.0	No	07:00 AM	Building>D>Level 2
	Notes:						
21	Genie About Lift		0.0	0.0	No	07:00 AM	Building>D>Level 2
	Notes:						
22	Scissor Lift		0.0	0.0	No	07:00 AM	Building>D>Level 2
	Notes:						
23	Scissor Lift		0.0	0.0	No	07:00 AM	Building>D>Level 2
	Notes:						

No.	Equipment Name	Cost Code	Hrs Operating	Hrs Idle	Inspected?	Inspection Time	Location
24	Thompson Lift Truck		0.0	0.0	No	07:00 AM	Building>A>Level 2
	Notes:						

### **INSPECTION LOG**

No.	Start Time	End Time	Inspection Type	Inspecting Entity	Inspector Name	Location	Area		
1	10:30 AM 11:30 AM Third Party		Third Party	Mott MacDonald Mile Tugwell		Building>D			
	Comments:	Comments: Threshold inspection in area D chiller pads.							

Ву	Date	Copies To



2700 Lagoon Park Drive Montgomery, Alabama 36109 P: (334) 272-7723 F: (334) 394-0193 Project: 1054 - Escambia County Correctional Facility

3080 N. Pace Boulevard Pensacola, Florida 32501

# Daily Log: Friday 6/28/2019



**Daily Log Completed** 

The Daily Log was completed by Donald Shelton on Mon Jul 1, 2019 at 11:53 am CDT.

#### **WEATHER REPORT**

Temperature		Pr	Precipitation Since		Humidity				Windspeed			
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
71°F	89°F	80°F	0.04 in.	0.05 in.	0.05 in.	57%	72%	87%	70°F	5.8 mph	8 mph	10 mph

#### **DAILY SNAPSHOT**

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
<b>clear-day</b> 71°F	partly-cloudy-day 81°F	partly-cloudy-day 89°F	partly-cloudy-day 88°F	partly-cloudy-day 87°F	partly-cloudy-night 81°F

#### **OBSERVED WEATHER CONDITIONS**

No.	Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea
1	No	Clear	Hot	80	0	Calm	Dry

### MANPOWER LOG 157 Workers | 1379.0 Man Hours

No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location	
1	REYCO Contracting Solutions LLC		32	8.0	256.0	Building>A>Level 3	
	Notes: Lay 5 th lift A4/ lay 2 Nd and 3rd lift A3						
2	Cornerstone Detention Products, Inc.		5	8.0	40.0	Building>C>Level 4	
	Notes: Installing tube steel in area I009 / sub-d	layroom					
3	A-R Commercial Roofing, LLC		8	11.0	88.0	Building>D>Roof	0
	Notes: Install LWC						
4	A&B Electric Co., Inc.		21	10.0	210.0	Building	0


**Notes:** Continued installing conduit and boxes in CMU walls on 3A and 4A&C, continued overhead conduit rough in on 3C,

and 4A&C, continued overhead conduit rough in on 3C, continued overhead conduit rough in on 2D for all systems including F/A, continued overhead conduit rough in on 2D including racks and home run conduits for 2B, continued core drilling hole in pre cast to adjust boxes to the correct elevation. Disconnected temp power from Tindell's job site trailer.


MANPOWER LOG 157 Workers | 1379.0 Man Hours

No.	Contact	/Company Cost Code	Workers	# Hours	Man Hours	Location	
5	Bayside	Structures, LLC	14	9.0	126.0	Building	Ű
	Notes:	We finished rebar in high security area building C SOG for the first pour SOG high security. We installed dowels at all control joints and at the slinstalled seven cell embeds in building C SOG first pour on the west side.	labs edge v				
6	Caddell	Construction Co. (DE), LLC	9	10.0	90.0	Site	
	Notes:	WGI/Caddell supervision, quality control and safety onsite.					
7	Ed Emm	ons Steel Erectors, Inc.	12	10.0	120.0	Building	Ø
	Notes:	Erected structural steel in Area B Erecting witch back stars on 4 C					
8	Nash Plu	umbing and Mechanical, LLC	46	8.0	368.0	Building	0
	Notes:	PREFABRICATING CHW, HHW PIPING FOR CEP INSTALLING OVERHEAD CHW, HHW PIPING CUTTING OPENINGS FOR EQUIPMENT CURBS SET CHILLERS ON FINAL LOCATION DCW, DHW, STORM DRAINS ROOF DRAINS VENT STACKS, SCUPPER DRAINS FLOOR DRAINS, TRAP PRIMERS, STORM DRAIN UNDERGROUND SANITARY OVERHEAD DUCT OVERHEAD DUCT INSULATING OVERHEAD DUCT, STORM DRAINS CUTTING DUCT OPENINGS					
9	Seago F	ire Protection, LLC	5	7.0	35.0	Building	Ű
	Notes:	"O" Pod, wet overhead rough pipe install - D Building, 2nd FL Wet overhead rough pipe install - A Building, 3rd FL Cleaned up and organize loose pipe and material -C Building South 4th 37 Total Man Hours	ı F				
10	Tindall C	Corporation	1	10.0	10.0	Building	Ø
	Notes:	**Removing rented scissor lifts from building in prep for return **Patching various					
11	Chavers	Construction Inc.	4	9.0	36.0	Site	Ø
	Notes:	Started digging for sewer Moved pipe from pond area					
			157		1379.0		

3. A-R Commercial Roofing, LLC




4. A&B Electric Co., Inc.



5. Bayside Structures, LLC -

Bayside Daily 6-28-2019.docx

7. Ed Emmons Steel Erectors, Inc.



8. Nash Plumbing and Mechanical, LLC

Mash Daily 6-28-2019.xlsx


9. Seago Fire Protection, LLC -



10. Tindall Corporation



11. Chavers Construction Inc. -



No.	Equipment Name	Cost Code	Hrs Operating	Hrs Idle	Inspected?	Inspection Time	Location
1	Genie About Lift		0.0	0.0	No	07:00 AM	Building>D>Level 3
	Notes:						
2	Scissor Lift		0.0	0.0	No	07:00 AM	Building>A>Level 3
	Notes:						
3	Scissor Lift		0.0	0.0	No	07:00 AM	Building>A>Level 3
	Notes:						
4	Scissor Lift		0.0	0.0	No	07:00 AM	Building>A>Level 3
	Notes:						
5	Scissor Lift		0.0	0.0	No	07:00 PM	Building
	Notes:						
6	Scissor Lift		0.0	0.0	No	07:00 AM	Building
	Notes:						
7	Scissor Lift		0.0	0.0	No	07:00 AM	Building>A>Level 4
	Notes:						

No.	<b>Equipment Name</b>	Cost Code	Hrs Operating	Hrs Idle	Inspected?	Inspection Time	Location
8	Ekko Forklift		0.0	0.0	No	07:00 AM	Building>A>Level 4
	Notes:						
9	Thompson Lift Truck		0.0	0.0	No	07:00 AM	Building>C>Level 4
	Notes:						
10	Roto Telehandler				No	07:00 AM	Site>A
	Notes:						
11	Cat Telehandler		0.0	0.0	No	07:00 AM	Site
	Notes:						
12	Cat Telehandler		0.0	0.0	No	07:00 AM	Site
	Notes:						
13	JCB Telehandler		0.0	0.0	No	07:00 AM	Site
	Notes:						
14	JCB Telehandler		0.0	0.0	No	07:00 AM	Site
	Notes:						
15	JCB Telehandler		0.0	0.0	No	07:00 AM	Site
	Notes:						
16	JLG Skytrak Telehandler		0.0	0.0	No	07:00 AM	Site
	Notes:						
17	JLG Skytrak Telehandler		0.0	0.0	No	07:00 AM	Site
	Notes:						

### **INSPECTION LOG**

No.	Start Time	End Time	Inspection Type	Inspecting Entity	Inspector Name	Location	Area			
1	09:00 AM	10:00 AM	Third Party	Mott MacDonald	Mike Tugwell	Building>C				
	Comments: Threshold inspection for pour one S.O.G. building C nine inch high security areas.									

Ву	Date	Copies To



2700 Lagoon Park Drive Montgomery, Alabama 36109 P: (334) 272-7723 F: (334) 394-0193 Project: 1054 - Escambia County Correctional Facility

Facility 3080 N. Pace Boulevard Pensacola, Florida 32501

# Daily Log: Saturday 6/29/2019



**Daily Log Completed** 

The Daily Log was completed by Donald Shelton on Mon Jul 1, 2019 at 12:13 pm CDT.

#### **WEATHER REPORT**

Temperature		Precipitation Since		Humidity				Windspeed				
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
73°F	84°F	77°F	0.02 in.	0.07 in.	0.07 in.	72%	85%	96%	72°F	4.0 mph	8 mph	18 mph

#### **DAILY SNAPSHOT**

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
partly-cloudy-day	partly-cloudy-day	cloudy	partly-cloudy-day	clear-day	clear-night
74°F	83°F	78°F	78°F	80°F	76°F

#### **OBSERVED WEATHER CONDITIONS**

No.	Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea
1	No	Cloudy	Hot	77	0	Light Wind	Dry

### MANPOWER LOG 105 Workers | 789.0 Man Hours

							•	
No.	Contact	Company	Cost Code	Workers	# Hours	Man Hours	Location	
1	REYCO	Contracting Solutions LLC		33	6.0	198.0	Building>A>Leve	13
	Notes:	Lay block A3/. A4. C4						
2	A&B Ele	etric Co., Inc.		15	10.0	150.0	Building	0
	Notes:	Rough in overhead and CMU walls n 152 Total Man Hours	nultiple areas					
3	Bayside	Structures, LLC		32	8.0	256.0	Building	0
	Notes:	We poured the first section of SOG in the second SOG pour in building C.	- · · · · · · · · · · · · · · · · · · ·	otal yardage was 68.	We then sta	rted placing v	apor barrier and re	ebar for
4	Ed Emm	ons Steel Erectors, Inc.		7	6.0	42.0	Building>B	Ø
	Notes:	Erected structural steel in						
5	Nash Plu	ımbing and Mechanical, LLC		14	8.0	112.0	Building	0
	Notes:	ALL CHILLERS SET BY 6PM (CEP) FINISHED AND BACKFILLED (D L1						

MANPOWER LOG 105 Workers | 789.0 Man Hours

No.	Contact/	Company	Cost Code	Workers	# Hours	Man Hours	Location
6	Caddell C	Construction Co. (DE), LLC	3	8.0	24.0	Site	
	Notes:	WGI/Caddell supervision, quality con	trol and safety onsite.				
7	Larry M.	Jacobs & Associates, Inc.		1	7.0	7.0	Site>C
	Notes:	Concrete testing for 68 yards. Testing	g included slump, air, temp.				
				105		789.0	

### **Manpower Log's Attachments:**


2. A&B Electric Co., Inc. -



3. Bayside Structures, LLC -

Bayside Daily Report (002).docx

4. Ed Emmons Steel Erectors, Inc.



5. Nash Plumbing and Mechanical, LLC -

Nash Daily 6-29-2019.xlsx

No.	Equipment Name	Cost Code	Hrs Operating	Hrs Idle	Inspected?	Inspection Time	Location
1	Grove Crane AT700D				No	07:00 AM	Site>B
	Notes:						
2	Genie Lift S80				No	07:00 AM	Site>B
	Notes:						
3	Pump Truck				No	07:00 AM	Building>C
	Notes:						
4	Bobcat Skidsteer				No	07:00 AM	Building>C
	Notes:						
5	Scissor Lift				No	07:00 AM	Building
	Notes:						

By	Date	Copies To



2700 Lagoon Park Drive Montgomery, Alabama 36109 P: (334) 272-7723 F: (334) 394-0193 Project: 1054 - Escambia County Correctional Facility
3080 N. Pace Boulevard

Pensacola, Florida 32501

# Daily Log: Sunday 6/30/2019



**Daily Log Completed** 

The Daily Log was completed by Donald Shelton on Mon Jul 1, 2019 at 12:16 pm CDT.

#### **WEATHER REPORT**

Temperature		Pr	ecipitation Si	ince		Hum	idity		V	Vindspeed	i	
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
72°F	88°F	80°F	0.01 in.	0.03 in.	0.07 in.	62%	82%	100%	74°F	4.9 mph	9 mph	11 mph

### **DAILY SNAPSHOT**

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
clear-day 74°F	<b>clear-day</b> 79°F	partly-cloudy-day 86°F	partly-cloudy-day 89°F	partly-cloudy-day 87°F	<b>clear-night</b> 81°F

#### **OBSERVED WEATHER CONDITIONS**

No.	Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea
1	No	Cloudy	Mild	80	0	Light Wind	Dry

#### **MANPOWER LOG** 5 Workers | 31.0 Man Hours

No.	Contact	/Company	Cost Code	Workers	# Hours	Man Hours	Location	
1	Caddell	Construction Co. (DE), LL	С	1	7.0	7.0	Site	
	Notes:							
		WGI/Caddell supervision	n, quality control and safety onsite.					
2	A&B Ele	ectric Co., Inc.		4	6.0	24.0	Building	0
	Notes:	Layout core holes in pre communications and sec	·					
			•	5		31.0		

#### Manpower Log's Attachments:

2. A&B Electric Co., Inc.			
Daily Co	onstruction Report		
Site Estamble County Corrections Contract Number:	al Facility		
Ease white Charty Committees Carlos Biosack  Property Management  Proper			
Westerwin CLLXAI Tenego 65 Daily Migh			
68 Daily Low 74 Completed on 620% 1.22 PM			
Daily Construction Report 6_30_19	9.pdf		
Ву	Date	Copies To	

**Committee of the Whole** 

**Meeting Date:** 07/10/2019

Issue: Midtown Commerce Park
From: Chips Kirschenfeld, Director

# Information

# **Recommendation:**

Midtown Commerce Park (Chips Kirschenfeld - 15 min)

A. Board Discussion
B. Board Direction

# **Attachments**

MidtownCommercePark IssuePaper

MidtownCommerceParkMap

CW 03142019 MidtownCommercePark MasterDevelopers

10.


July 10, 2019 Committee of the Whole Agenda Item: Midtown Commerce Park

**Issue Sheet** 

### **Background:**

At the March 14, 2019 COW Meeting, a Memorandum of Understanding (MOU) with Parkside Partners for the development of the Midtown Commerce Park was discussed. The Board discussed moving forward with an MOU and directed Administrator Amy Lovoy and the County Attorney's Office to work with Parkside Partners on terms of the MOU. Parkside has requested that the County provide them with a map depicting the parcels that are included for the Master Developer. Staff requests that the Board determine the parcels to be included for the Master Developer, direct staff to send Parkside a map depicting these parcels, and continue working with Parkside on the terms of the MOU to bring back to the Board for consideration.

Also, at the March 14, 2019 COW Meeting, there was discussion about several public and private entities who have expressed interest in some of the parcels in the Clarinda and Herman Street areas. The Board directed staff to bring back a map illustrating these parcels of interest (see included map). Staff requests that the Board provide direction on these out parcels in the Clarinda and Herman Street areas.



## REPORT OF THE COMMITTEE OF THE WHOLE WORKSHOP - MARCH 14, 2019

### AGENDA ITEMS - Continued

- 3. Continued...
  - A. Continued...
    - (2) Continued...
      - (d) There are several upcoming and ongoing events to promote the growth of workforce development including a career academy on March 28<sup>th</sup> and a job fair on April 8<sup>th</sup>; and
  - B. Board Direction None.



### 4. Master Developers for the Midtown Commerce Park

- A. Board Discussion The C/W discussed a Memorandum of Understanding (MOU) with Parkside Partners for the development of the Midtown Commerce Park, and the C/W:
  - (1) Was advised by Eli Green, Parkside Partners, that:
    - (a) The goal for the project, which they are calling EMC<sup>2</sup>, is to take a blighted liability and turn it into an asset:
    - (b) Parkside Partners is Atlanta-based and works on infill development and ground up development;
    - (c) The plan is to get infrastructure in place and then identify the best use for the property, which would be market-driven, ideally with a healthy mix of research and development industry and manufacturing industry;
  - (2) Upon inquiry from Commissioner May concerning the method of attracting companies to the site, was advised by Scott Luth, CEO of FloridaWest, that there would be a combination of actively finding companies to fill the spaces and answering the inquiry from companies already looking for space;
  - (3) Was advised by Mr. Green that the plans for development are not contingent on having National Energy as an anchor tenant;
  - (4) Was advised by Commissioner Underhill that, unless Parkside Partners planned to pierce the vault below ground in Midtown Commerce Park, the land was actually some of the cleanest property in Escambia County, and was advised by Mr. Green that a superfund site carries stigma;

(Continued on Page 4)

### REPORT OF THE COMMITTEE OF THE WHOLE WORKSHOP - MARCH 14, 2019

#### AGENDA ITEMS – Continued

#### 4. Continued...

#### A. Continued...

- (5) Heard clarification on the goals of the current proposed MOU from Amy Lovoy, Interim County Administrator;
- (6) Discussed moving forward with the MOU and heard consensus from the Board to have time for staff and legal to work on the terms of the MOU;
- (7) Was advised by Pat Johnson, Waste Services Director, that communication is still open with National Energy, but he has nothing concrete to submit for consideration at this time;
- (8) Was advised by Mr. Green that he would be happy with Board support to work with Ms. Lovoy and County Attorney Rogers to craft a new MOU;
- (9) Requested that staff work with Parkside Partners and bring back an acceptable document in 60 days; and
- (10) Requested that staff bring back a plan for the parcels on the Clarinda side of the site for discussion at a meeting or C/W workshop; and

#### B. Board Direction – None.

### 5. New Escambia County Correctional Facility Update

- A. Board Discussion The C/W heard a construction update on the progress of the new correctional facility provided by George Bush, Facilities Management, and Roland Koomen, Bay Design, and the C/W:
  - (1) Was informed by Mr. Koomen that several areas have been formed, reinforced, and had concrete poured; the rough in of underground electrical conduits in Area C have been completed; underground plumbing in Areas A and C was installed; the storm water pond has been excavated to the design depth of 35 feet; installation of domestic and fire main piping connections is completed; and the date for substantial completion is set for May 28, 2020;
  - (2) Upon inquiry from Commissioner Barry, was advised by Mr. Bush that there is anticipated tax savings to the County of \$1.4 million and that the company is working towards making up the delta in late completion;

(Continued on Page 5)