
           
AGENDA

 
COMMITTEE OF THE WHOLE WORKSHOP

BOARD OF COUNTY COMMISSIONERS
 

Board Chambers
Suite 100

Ernie Lee Magaha Government Building - First Floor
221 Palafox Place

 
October 9, 2018

9:00 a.m.
 

Notice: This meeting is televised live on ECTV and recorded for  rebroadcast on the same channel.  Refer to your cable provider's
channel lineup to find ECTV.

             
1. Call to Order 

 
(PLEASE TURN YOUR CELL PHONE TO THE SILENCE OR OFF SETTING.)

 

2. Was the meeting properly advertised?
 

3.   OLF8 Master Plan Request for Proposals
(Chips Kirschenfeld - 60 min)
A.  Board Discussion
B.  Board Direction

 

4.   Escambia-Pensacola Human Relations Commission
(Rebecca Hale, Executive Director of the Escambia-Pensacola Human
 Relations Commission - 30 min)
A.  Board Discussion
B.  Board Direction

 

5.   Perdido Key Beach Access
(Timothy Day - 30 min)
A.  Board Discussion
B.  Board Direction

 

6.   Escambia County Housing Finance Authority (Multi-Family and Single-



6.   Escambia County Housing Finance Authority (Multi-Family and Single-
Family Revenue Bonds
(Patricia D. Lott, Executive Director and General Counsel, Escambia County
 Housing Authority - 15 min)
A.  Board Discussion
B.  Board Direction

 

7.   Infill Housing Program
(Meredith Reeves - 15 min)
A.  Board Discussion
B.  Board Direction

 

8.   Progress Update on the New Correctional Facility
(Steve Jernigan, Bay Design/Bob Dye - 15 min)
A.  Board Discussion
B.  Board Direction

 

9.   Escambia County, Florida, Boards and Committees Discussion
(Amy Lovoy - 15 min)
A.  Board Discussion
B.  Board Direction

 

10.   Alcohol Sales Measurement
(Horace Jones/Andrew Holmer - 15 min)
A.  Board Discussion
B.  Board Direction

 

11. Adjourn
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Recommendation:
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OLF8 Master Plan  
1. PURPOSE  

Escambia County Requests Letters of Interest from qualified firms to develop a master plan for Outlying 
Landing Field 8 (OLF8). The OLF8 Master Plan should determine the highest and best use of the OLF8 
property that is compatible with the surrounding community while maximizing economic impact to 
Escambia County. A thorough economic impact analysis should include all of the projected economic 
benefits of the project including the anticipated job creation with average annual salaries above the 
median annual salary for Escambia County.  
 
2. GENERAL INFORMATION   

OLF8 is an approximately 640 acre cleared parcel located in the Beulah community in Escambia County, 
FL. OLF8 fronts Nine Mile Road (Highway 90) to the South and Frank Reeder Road to the North. OLF8 is 
adjacent to Navy Federal Credit Union’s (NFCU) Beulah campus, which is anticipated to employ over 
10,000 people by 2020. Escambia County has entered into negotiations with NFCU to sell the eastern 
most 100 acres of the OLF8 property to NFCU at market price subject to NFCU’s commitment of a 
mutually agreed upon number of jobs be added to the NFCU campus. All uses compatible with the 
surrounding community should be considered including the potential for public uses (school, post office, 
fire station, etc.). Please see the attached Project Location Map for additional information. 
 
Escambia County pursued acquisition of OLF8 to enhance economic development opportunities for the 
region. OLF8 is currently owned by the U.S. Department of the Navy and is utilized as a Navy helicopter 
training Outlying Landing Field. Escambia County and the U.S. Department of the Navy have executed a 
Land Exchange Agreement (LEA) to transfer title to the property to Escambia County. Title transfer is 
expected to occur by January 2019.  
 
3. GRANT REQUIREMENTS  

The 2010 Deepwater Horizon oil spill led to passage of the RESTORE Act in 2012. The Act dedicates 80 
percent of all Clean Water Act penalties related to the spill to the Gulf Coast Restoration Trust Fund. The 
Escambia County Board of County Commissioners selected the OLF8 Master Plan as one of ten initial 
projects to fund with Escambia County’s RESTORE Direct Component (Pot 1) allocation.  
 
The OLF8 Master Plan shall be consistent with Escambia County’s RESTORE Direct Component Multi-
Year Implementation Plan (MYIP) and Treasury Grant Application (awaiting approval). The plan shall be 
compliant with the RESTORE Act and all applicable rules and laws. For more information on Escambia 
County’s Direct Component projects please visit https://myescambia.com/our-services/natural-
resources-management/restore/multi-year-implementation-plan. 
 
4. SCOPE OF SERVICES 

The Master Plan should determine the highest and best use of the OLF8 property and produce a 
sustainable and resilient implementation plan. The Master Plan will be based on an Existing Conditions 
Analysis, Technical Analysis, and Stakeholder Engagement & Community Participation. All data and 
mapping for the site and surrounding area shall be delivered in a Geographic Information System (GIS) 

https://myescambia.com/our-services/natural-resources-management/restore/multi-year-implementation-plan
https://myescambia.com/our-services/natural-resources-management/restore/multi-year-implementation-plan


 

 

compatible format such as a shapefile or a file geodatabase format in an ArcMAP 10.1 or higher version.  
Escambia County will provide base data to firms interested in submitting a proposal.  It is expected that 
the submittals for this project provide maps and data in said format which will demonstrate that the 
interested firm or firms have the GIS capabilities to deliver the desired data. The Existing Conditions 
Analysis will analyze historic and current site attributes and the site’s connectivity and compatibility to 
the surrounding community. The Technical Analysis will weigh five considerations useful to determining 
the arrangement, use, and form of the site. Specifically, the Economic Impact Analysis will analyze 
supportable industries based on market demand and economic sustainability. Stakeholder Engagement 
& Community Participation is key to the Master Plan. As part of the public participation process, 
interactive public stakeholder meetings will be held throughout the Master Plan process.  
 
Master Plan Tasks 
The Master Plan will include at least the following tasks delivered in GIS Compatible format: 

1. Existing Conditions Analysis 
a. Project Site & Context 
b. Regional Context/Impacts (Development of Regional Impact) 
c. Site Conditions & Proposed Offsite Projects in the Subject Area 
d. Constraints & Opportunities 

 
2. Technical Analysis 

a. Environmental Analysis 
b. Transportation Analysis - Review of all existing roads and streets along with their level of 

service, review of current transportation plans & maps; review capital improvements 
that are associated with the project area and review all existing transportation studies 
and models 

c. Infrastructure Analysis 
d. Economic Impact Analysis - quantitative and qualitative information including economic 

trends, employment forecast, and uses 
e. Master Plan Considerations 

 
3. Stakeholder Engagement & Community Participation 

The firm must develop a Stakeholder Engagement and Community Participation Plan that 
actively and fully engages the citizens and stakeholders in the preparation of the master plan 
with revised Land Development Code regulations and architectural standards in support of the 
Master Plan for adoption and implementation of the governing regulation and master plan. It is 
expected the firm will utilize a charrette process and/or any other similar smart planning citizens 
engagement process. It is essential that all residents, stakeholders, government, and non-
governmental entities have adequate opportunity to comment on the Plan and that those 
comments be well documented. It is equally important that due consideration be given to those 
comments.  
 

4. Master Plan and Implementation Plan 
The firm should utilize information obtained from Tasks 1 through 3 for the preparation of the 
Master Plan. The Master Plan should determine the highest and best use of the OLF8 property 
while maximizing economic impact through job creation. The firm should strive to balance the 
desires of the stakeholders with the results of the Economic Impact Analysis. The firm should 
prepare an actionable Implementation Plan, including supplemental architectural and 
developmental standards for the Master Plan area.  

 



 

 

Deliverables 
Key deliverables include, but are not limited to (electronic and hard copies): 

• Project Schedule 
• Existing Conditions Analysis Report 
• Technical Analysis Report 
• Economic Impact Report 
• GIS Data and analysis results which will allow county staff to continue future analyses and 

maintenance for tracking and maintaining the OLF8 facility as it evolves 
• Stakeholder Engagement & Community Participation Plan 
• Draft Master Plan & Implementation Plan, including supplemental architectural and 

developmental standards for the Master Plan area. These recommended standards shall be in a 
format consistent for inclusion in the Land Development Code. 

• Final Master Plan & Implementation Plan, including supplemental architectural and 
developmental standards for the Master Plan area. These recommended standards shall be in a 
format consistent for inclusion in the Land Development Code.   

   
5. PROJECT APPROACH  

Firm should demonstrate with RLI submittal a conceptual approach for developing the OLF8 Master 
Plan. The conceptual approach should consider the following factors:  

1. Strategy for addressing Plan Objectives. 
2. Approach to conducting the Existing Conditions Analysis and Technical Analysis.   
3. Approach to conducting the Economic Impact Analysis. 
4. Demonstration of innovative methods for soliciting, assessing, and using community input, 

comments, and suggestions during project development and for working with diverse 
stakeholders to achieve Plan Objectives.   

5. Demonstration of successfully implementing other similar master plans. 
6. Strategy for implementing the OLF8 Master Plan. 

Funding Availability: 
Funding is available in Fund 118, Gulf Coast Restoration Fund, Cost Center XXXXXX. 
 
Project Timeline: 
Project should be substantially completed by January 2020.      
 
Anticipated Disciplines (Function Codes SF 330): 
 

 GSA Code  Description 
Primary Disciplines 12  Civil Engineer 
 20  Economist 
 29  Geographic Information System Specialist 
 47  Planner: Urban/Regional 
                                                                           
                                                                                                              

Secondary Disciplines 06  Architect 
 18  Cost Engineer/Estimator 
 23  Environmental Engineer 



 

 

 38  Land Surveyor 
 39  Landscape Architect 
 48  Project Manager 
 60  Transportation Engineer 
    
 GSA Code   Description 
Primary Experience P05  Planning (Community, Regional, Areawide, and State) 
 P06  Planning (Site, Installation, and Project) 
    
Secondary Experience C08  Codes; Standards; Ordinances  
 C10  Commercial Building; Shopping Centers 
 C18  Cost Estimating; Cost Engineering and Analysis 
 E09  Environmental Impact Studies, Assessments 
 E11  Environmental Planning 
 G04  Geographic Information System Services 
 H07  Highways; Streets 
 L02  Land Surveying 
 L03  Landscape Architecture 
 O01  Office Buildings; Industrial Parks 

 P100  Deliverables for Government Facilities 
https://www.gsa.gov/cdnstatic/GSA_GIS_Standards.pdf 

 R04  Recreational Facilities 
 S11  Sustainable Design 
 S13  Stormwater Handling & Facilities 
 Z01  Zoning; Land Use Studies 

Evaluations and Selection: 
 
Escambia County shall follow the procedures outlined in the Consultants’ Competitive Negotiation Act, 
Title XIX, Chapter 287, Section 055 of the Florida Statutes. The Selection committee shall consider the 
following factors: 

 County Staff - Shortlisting Committee Criteria   
   Points 
1. Project Approach: Firm should demonstrate a clear understanding of the project 

goals and objectives. Firm should address with their submission a thorough response 
to the items requested in Section 5, Project Approach.  

 10 

    
2. Regional and Site Context: Firm should demonstrate a clear understanding of the 

regional and site context and significance of the project on the surrounding 
community. 

 10 

    
3. Past Record and Performance of the Team: Firm should document past record and 

performance of the project team. Firm should document successfully implemented 
similar scale master plans including economic analysis. Consultant evaluation 
records should be positive. Any previous negative consultant evaluations should 
result in significantly lower scores. A previous working relationship with Escambia 
County should not be considered a prerequisite for selection. A positive record of 
performance may also be demonstrated within the firm’s submittal. 

 8 

    



 

 

4. Experience and Technical Expertise of the Team: Firm should document background 
experience of the project team. Team experience should specifically address master 
planning and economic analysis and any other experience the firm identifies as 
relevant to the project. Experience of the firm shall be considered with respect to 
the project specific GSA codes identified above. GSA codes identified as “primary” 
shall be considered as minimum criteria. Disciplines identified by GSA codes as 
“secondary” shall not be considered as minimum qualifications. Experience in these 
secondary disciplines should generally result in higher scores. 
 
Firm should document technical expertise of the team. Firm should address the 
following 5 Subtasks found in Section 4.2: 
 

a) Environmental Analysis (3 points) 
b) Transportation Analysis (3 points) 
c) Infrastructure Analysis (3 points) 
d) Economic Impact Analysis (5 points) 
e) Master Plan Considerations (5 points)   

 19 

    
5. Ability to Meet Project Schedule and Be Readily Accessible: Project schedule is 

determined by terms and conditions of the grant agreement. Firm should 
demonstrate their understanding and need for flexibility to meet the project and 
grant schedule. Project team members should be readily accessible to avoid 
unnecessary delays. Firm should demonstrate how their team will be readily 
accessible to the County. 

 3 

    
 Board of County Commissioners - Selection Committee Criteria   
1. Strategy for addressing Plan Objectives.  15 
    
2. Approach to conducting the Existing Conditions Analysis and Technical Analysis.  15 
    
3. Approach to conducting the Economic Impact Analysis.  20 
    
4. Demonstration of innovative methods for soliciting, assessing, and using 

community input, comments, and suggestions during project development and for 
working with diverse stakeholders to achieve Plan Objectives. 

 20 

    
5. Demonstration of successfully implementing other similar master plans.  15 
    
6. Strategy for implementing the OLF8 Master Plan.  15 
    

Award(s) resulting from this solicitation shall be subject to provisions of Chapter 1-9-5, CONSULTANTs of 
the Ordinances of Escambia County and Procedure PP-250 VENDOR PERFORMANCE EVALUATIONS of the 
Purchasing Policies and Procedures of Escambia County.  



 
DRAFT MINUTES – SEPTEMBER 20, 2018  

 Page 50 of 54   

COUNTY ADMINISTRATOR’S REPORT – Continued 
 
III.   FOR DISCUSSION – Continued 
 

5. Recommendation:  That the Board take the following action concerning authorizing a 
Request for Proposal to hire a professional planner for the OLF8 Master Plan: 
 
A. Authorize staff to prepare a Request for Proposal (RFP) to hire a Professional 

Planner for the OLF8 Master Plan; and 
 

B. Discuss who will serve on the Selection Committee for the Request for Proposal. 
 

CHAIRMAN BERGOSH RELINQUISHED THE CHAIR TO COMMISSIONER BARRY 
 
Motion: Move Item 5-A, with the caveat that Item 5-B will be brought back to the next 
Committee of the Whole 
Made by: Commissioner Bergosh Seconded: Commissioner Underhill 
Disposition: Carried 4-0, with Commissioner May having left the meeting 
Speakers: Theresa Blackwell, Ralph Abagis, and Chester Holland 
Audio: 

 
COMMISSIONER BARRY RELINQUISHED THE CHAIR TO CHAIRMAN BERGOSH 

 
6. Recommendation:  That the Board discuss Article 7 Supplemental Use 

Regulations, Section 4-7.5, Alcoholic beverage sales, (b) Measurement., Escambia 
County Land Development Code, and provide direction, if any.  
 
Motion: To move to the October Committee of the Whole 
Made by: Commissioner Robinson Seconded: Commissioner Underhill 
Disposition: Carried 4-0, with Commissioner May having left the meeting 
Speaker: Pastor Bill Adams 
Audio: 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

mjposner
Highlight
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Escambia-Pensacola
Human Relations Commission

44  Years of Service

Citizen Focused  ⧫ Results Oriented



 The Escambia-Pensacola Human Relations
Commission (EPHRC) was formally established in
1974. The EPHRC through its Interlocal Agreement
with the City of Pensacola and Escambia County was
created to: provide the community with local
assistance to review and resolve employment and fair
housing discrimination complaints and improve
community relations when there is unrest in the
community.

The EPHRC



EPHRC Commissioners & Staff

 The EPHRC Commission is formed by:

 4 community citizens appointed by the Escambia County 
Board of County Commissioners

 4 community citizens appointed by the City of Pensacola 
and

 1 community citizen appointed by the EPHRC 
Commissioners of the Whole

 There are currently 3 staff persons: Executive 
Director/Employment Compliance Officer, Fair Housing 
Compliance Officer and Administrative Assistant.



What the EPHRC Enforces :

Employment
Title VII of the Civil Rights Act of 1964

The Fair Housing Act
Title VIII of the Civil Rights Act of 1968 and as amended in 1988



 Title VII of the Civil Rights Act of 1964 is a federal law
that prohibits employers from discriminating against
employees on the basis of sex, race, color, national
origin, and religion. It generally applies to employers
with 15 or more employees, including federal, state,
and local governments.

Title VII of the Civil Rights Act of 1964 
(Employment)



Title VIII Fair Housing (1968)

 Title VIII of the Civil Rights Act of 1968 (Fair Housing Act), as
amended, prohibits discrimination in the sale, rental, and
financing of dwellings, and in other housing-related
transactions, based on race, color, national origin, religion,
sex, familial status (including children under the age of 18
living with parents or legal custodians, pregnant women, and
people securing custody of children under the age of 18), and
disability. In Escambia County and City of Pensacola Military
Status, Age and Marital Status is also covered.



Intake Process

 Fair Housing requires 45 days from the date of the allegations to 
be filed and  60 days to receive, investigate and report findings.  
Employment requires 180 days (Federally).  The state of Florida 
extends this time requirement to 300 days in order to file.

 A completed complaint is forwarded to the Company/Landlord
for notification of the allegations. Complaints are sent to obtain
a response in order that both sides have an opportunity to state
the reasons for the alleged action which took place. Request
response is 10 business days unless an extension is requested.
Five (5) additional days may be granted Per Florida Statute, any
documents mailed must include 5 additional days .



Intake Process

 Upon receipt of the response, the response is reviewed and a 
determination is made regarding the validity of the complaint.  A 
response is sometimes accompanied by supporting 
documentation.

 If a complaint has merit the compliance officer will seek towards 
remedying the allegations which may include site investigation.  
Both parties are contacted regarding the recommended 
remedy.  (Remedies are developed from inquiring with the filing 
party during the intake process as to what is being sought if 
there is a violation found.)



Intake Process (con’t . . .)

 A monthly summary of current intakes, including filed complaints, requiring 
further action of filed cases will be discussed.  The EPHRC Commissioners 
will decide if a hearing is necessary to assist the filing party.

 Hearings will be set by the EPHRC Commissioners or if requested by the 
Complainant.  The EPHRC staff will assist with set up, location and 
notifications.

 Within the City and County  Ordinances the EPHRC has the power to hold 
Fair Housing hearings.  

 It is the recommendation of the ED that there is proper training made 
available to all EPHRC Commissioners in regards to conducting these 
hearings when recommended.

 Complaints are maintained on record for five (5) years.  After which files are 
destroyed through staff shredding or shredding services.



Terminology

TECHNICAL ASSISTANCE means any calls that the EPHRC received that were
either general questions about their rights or issue. There are no complaints attached to
these calls. Other calls that are listed as technical assistance were those outside of the
EPHRC services. For example consumer complaints about a business, doctors
offices, etc. Most are referred to other organizations to assist the citizen. Technical
assistance calls have been divided into EDUCATIONAL ASSISTANCE and REFERRAL
ASSISTANCE for clarity in the Neighborhood Enterprise Division report.

COMPLAINT UNFOUNDED Although an allegation was made, investigation proved that 
the allegation had no merit.

NO FORMAL COMPLAINT RECEIVED An intake was completed and formal complaint
documents were mailed to the Complainant, but the Complainant chose not to
return the documents OR Complainant didn't want to file a formal complaint.



Terminology

NO RESPONSE FROM Complainant: A formal complaint was filed and a response received
from the respondent, but Complainant didn't reply to the response in order to refute or
invalidate any of the statements made in the response. Policy is that the Complainant must
respond in writing within 5 business days or the case will be closed. Per Florida Statute,
any documents mailed must include 5 additional days.

NO RESPONSE FROM RESPONDENT: A complaint was filed and mailed to the respondent for 
response. Respondent refused to reply to the complaint filed. Situations like this normally 
require sending a second notice.  Without a response, the Complainant can choose 
whether to pursue the complaint further through the Equal Employment Opportunity 
Commission Field Office or the Florida Commission o Human Relations Commission (FCHR).  
The FCHR does not address Landlord/Tenant issues.  

REFERRED TO FCHR/HUD: Complaints determined to be beyond the scope of the EPHRC 
can be referred to the Florida Commission on Human Relations at State Level, or HUD at 
Federal Level. These are complaints in which it is believed that discrimination did occur, but 
could not be resolved at a local level. Complainants also have the right to request that their 
complaint be forwarded to either of these entities without allowing the EPHRC to 
investigate.



Terminology

RESOLVED WITHOUT FURTHER EPHRC ASSISTANCE: Complainants contacted EPHRC with 
their complaint, but were able to resolve with the respondent without further assistance 
from the EPHRC. In some cases, a formal complaint was filed and mailed out for 
resolution, and upon receipt, the Respondent and Complainant worked out an agreement 
resolving the issue.

UNABLE TO SUBSTANTIATE: Although an allegation was made, there was not enough 
information provided to support the allegation making it hard to prove.

AREA MEDIAN INCOME/AMI is the calculation that HUD uses, based on Household 
income, to determine whether they are eligible for HUD related services, such as the 
Housing Choice Program, Section 8, or qualify for income based Area Housing programs.
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Whole

Infill Housing Program

Committee of the Whole

October 9, 2018



Homebuyer Program Snapshot

• Median sales price for homes in Pensacola area is approximately $210,000
• Average sales price for homebuyer coming through County/City SHIP First Time 

Homebuyer Program: $115,000
• Homes closed in SHIP First Time Homebuyer program FY to date: 115 
• Our homebuyer programs target clients up to 120% of area median income

INFILL HOUSING PROGRAM

# PERSONS IN 
FAMILY

80% OF MEDIAN 120% OF 
MEDIAN

1 $36,550 $54,840

2 41,750 62,640

3 46,950 70,440

4 52,150 78,240

5 56,350 84,600



What’s Affordable?

• Housing costs are defined as affordable when a household pays 30% or less of 
its monthly income on housing. For renters, housing costs include rent paid 
by the tenant plus utilities. For owners, housing costs include mortgage 
payments, taxes, insurance, and utilities.

• An affordable monthly mortgage (PITI) payment for a single person at 80% 
AMI, would be approximately $913/month (sales price of $110K; $7500 DP; 
4.8% interest rate)

• An affordable monthly mortgage payment for a single person at 120% AMI, 
would be approximately $1371/month (sales price of $175K; $7500 DP; 4.8% 
interest rate)

INFILL HOUSING PROGRAM



Current County Surplus Property Disposition for Affordable Housing Policy

• The Board adopted a policy in 2006 which was amended in 2009 regarding 
disposition of surplus real property for affordable housing

• Properties remaining after County puts a property out to bid via auction may 
be offered to not for profits if remaining after attempt to sell via County 
auction and must cover any County direct expenditures on the property

INFILL HOUSING PROGRAM



F.S. 125.379: Disposition of County Property for Affordable Housing

(1) By July 1, 2007, and every 3 years thereafter, each county shall prepare an inventory list of all real 
property within its jurisdiction to which the county holds fee simple title that is appropriate for use as 
affordable housing. The inventory list must include the address and legal description of each such real 
property and specify whether the property is vacant or improved. The governing body of the county 
must review the inventory list at a public hearing and may revise it at the conclusion of the public 
hearing. The governing body of the county shall adopt a resolution that includes an inventory list of 
such property following the public hearing.
(2) The properties identified as appropriate for use as affordable housing on the inventory list 
adopted by the county may be offered for sale and the proceeds used to purchase land for the 
development of affordable housing or to increase the local government fund earmarked for affordable 
housing, or may be sold with a restriction that requires the development of the property as permanent 
affordable housing, or may be donated to a nonprofit housing organization for the construction of 
permanent affordable housing. Alternatively, the county may otherwise make the property available for 
use for the production and preservation of permanent affordable housing. For purposes of this section, 
the term “affordable” has the same meaning as in s. 420.0004(3).

INFILL HOUSING PROGRAM



Use of County Owned Lots for Affordable Workforce Housing

• Work with the Affordable Housing Advisory Committee to prepare the list of 
lots suitable for affordable housing, with lots to be disposed in one of the 
following manners:

• Sold, with proceeds to be earmarked for further affordable housing 
projects; 

• Sold, with a restriction for the development to be affordable housing, OR 
• Donated to a not for profit for construction of affordable housing

• Would bring back to the Board for a public hearing and for adoption of a 
Resolution

INFILL HOUSING PROGRAM



Use of County Owned Lots for Affordable Workforce Housing

• Disposition to Not for Profits
• Donate or sell to the Escambia County Housing Finance Authority for use with 

their infill builder program, which is targeted to affordable homebuyers
• Donate land to not for profit partners through an RFP process, through the SHIP 

New Construction Activity and the HOME Community Housing Development 
Organization Activity for homebuyers, which would meet certain timelines, sales 
price limits, design guidelines, etc. Partial funding to support construction, which 
would then be transferred to the homebuyer at closing as a soft second mortgage

• Donate land to not for profit partners through an RFP process, through SHIP 
rental activity for some small scale rental housing 

• Other disposition
• Sell and earmark funds received for use for affordable housing projects

INFILL HOUSING PROGRAM



Use of County Owned Lots for Affordable Workforce Housing

HOMEBUYER FUNDING AVAILABLE: 

INFILL HOUSING PROGRAM

Program Max funds per property Projected Units Loan Term

HOME CHDO Depends on CHDO 
Proposal. HOME 
requires a cost 
analysis

4‐8 units Dependent on 
amount of funds 
provided (<$15K=5 
yrs; $15K‐40K=10 
yrs)

SHIP New 
Construction

$20,000 15 units 5 years

SHIP First Time 
Homebuyer 

$7500 Available on a first 
qualified, first served 
basis (may be 
layered with funding 
above)

5 years



BOARD DIRECTION

• Staff designate suitable lots for affordable housing in conjunction with 
Affordable Housing Advisory Committee 

• Staff bring properties and a Resolution back to the Board for a public hearing
• Guidance related to RFPs for not for profits
• Review of existing Board policy related to surplus real property disposition for 

affordable housing to amend or rescind
• Set aside some properties for rental development with NFP
• Other direction/questions

INFILL HOUSING PROGRAM

















   
Committee of the Whole   8.           
Meeting Date: 10/09/2018  
Issue: Progress Update on the New Correctional Facility
From: Robert E. Dye, Interim Facilites Director 

Information
Recommendation:
Progress Update on the New Correctional Facility
(Steve Jernigan, Bay Design/Bob Dye - 15 min)
A.  Board Discussion
B.  Board Direction

Attachments
Presentation
DBE Update summary



New Escambia County 
Correctional Facility 

Progress update
Steve Jernigan – Bay Design
Colby Brown – Public Works
Bob Dye – Facilities Management



Key Points

• Construction Progress

• All auger cast piles have been installed. 
• Work on area C foundations complete.
• Foundations in areas A & D are in work. 

• Juvenile Justice parking lot renovation and expansion in progress
• Chavers Construction mobilized on 3 Sept.
• Demo of existing parking lot complete
• Installing Storm water drainage pipes

• Tindall Precast began casting wall panels at the Central corridor for Area C



Jail Site Access Update



Status
• Received approved Driveway Permit – 8-16-18

• Required to record a Shared Access / Joint Use (SA / JU) Agreement by 11-14-18

• 7 Access Locations were Approved 10-01-18 by the FDOT Access 
Management Review Board

• Staff is currently working with GRW to modify the Driveway plans to 
submit to FDOT for Permit Modification approval

• Attempt to bring the SA/JU Agreement to the 11-1-18 or 12-06-18 BCC 
meeting depending on Permit submittal and approval



FDOT Access Mgt Review Approval Plan



Upcoming activity

1. Continuing:
a. Foundation 
b. Precast wall panels for Area C 

2. DJJ Parking lot renovation 

3. Storm water retention Pond 

4. FDOT – Shared access use agreement

5. ECUA – interlocal agreement

6. Permit submissions

Next progress update – 08 November Committee of the Whole
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1.0 Progress Summary  
 

 

ITEM Description COMMENTS 
Original Contract Sum $132,445,243.00  

Change Order 1:  

 

(-$455,530.50) ODP Change Order deduct for auger cast 

pile grout. 

Change Order 2:  ($-360.00) Mathematical error with Alternate 

Number 5. 

Change Order 3:  

 

(-$147,455.28) ODP Change Order deduct for auger cast 

pile rebar. 

Change Order 4:  

 

(-$28,769.30) ODP Change Order deduct for additional 

auger cast pile rebar. 

Change Order 5:  (-$2,092,095.52) ODP Change Order deduct for CIP 

Concrete and Rebar, Laundry Equipment, 

and Bi-Folding Doors. 

Change Order 6: (-$463,697.91) ODP Change Order deduct for Site Utility 

Piping and Structures. 

Change Order 7: (-$32,731.48) ODP Change Order deduct for 

Underground Electrical Raceways. 

Change Order 8: (-48,746.02) ODP Change Order deduct for additional 

auger cast pile grout. 

Adjusted Contract Sum $129,175,856.99  

Pending Change Order 

Request/Claims 

 

NONE 

 

 

Original Date of 

Substantial Completion 

May 28, 2020  

Forecast Date of 

Substantial Completion 

May 28, 2020  
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2.0 Construction Progress 
 

Bayside Structures completed Area C foundations on September 21, 2018, and they began 

work on the foundations in Areas A and D. 

EAA Site Contractors completed the demolition of the Juvenile Justice Center parking lot, ramp, 

and landscaping on September 6, 2018 and began grading the loading dock of the new facility. 

Chavers Construction began mobilizing on September 3, 2018 and has begun their site utility 

work at the Juvenile Justice Parking lot area. They demolished and removed the existing storm 

piping and structures at the JJC parking lot and began installing the storm drainage pipe and 

structures. Chavers Construction also started demolition of the existing sally port awning, 

loading dock, out-building and sidewalk on September 11, 2018 and completed demolition on 

September 13, 2018. 

H.H. Jordan Construction began installing the remaining auger cast piles for the connector 

corridor on September 20, 2018, and they completed installation of all piles on September 25, 

2018.  

Tindall Precast began casting wall panels at the central corridor for Area C on September 24, 

2018.  

 

3.0 Design Build Entity Schedule 
 

See attached Progress Schedule. 

4.0 Design Status 
 

Summary:  

The document submittal set for permitting is scheduled as follows: 

• October 2, 2018: Submit underground and under-slab utilities drawing package 

for permitting. 

• October 11, 2018: Submit Architectural, Structural, and Life Safety drawing 

package for permitting. 

• November 7, 2018: Submit remaining Mechanical, Electrical, Plumbing  

Contract Deliverables: 

• NONE 

Areas of Concern: 

• NONE 
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Actions and Approvals Needed: 

• ECUA Utility Easement Issue needs to be resolved between the County and 

ECUA. WGI/Caddell provided ECUA with documentation of all known utility 

crossings that may cross the easement. 

 

• A partial FDOT permit has been issued for curb access closures, and 

WGI/Caddell has drafted a letter acknowledging future lighting work along 

Fairfield Blvd. A separate FDOT permit may be required for future work that may 

fall within 10 LF of the FDOT right-of-way.  

Recommendations: NONE  

5.0 Subcontractor Procurement  
 

 No new subcontractors have been procured in the month of September 2018. 

 

6.0 Design-Build Entity’s Safety Program 
 

 No incidents were recorded for the month of September 2018. 

 

7.0 Disputes and Claims  

 

 No disputes or claims were filed in the month of September 2018. 

 

8.0 Look Ahead Task List  
 

See attached 90-day Look Ahead Schedule. 

 

9.0 Daily Log 
 

See attached Daily Logs for the month of September 2018. 

  



Activity ID Activity Name Orig
 Dur

Rem
 Dur

Early Start Early Finish Total
Float

PRECONSTRUCTIONPRECONSTRUCTIONPRECONSTRUCTIONPRECONSTRUCTIONPRECONSTRUCTIONPRECONSTRUCTIONPRECONSTRUCTION

DESIGNDESIGNDESIGNDESIGNDESIGNDESIGNDESIGN

DESIGN - BUILDINGDESIGN - BUILDINGDESIGN - BUILDINGDESIGN - BUILDINGDESIGN - BUILDINGDESIGN - BUILDINGDESIGN - BUILDING

001400 FF&E DESIGN (95% CD) 60 11 02-Jul-18 A 10-Oct-18 21

001171 SITE/CIVIL DESIGN - FENCING/MISC. SITE ITEMS 30 30 25-Jul-18 A 29-Oct-18 39

001324 FIT-OUT DESIGN REVISIONS (95% CD) 59 39 26-Jul-18 A 07-Nov-18 88

001410 FF&E DESIGN SUBMITTAL - ARCHITECTURE (95%) 1 1 10-Oct-18 10-Oct-18 21

001411 FF&E DESIGN SUBMITTAL - STRUCTURAL ENGINEERING (95%) 1 1 10-Oct-18 10-Oct-18 21

001412 FF&E DESIGN SUBMITTAL - MECHANICAL ENGINEERING (95%) 1 1 10-Oct-18 10-Oct-18 21

001413 FF&E DESIGN SUBMITTAL - ELECTRICAL ENGINEERING (95%) 1 1 10-Oct-18 10-Oct-18 21

001414 FF&E DESIGN SUBMITTAL - LIFE SAFETY / FIRE PROTECTION (95%) 1 1 10-Oct-18 10-Oct-18 21

001415 FF&E DESIGN SUBMITTAL - SECURITY ELECTRONICS (95%) 1 1 10-Oct-18 10-Oct-18 21

001420 EC REVIEW - FF&E DESIGN (100% DESIGN) 20 20 11-Oct-18 30-Oct-18 21

001430 FF&E DESIGN REVIEW MEETING (100% DESIGN) 2 2 31-Oct-18 01-Nov-18 21

001500 CONSOLIDATED CONSTRUCTION SET (100% CD) 15 15 02-Nov-18 16-Nov-18 21

001330 FIT-OUT DESIGN APPROVAL (95% CD) 0 0 07-Nov-18 88

001599 DESIGN COMPLETE 0 0 16-Nov-18 21

PERMITSPERMITSPERMITSPERMITSPERMITSPERMITSPERMITS

GENERAL REQUIREMENTSGENERAL REQUIREMENTSGENERAL REQUIREMENTSGENERAL REQUIREMENTSGENERAL REQUIREMENTSGENERAL REQUIREMENTSGENERAL REQUIREMENTS

009009 PERMITS - SITE/CIVIL - FOR ACCOUNTING ONLY 1 1 13-Feb-18 A 30-Sep-18 126

009020 PERMITS - BUILDING 60 5 13-Mar-18 A 10-Oct-18 58

009004 PERMITS - SITE/CIVIL - ECUA ACCEPTANCE 46 13 14-Mar-18 A 12-Oct-18 114

009999 OBTAIN LICENSES, FEES, PERMITS 0 0 12-Oct-18 114

PRECONSTRUCTION SUBMITTALSPRECONSTRUCTION SUBMITTALSPRECONSTRUCTION SUBMITTALSPRECONSTRUCTION SUBMITTALSPRECONSTRUCTION SUBMITTALSPRECONSTRUCTION SUBMITTALSPRECONSTRUCTION SUBMITTALS

GENERAL REQUIREMENTSGENERAL REQUIREMENTSGENERAL REQUIREMENTSGENERAL REQUIREMENTSGENERAL REQUIREMENTSGENERAL REQUIREMENTSGENERAL REQUIREMENTS

000620 SUBMIT FINAL BASELINE DESIGN/CONSTRUCTION SCHEDULE 90 47 30-Jan-18 A 15-Nov-18 1

000590 SUBMIT BIM EXECUTION PLAN 14 14 11-Oct-18 24-Oct-18 323

000600 SUBMIT LOD 300/400 FEDERATED MODEL 105 105 11-Oct-18 23-Jan-19 232

000595 APPROVE BIM EXECUTION PLAN 21 21 25-Oct-18 14-Nov-18 323

000625 APPROVE FINAL BASELINE DESIGN/CONSTRUCTION SCHEDULE 21 21 16-Nov-18 06-Dec-18 1

000629 APPROVE CONSTRUCTION SCHEDULE 0 0 06-Dec-18 1

PROCUREMENTPROCUREMENTPROCUREMENTPROCUREMENTPROCUREMENTPROCUREMENTPROCUREMENT

PROCUREMENTPROCUREMENTPROCUREMENTPROCUREMENTPROCUREMENTPROCUREMENTPROCUREMENT

010000 PROCUREMENT OF LONG-LEAD ITEMS 450 210 02-Jan-18 A 27-Apr-19 73

010030 PRECAST PROCUREMENT 165 34 22-Jun-18 A 02-Nov-18 33

010060 STEEL PROCUREMENT (STR & MISC) 210 210 30-Sep-18 27-Apr-19 338

CONSTRUCTIONCONSTRUCTIONCONSTRUCTIONCONSTRUCTIONCONSTRUCTIONCONSTRUCTIONCONSTRUCTION

ADMINISTRATIONADMINISTRATIONADMINISTRATIONADMINISTRATIONADMINISTRATIONADMINISTRATIONADMINISTRATION

GENERAL REQUIREMENTSGENERAL REQUIREMENTSGENERAL REQUIREMENTSGENERAL REQUIREMENTSGENERAL REQUIREMENTSGENERAL REQUIREMENTSGENERAL REQUIREMENTS

700001 BUILDING & SITE DEMOLITION 733 643 11-Jun-18 A 03-Jul-20 -36

Oct Nov Dec Jan

2018

FF&E DESIGN (95% CD)

SITE/CIVIL DESIGN - FENCING/MISC. SITE ITEMS

FIT-OUT DESIGN REVISIONS (95% CD)

FF&E DESIGN SUBMITTAL - ARCHITECTURE (95%)

FF&E DESIGN SUBMITTAL - STRUCTURAL ENGINEERING (95%)

FF&E DESIGN SUBMITTAL - MECHANICAL ENGINEERING (95%)

FF&E DESIGN SUBMITTAL - ELECTRICAL ENGINEERING (95%)

FF&E DESIGN SUBMITTAL - LIFE SAFETY / FIRE PROTECTION (95%)

FF&E DESIGN SUBMITTAL - SECURITY ELECTRONICS (95%)

EC REVIEW - FF&E DESIGN (100% DESIGN)

FF&E DESIGN REVIEW MEETING (100% DESIGN)

CONSOLIDATED CONSTRUCTION SET (100% CD)

FIT-OUT DESIGN APPROVAL (95% CD)

DESIGN COMPLETE

PERMITS - SITE/CIVIL - FOR ACCOUNTING ONLY

PERMITS - BUILDING

PERMITS - SITE/CIVIL - ECUA ACCEPTANCE

OBTAIN LICENSES, FEES, PERMITS

SUBMIT FINAL BASELINE DESIGN/CONSTRUCTION SCHEDULE

SUBMIT BIM EXECUTION PLAN

APPROVE BIM EXECUTION PLAN

APPROVE FINAL BASELINE DESIGN/CONSTRUCTION SCHEDULE

APPROVE CONSTRUCTION SCHEDULE

PRECAST PROCUREMENT

Actual Work

Remaining Work

Critical Remaining Work

Milestone

D/B New Escambia County Correctional Facility 

Pensacola, FL
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Activity ID Activity Name Orig
 Dur

Rem
 Dur

Early Start Early Finish Total
Float

700002 CAST-IN-PLACE CONCRETE 733 643 11-Jun-18 A 03-Jul-20 -36

700003 PRECAST CONCRETE 733 643 11-Jun-18 A 03-Jul-20 -36

700004 MASONRY 733 643 11-Jun-18 A 03-Jul-20 -36

700005 METALS 733 643 11-Jun-18 A 03-Jul-20 -36

700006 ROUGH CARPENTRY 733 643 11-Jun-18 A 03-Jul-20 -36

700007 FINISH CARPENTRY & CASEWORK 733 643 11-Jun-18 A 03-Jul-20 -36

700008 WATERPROOFING, JOINT SEALANTS, AIR BARRIER, EXP. JTS. 733 643 11-Jun-18 A 03-Jul-20 -36

700009 ROOFING & INSULATED METAL PANELS 733 643 11-Jun-18 A 03-Jul-20 -36

700010 STEEL DOORS & FRAMES, WOOD DOORS, HARDWARE 733 643 11-Jun-18 A 03-Jul-20 -36

700011 ALUMINUM ENTRANCES, DOORS, FRAMES, GLASS & GLAZING 733 643 11-Jun-18 A 03-Jul-20 -36

700012 OVERHEAD COILING DOORS, VEHICLE SALLYPORT DOORS 733 643 11-Jun-18 A 03-Jul-20 -36

700013 GYPSUM BOARD, METAL FRAMING, ACOUSTICAL TREATMENTS 733 643 11-Jun-18 A 03-Jul-20 -36

700014 FLOORING & PAINTING 733 643 11-Jun-18 A 03-Jul-20 -36

700015 SPECIALTIES 733 643 11-Jun-18 A 03-Jul-20 -36

700016 FOOD SERVICE & LAUNDRY EQUIPMENT 733 643 11-Jun-18 A 03-Jul-20 -36

700017 MISCELLANEOUS EQUIPMENT 733 643 11-Jun-18 A 03-Jul-20 -36

700018 DETENTION HOLLOW METAL DOORS, FRAMES, GLAZING 733 643 11-Jun-18 A 03-Jul-20 -36

700019 MODULAR STEEL CELLS, STEEL PANELS, DETENTION CEILINGS 733 643 11-Jun-18 A 03-Jul-20 -36

700020 DETENTION FURNISHINGS & EQUIPMENT 733 643 11-Jun-18 A 03-Jul-20 -36

700021 FURNISHINGS 733 643 11-Jun-18 A 03-Jul-20 -36

700022 SPECIAL CONSTRUCTION 733 643 11-Jun-18 A 03-Jul-20 -36

700023 CONVEYING SYSTEMS 733 643 11-Jun-18 A 03-Jul-20 -36

700024 FIRE SUPPRESSION 733 643 11-Jun-18 A 03-Jul-20 -36

700025 PLUMBING 733 643 11-Jun-18 A 03-Jul-20 -36

700026 HEATING, VENTILATING, AND AIR CONDITIONING 733 643 11-Jun-18 A 03-Jul-20 -36

700027 ELECTRICAL 733 643 11-Jun-18 A 03-Jul-20 -36

700028 COMMUNICATIONS 733 643 11-Jun-18 A 03-Jul-20 -36

700029 ELECTRONIC SECURITY SYSTEMS 733 643 11-Jun-18 A 03-Jul-20 -36

700030 EARTHWORK 714 643 11-Jun-18 A 03-Jul-20 -36

700031 EXTERIOR IMPROVEMENTS 733 643 11-Jun-18 A 03-Jul-20 -36

700032 UTILITIES 733 643 11-Jun-18 A 03-Jul-20 -36

401000 ALTERNATE 01 - FULL EMERGENCY POWER 733 643 11-Jun-18 A 03-Jul-20 -36

402000 ALTERNATE 02 - DOMESTIC HOT WATER, CHILLED WATER, & 
HEATING HOT WATER

733 643 11-Jun-18 A 03-Jul-20 -36

403000 ALTERNATE 03 - INMATE PLUMBING CONTROL SYSTEM 733 643 11-Jun-18 A 03-Jul-20 -36

405000 ALTERNATE 05 - FULL OPERABLE SLIDER DOORS 733 643 11-Jun-18 A 03-Jul-20 -36

409000 ALTERNATE 09 - EXACA VISION VMS 733 643 11-Jun-18 A 03-Jul-20 -36

410000 ALTERNATE 10 - PERVIOUS CONCRETE PAVING 733 643 11-Jun-18 A 03-Jul-20 -36

414000 ALTERNATE 14 - SECOND BUNK FOR CELLS 733 643 11-Jun-18 A 03-Jul-20 -36

DESIGNDESIGNDESIGNDESIGNDESIGNDESIGNDESIGN

GENERAL REQUIREMENTSGENERAL REQUIREMENTSGENERAL REQUIREMENTSGENERAL REQUIREMENTSGENERAL REQUIREMENTSGENERAL REQUIREMENTSGENERAL REQUIREMENTS

Oct Nov Dec Jan

2018

Actual Work

Remaining Work

Critical Remaining Work

Milestone

D/B New Escambia County Correctional Facility 

Pensacola, FL
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Activity ID Activity Name Orig
 Dur

Rem
 Dur

Early Start Early Finish Total
Float

003000 A/E CONSTRUCTION ADMINISTRATION SERVICES (25 MONTHS) 25 25 30-Sep-18 24-Oct-18 582

SITEWORKSITEWORKSITEWORKSITEWORKSITEWORKSITEWORKSITEWORK

SITEWORKSITEWORKSITEWORKSITEWORKSITEWORKSITEWORKSITEWORK

100002 MAINTAIN EROSION CONTROLS (25 MONTHS) 25 22 16-Jul-18 A 21-Oct-18 585

101400 UTILITY DEMOLITION - CONNECTOR/CORRIDOR AREA 15 2 13-Sep-18 A 26-Oct-18 204

101310 STORMWATER DEMOLITION - EXISTING NE JUVENILE PARKING LOT 2 2 13-Sep-18 A 02-Oct-18 212

100007 CONSTRUCTION FENCE - EXISTING SE JUVENILE PARKING LOT 3 3 01-Oct-18 03-Oct-18 176

100300 SITE GRADING - NEW NE JUVENILE PARKING LOT 5 5 03-Oct-18 09-Oct-18 212

101100 SITE & UTILITY DEMOLITION - EXISTING SE JUVENILE PARKING LOT 
1 OF 2

5 5 04-Oct-18 10-Oct-18 176

111030 SITE UTILITIES - SANITARY NE JUVENILE PARKING LOT 5 5 10-Oct-18 16-Oct-18 212

101200 SITE & UTILITY DEMOLITION - REMAINING SITE 10 10 11-Oct-18 24-Oct-18 176

100100 SITE GRADING - STORMWATER RETENTION POND (EXIST SE JUV 
P.LOT) 1 OF 2

5 5 11-Oct-18 17-Oct-18 186

112320 SITE UTILITIES - U/G ELECTRIC FOR SITE LIGHTING NE JUVENILE 
PARKING LOT

5 5 17-Oct-18 23-Oct-18 212

110000 SITE UTILITIES - STORM RETENTION POND 1 OF 2 5 5 18-Oct-18 24-Oct-18 186

150100 NEW NE JUVENILE PARKING LOT 20 20 24-Oct-18 20-Nov-18 212

100200 SITE GRADING - REMAINING SITE 10 10 25-Oct-18 07-Nov-18 176

110010 SITE UTILITIES - STORM REMAINDER 60 60 25-Oct-18 16-Jan-19 186

112300 SITE UTILITIES - U/G ELECTRIC 60 60 08-Nov-18 30-Jan-19 176

100400 SITE GRADING - CONNECTOR/CORRIDOR AREA 10 10 08-Nov-18 21-Nov-18 196

111000 SITE UTILITIES - SANITARY 30 30 08-Nov-18 19-Dec-18 206

101110 SITE & UTILITY DEMOLITION - EXISTING SE JUVENILE PARKING LOT 
2 OF 2

5 5 21-Nov-18 27-Nov-18 212

112400 SITE UTILITIES - TELECOM 30 30 22-Nov-18 02-Jan-19 196

112000 SITE UTILITIES - WATER 30 30 22-Nov-18 02-Jan-19 196

100110 SITE GRADING - STORMWATER RETENTION POND (EXIST SE JUV 
P.LOT) 2 OF 2

5 5 28-Nov-18 04-Dec-18 212

110001 SITE UTILITIES - STORM RETENTION POND 2 OF 2 5 5 05-Dec-18 11-Dec-18 212

CORRECTIONAL FACILITYCORRECTIONAL FACILITYCORRECTIONAL FACILITYCORRECTIONAL FACILITYCORRECTIONAL FACILITYCORRECTIONAL FACILITYCORRECTIONAL FACILITY

GENERAL REQUIREMENTSGENERAL REQUIREMENTSGENERAL REQUIREMENTSGENERAL REQUIREMENTSGENERAL REQUIREMENTSGENERAL REQUIREMENTSGENERAL REQUIREMENTS

800011 QUARTERLY TOWN HALL PROGRESS MEETING (COC) 1ST WED OF 
QTR

0 0 04-Oct-18* 0

800012 PFRR BOARD MEETING - DEFINE COMMUNITY GOALS & VISION 0 0 04-Oct-18* 0

800013 LANE CLOSURE UTILITY WORK NOTIFICATION MEETING 0 0 04-Oct-18* 0

800014 PFRR BOARD MEETING - DEVELOPER INPUT MEETING 0 0 01-Nov-18* 0

BUILDING STRUCTUREBUILDING STRUCTUREBUILDING STRUCTUREBUILDING STRUCTUREBUILDING STRUCTUREBUILDING STRUCTUREBUILDING STRUCTURE

200250 PILE CAPS & GRADE BEAMS C & D 60 30 20-Aug-18 A 29-Oct-18 -36

200200 PILE CAPS & GRADE BEAMS A & B 30 30 30-Sep-18 29-Oct-18 37

200350 STRUCTURAL BACKFILL C & D 30 30 30-Sep-18 29-Oct-18 -36

200300 STRUCTURAL BACKFILL A & B 21 21 09-Oct-18 29-Oct-18 37

200450 UNDERGROUND MEPS C & D 60 60 30-Oct-18 28-Dec-18 204

211000 PRECAST ERECTION & TOPPING SLABS C & D 150 150 30-Oct-18 28-Mar-19 -36

200550 SLAB ON GRADE C & D 60 60 29-Nov-18 27-Jan-19 204

210000 PRECAST ERECTION & TOPPING SLABS A & B 90 90 19-Dec-18 18-Mar-19 -13

Oct Nov Dec Jan

2018

A/E CONSTRUCTION ADMINISTRATION SERVICES (25 MONTHS)

MAINTAIN EROSION CONTROLS (25 MONTHS)

UTILITY DEMOLITION - CONNECTOR/CORRIDOR AREA

STORMWATER DEMOLITION - EXISTING NE JUVENILE PARKING LOT

CONSTRUCTION FENCE - EXISTING SE JUVENILE PARKING LOT

SITE GRADING - NEW NE JUVENILE PARKING LOT

SITE & UTILITY DEMOLITION - EXISTING SE JUVENILE PARKING LOT 1 OF 2

SITE UTILITIES - SANITARY NE JUVENILE PARKING LOT

SITE & UTILITY DEMOLITION - REMAINING SITE

SITE GRADING - STORMWATER RETENTION POND (EXIST SE JUV P.LOT) 1 OF 2

SITE UTILITIES - U/G ELECTRIC FOR SITE LIGHTING NE JUVENILE PARKING LOT

SITE UTILITIES - STORM RETENTION POND 1 OF 2

NEW NE JUVENILE PARKING LOT

SITE GRADING - REMAINING SITE

SITE GRADING - CONNECTOR/CORRIDOR AREA

SITE UTILITIES - SANITARY

SITE & UTILITY DEMOLITION - EXISTING SE JUVENILE PARKING LOT 2 OF 2

SITE GRADING - STORMWATER RETENTION POND (EXIST SE JUV P.LOT) 2 OF 2

SITE UTILITIES - STORM RETENTION POND 2 OF 2

QUARTERLY TOWN HALL PROGRESS MEETING (COC) 1ST WED OF QTR

PFRR BOARD MEETING - DEFINE COMMUNITY GOALS & VISION

LANE CLOSURE UTILITY WORK NOTIFICATION MEETING

PFRR BOARD MEETING - DEVELOPER INPUT MEETING

PILE CAPS & GRADE BEAMS C & D

PILE CAPS & GRADE BEAMS A & B

STRUCTURAL BACKFILL C & D

STRUCTURAL BACKFILL A & B

UNDERGROUND MEPS C & D

Actual Work

Remaining Work

Critical Remaining Work

Milestone

D/B New Escambia County Correctional Facility 

Pensacola, FL
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Activity ID Activity Name Orig
Dur

Rem
Dur

Prev
Pct%

New 
Pct %

Actual Start Actual Finish Total
Float

Early Start Early Finish Budgeted
Cost

This Period
Cost

Cost to
Complete

ECCF10 30Sep18 Preliminary Baseline Schedule Update - Prelim1ECCF10 30Sep18 Preliminary Baseline Schedule Update - Prelim1 820 643 13-Mar-18 -36 13-Mar-18 A 03-Jul-20 $18,452,500.00 $463,426.00 $17,994,470.00

Progress this PeriodProgress this Period 180 39 22-Jun-18 568 22-Jun-18 A 07-Nov-18 $1,239,000.00 $394,676.00 $659,180.00

01 GENERAL REQUIREMENTS01 GENERAL REQUIREMENTS 105 39 02-Jul-18 88 02-Jul-18 A 07-Nov-18 $50,000.00 $0.00 $50,000.00

A/E DESIGN FEE & GC PRECONSTRUCTION SERVICESA/E DESIGN FEE & GC PRECONSTRUCTION SERVICES 105 39 02-Jul-18 88 02-Jul-18 A 07-Nov-18 $50,000.00 $0.00 $50,000.00

001171 SITE/CIVIL DESIGN - FENCING/MISC. SITE ITEMS 30 30 0% 0% 25-Jul-18 39 25-Jul-18 A 29-Oct-18 $50,000.00 $0.00 $50,000.00

001324 FIT-OUT DESIGN REVISIONS (95% CD) 59 39 0% 0% 26-Jul-18 88 26-Jul-18 A 07-Nov-18 $0.00 $0.00 $0.00

001400 FF&E DESIGN (95% CD) 60 11 0% 0% 02-Jul-18 21 02-Jul-18 A 10-Oct-18 $0.00 $0.00 $0.00

02 EXISTING CONDITIONS02 EXISTING CONDITIONS 11 2 24-Aug-18 212 24-Aug-18 A 02-Oct-18 $11,600.00 $6,120.00 $480.00

BUILDING & SITE DEMOLITIONBUILDING & SITE DEMOLITION 11 2 24-Aug-18 212 24-Aug-18 A 02-Oct-18 $11,600.00 $6,120.00 $480.00

101300 SITE DEMOLITION - EXISTING NE JUVENILE PARKING 
LOT

9 0 0% 100% 24-Aug-18 07-Sep-18 24-Aug-18 A 07-Sep-18 A $10,000.00 $5,000.00 $0.00

101310 STORMWATER DEMOLITION - EXISTING NE JUVENILE 
PARKING LOT

2 2 70% 13-Sep-18 212 13-Sep-18 A 02-Oct-18 $1,600.00 $1,120.00 $480.00

03 CONCRETE03 CONCRETE 165 34 22-Jun-18 33 22-Jun-18 A 02-Nov-18 $1,090,900.00 $370,906.00 $545,450.00

CAST IN PLACE CONCRETECAST IN PLACE CONCRETE 60 30 20-Aug-18 -36 20-Aug-18 A 29-Oct-18 $1,090,900.00 $370,906.00 $545,450.00

200250 PILE CAPS & GRADE BEAMS C & D 60 30 0% 50% 20-Aug-18 -36 20-Aug-18 A 29-Oct-18 $1,090,900.00 $370,906.00 $545,450.00

PRECAST CONCRETEPRECAST CONCRETE 165 34 22-Jun-18 33 22-Jun-18 A 02-Nov-18 $0.00 $0.00 $0.00

010030 PRECAST PROCUREMENT 165 34 24% 35% 22-Jun-18 33 22-Jun-18 A 02-Nov-18 $0.00 $0.00 $0.00

31 EARTHWORK31 EARTHWORK 25 22 16-Jul-18 585 16-Jul-18 A 21-Oct-18 $70,000.00 $2,800.00 $61,600.00

31 EARTHWORK31 EARTHWORK 25 22 16-Jul-18 585 16-Jul-18 A 21-Oct-18 $70,000.00 $2,800.00 $61,600.00

100002 MAINTAIN EROSION CONTROLS (25 MONTHS) 25 22 4% 12% 16-Jul-18 585 16-Jul-18 A 21-Oct-18 $70,000.00 $2,800.00 $61,600.00

33 UTILITIES33 UTILITIES 15 2 13-Sep-18 204 13-Sep-18 A 26-Oct-18 $16,500.00 $14,850.00 $1,650.00

33 UTILITIES33 UTILITIES 15 2 13-Sep-18 204 13-Sep-18 A 26-Oct-18 $16,500.00 $14,850.00 $1,650.00

101400 UTILITY DEMOLITION - CONNECTOR/CORRIDOR AREA 15 2 0% 90% 13-Sep-18 204 13-Sep-18 A 26-Oct-18 $16,500.00 $14,850.00 $1,650.00

Change Original DurationChange Original Duration 30 30 -36 30-Sep-18 29-Oct-18 $0.00 $0.00 $0.00

D/B New Correctional Facility 

Escambia Co., FL   #1054

ECCF10 30Sep18 Preliminary Baseline Schedule Update -

Prelim1

 

ECCF10-SEP1

 

** Progress This Period:     30-Sep-18

Page  1 of 3

27-Sep-18  12:17

 

Data Date: 30-Sep-18



Activity ID Activity Name Orig
Dur

Rem
Dur

Prev
Pct%

New 
Pct %

Actual Start Actual Finish Total
Float

Early Start Early Finish Budgeted
Cost

This Period
Cost

Cost to
Complete

31 EARTHWORK31 EARTHWORK 30 30 -36 30-Sep-18 29-Oct-18 $0.00 $0.00 $0.00

31 EARTHWORK31 EARTHWORK 30 30 -36 30-Sep-18 29-Oct-18 $0.00 $0.00 $0.00

200350 STRUCTURAL BACKFILL C & D 30 30 0% 0% -36 30-Sep-18 29-Oct-18 $0.00 $0.00 $0.00

Logic ChangeLogic Change 605 405 13-Mar-18 -36 13-Mar-18 A 08-Nov-19 $70,000.00 $0.00 $61,800.00

01 GENERAL REQUIREMENTS01 GENERAL REQUIREMENTS 126 13 13-Mar-18 114 13-Mar-18 A 12-Oct-18 $10,000.00 $0.00 $1,800.00

BUILDING PERMITBUILDING PERMIT 126 13 13-Mar-18 114 13-Mar-18 A 12-Oct-18 $10,000.00 $0.00 $1,800.00

009004 PERMITS - SITE/CIVIL - ECUA ACCEPTANCE 46 13 95% 95% 14-Mar-18 114 14-Mar-18 A 12-Oct-18 $0.00 $0.00 $0.00

009020 PERMITS - BUILDING 60 5 82% 82% 13-Mar-18 58 13-Mar-18 A 10-Oct-18 $10,000.00 $0.00 $1,800.00

03 CONCRETE03 CONCRETE 150 150 -36 30-Oct-18 28-Mar-19 $0.00 $0.00 $0.00

PRECAST CONCRETEPRECAST CONCRETE 150 150 -36 30-Oct-18 28-Mar-19 $0.00 $0.00 $0.00

211000 PRECAST ERECTION & TOPPING SLABS C & D 150 150 0% 0% -36 30-Oct-18 28-Mar-19 $0.00 $0.00 $0.00

26 ELECTRICAL26 ELECTRICAL 366 366 -36 08-Nov-18 08-Nov-19 $0.00 $0.00 $0.00

26 ELECTRICAL26 ELECTRICAL 366 366 -36 08-Nov-18 08-Nov-19 $0.00 $0.00 $0.00

112300 SITE UTILITIES - U/G ELECTRIC 60 60 0% 0% 176 08-Nov-18 30-Jan-19 $0.00 $0.00 $0.00

112400 SITE UTILITIES - TELECOM 30 30 0% 0% 196 22-Nov-18 02-Jan-19 $0.00 $0.00 $0.00

250000 MEPS ROUGH-IN & EQUIPMENT 300 300 0% 0% -36 13-Jan-19 08-Nov-19 $0.00 $0.00 $0.00

31 EARTHWORK31 EARTHWORK 10 10 196 08-Nov-18 21-Nov-18 $60,000.00 $0.00 $60,000.00

31 EARTHWORK31 EARTHWORK 10 10 196 08-Nov-18 21-Nov-18 $60,000.00 $0.00 $60,000.00

100400 SITE GRADING - CONNECTOR/CORRIDOR AREA 10 10 0% 0% 196 08-Nov-18 21-Nov-18 $60,000.00 $0.00 $60,000.00

33 UTILITIES33 UTILITIES 70 70 176 25-Oct-18 30-Jan-19 $0.00 $0.00 $0.00

33 UTILITIES33 UTILITIES 70 70 176 25-Oct-18 30-Jan-19 $0.00 $0.00 $0.00

110010 SITE UTILITIES - STORM REMAINDER 60 60 0% 0% 186 25-Oct-18 16-Jan-19 $0.00 $0.00 $0.00

111000 SITE UTILITIES - SANITARY 30 30 0% 0% 206 08-Nov-18 19-Dec-18 $0.00 $0.00 $0.00

D/B New Correctional Facility 

Escambia Co., FL   #1054

ECCF10 30Sep18 Preliminary Baseline Schedule Update -

Prelim1

 

ECCF10-SEP1

 

** Progress This Period:     30-Sep-18

Page  2 of 3

27-Sep-18  12:17

 

Data Date: 30-Sep-18



Activity ID Activity Name Orig
Dur

Rem
Dur

Prev
Pct%

New 
Pct %

Actual Start Actual Finish Total
Float

Early Start Early Finish Budgeted
Cost

This Period
Cost

Cost to
Complete

112000 SITE UTILITIES - WATER 30 30 0% 0% 196 22-Nov-18 02-Jan-19 $0.00 $0.00 $0.00

119999 OTHER UTILTIES AVAILABLE 0 0 0% 0% 176 30-Jan-19 $0.00 $0.00 $0.00

Change Orig Budget CostChange Orig Budget Cost 733 643 11-Jun-18 -36 11-Jun-18 A 03-Jul-20 $16,858,795.00 $0.00 $17,160,000.00

26 ELECTRICAL26 ELECTRICAL 733 643 11-Jun-18 -36 11-Jun-18 A 03-Jul-20 $16,647,500.00 $0.00 $16,785,000.00

26 ELECTRICAL26 ELECTRICAL 733 643 11-Jun-18 -36 11-Jun-18 A 03-Jul-20 $16,647,500.00 $0.00 $16,785,000.00

700027 ELECTRICAL 733 643 0% 0% 11-Jun-18 -36 11-Jun-18 A 03-Jul-20 $16,647,500.00 $0.00 $16,785,000.00

33 UTILITIES33 UTILITIES 733 643 11-Jun-18 -36 11-Jun-18 A 03-Jul-20 $211,295.00 $0.00 $375,000.00

33 UTILITIES33 UTILITIES 733 643 11-Jun-18 -36 11-Jun-18 A 03-Jul-20 $211,295.00 $0.00 $375,000.00

700032 UTILITIES 733 643 0% 0% 11-Jun-18 -36 11-Jun-18 A 03-Jul-20 $211,295.00 $0.00 $375,000.00

Added Activity This Period / ModificationsAdded Activity This Period / Modifications 10 10 06-Sep-18 212 06-Sep-18 A 23-Oct-18 $284,705.00 $68,750.00 $113,490.00

26 ELECTRICAL26 ELECTRICAL 7 5 06-Sep-18 212 06-Sep-18 A 23-Oct-18 $137,500.00 $68,750.00 $68,750.00

26 ELECTRICAL26 ELECTRICAL 7 5 06-Sep-18 212 06-Sep-18 A 23-Oct-18 $137,500.00 $68,750.00 $68,750.00

101320 ELECTRICAL DEMOLITION - NE JUVENILE PARKING LOT 2 0 100% 06-Sep-18 07-Sep-18 06-Sep-18 A 07-Sep-18 A $68,750.00 $68,750.00 $0.00

112320 SITE UTILITIES - U/G ELECTRIC FOR SITE LIGHTING NE 
JUVENILE PARKING LOT

5 5 0% 212 17-Oct-18 23-Oct-18 $68,750.00 $0.00 $68,750.00

33 UTILITIES33 UTILITIES 8 5 06-Sep-18 217 06-Sep-18 A 16-Oct-18 $147,205.00 $0.00 $44,740.00

33 UTILITIES33 UTILITIES 8 5 06-Sep-18 217 06-Sep-18 A 16-Oct-18 $147,205.00 $0.00 $44,740.00

110030 SITE UTILITIES - STORM NE JUVENILE PARKING LOT 5 0 100% 06-Sep-18 29-Sep-18 06-Sep-18 A 29-Sep-18 A $102,465.00 $0.00 $0.00

111030 SITE UTILITIES - SANITARY NE JUVENILE PARKING LOT 5 5 0% 212 10-Oct-18 16-Oct-18 $44,740.00 $0.00 $44,740.00

D/B New Correctional Facility 

Escambia Co., FL   #1054

ECCF10 30Sep18 Preliminary Baseline Schedule Update -

Prelim1

 

ECCF10-SEP1

 

** Progress This Period:     30-Sep-18

Page  3 of 3

27-Sep-18  12:17

 

Data Date: 30-Sep-18



Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Saturday 9/1/2018 

 
OBSERVED WEATHER CONDITIONS
Weather Delay Sky Temp Average Precipitation Wind Ground/Sea Calamity  

No  

   

 
WEATHER REPORT

Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

73°F 88°F 80°F 0.23 in. 0.66 in. 0.71 in. 65% 82% 95% 73°F 9.0 mph 13 mph 20 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

clear-night
  74°F

partly-cloudy-day
  80°F

partly-cloudy-day
  87°F

partly-cloudy-day
  88°F

partly-cloudy-day
  84°F

partly-cloudy-night
  79°F

 
MANPOWER LOG   0 Workers  |   0.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 Caddell Construction Co. (DE), LLC 0 8.0 0.0   

  Notes: No work performed on this day.

        0   0.0    

 
 
By   Date   Copies To
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Sunday 9/2/2018 

Daily Log Completed 
The Daily Log was completed by Payton  Holley on Mon Oct 1, 2018 at 11:54 am CDT.

 
OBSERVED WEATHER CONDITIONS
Weather Delay Sky Temp Average Precipitation Wind Ground/Sea Calamity  

No  

   

 
WEATHER REPORT

Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

75°F 86°F 80°F 0.07 in. 0.30 in. 0.73 in. 69% 83% 95% 74°F 6.1 mph 11 mph 14 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

clear-night
  75°F

partly-cloudy-day
  81°F

partly-cloudy-day
  86°F

partly-cloudy-day
  87°F

partly-cloudy-day
  83°F

partly-cloudy-night
  81°F

 
MANPOWER LOG   0 Workers  |   0.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 Caddell Construction Co. (DE), LLC 0 8.0 0.0   

  Notes: No work performed on this day.

        0   0.0    

 
 
By   Date   Copies To
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Monday 9/3/2018 

Daily Log Completed 
The Daily Log was completed by Donald Shelton on Thu Sep 6, 2018 at 07:50 am CDT.

 
OBSERVED WEATHER CONDITIONS
Weather Delay Sky Temp Average Precipitation Wind Ground/Sea Calamity  

No  

   

 
WEATHER REPORT

Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

74°F 88°F 79°F 0.17 in. 0.24 in. 0.47 in. 63% 82% 95% 73°F 7.0 mph 11 mph 19 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

partly-cloudy-night
  75°F

partly-cloudy-day
  79°F

partly-cloudy-day
  87°F

clear-day
  89°F

partly-cloudy-day
  85°F

partly-cloudy-night
  75°F

 
NOTES LOG

   

No. Issue? Location Comments  

1 No Site No work due to holiday (Labor Day)  

 
 
By   Date   Copies To
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Tuesday 9/4/2018 

Daily Log Completed 
The Daily Log was completed by Donald Shelton on Thu Sep 27, 2018 at 09:59 am CDT.

 
OBSERVED WEATHER CONDITIONS
Weather Delay Sky Temp Average Precipitation Wind Ground/Sea Calamity  

Yes Rain Mild 76 1.5 in  

   

 
WEATHER REPORT

Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

73°F 81°F 76°F 1.57 in. 1.74 in. 1.81 in. 79% 90% 96% 72°F 9.9 mph 17 mph 35 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

partly-cloudy-night
  75°F

partly-cloudy-day
  79°F

partly-cloudy-day
  81°F

partly-cloudy-day
  76°F

rain
  74°F

rain
  74°F

 
MANPOWER LOG   40 Workers  |   209.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 Bayside Structures, LLC 19 5.0 95.0 Site>C

  

  Notes: Poured (Qty:2) 7P-130T on Grid line 6 and Grid line 8. Poured GB1 between Grid line 4 and Grid line 8

2 A&B Electric Co., Inc. 4 5.0 20.0 Site

  

  Notes: Setup office
Left Job site near noon due to storm.

3 EAA Site Contractors LLC 3 5.0 15.0 Site   

  Notes: Total man hours 16. Continued demo on JJC parking lot. Still waiting on fence re-location. EAA was informed by Pete that the job would
be shut down @ noon and stay shut down on Wednesday 5 SEP. Due to weather concerns. Started demo on concrete ramp.
Uncovered abandoned pipe. Notified Pete

4 Caddell Construction Co. (DE), LLC 9 5.0 45.0 Site   

  Notes: WGI/Caddell supervision, quality control and safety onsite.

5 Cornerstone Detention Products, Inc. 2 5.0 10.0 Site   

  Notes: Administration

6 Nash Plumbing and Mechanical, LLC 3 8.0 24.0 Site   

  Notes: Aministration
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MANPOWER LOG   40 Workers  |   209.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

        40   209.0    

Manpower Log's Attachments: 

1.  Bayside Structures, LLC 

Bayside Daily Report 090418.pdf

2.  A&B Electric Co., Inc. 

Daily Construction Report - - 9_4_18.pdf

 
NOTES LOG

   

No. Issue? Location Comments  

1 No Site Site closed early due to topical storm  

 
EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

1 Bobcat Miniexcavator No    07:00 AM   Site>C

  Notes:  

2 Bobcat Skidsteer No    07:00 AM   Site>C

  Notes:  

3 Genie GTH-636
Telehandler

No    07:00 AM   Site>C

  Notes:  
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EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

4 Volvo 330 Excavator No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

5 Kawasaki 652 V Loader No    07:40 AM   Site>Juvenile Justice Parking
Lot

  Notes:  
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Wednesday 9/5/2018 

Daily Log Completed 
The Daily Log was completed by Payton  Holley on Fri Sep 7, 2018 at 01:18 pm CDT.

 
OBSERVED WEATHER CONDITIONS
Weather Delay Sky Temp Average Precipitation Wind Ground/Sea Calamity  

No Rain Mild 76  

   

Observed Weather Conditions' Attachments:  

IMG_0064.jpg

 
WEATHER REPORT

Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

74°F 78°F 76°F 1.42 in. 2.99 in. 3.16 in. 91% 94% 97% 75°F 7.2 mph 16 mph 29 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

rain
  77°F

rain
  76°F

rain
  75°F

partly-cloudy-day
  77°F

rain
  78°F

partly-cloudy-night
  76°F

 
MANPOWER LOG   4 Workers  |   40.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 Caddell Construction Co. (DE), LLC 0 0.0 0.0 Site   

  Notes: No work performed on this day due to hurricane.
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MANPOWER LOG   4 Workers  |   40.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

2 A&B Electric Co., Inc. 4 10.0 40.0 Site

  

  Notes: Total of 41 hours performed
Install storage shelving in office and storage container

        4   40.0    

Manpower Log's Attachments: 

2.  A&B Electric Co., Inc. 

Daily Construction Report - - 9_5_18.pdf

 
NOTES LOG

   

No. Issue? Location Comments  

1 No No work performed on this day due to hurricane.
(except A&B Electric)
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Thursday 9/6/2018 

Daily Log Completed 
The Daily Log was completed by Donald Shelton on Tue Sep 18, 2018 at 01:27 pm CDT.

 
OBSERVED WEATHER CONDITIONS
Weather Delay Sky Temp Average Precipitation Wind Ground/Sea Calamity  

No Cloudy Hot 78 .06  

   

 
WEATHER REPORT

Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

74°F 84°F 78°F 0.06 in. 1.48 in. 3.05 in. 78% 91% 99% 75°F 2.3 mph 5 mph 9 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

partly-cloudy-night
  75°F

partly-cloudy-day
  78°F

partly-cloudy-day
  84°F

partly-cloudy-day
  82°F

partly-cloudy-day
  80°F

partly-cloudy-night
  77°F

 
MANPOWER LOG   50 Workers  |   485.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 Bayside Structures, LLC 20 10.0 200.0 Site>C

  

  Notes: Work Completed: Unload Rebar truck for Delivery 3, 4 and 5._Strip formwork from Pour 2. Panel make up for (Qty:1) 16P-130T-A.
Install rebar for GB2 on Grid line up to almost Grid line L. Install Rebar for GB2 on Grid line G. Carry out formwork for GB3 from Area C
into Area D a little bit past Grid line 20. Form Inside of 7P-130T on Grid line 10 and 12. Form inside of area between Grid Line G.3 and
Grid line H from Grid line 10 to Grid line 12. Install partial rebar in area noted in previous sentence

2 A&B Electric Co., Inc. 4 10.0 40.0 Site

  

  Notes: BIM coordination/ precast coordination
Prep for underground/ setup pipe lay down area

3 EAA Site Contractors LLC 7 10.0 70.0 Site>Juvenile Justice
Parking Lot

  

  Notes: Total man hours 70. Continued demo on JJC parking lot. EAA re-located the fence on the west side so we could continue demo on that
side. Continued tree demo on that side. Continued demo on concrete ramp. We are having to saw cut down face of ramp and Jack
hammer though face and footer. Installed stone on construction entrance from At Mary

4 Caddell Construction Co. (DE), LLC 9 10.0 90.0 Site   

  Notes: WGI/Caddell supervision, quality control and safety onsite.
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MANPOWER LOG   50 Workers  |   485.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

5 Chavers Construction Inc. 5 9.0 45.0 Site>Juvenile Justice
Parking Lot   

  Notes: Mobilized and set first storm water structure and laid 18" ADS for DJJ Parking Lot.
47.5 total man hours

6 Cornerstone Detention Products, Inc. 2 8.0 16.0 Site   

  Notes: Administration

7 Nash Plumbing and Mechanical, LLC 3 8.0 24.0   

  Notes: Administration

        50   485.0    

Manpower Log's Attachments: 

1.  Bayside Structures, LLC 

Bayside Daily Report 090618.pdf

2.  A&B Electric Co., Inc. 

Daily Construction Report - - 9_6_18.pdf
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5.  Chavers Construction Inc. 

Chaver DR 9-6-18 (1).PDF

 
EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

1 Daewoo 220 Excavator No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

2 Komatsu 320 PT Loader No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

3 Komatsu 78MR Excavator No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

4 Genie GTH-636
Telehandler

No    07:00 AM   Site>C

  Notes:  

5 Bobcat Miniexcavator No    07:00 AM   Site>C

  Notes:  

6 Bobcat Skidsteer No    07:00 AM   Site>C

  Notes:  
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Friday 9/7/2018 

Daily Log Completed 
The Daily Log was completed by Donald Shelton on Tue Sep 18, 2018 at 01:32 pm CDT.

 
OBSERVED WEATHER CONDITIONS
Weather Delay Sky Temp Average Precipitation Wind Ground/Sea Calamity  

No Clear Hot 79 0  

   

 
WEATHER REPORT

Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

72°F 87°F 79°F 0.04 in. 0.09 in. 1.52 in. 66% 85% 98% 74°F 4.1 mph 7 mph 12 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

clear-night
  73°F

clear-day
  80°F

partly-cloudy-day
  86°F

clear-day
  87°F

partly-cloudy-day
  83°F

clear-night
  78°F

 
MANPOWER LOG   49 Workers  |   449.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 Caddell Construction Co. (DE), LLC 9 10.0 90.0 Site   

  Notes: WGI/Caddell supervision, quality control and safety onsite.

2 Chavers Construction Inc. 5 9.0 45.0 Site>Juvenile Justice
Parking Lot   

  Notes: Set first Storm water structure and began running storm water pipe.
Laid 18" of ABS pipe.
47.5 total man hours.

3 Bayside Structures, LLC 20 9.0 180.0 Site>C

  

  Notes: 7P-130T’s Grid line 10 and Grid line 12.Grid line 10 to Grid line 12 from Grid Line G.3 to Grid line H. GB2 on Grid Line 4

4 Nash Plumbing and Mechanical, LLC 3 8.0 24.0 Site   

  Notes: Administration

5 Cornerstone Detention Products, Inc. 2 8.0 16.0 Site   

  Notes: Administration

6 A&B Electric Co., Inc. 4 10.0 40.0 Site

  

  Notes: Assemble temp power board, rough in fab area electrical
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MANPOWER LOG   49 Workers  |   449.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

7 EAA Site Contractors LLC 6 9.0 54.0 Site   

  Notes: Total man hours 54. Continued demo on JJC parking lot. 100% of trees have been removed. Concrete ramp has been removed.
Secured site for the weekend

        49   449.0    

Manpower Log's Attachments: 

2.  Chavers Construction Inc. 

Chaver DR 9-7-18.PDF

3.  Bayside Structures, LLC 

Bayside Daily Report 090718.pdf

6.  A&B Electric Co., Inc. 

Daily Construction Report - - 9_7_18.pdf
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EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

1 Doosan Loader No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

2 Komatsu 78MR Excavator No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

3 Daewoo 220 Excavator No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

4 Bobcat Miniexcavator No    07:00 AM   Site>C

  Notes:  

5 Bobcat Skidsteer No    07:00 AM   Site>C

  Notes:  

6 Genie GTH-636
Telehandler

No    07:00 AM   Site>C

  Notes:  

 
INSPECTION LOG
No. Start Time End Time Inspection Type Inspecting Entity Inspector Name Location Area  

1 03:00 PM   04:00 PM   Third Party Mott McDonald Mike Tugwell Site>C

  Comments: Foundation inspection in Area C of GB1, GB2, and 7P Cap

2 08:30 AM   09:30 AM   County Escambia County Harry Gibson Site>C

  Comments: Escambia County inspector inspected foundation for third pour in Area C.
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Saturday 9/8/2018 

Daily Log Completed 
The Daily Log was completed by Payton  Holley on Mon Oct 1, 2018 at 03:19 pm CDT.

 
OBSERVED WEATHER CONDITIONS
Weather Delay Sky Temp Average Precipitation Wind Ground/Sea Calamity  

No Clear Hot 79  

   

 
WEATHER REPORT

Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

72°F 87°F 79°F 0.00 in. 0.04 in. 0.09 in. 63% 82% 99% 73°F 3.7 mph 8 mph 11 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

clear-night
  73°F

clear-day
  82°F

clear-day
  87°F

partly-cloudy-day
  86°F

partly-cloudy-day
  84°F

clear-night
  78°F

 
MANPOWER LOG   37 Workers  |   243.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 Bayside Structures, LLC 20 5.0 100.0 Site>C

  

  Notes: Work Completed: Poured area inspected yesterday on 09/07/18. Install rebar in and form three sides of 16P-130T-A on 6 line. Grade
and partial form of 16P-130T-A on 8 line.

2 A&B Electric Co., Inc. 3 9.0 27.0 Site

  

  Notes: Install temp power outlets at fab area.

3 Chavers Construction Inc. 5 7.0 35.0 Site>Juvenile Justice
Parking Lot

  

  Notes: Worked on storm water pipe from S20 to S19
Laid and grouted S19

4 Caddell Construction Co. (DE), LLC 9 9.0 81.0 Site   

  Notes: WGI/Caddell supervision, quality control and safety onsite.

        37   243.0    

Manpower Log's Attachments: 
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1.  Bayside Structures, LLC 

Bayside Daily Report 090818.pdf

2.  A&B Electric Co., Inc. 

Daily Construction Report - - 9_8_18.pdf

 
EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

1 Genie GTH-636
Telehandler

No    07:00 AM   Site

  Notes:  

2 Bobcat Skidsteer No    07:00 AM   Site>C

  Notes:  

3 Bobcat Miniexcavator No    07:00 AM   Site>C

  Notes:  

4 Doosan Loader No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

5 Daewoo 220 Excavator No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

6 Komatsu 78MR Excavator No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Sunday 9/9/2018 

Daily Log Completed 
The Daily Log was completed by Payton  Holley on Mon Oct 1, 2018 at 03:18 pm CDT.

 
OBSERVED WEATHER CONDITIONS
Weather Delay Sky Temp Average Precipitation Wind Ground/Sea Calamity  

No  

   

 
WEATHER REPORT

Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

72°F 87°F 80°F 0.00 in. 0.00 in. 0.04 in. 65% 80% 99% 73°F 4.0 mph 11 mph 14 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

partly-cloudy-night
  72°F

partly-cloudy-day
  82°F

partly-cloudy-day
  86°F

partly-cloudy-day
  88°F

partly-cloudy-day
  85°F

partly-cloudy-night
  80°F

 
MANPOWER LOG   0 Workers  |   0.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 Caddell Construction Co. (DE), LLC 0 8.0 0.0   

  Notes: No work performed on this day.

        0   0.0    
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Monday 9/10/2018 

Daily Log Completed 
The Daily Log was completed by Donald Shelton on Mon Sep 17, 2018 at 09:48 am CDT.

 
OBSERVED WEATHER CONDITIONS
Weather Delay Sky Temp Average Precipitation Wind Ground/Sea Calamity  

No Cloudy 80 0  

   

 
WEATHER REPORT

Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

75°F 88°F 80°F 0.00 in. 0.00 in. 0.00 in. 65% 82% 95% 74°F 2.7 mph 6 mph 11 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

partly-cloudy-night
  76°F

partly-cloudy-day
  82°F

partly-cloudy-day
  87°F

partly-cloudy-day
  85°F

partly-cloudy-day
  82°F

partly-cloudy-night
  79°F

 
MANPOWER LOG   47 Workers  |   441.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 Bayside Structures, LLC 20 9.0 180.0

  

  Notes: Completed forming and installing rebar in (Qty: 2) 16P-130T-A’s on Grid line 6 and Grid line 8. Install partial formwork up to Grid line 15.
Install partial rebar up to Grid line 15. Install formwork up to Grid line J.6 on Grid line 14.

2 A&B Electric Co., Inc. 3 10.0 30.0

  

  Notes: Relocate fab area storage box continue temp power an
underground fitting prep.

3 Caddell Construction Co. (DE), LLC 9 11.0 99.0   

  Notes: WGI/Caddell supervision, quality control and safety onsite.

4 Chavers Construction Inc. 4 11.0 44.0

  

  Notes: Worked on storm water pipe from S20 to S19
Laid stormpipe and backfilled
Located existing utilities concrete 24" pipe to box 19
Total of 38.25 manhours

5 Cornerstone Detention Products, Inc. 2 8.0 16.0 Site   

  Notes: Adimistration
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MANPOWER LOG   47 Workers  |   441.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

6 Nash Plumbing and Mechanical, LLC 3 8.0 24.0 Site   

  Notes: Adiminstration

7 EAA Site Contractors LLC 6 8.0 48.0 Site   

  Notes: Total man hours 53.5. Continued demo on JJC parking lot. All topsoil has been removed. All concrete and asphalt has been removed
(except for approximately 10-15 feet south of construction entrance).

        47   441.0    

Manpower Log's Attachments: 

1.  Bayside Structures, LLC 

Bayside Daily Report 091018.pdf

2.  A&B Electric Co., Inc. 

Daily Construction Report - - 9_10_18.pdf
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4.  Chavers Construction Inc. 

Chaver DR 9-10-18.PDF

 
NOTES LOG

   

No. Issue? Location Comments  

1 No Site>Juvenile Justice Parking Lot Jeffery Kelly; Escambia County Chief Inspector Plumbing, Gas, Mechanical;
visited DJJ Parking lot site to observe utility work.

 

 
EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

1 Daewoo 220 Excavator No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

2 Doosan Loader No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

3 Volvo 330 Excavator No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

4 Hamm Vibratory Roller No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

5 Terex Articulated Dump
Truck

No    07:00 AM   Site

  Notes:  

6 Genie GTH-636
Telehandler

No    07:00 AM   Site

  Notes:  

7 Bobcat Telehandler No    07:00 AM   Site

  Notes:  

8 Bobcat Miniexcavator No    07:00 AM   Site>C

  Notes:  

9 Bobcat Skidsteer No    07:00 AM   Site>C

  Notes:  
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INSPECTION LOG
No. Start Time End Time Inspection Type Inspecting Entity Inspector Name Location Area  

1 03:00 PM   03:30 PM   Density LMJ Tyler Banks Site>Juvenile Justice
Parking Lot

  Comments: Density test for stromwater structure and pipe (S-19 to S-20)

 
 
By   Date   Copies To
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Tuesday 9/11/2018 

Daily Log Completed 
The Daily Log was completed by Donald Shelton on Mon Sep 17, 2018 at 09:47 am CDT.

 
OBSERVED WEATHER CONDITIONS
Weather Delay Sky Temp Average Precipitation Wind Ground/Sea Calamity  

No Cloudy Hot 79 0  

   

 
WEATHER REPORT

Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

73°F 87°F 79°F 0.04 in. 0.04 in. 0.04 in. 69% 85% 97% 74°F 2.7 mph 6 mph 9 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

clear-night
  74°F

clear-day
  81°F

partly-cloudy-day
  87°F

partly-cloudy-day
  82°F

partly-cloudy-day
  82°F

partly-cloudy-night
  79°F

 
MANPOWER LOG   46 Workers  |   435.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 Bayside Structures, LLC 20 9.0 180.0 Site>C

  

  Notes: 16P-130T-A’s on Grid line 6 and Grid line 8. Finished forming both of those pile caps. Form and install rebar GB3 from Grid line 12 to
Grid line 19. Form GB1 from G to G.7. Form partial and install rebar on Grid line 14 up to Grid line H.

2 A&B Electric Co., Inc. 4 10.0 40.0 Site

  

  Notes: Fab below grade conduit sleeves, relocate 2nd storage trailer, install power outlets and lighting

3 EAA Site Contractors LLC 5 8.0 40.0 Site   

  Notes: Total man hours 36. EAA completed demo on JJC parking lot for this phase. EAA will pull off job site until new utilities in JJC parking lot
are completed. Also re-established rough grade on loading dock area

4 Chavers Construction Inc. 4 11.0 44.0 Site>Juvenile Justice
Parking Lot   

  Notes: Finish compacting dirt between box 20 and 19. Cut 50' of concrete.

5 Caddell Construction Co. (DE), LLC 9 11.0 99.0 Site   

  Notes: WGI/Caddell supervision, quality control and safety onsite.

6 Cornerstone Detention Products, Inc. 2 8.0 16.0 Site   

  Notes: Administration
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MANPOWER LOG   46 Workers  |   435.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

7 Nash Plumbing and Mechanical, LLC 2 8.0 16.0 Site   

  Notes: Administration

        46   435.0    

Manpower Log's Attachments: 

1.  Bayside Structures, LLC 

Bayside Daily Report 091118.pdf

2.  A&B Electric Co., Inc. 

Daily Construction Report - - 9_11_18.pdf

4.  Chavers Construction Inc. 

Chaver DR 9-11-18.PDF
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EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

1 Daewoo 220 Excavator No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

2 Doosan Loader No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

3 Bobcat Miniexcavator No    07:00 AM   Site>C

  Notes:  

4 Bobcat Skidsteer No    07:00 AM   Site>C

  Notes:  

5 Genie GTH-636
Telehandler

No    07:00 AM   Site>C

  Notes:  

6 Ditch Witch RT45 Trencher No    07:00 AM   Site

  Notes:  

 
INSPECTION LOG
No. Start Time End Time Inspection Type Inspecting Entity Inspector Name Location Area  

1 08:00 AM   08:30 AM   Density LMJ Tyler Banks Site>Juvenile Justice
Parking Lot

  Comments: Density test for stromwater structure and pipe (S-19 to S-20)

 
 
By   Date   Copies To
 
 
Whitesell Green / Caddell, a Joint Venture Page 3 of 3 Printed on 10/1/2018 at 04:29 PM CDT
 

   

 



Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Wednesday 9/12/2018 

Daily Log Completed 
The Daily Log was completed by Donald Shelton on Mon Sep 17, 2018 at 09:44 am CDT.

 
OBSERVED WEATHER CONDITIONS
Weather Delay Sky Temp Average Precipitation Wind Ground/Sea Calamity  

No Cloudy Hot 81 0  

   

 
WEATHER REPORT

Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

72°F 90°F 81°F 0.03 in. 0.07 in. 0.07 in. 57% 79% 97% 73°F 3.8 mph 7 mph 10 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

clear-night
  73°F

clear-day
  81°F

clear-day
  88°F

partly-cloudy-day
  90°F

clear-day
  87°F

partly-cloudy-night
  80°F

 
MANPOWER LOG   41 Workers  |   382.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 Ruben Surveying 2 8.0 16.0 Site   

  Notes: verifying control points

2 Bayside Structures, LLC 20 9.0 180.0 Site>C

  

  Notes: Formed and installed rebar partial 16P-130T-B on grid line 14. Partially formed area from 4 line to 7.9 line on plan north of drawings.
Poured (Qty:2) 16P-130T-A’s

3 A&B Electric Co., Inc. 4 10.0 40.0 Site

  

  Notes: Install below grade temp power feeder to fab area, prep
conduit sleeves

4 Caddell Construction Co. (DE), LLC 9 10.0 90.0 Site>C   

  Notes: WGI/Caddell supervision, quality control and safety onsite.

5 Chavers Construction Inc. 4 10.0 40.0 Site>Juvenile Justice
Parking Lot   

  Notes: Located existing utilities
Fix sewer 8"
Finish compacting last lift between boxes 20 and 19
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MANPOWER LOG   41 Workers  |   382.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

6 Cornerstone Detention Products, Inc. 2 8.0 16.0 Site   

  Notes: Administration

        41   382.0    

Manpower Log's Attachments: 

2.  Bayside Structures, LLC 

Bayside Daily Report 091218.pdf

3.  A&B Electric Co., Inc. 

Daily Construction Report - - 9_12_18.pdf

5.  Chavers Construction Inc. 

Chjaver DR 9-12-18.PDF
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EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

1 Daewoo 220 Excavator No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

2 Komatsu 320 PT Loader No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

3 Bobcat Skidsteer No    07:00 AM   Site>C

  Notes:  

4 Bobcat Miniexcavator No    07:00 AM   Site>C

  Notes:  

5 Genie GTH-636
Telehandler

No    07:00 AM   Site>C

  Notes:  

 
 
By   Date   Copies To
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Thursday 9/13/2018 

Daily Log Completed 
The Daily Log was completed by Donald Shelton on Mon Sep 17, 2018 at 10:15 am CDT.

 
OBSERVED WEATHER CONDITIONS
Weather Delay Sky Temp Average Precipitation Wind Ground/Sea Calamity  

No Clear Hot 80 0  

   

 
WEATHER REPORT

Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

74°F 89°F 80°F 0.01 in. 0.04 in. 0.08 in. 64% 82% 94% 74°F 3.5 mph 7 mph 8 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

clear-night
  75°F

partly-cloudy-day
  80°F

partly-cloudy-day
  88°F

clear-day
  86°F

clear-day
  84°F

partly-cloudy-night
  80°F

 
MANPOWER LOG   39 Workers  |   366.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 A&B Electric Co., Inc. 4 10.0 40.0 Site

  

  Notes: Energize temp power at fab area, prep underground
conduit sleeves

2 Caddell Construction Co. (DE), LLC 9 10.0 90.0 Site   

  Notes: WGI/Caddell supervision, quality control and safety onsite

3 Bayside Structures, LLC 20 9.0 180.0 Site>C

  

  Notes: Form down 14 line. (partial). Install rebar in 16P-130T-B and partial of beam on 14
line._

4 Chavers Construction Inc. 4 10.0 40.0 Site>Juvenile Justice
Parking Lot

  

  Notes: Demo concrete footer at existing jail. Install 40' of 24" stormpipe
Set Box 18 concrete pipe in 18 compact 1st lift between 19 and 18
Clean up trash
Total of 40.5 manhours

5 Cornerstone Detention Products, Inc. 2 8.0 16.0 Site   

  Notes: Administration
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MANPOWER LOG   39 Workers  |   366.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

        39   366.0    

Manpower Log's Attachments: 

1.  A&B Electric Co., Inc. 

Daily Construction Report - - 9_13_18.pdf

3.  Bayside Structures, LLC 

Bayside Daily Report 091318.pdf

 
EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

1 Bobcat Miniexcavator No    07:00 AM   Site>C

  Notes:  

2 Bobcat Skidsteer No    07:00 AM   Site>C

  Notes:  

3 Genie GTH-636
Telehandler

No    07:00 AM   Site>C

  Notes:  

4 Doosan Loader No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  
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EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

5 Daewoo 220 Excavator No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

6 Bobcat Telehandler No    07:00 AM   Site

  Notes:  

 
INSPECTION LOG
No. Start Time End Time Inspection Type Inspecting Entity Inspector Name Location Area  

1 03:00 PM   04:30 PM   Third Party Mott McDonald Mike Tugwell Site>C

  Comments:

 
 
By   Date   Copies To
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Friday 9/14/2018 

Daily Log Completed 
The Daily Log was completed by Donald Shelton on Tue Sep 18, 2018 at 01:28 pm CDT.

 
OBSERVED WEATHER CONDITIONS
Weather Delay Sky Temp Average Precipitation Wind Ground/Sea Calamity  

No Cloudy Hot 88  

   

 
WEATHER REPORT

Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

73°F 91°F 81°F 0.05 in. 0.06 in. 0.09 in. 61% 80% 96% 75°F 3.9 mph 7 mph 13 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

clear-night
  73°F

clear-day
  81°F

partly-cloudy-day
  89°F

partly-cloudy-day
  91°F

clear-day
  87°F

clear-night
  81°F

 
MANPOWER LOG   38 Workers  |   280.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 Bayside Structures, LLC 20 5.5 110.0 Site>C

  

  Notes: Poured area inspected yesterday. Pour #4.

2 A&B Electric Co., Inc. 3 8.0 24.0 Site

  

  Notes: Prep conduit sleeves, temp lighting in storage trailers
Total of 26 Manhours

3 Caddell Construction Co. (DE), LLC 9 10.0 90.0 Site   

  Notes: WGI/Caddell supervision, quality control and safety onsite

4 Chavers Construction Inc. 4 10.0 40.0 Site>Juvenile Justice
Parking Lot   

  Notes: Laid 60' of 24" stormpipe
Compacted first left
Cleaned job site

5 Cornerstone Detention Products, Inc. 2 8.0 16.0 Site   

  Notes: Administration

        38   280.0    
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Manpower Log's Attachments: 

1.  Bayside Structures, LLC 

Bayside Daily Report 091418.pdf

2.  A&B Electric Co., Inc. 

Daily Construction Report - - 9_14_18.pdf

4.  Chavers Construction Inc. 

Chaver DR 9-14-18.PDF

 
EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

1 Bobcat Skidsteer No    07:00 AM   Site>C

  Notes:  
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EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

2 Bobcat Miniexcavator No    07:00 AM   Site>C

  Notes:  

3 Genie GTH-636
Telehandler

No    07:00 AM   Site>C

  Notes:  

4 Bobcat Telehandler No    07:00 AM   Site

  Notes:  

5 Daewoo 220 Excavator No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

 
 
By   Date   Copies To
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Saturday 9/15/2018 

Daily Log Completed 
The Daily Log was completed by Payton  Holley on Mon Oct 1, 2018 at 03:33 pm CDT.

 
OBSERVED WEATHER CONDITIONS
Weather Delay Sky Temp Average Precipitation Wind Ground/Sea Calamity  

No Clear Hot  

   

 
WEATHER REPORT

Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

76°F 94°F 84°F 0.00 in. 0.05 in. 0.06 in. 55% 75% 95% 75°F 4.0 mph 5 mph 11 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

clear-night
  76°F

clear-day
  84°F

clear-day
  92°F

partly-cloudy-day
  95°F

clear-day
  92°F

clear-night
  83°F

 
MANPOWER LOG   0 Workers  |   0.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 Caddell Construction Co. (DE), LLC 0 8.0 0.0   

  Notes: No work performed on this day.

        0   0.0    

 
 
By   Date   Copies To
 
 
Whitesell Green / Caddell, a Joint Venture Page 1 of 1 Printed on 10/1/2018 at 04:30 PM CDT
 

   

 



Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Sunday 9/16/2018 

Daily Log Completed 
The Daily Log was completed by Payton  Holley on Mon Oct 1, 2018 at 03:34 pm CDT.

 
OBSERVED WEATHER CONDITIONS
Weather Delay Sky Temp Average Precipitation Wind Ground/Sea Calamity  

No Rain Hot 75  

   

 
WEATHER REPORT

Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

76°F 91°F 83°F 0.02 in. 0.02 in. 0.08 in. 63% 79% 91% 75°F 3.8 mph 8 mph 19 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

clear-night
  77°F

clear-day
  84°F

clear-day
  90°F

partly-cloudy-day
  91°F

partly-cloudy-day
  85°F

clear-night
  81°F

 
MANPOWER LOG   0 Workers  |   0.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 Caddell Construction Co. (DE), LLC 0 8.0 0.0   

  Notes: No work performed on this day.

        0   0.0    

 
 
By   Date   Copies To
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Monday 9/17/2018 

Daily Log Completed 
The Daily Log was completed by Donald Shelton on Mon Sep 24, 2018 at 08:05 am CDT.

 
OBSERVED WEATHER CONDITIONS
Weather Delay Sky Temp Average Precipitation Wind Ground/Sea Calamity  

No Cloudy Hot 82  

   

 
WEATHER REPORT

Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

75°F 90°F 82°F 0.04 in. 0.06 in. 0.06 in. 57% 81% 97% 75°F 2.4 mph 6 mph 12 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

partly-cloudy-night
  76°F

partly-cloudy-day
  86°F

rain
  90°F

partly-cloudy-day
  87°F

clear-day
  88°F

clear-night
  81°F

 
MANPOWER LOG   38 Workers  |   351.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 Bayside Structures, LLC 20 9.0 180.0 Site>C

  

  Notes: Formed partial and installed partial rebar along north side of Area C. Form partial of G line in Area D. Panel makeup for PC3’s

2 A&B Electric Co., Inc. 4 10.0 40.0 Site

  

  Notes: Prep j-boxes for precast

3 Chavers Construction Inc. 4 9.75 39.0 Site>Juvenile Justice
Parking Lot   

  Notes: Compacted dirt in 1 feet lifts, move concrete box to new location, demo two curb inlet boxes and 50 feet of 15" RCP

4 Caddell Construction Co. (DE), LLC 9 10.0 90.0 Site   

  Notes: WGI/Caddell supervision, quality control and safety onsite.

5 Larry M. Jacobs & Associates, Inc. 1 2.0 2.0 Site>Juvenile Justice
Parking Lot

  

  Notes: Compaction test

        38   351.0    

Manpower Log's Attachments: 
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1.  Bayside Structures, LLC 

Bayside Daily Report 091718.pdf

2.  A&B Electric Co., Inc. 

Daily Construction Report - - 9_17_18.pdf

3.  Chavers Construction Inc. 

Chaver DR 9-17-18.PDF

 
EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

1 Bobcat Miniexcavator 0.0 0.0 No    07:00 PM   Site>C

  Notes:  

2 Bobcat Skidsteer 0.0 0.0 No    07:00 AM   Site>C

  Notes:  
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EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

3 Genie GTH-636
Telehandler

0.0 0.0 No    07:00 AM   Site>C

  Notes:  

4 Doosan Loader No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

5 Daewoo 220 Excavator No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

6 Komatsu 78MR Excavator No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Tuesday 9/18/2018 

Daily Log Completed 
The Daily Log was completed by Donald Shelton on Mon Sep 24, 2018 at 08:17 am CDT.

 
OBSERVED WEATHER CONDITIONS
Weather Delay Sky Temp Average Precipitation Wind Ground/Sea Calamity  

No Clear Very Hot 82  

   

 
WEATHER REPORT

Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

75°F 89°F 82°F 0.13 in. 0.17 in. 0.19 in. 68% 83% 97% 76°F 1.7 mph 6 mph 12 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

clear-night
  76°F

clear-day
  86°F

partly-cloudy-day
  89°F

partly-cloudy-day
  87°F

partly-cloudy-day
  87°F

partly-cloudy-night
  80°F

 
MANPOWER LOG   46 Workers  |   416.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 Caddell Construction Co. (DE), LLC 9 10.0 90.0 Site   

  Notes: WGI/Caddell supervision, quality control and safety onsite.

2 Bayside Structures, LLC 21 9.0 189.0 Site>C

  

  Notes: Finished installing rebar and forming up to Grid line 10.2. Finished installing rebar, forming and installing dowels in 16A-130T-A. Pour
scheduled for 09/19/18 at 9:00 am.

3 A&B Electric Co., Inc. 7 10.0 70.0 Site

  

  Notes: Prep precast embeds, roof at fab shed mark up
precast dwgs

4 Chavers Construction Inc. 4 10.0 40.0 Site>Juvenile Justice
Parking Lot   

  Notes: Installed 60' of 24" stormpipe
Set Box 17 that was' deep concrete " pipe to box compact dirt in 1ft lift failed first compaction test- passed second test.

5 H.H. Jordan Construction Co. Inc. 4 6.0 24.0 Site>A   

  Notes: Chipped down 5 piling
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MANPOWER LOG   46 Workers  |   416.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

6 Larry M. Jacobs & Associates, Inc. 1 3.0 3.0 Site>C   

  Notes: Compaction test

        46   416.0    

Manpower Log's Attachments: 

2.  Bayside Structures, LLC 

Bayside Daily Report 091818.pdf

3.  A&B Electric Co., Inc. 

Daily Construction Report - - 9_18_18.pdf

4.  Chavers Construction Inc. 

Chaver DR 9-18-18.PDF
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EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

1 Bobcat Miniexcavator No    07:00 AM   Site>C

  Notes:  

2 Bobcat Skidsteer No    07:00 AM   Site>C

  Notes:  

3 Genie GTH-636
Telehandler

No    07:00 AM   Site>C

  Notes:  

4 Doosan Loader No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

5 IR VR-2 Drum Roller No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

6 Doosan Excavator No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

 
 
By   Date   Copies To
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Wednesday 9/19/2018 

Daily Log Completed 
The Daily Log was completed by Donald Shelton on Mon Sep 24, 2018 at 08:43 am CDT.

 
OBSERVED WEATHER CONDITIONS
Weather Delay Sky Temp Average Precipitation Wind Ground/Sea Calamity  

No Cloudy Very Hot 81  

   

 
WEATHER REPORT

Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

74°F 91°F 81°F 0.00 in. 0.13 in. 0.17 in. 56% 80% 96% 74°F 2.3 mph 6 mph 10 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

clear-night
  74°F

partly-cloudy-day
  82°F

partly-cloudy-day
  90°F

partly-cloudy-day
  91°F

partly-cloudy-day
  86°F

partly-cloudy-night
  80°F

 
MANPOWER LOG   54 Workers  |   460.5 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 Caddell Construction Co. (DE), LLC 9 10.5 94.5 Site   

  Notes: WGI/Caddell supervision, quality control and safety onsite.

2 Ruben Surveying 2 8.0 16.0 Site   

  Notes: Laid out auger pile position

3 A&B Electric Co., Inc. 8 10.0 80.0 Site

  

  Notes: Prep electrical embeds for precast panels, pour fab shed
floor, fab sand boxes for threading

4 Chavers Construction Inc. 4 10.5 42.0 Site>C

  

  Notes: Demo existing pipe
Compacted final lift between box 19 and 18

5 Nash Plumbing and Mechanical, LLC 2 8.0 16.0 Site   

  Notes: Administration

6 Larry M. Jacobs & Associates, Inc. 2 4.0 8.0 Site>C   

  Notes: Testing and sampling for Area C Foundation Concrete Pour.
Density Test for DJJ Parking Lot.
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MANPOWER LOG   54 Workers  |   460.5 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

7 Bayside Structures, LLC 21 8.0 168.0 Site>C

  

  Notes: Poured Grid line M to Grid line M.9 from Grid line 3 to Grid line 10.2 and (Qty:1) 16P-130T-A. Installed rebar and formed from Grid line
M to Grid line M.9 from Grid line 10.2 to Grid line 15 Installed rebar and partiall formed the remainder of Grid line 15.

8 H.H. Jordan Construction Co. Inc. 6 6.0 36.0 Site>A   

  Notes: Prepared to drill. Moved steel. Moved crane.

        54   460.5    

Manpower Log's Attachments: 

3.  A&B Electric Co., Inc. 

Daily Construction Report - - 9_19_18.pdf

4.  Chavers Construction Inc. 

Chaver DR 9-19-18.PDF
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7.  Bayside Structures, LLC 

Bayside Daily Report 091918.pdf

 
NOTES LOG

   

No. Issue? Location Comments  

1 No Site A1 Fence company on site to erect fence between new and existing site.  

 
EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

1 Bobcat Miniexcavator No    07:00 AM   Site>C

  Notes:  

2 Bobcat Skidsteer No    07:00 AM   Site>C

  Notes:  

3 Genie GTH-636
Telehandler

No    07:00 AM   Site>C

  Notes:  

4 Doosan Loader No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

5 Doosan Excavator No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

6 IR VR-2 Drum Roller No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

 
INSPECTION LOG
No. Start Time End Time Inspection Type Inspecting Entity Inspector Name Location Area  

1 08:00 AM   08:30 AM   Third party Mott MacDonald Mike Tugwell Site>C

  Comments: Mott McDonald, third party inspector, inspected foundation pour Area C 3 line to 12 line

2 09:00 AM   09:30 AM   Foundation Pour Escambia County Harry Gibson Site>C

  Comments: Escambia County Inspector inspected same location as above.

 
 
By   Date   Copies To
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Thursday 9/20/2018 

Daily Log Completed 
The Daily Log was completed by Donald Shelton on Mon Sep 24, 2018 at 08:40 am CDT.

 
OBSERVED WEATHER CONDITIONS
Weather Delay Sky Temp Average Precipitation Wind Ground/Sea Calamity  

No Cloudy Very Hot 82  

   

 
WEATHER REPORT

Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

74°F 90°F 82°F 0.00 in. 0.00 in. 0.13 in. 63% 81% 100% 75°F 2.8 mph 8 mph 12 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

partly-cloudy-night
  76°F

clear-day
  85°F

partly-cloudy-day
  89°F

partly-cloudy-day
  90°F

partly-cloudy-day
  87°F

clear-night
  79°F

 
MANPOWER LOG   52 Workers  |   489.5 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 Caddell Construction Co. (DE), LLC 9 10.5 94.5 Site   

  Notes: WGI/Caddell supervision, quality control and safety onsite.

2 A&B Electric Co., Inc. 7 10.0 70.0 Site

  

  Notes: Fab precast Electric embeds, demo and make safe-below
grade wiring damaged while earth contractor cutting ramp
for pile rig to traverse slope to connector corridor drill
location

3 Chavers Construction Inc. 4 10.5 42.0 Site>Juvenile Justice
Parking Lot   

  Notes: Demo existing stormpipe and boxes

4 Cornerstone Detention Products, Inc. 2 8.0 16.0 Site   

  Notes: Administration

5 Larry M. Jacobs & Associates, Inc. 1 8.0 8.0 Site   

  Notes: Compaction test in DDJ Parking lot

6 Ruben Surveying 2 8.0 16.0 Site   

  Notes: Set marker for pilings
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MANPOWER LOG   52 Workers  |   489.5 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

7 Bayside Structures, LLC 21 9.0 189.0 Site>C

  

  Notes: Finished forming and installing rebar in grid line 10 to grid line 14 from grid line M to grid line M.9. Installed rebar in (Qty:4) 3P Pile caps

8 H.H. Jordan Construction Co. Inc. 6 9.0 54.0 Site>C   

  Notes: Installed 8 piling with 24 yards of grout

        52   489.5    

Manpower Log's Attachments: 

2.  A&B Electric Co., Inc. 

Daily Construction Report - - 9_20_18.pdf

3.  Chavers Construction Inc. 

Chaver DR 9-20-18.PDF
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7.  Bayside Structures, LLC 

Bayside Daily Report 092018.pdf

 
NOTES LOG

   

No. Issue? Location Comments  

1 No Site A1 Fence company on site to erect fence between new and existing site.  

 
EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

1 Bobcat Miniexcavator No    07:00 AM   Site>C

  Notes:  

2 Bobcat Miniexcavator No    07:00 AM   Site>C

  Notes:  

3 Genie GTH-636
Telehandler

No    07:00 AM   Site>C

  Notes:  

4 Bobcat Telehandler No    07:00 AM   Site

  Notes:  

5 Doosan Loader No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

6 Doosan excavator No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

7 IR VR-2 Drum Roller No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

8 Volvo 330 Excavator No    07:00 AM   Site

  Notes:  

9 John Deere 700 Dozer No    07:00 AM   Site

  Notes:  

 
 
By   Date   Copies To
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Friday 9/21/2018 

Daily Log Completed 
The Daily Log was completed by Donald Shelton on Mon Sep 24, 2018 at 08:38 am CDT.

 
OBSERVED WEATHER CONDITIONS
Weather Delay Sky Temp Average Precipitation Wind Ground/Sea Calamity  

No Clear Very Hot 81  

   

 
WEATHER REPORT

Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

75°F 89°F 81°F 0.05 in. 0.05 in. 0.05 in. 62% 80% 93% 74°F 4.3 mph 7 mph 15 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

partly-cloudy-night
  76°F

clear-day
  80°F

partly-cloudy-day
  89°F

partly-cloudy-day
  87°F

partly-cloudy-day
  85°F

clear-night
  80°F

 
MANPOWER LOG   51 Workers  |   460.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 Bayside Structures, LLC 21 8.0 168.0 Site>C

  

  Notes: Poured area inspected. Installed more rebar in GB2 in Area D.

2 H.H. Jordan Construction Co. Inc. 6 9.0 54.0 Site>C   

  Notes: Installed 16 piling with 46 yards of grout

3 Caddell Construction Co. (DE), LLC 9 10.5 94.5 Site   

  Notes: WGI/Caddell supervision, quality control and safety onsite.

4 Chavers Construction Inc. 3 10.5 31.5 Site>Juvenile Justice
Parking Lot   

  Notes: Demo existing stormpipe

5 Cornerstone Detention Products, Inc. 2 8.0 16.0 Site   

  Notes: Administration

6 A&B Electric Co., Inc. 8 10.0 80.0 Site

  

  Notes: Fab precast electrical embeds, complete fab shop

7 Larry M. Jacobs & Associates, Inc. 2 8.0 16.0 Site   

  Notes: Testing for Auger and Foundation Pour
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MANPOWER LOG   51 Workers  |   460.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

        51   460.0    

Manpower Log's Attachments: 

1.  Bayside Structures, LLC 

Bayside Daily Report 092118.pdf

4.  Chavers Construction Inc. 

Chaver DR 9-21-18.PDF

6.  A&B Electric Co., Inc. 

Daily Construction Report - - 9_21_18.pdf
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EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

1 Bobcat Miniexcavator No    07:00 AM   Site>C

  Notes:  

2 Bobcat Skidsteer No    07:00 AM   Site>C

  Notes:  

3 Genie GTH-636
Telehandler

No    07:00 AM   Site>C

  Notes:  

4 Terex HC80 Crane No    07:00 AM   Site

  Notes:  

5 Volvo 330 Excavator No    07:00 AM   Site

  Notes:  

6 Doosan Excavator No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

7 Doosan Loader No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

 
INSPECTION LOG
No. Start Time End Time Inspection Type Inspecting Entity Inspector Name Location Area  

1 07:00 PM   08:00 AM   Third Party Mott McDonald Mike Tugwell Site>C

  Comments:
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Saturday 9/22/2018 

Daily Log Completed 
The Daily Log was completed by Payton  Holley on Mon Oct 1, 2018 at 03:42 pm CDT.

 
OBSERVED WEATHER CONDITIONS
Weather Delay Sky Temp Average Precipitation Wind Ground/Sea Calamity  

No  

   

 
WEATHER REPORT

Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

74°F 87°F 80°F 0.00 in. 0.06 in. 0.06 in. 64% 82% 97% 73°F 4.2 mph 8 mph 12 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

partly-cloudy-night
  76°F

clear-day
  81°F

partly-cloudy-day
  87°F

partly-cloudy-day
  87°F

partly-cloudy-day
  84°F

clear-night
  78°F

 
MANPOWER LOG   0 Workers  |   0.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 Caddell Construction Co. (DE), LLC 0 8.0 0.0   

  Notes: No work performed on this day.

        0   0.0    
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Sunday 9/23/2018 

Daily Log Completed 
The Daily Log was completed by Payton  Holley on Mon Oct 1, 2018 at 03:54 pm CDT.

 
OBSERVED WEATHER CONDITIONS
Weather Delay Sky Temp Average Precipitation Wind Ground/Sea Calamity  

No  

   

 
WEATHER REPORT

Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

72°F 87°F 79°F 0.05 in. 0.05 in. 0.10 in. 64% 81% 95% 73°F 4.5 mph 9 mph 12 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

clear-night
  73°F

clear-day
  78°F

partly-cloudy-day
  84°F

partly-cloudy-day
  88°F

partly-cloudy-day
  83°F

partly-cloudy-night
  80°F

 
MANPOWER LOG   0 Workers  |   0.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 Caddell Construction Co. (DE), LLC 0 8.0 0.0   

  Notes: No work performed on this day.

        0   0.0    
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Monday 9/24/2018 

Daily Log Completed 
The Daily Log was completed by Donald Shelton on Mon Oct 1, 2018 at 08:59 am CDT.

 
OBSERVED WEATHER CONDITIONS
Weather Delay Sky Temp Average Precipitation Wind Ground/Sea Calamity  

No Overcast Hot 79 1.2 in  

   

Observed Weather Conditions' Attachments:  

IMG_0070.jpg

 
WEATHER REPORT

Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

76°F 81°F 78°F 0.28 in. 0.32 in. 0.33 in. 80% 87% 93% 74°F 4.5 mph 6 mph 17 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

partly-cloudy-night
  78°F

partly-cloudy-day
  80°F

rain
  79°F

rain
  78°F

partly-cloudy-day
  78°F

partly-cloudy-night
  77°F

 
MANPOWER LOG   51 Workers  |   383.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 Bayside Structures, LLC 21 6.0 126.0 Site>B

  

  Notes: Install more of GB3 in Area B. Formed more 3P boxes.
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MANPOWER LOG   51 Workers  |   383.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

2 A&B Electric Co., Inc. 4 10.0 40.0 Site

  

  Notes: Prep precast electrical embeds, assemble temp power
board for area A
Total of 42 Man hours

3 Caddell Construction Co. (DE), LLC 9 10.0 90.0 Site   

  Notes: WGI/Caddell supervision, quality control and safety onsite.

4 Chavers Construction Inc. 4 8.0 32.0 Site>Juvenile Justice
Parking Lot

  

  Notes: Demo existing storm pipe and back filled

5 Cornerstone Detention Products, Inc. 2 8.0 16.0 Site   

  Notes: Administration

6 Larry M. Jacobs & Associates, Inc. 1 5.0 5.0 Site   

  Notes: Testing for Auger Pile Pour

7 Nash Plumbing and Mechanical, LLC 2 8.0 16.0 Site   

  Notes: Administration

8 Ruben Surveying 2 2.0 4.0 Site   

  Notes: Set markers for Auger Piles between new and existing building.

9 H.H. Jordan Construction Co. Inc. 6 9.0 54.0 Site>C   

  Notes: Installed 16 piling with 48 yards of grout

        51   383.0    

Manpower Log's Attachments: 

1.  Bayside Structures, LLC 

Bayside Daily Report 092418.pdf
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2.  A&B Electric Co., Inc. 

Daily Construction Report - - 9_24_18.pdf

 
EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

1 Bobcat Miniexcavator 0.0 0.0 No    07:00 AM   Site>D

  Notes:  

2 Bobcat Skidsteer 0.0 0.0 No    07:00 AM   Site>D

  Notes:  

3 Genie GTH-636
Telehandler

0.0 0.0 No    07:00 AM   Site>D

  Notes:  

4 Terex HC80 Crane 0.0 0.0 No    07:00 AM   Site

  Notes:  

5 Volvo 330 Excavator 0.0 0.0 No    07:00 AM   Site

  Notes:  

6 Doosan Excavator 0.0 0.0 No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

7 Doosan Loader 0.0 0.0 No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

8 Bobcat Telehandler 0.0 0.0 No    07:00 PM   Site

  Notes:  
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Tuesday 9/25/2018 

Daily Log Completed 
The Daily Log was completed by Donald Shelton on Mon Oct 1, 2018 at 09:04 am CDT.

 
OBSERVED WEATHER CONDITIONS
Weather Delay Sky Temp Average Precipitation Wind Ground/Sea Calamity  

No Cloudy Hot 80  

   

 
WEATHER REPORT

Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

75°F 86°F 80°F 0.11 in. 0.38 in. 0.43 in. 73% 84% 93% 75°F 3.9 mph 6 mph 9 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

partly-cloudy-night
  77°F

partly-cloudy-day
  76°F

partly-cloudy-day
  83°F

partly-cloudy-day
  86°F

clear-day
  83°F

partly-cloudy-night
  81°F

 
MANPOWER LOG   49 Workers  |   422.5 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 Caddell Construction Co. (DE), LLC 9 8.0 72.0 Site   

  Notes: WGI/Caddell supervision, quality control and safety onsite.

2 A&B Electric Co., Inc. 5 10.0 50.0 Site

  

  Notes: Prep precast electrical embeds
Total of 52 Man Hours

3 Chavers Construction Inc. 4 10.0 40.0 Site>Juvenile Justice
Parking Lot

  

  Notes: Demo existing storm pipe and back filled

4 Bayside Structures, LLC 25 8.5 212.5 Site>D

  

  Notes: Install rebar in Grid line T in Area D. Excavate and grade Elevator pit in Area D. Form GB3 in Area B. Partially form Grid line 3 in Area
A. Install Tindall dowels in GB3 in Area B. Install Anchor bolts in (Qty:6) 3P pile caps.

5 H.H. Jordan Construction Co. Inc. 6 8.0 48.0 Site>C   

  Notes: Installed 2 piling with 9 yards of grout
Moved crane off building pad and broke leads apart

        49   422.5    
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Manpower Log's Attachments: 

2.  A&B Electric Co., Inc. 

Daily Construction Report - - 9_25_18.pdf

4.  Bayside Structures, LLC 

Bayside Daily Report 092518.pdf

 
EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

1 Bobcat Miniexcavator No    07:00 AM   Site>D

  Notes:  

2 Bobcat Skidsteer No    07:00 AM   Site>D

  Notes:  

3 Genie GTH-636
Telehandler

No    07:00 AM   Site>D

  Notes:  

4 Doosan Excavator No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

5 Doosan Loader No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

6 Terex HC80 Crane No    07:00 AM   Site

  Notes:  
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EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

7 John Deere 544H Loader No    07:00 AM   Site

  Notes:  
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Wednesday 9/26/2018 

Daily Log Completed 
The Daily Log was completed by Donald Shelton on Mon Oct 1, 2018 at 09:08 am CDT.

 
OBSERVED WEATHER CONDITIONS
Weather Delay Sky Temp Average Precipitation Wind Ground/Sea Calamity  

No Cloudy Hot 80  

   

 
WEATHER REPORT

Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

73°F 87°F 79°F 0.06 in. 0.17 in. 0.44 in. 67% 86% 99% 75°F 3.2 mph 9 mph 14 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

partly-cloudy-night
  77°F

partly-cloudy-day
  79°F

partly-cloudy-day
  87°F

partly-cloudy-day
  87°F

partly-cloudy-day
  80°F

clear-night
  74°F

 
MANPOWER LOG   51 Workers  |   447.5 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 Caddell Construction Co. (DE), LLC 9 10.0 90.0 Site   

  Notes: WGI/Caddell supervision, quality control and safety onsite.

2 A&B Electric Co., Inc. 6 9.0 54.0 Site

  

  Notes: Prep electrical embeds for precast panels.
56 total man hours

3 Chavers Construction Inc. 4 10.0 40.0 Site>Juvenile Justice
Parking Lot

  

  Notes: Demo existing storm pipe and back filled

4 Larry M. Jacobs & Associates, Inc. 1 3.0 3.0 Site   

  Notes: Performed Cylinder Test for concrete pour

5 Nash Plumbing and Mechanical, LLC 1 8.0 8.0 Site   

  Notes: Administration

6 Bayside Structures, LLC 25 8.5 212.5 Site>D

  

  Notes: Poured GB5 on Grid line T. Poured (Qty:7) 3P pile caps. Poured GB3 in Area B to Grid line 25.
Installed partial rebar on GB5 on Grid line 25. Installed Rebar in Elevator pit in Area D.
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MANPOWER LOG   51 Workers  |   447.5 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

7 H.H. Jordan Construction Co. Inc. 5 8.0 40.0 Site>C   

  Notes: Loaded out leads, accessories, container, pipes, and trailer

        51   447.5    

Manpower Log's Attachments: 

2.  A&B Electric Co., Inc. 

Daily Construction Report - - 9_26_18.pdf

6.  Bayside Structures, LLC 

Bayside Daily Report 092618.pdf

 
EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

1 Bobcat Miniexcavator No    07:00 AM   Site>D

  Notes:  

2 Bobcat Skidsteer No    07:00 AM   Site>D

  Notes:  

3 Genie GTH-636
Telehandler

No    07:00 AM   Site>D

  Notes:  
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EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

4 Doosan excavator No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

5 IR VR-2 Drum Roller No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

6 Bobcat Telehandler No    07:00 AM   Site

  Notes:  

7 Terex HC80 Crane No    07:00 AM   Site

  Notes:  

 
INSPECTION LOG
No. Start Time End Time Inspection Type Inspecting Entity Inspector Name Location Area  

1 07:45 AM   08:45 AM   Third Party Mott MacDonald Mike Tugwell Site>D

  Comments: Inspected foundation pour GB5 (Area D on Grid line T) and GB3 (Area B on Grid line 25) and (7) 3P pile caps (Area D).
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Thursday 9/27/2018 

Daily Log Completed 
The Daily Log was completed by Donald Shelton on Mon Oct 1, 2018 at 09:10 am CDT.

 
OBSERVED WEATHER CONDITIONS
Weather Delay Sky Temp Average Precipitation Wind Ground/Sea Calamity  

No Cloudy Hot 78  

   

 
WEATHER REPORT

Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

72°F 87°F 78°F 0.03 in. 0.09 in. 0.19 in. 65% 84% 97% 73°F 4.3 mph 9 mph 18 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

clear-night
  77°F

partly-cloudy-day
  81°F

partly-cloudy-day
  85°F

partly-cloudy-day
  80°F

partly-cloudy-day
  79°F

partly-cloudy-night
  76°F

 
MANPOWER LOG   51 Workers  |   467.5 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 Caddell Construction Co. (DE), LLC 9 11.0 99.0 Site   

  Notes: WGI/Caddell supervision, quality control and safety onsite.

2 Chavers Construction Inc. 4 10.0 40.0 Site>Juvenile Justice
Parking Lot

  

  Notes: Demo existing storm pipe and back filled

3 Nash Plumbing and Mechanical, LLC 2 5.0 10.0 Site   

  Notes: Administration

4 A&B Electric Co., Inc. 6 11.0 66.0 Site

  

  Notes: Install feeder for temp power panel Area A, fab embeds for
precast panels, load prepped embeds for transport to
Tindall Fri. a.m.
71 total Man hours

5 Bayside Structures, LLC 25 8.5 212.5 Site>D

  

  Notes: Finished forming elevator pit and (Qty: 5) 3P’s in Area D. Installed dowels on GB2 in Area D. Finished installing rebar and forming Grid
line 20.5
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MANPOWER LOG   51 Workers  |   467.5 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

6 H.H. Jordan Construction Co. Inc. 5 8.0 40.0 Site>C   

  Notes: Broke crane down loaded boom and counterweights
Truck returned for excavator

        51   467.5    

Manpower Log's Attachments: 

4.  A&B Electric Co., Inc. 

Daily Construction Report - - 9_27_18.pdf

5.  Bayside Structures, LLC 

Bayside Daily Report 092718.pdf

 
EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

1 Bobcat Miniexcavator No    07:00 AM   Site>D

  Notes:  

2 Bobcat Skidsteer No    07:00 AM   Site>D

  Notes:  

3 Bobcat Telehandler No    07:00 AM   Site

  Notes:  

 

Whitesell Green / Caddell, a Joint Venture Page 2 of 3 Printed on 10/1/2018 at 04:31 PM CDT

   

https://storage.procore.com/v4/d/us-east-1/pro-core.com/prostore/20181001125010_production_1798536759.pdf?sig=0db4d92a104b428b907e16d423af36a1a6df607a6ad62b06018a95a20039a0e1
https://storage.procore.com/v4/d/us-east-1/pro-core.com/prostore/20181001125010_production_1798536759.pdf?sig=0db4d92a104b428b907e16d423af36a1a6df607a6ad62b06018a95a20039a0e1
https://storage.procore.com/v4/d/us-east-1/pro-core.com/prostore/20180927213541_production_1796872458.pdf?sig=6165cc055e9dca383cfa1478411ab0b5ec1026abe80036f34701ff6267969ba7
https://storage.procore.com/v4/d/us-east-1/pro-core.com/prostore/20180927213541_production_1796872458.pdf?sig=6165cc055e9dca383cfa1478411ab0b5ec1026abe80036f34701ff6267969ba7


 
EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

4 Doosan Excavator No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

5 Doosan Loader No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

6 IR VR-2 Drum Roller No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

7 Ditch Witch RT45 Trencher No    07:00 AM   Site

  Notes:  

8 JLG Skytrak Telehandler No    07:00 AM   Site

  Notes:  
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Friday 9/28/2018 

Daily Log Completed 
The Daily Log was completed by Donald Shelton on Mon Oct 1, 2018 at 09:11 am CDT.

 
OBSERVED WEATHER CONDITIONS
Weather Delay Sky Temp Average Precipitation Wind Ground/Sea Calamity  

No Cloudy Hot 78  

   

 
WEATHER REPORT

Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

71°F 85°F 78°F 0.03 in. 0.06 in. 0.12 in. 67% 83% 99% 72°F 2.2 mph 3 mph 6 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

partly-cloudy-night
  73°F

partly-cloudy-day
  79°F

partly-cloudy-day
  85°F

partly-cloudy-day
  84°F

partly-cloudy-day
  83°F

partly-cloudy-night
  78°F

 
MANPOWER LOG   48 Workers  |   429.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 Bayside Structures, LLC 25 9.0 225.0 Site>D

  

  Notes: Pre-tied 3P pile caps. Formed partial of GB2 on Grid line 3. Formed (Qty:1) 5P-130T formed (Qty:1) 7P-130T. Formed (Qty:2) 8P-130T.
Installed wall rebar for CIP wall on Grid line T and Grid line 20.5.

2 A&B Electric Co., Inc. 6 10.0 60.0 Site

  

  Notes: Fab boxes for precast wall, sort material & straightening
conex; Unload Truck of material.

3 Caddell Test Subcontractor 9 10.0 90.0 Site   

  Notes: WGI/Caddell supervision, quality control and safety onsite.

4 Chavers Construction Inc. 4 10.0 40.0 Site>Juvenile Justice
Parking Lot

  

  Notes: Demo existing storm pipe and back filled

5 Larry M. Jacobs & Associates, Inc. 2 2.0 4.0 Site   

  Notes: Performed compaction test for DJJ parking lot and cylinder test for concrete pour.

6 Nash Plumbing and Mechanical, LLC 2 5.0 10.0 Site   

  Notes: Administration
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MANPOWER LOG   48 Workers  |   429.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

        48   429.0    

Manpower Log's Attachments: 

1.  Bayside Structures, LLC 

Bayside Daily Report 092818.pdf

2.  A&B Electric Co., Inc. 

Daily Construction Report - - 9_28_18.pdf

 
EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

1 Bobcat Miniexcavator No    07:00 AM   Site>D

  Notes:  

2 Bobcat Skidsteer No    07:00 AM   Site>D

  Notes:  

3 JLG Skytrak Telehandler No    07:00 AM   Site>D

  Notes:  

4 Doosan Excavator No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  
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EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

5 Doosan Loader No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

6 IR VR-2 Drum Roller No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

7 Bobcat Telehandler No    07:00 AM   Site

  Notes:  

 
PHOTOS

ESC Jail 09_25_18 9.jpg 

ESC Jail 09_25_18 5.jpg 

ESC Jail 09_25_18 6.jpg 

ESC Jail 09_25_18 1.jpg 

ESC Jail 09_25_18 18.jpg 

ESC Jail 09_25_18 3.jpg 
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Saturday 9/29/2018 

Daily Log Completed 
The Daily Log was completed by Donald Shelton on Mon Oct 1, 2018 at 09:17 am CDT.

 
OBSERVED WEATHER CONDITIONS
Weather Delay Sky Temp Average Precipitation Wind Ground/Sea Calamity  

No Clear Hot 78  

   

 
WEATHER REPORT

Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

72°F 89°F 78°F 0.00 in. 0.03 in. 0.06 in. 60% 84% 97% 73°F 3.1 mph 6 mph 8 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

clear-night
  73°F

partly-cloudy-day
  75°F

clear-day
  84°F

clear-day
  89°F

clear-day
  86°F

clear-night
  78°F

 
MANPOWER LOG   5 Workers  |   25.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 Caddell Construction Co. (DE), LLC 1 5.0 5.0 Site   

  Notes: WGI/Caddell supervision, quality control and safety onsite

2 Chavers Construction Inc. 4 5.0 20.0 Site>Juvenile Justice
Parking Lot

  

  Notes: Demo existing storm pipe and back filled

        5   25.0    

 
EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

1 Doosan Excavator No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

2 Doosan Loader No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Sunday 9/30/2018 

Daily Log Completed 
The Daily Log was completed by Payton  Holley on Mon Oct 1, 2018 at 04:26 pm CDT.

 
OBSERVED WEATHER CONDITIONS
Weather Delay Sky Temp Average Precipitation Wind Ground/Sea Calamity  

No  

   

 
WEATHER REPORT

Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

74°F 88°F 79°F 0.04 in. 0.04 in. 0.07 in. 67% 84% 95% 74°F 4.3 mph 7 mph 13 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

clear-night
  74°F

clear-day
  80°F

partly-cloudy-day
  88°F

partly-cloudy-day
  87°F

partly-cloudy-day
  81°F

partly-cloudy-night
  75°F

 
MANPOWER LOG   0 Workers  |   0.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 Caddell Construction Co. (DE), LLC 0 8.0 0.0   

  Notes: No work performed on this day.

        0   0.0    
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Committee of the Whole   9.           
Meeting Date: 10/09/2018  
Issue: Escambia County, Florida, Boards and Committees Discussion
From: Amy Lovoy, Assistant County Administrator 

Information
Recommendation:
Escambia County, Florida, Boards and Committees Discussion
(Amy Lovoy - 15 min)
A.  Board Discussion
B.  Board Direction

Attachments
BCC Appointments to Boards and Committees



with BCC Appointees

October 9, 2018  Committee of the Whole



2 October 9, 2018 – Committee of the Whole

At the Second Budget Public Hearing for FY2019 held on September 17th, 
staff was directed to present all of the Escambia County boards and 
committees containing citizens appointed or confirmed by the BCC.

 Affordable Housing Advisory Committee
 Area Housing Commission
 BID Inspections Fund Advisory Board (IFAB)
 Board of Adjustment
 Board of Electrical Examiners
 CareerSource Escarosa Regional Workforce 

Development Board
 Contractor Competency Board
 Disability Awareness Committee
 Extension Council
 Fire Prevention Code Board of Appeals
 FloridaWest Economic Development 

Alliance Board of Directors
 Health Facilities Authority
 Housing Finance Authority
 Human Relations Commission

 Human Services Appropriations Committee
 Marine Advisory Committee
 Mass Transit Advisory Committee (MTAC)
 Merit System Protection Board (MSPB)
 Northwest District 1 Advisory Committee
 Northwest Florida Health Council (aka Big 

Bend Health Council)
 Pensacola-Escambia Development 

Commission (PEDC)
 Planning Board
 Santa Rosa Island Authority (SRIA)
 Tourist Development Council (TDC)
 Value Adjustment Board
 West Florida Public Library Board of 

Governance 



3 October 9, 2018 – Committee of the Whole

Affordable Housing Advisory Committee
Joint committee of the BCC and City of Pensacola, required by statute due to 
participation in the SHIP program

Members:
• Laura Gilmore
• Kris Waters
• Renee Wilhoit
• Frances Cutshaw
• John Ralls
• Timothy Evans
• John Rickmon
• Paul D. Ritz
• Heidi Palmquist
• George Ed Brown Jr. 

All terms of office are 10/1/2018 – 9/30/2021



4 October 9, 2018 – Committee of the Whole

Area Housing Commission

Jurisdiction is countywide (except the Town of Century) and has 5 
members – 2 of which are BCC appointees

BCC appointees:
• Comm. Lumon May 11/30/2017 – 11/29/2021
• John W. Carrell 5/3/2018 – 12/17/2019



5 October 9, 2018 – Committee of the Whole

BID Inspections Fund Advisory Board (IFAB)

Reviews and makes recommendations concerning the budget, fees, and 
related financial matters of the Building Inspection Department, with all 
members appointed by the BCC

Members:
• Thomas Henry 10/1/2010 – 9/30/2019
• Bob Price Jr. 10/1/2006 – 9/30/2020
• William L. Merrill, P.E. 8/19/2010 – 9/30/2020
• John M. Harold 10/1/2006 – 9/30/2021
• Karen P. Wright 6/21/2013 – 9/30/2021



6 October 9, 2018 – Committee of the Whole

Board of Adjustment

Consists of appointees from each Commissioner (term concurrent with 
appointing Commissioner’s term of office) and 2 at-large members (serving 2-
year staggered terms)

Members:
• Michael Godwin (D1) 5/25/2017 – 11/2020
• Judy Gund (D2) 1/18/2014 – 11/2018
• Vacant (D3)
• Auby D. Smith (D4) 4/19/2007 – 11/2018
• Jennifer J. Rigby (D5) 2/18/2010 – 11/2020
• Bill Stromquist (At-Large) 8/24/2012 – 4/16/2020
• Walker Wilson (At-Large) 4/20/2017 – 4/19/2019



7 October 9, 2018 – Committee of the Whole

Board of Electrical Examiners

Consists of a layperson, an active consulting electrical engineer, and 3 electrical 
contractors, all of whom are BCC appointed

Members:
• David R. Hawkins 1/7/1997 – 6/30/2020
• Scott A. Adams* 10/1/2015 – 9/30/2018
• John D. Scapin II 4/26/1994 – 9/30/2019
• James E. Simmons 5/1/2009 – 9/30/2019
• Thomas J. McElhany 1/1/2001 – 6/30/2020

*Current term expired, on October 18th BCC Meeting agenda



8 October 9, 2018 – Committee of the Whole

CareerSource Escarosa Regional Workforce Development Board

Varied, state-mandated membership from both private and public sectors representing education, labor, 
vocational rehabilitation, public assistance, and individuals with disabilities of both Escambia and Santa 
Rosa counties

Escambia County BCC-approved appointees:
• Raymond Guillory no expiration
• Katrina Simpkins 3/2/2019
• Mark V. Lewellyn 4/6/2019
• Kathaleen Cole 8/18/2019
• Erin Spicer 5/2/2020
• Michelle Kaufman 6/24/2020
• Sharon Pitts 7/9/2020
• Kristine Rushing 7/9/2020
• Russell Branch 10/16/2020
• Donald Alveshere 1/17/2021



9 October 9, 2018 – Committee of the Whole

Contractor Competency Board
Comprised of 9 county residents, serving staggered 3-year terms, from various contracting and 
professional disciplines, as well as lay consumers

Members:
• Verris “Mac” Magee 10/26/1993 – 4/30/2019
• Leroy White 1/24/1995 – 4/30/2019
• Michael E. Batchelor 1/7/1997 – 4/30/2019
• Sam A. Menezes 2/1/1998 – 4/30/2019
• Brian P. Bell Sr. 7/1/2014 – 9/30/2021
• John Matthews 6/7/2007 – 9/30/2021
• Rebecca Fiorello 10/1/2018 – 9/30/2021
• Larry Downs Jr. 10/1/2018 – 9/30/2021
• Joel Cotton 10/1/2018 – 9/30/2021



10 October 9, 2018 – Committee of the Whole

Escambia County Disability Awareness Committee

Consists of appointees from each Commissioner (term concurrent with appointing 
Commissioner’s term of office) and 2 at-large members (serving 4-year terms)

Members:
• Michael A. Smith (D1) 11/22/2016 – 11/2020
• Sylvia E. Tisdale (D2) 1/22/2015 – 11/2018
• Carla McKinney Thompson (D3) 12/5/2013 – 11/2020
• Paul Viksne (D4) 6/7/2018 – 11/2018
• Kathleen A. Wilks (D5) 6/7/2018 – 11/2020
• Vacant (At-Large)*
• Kenneth R. Holt (At-Large) 1/2/2018 – 1/1/2022

*awaiting new commissioner



11 October 9, 2018 – Committee of the Whole

Extension Council
All members appointed by the BCC (between 13 to 21 citizens for 2-year terms) with at least 1 Commissioner member

Members*:
• Comm. Steven Barry
• Anne Peterson 12/1/2017 – 11/30/2019
• Kevin Faircloth 12/1/2016 – 11/30/2018
• Sabrena Padgett 12/1/2017 – 11/30/2019
• Carla Gilmore 12/1/2016 – 11/30/2018
• Tammy D. Penegar 6/16/2016 – 11/30/2018
• Jason M. Gaylard 12/1/2017 – 11/30/2019
• Denise Mann 12/1/2016 – 11/30/2018
• Beth Fugate 12/1/2017 – 11/30/2019
• Shelby Johnson 12/1/2016 – 11/30/2018
• Carol B. Tanksley 12/1/2017 – 11/30/2019
• Sonia Bush 12/1/2016 – 11/30/2018

*currently, at least one vacancy (13th member)



12 October 9, 2018 – Committee of the Whole

Fire Prevention Code Board of Appeals

FPCBA is mandated by F.S. and the Fire Prevention Code, and was 
established by the BCC in 2003.  Board does not currently have any 
members and has never needed to convene.  

If the need should arise, County Administrator or designee would 
select 7 qualified county residents to serve 1-, 2-, and 3-year terms, 
with final approval by BCC.



13 October 9, 2018 – Committee of the Whole

FloridaWest Economic Development Alliance Board of 
Directors
FloridaWest’s Board consists of 7 to 21 members, with 2 members 
appointed each by the BCC and City of Pensacola, for unspecified 
term lengths

BCC appointees:
• Karen Sindel 3/16/2017 – until
• Vacant



14 October 9, 2018 – Committee of the Whole

Health Facilities Authority

Consists of 5 county residents with finance and/or healthcare 
administration knowledge required, serving 4-year terms

Members:
• Arthur J. Hall 8/21/1995 – 8/21/2019
• J.H. Keith Bullock 3/21/2013 – 8/21/2019
• Michael S. Kohler 8/22/2012 – 8/21/2020
• Linda T. Miragliotta 10/3/2013 – 8/21/2021
• Eugene Franklin 3/21/2013 – 8/21/2022



15 October 9, 2018 – Committee of the Whole

Housing Finance Authority

Consists of 5 county residents with labor, finance, or commerce 
knowledge required, serving 4-year terms

Members:
• Sandra Ward 8/1/1995 – 7/31/2019
• Lamar Cobb 8/1/2005 – 7/31/2019
• Robert (Bob) Ward 8/1/1996 – 7/31/2020
• Frederick J. Gant 4/5/2018 – 7/31/2021
• Robert C. Maloy 8/1/2010 – 7/31/2022



16 October 9, 2018 – Committee of the Whole

Human Relations Commission

Comprised of 9 members total, 4 of whom are appointed by the BCC, 
serving 2-year terms

BCC appointees*:
• Kathleen A. Wilks 4/5/2012 – 5/4/2018
• Anita G. Hemphill 5/5/2016 – 5/4/2018
• Sylvia E. Tisdale 8/9/2012 – 8/8/2018
• Kathleen Nolde-Martin 9/3/2015 – 9/2/2019

*note several are expired; HRC is an October 9th C/W agenda item



17 October 9, 2018 – Committee of the Whole

Human Services Appropriations Committee

United Way HSAC has 11 members, 2 of whom are appointed by 
the BCC for a limit of two 3-yr terms and a member cannot be 
affiliated with any of the requesting agencies reviewed by the HSAC

BCC appointees:
• Terrance Paul White 11/17/2015 – 11/16/2018
• Terrance “Terry” William Brotherton

11/7/2013 – 11/6/2019



18 October 9, 2018 – Committee of the Whole

Marine Advisory Committee
Composed of 11 county residents - 2 members appointed by each Commissioner (serving concurrently with the appointing 
Commissioner’s term) and 1 appointed by the County Administrator (serving a 4-year term)

Members:
• Capt. Mark F. Moore (D1) 9/1/2016 – 11/2020
• Mary C. Watson (D1) 5/5/2005 – 11/2020
• Sidney Jeff Clopton (D2) 10/2/2008 – 11/2018
• Clinton Retherford (D2) 10/19/2017 – 11/2018
• Eilene Beard (D3) 2/7/2013 – 11/2020
• Joseph L. Denmon (D3) 2/2/2017 – 11/2020
• David Dodson (D4) 11/19/2002 – 11/2018
• Kerry Freeland (D4) 11/18/2014 – 11/2018
• M. Gabe Jackson III (D5) 11/20/2012 – 11/2020
• Hudson W. Woodfin Jr. (D5) 11/5/2009 – 11/2020
• Capt. Ed Fish (CA) 5/1/2008 – 4/30/2020



19 October 9, 2018 – Committee of the Whole

Mass Transit Advisory Committee (MTAC)
MTAC membership consists of 14 members – 11 total BCC appointees, with 2 per Commissioner (serving 
concurrent with their Commissioner’s term) and 1 from the County Administrator (serving a 4-year term)

BCC appointees:
• Arnold L. Rosenbleeth (D1) 10/1/2019 – 11/2020
• Megan N. Walters (D1) 12/10/2015 – 11/2020
• Michael P. Bearden (D2) 10/5/2017 – 11/2018
• Charles D. Thornton (D2) 1/22/2015 – 11/2018
• Sabrina Wallace-Jordan (D3) 11/20/2012 – 11/2020
• Bonita Player (D3) 2/4/2011 – 11/2020
• David H. Powell (D4) 12/8/2011 – 11/2018
• Jesse Casey (D4) 6/7/2018 – 11/2018
• Nicole A. Wilson (D5) 2/19/2014 – 11/2020
• Vacant (D5)
• Andrew J. DeMartin (CA) 9/21/2017 – 9/20/2021



20 October 9, 2018 – Committee of the Whole

Merit System Protection Board (MSPB)

MSPB contains 5 members (only 1 of which is selected by the BCC 
for a 2-year term) with other members selected by the Sheriff and 
the classified employees of BCC and the Sheriff

BCC appointee:
• Rev. Gene Hudson 10/1/2015 – 9/30/2019



21 October 9, 2018 – Committee of the Whole

Northwest District 1 Advisory Committee
Comprised of 9 county residents nominated by the District 1 Commissioner to run concurrent with his term 
and confirmed by the BCC

Members:
• Kim Aderholdt
• Dr. Laura Bryant
• Paul Flores
• Jay Ingwell
• Jill Johnson
• George Levy
• David Liechty
• Joseph Poitevin
• Wilson Taylor

All terms are 8/16/2018 – 11/2020 per term of D1 Commissioner 



22 October 9, 2018 – Committee of the Whole

Northwest Florida (Big Bend) Health Council

Representing FL District 1 (Escambia, Santa Rosa, Okaloosa, Walton), 
the BCC appoints 6 members based on a rotating formula to serve 2-year 
terms

BCC appointees:
• Krystle E. Galace 1/22/2015 – 9/30/2020
• Michael D. King 10/20/2016 – 9/30/2020
• Tammy R. Norstum 10/1/2018 – 9/30/2020
• Dr. George Smith 10/1/2014 – 9/30/2020
• Vivian C. Krumel Storey 10/3/1997 – 9/30/2020
• Deborah A. Trocki 10/1/2018 – 9/30/2020



23 October 9, 2018 – Committee of the Whole

Pensacola-Escambia Development Commission (PEDC)

Comprised of 9 total members, 2 of whom are County 
Commissioners and 1 at-large member appointed by the BCC, 
serving 2-year terms

BCC appointees:
• Comm. Steven Barry 2017 – 2018
• Comm. Jeff Bergosh 2018 – 2019
• Adam D. Principe 1/19/2017 – 1/18/2019



24 October 9, 2018 – Committee of the Whole

Planning Board

Consists of 9 members total (including 2 non-voting members) with appointees 
from each Commissioner (term concurrent with appointing Commissioner’s term 
of office) and 2 at-large members (serving 2-year staggered terms) 

BCC appointees:
• Jay A. Ingwell (D1) 11/22/2016 – 11/2020
• Tim Pyle (D2) 11/18/2014 – 11/2018
• William D. Clay (D3) 2/16/2017 – 11/2020
• Eric L. Fears (D4) 2/2/2017 – 11/2018
• Wayne Briske (D5) 12/11/2008 – 11/2020
• Alan Gray (At-Large) 9/21/2017 – 9/20/2019
• Reid W. Rushing (At-Large) 2/5/2015 – 4/16/2020



25 October 9, 2018 – Committee of the Whole

Santa Rosa Island Authority (SRIA)

SRIA consists of 6 members, 5 of whom are appointed by each Commissioner 
for a term concurrent with their term of office; final member is elected by Santa 
Rosa Island (Escambia County) residents

Members:
• Bridgette Brooks (D1) 11/22/2016 – 11/2020
• Karen Sindel (D2) 11/18/2014 – 11/2018
• Jerome E. Watson (D3) 2/6/2014 – 11/2020
• Tammy Bohannon (D4) 11/21/2006 – 11/2018
• Janice Gilley (D5) 11/20/2012 – 11/2020
• Thomas Campanella (elected) 11/2002 – 11/2018



26 October 9, 2018 – Committee of the Whole

Tourist Development Council (TDC)

Comprised of 9 total members (including 1 Commissioner and 2 City 
Councilpersons), with 6 members statutorily required to be from the tourism and 
hotel/motel industries, serving staggered 4-year terms

BCC appointees:
• Comm. Doug Underhill 2018
• Gregory Jones 9/1/2011 – 11/30/2018
• Naresh (Nash) Patel 5/1/2007 – 4/30/2019
• Patricia L. Sidler 9/24/2015 – 9/23/2019
• Nan Harper 5/24/2007 – 1/5/2021
• Ronald D. Rivera 2/3/2017 – 2/2/2021
• Shirley K. Cronley 3/5/2009 – 11/30/2021



27 October 9, 2018 – Committee of the Whole

Value Adjustment Board

Comprised of 5 citizens serving year-to-year terms (including 2 
Commissioners), with 1 appointed by the BCC

BCC appointees:
• Comm. Jeff Bergosh 2018
• Comm. Steven Barry 2018
• Richie L. Faunce 10/20/2016 – 12/31/2018



28 October 9, 2018 – Committee of the Whole

West Florida Public Library Board of Governance

Consists of 5 county residents, with 3 appointed by the BCC

BCC appointees:
• Sally Brussell Fox 8/18/2016 – 2/28/2020
• Dr. Carol Tanksley 3/1/2017 – 2/28/2019
• Dr. Laura P. Bryant 3/1/2018 – 2/28/2020



   
Committee of the Whole   10.           
Meeting Date: 10/09/2018  
Issue: Alcohol Sales Measurement
From: Horace Jones, Director 

Information
Recommendation:
Alcohol Sales Measurement
(Horace Jones/Andrew Holmer - 15 min)
A.  Board Discussion
B.  Board Direction

Attachments
Alcohol Sales Measurement



Alcohol Sales Measurement

Sec. 4-7.5 Alcoholic beverage sales. 
(b) Measurement. The distance required between the place of business selling 
alcoholic beverages and a place of worship, child care facility, or K-12 
educational facility shall be measured along the shortest route of ordinary 
pedestrian travel within public rights-of-way, from the main entrance of the 
place of business to the main entrance of the place of worship or child care 
facility; or for an educational facility, to the nearest point of the grounds in use 
as part of the facility. 



2

Alcohol Sales Within 1000' of a school Within 1000' of a day care Within 1000' of a place of worship
Off-premise wine and/or beer Allowed Allowed Allowed
On-premise consumption Prohibited Cond. Use Cond. Use
Off-premise liquor Prohibited Cond. Use Cond. Use



3

Current 
Measurement



4

Previous 
Measurement



B. Measurement. The distance as set out above, shall be measured by radial 
spacing as follows: In the case of a place of worship, by measuring from the 
nearest corner of the applicant's business to the nearest corner of the place 
of worship, excluding projections, eaves, or overhangs. In the case of an 
educational facility, by measuring from the nearest corner of the applicant's 
business, excluding projections, eaves, or overhangs, to the nearest point of 
the school grounds in use as part of the school facilities. Measurements 
concerning child care and day care facilities shall be taken in the same 
manner as for educational facilities. 5

Measurement method prior to Ord. 2011-38



Required distance is 2500’
Distance measurements. The distance as set forth in subpart A above shall be 
measured by following the shortest route of ordinary pedestrian travel along 
the public thoroughfare from the main entrance of said place of business to 
the main entrance of the church or, in the case of a school, to the nearest 
point of the school grounds in use as part of the school facilities.

6

Santa Rosa County                      



Required distance is 500’ or 300’ depending on location
The city engineer shall determine distances by measuring a radius from the 
property line of the place or establishment. If any portion of a parcel of land 
in use as church or school facilities lies within said radius, whether or not the 
property is located within the corporate limits of the city, then the church or 
school shall be deemed to be within said distance.

7

City of Pensacola
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