
           
REPLACEMENT AGENDA

 
COMMITTEE OF THE WHOLE WORKSHOP

BOARD OF COUNTY COMMISSIONERS
 

Board Chambers
Suite 100

Ernie Lee Magaha Government Building - First Floor
221 Palafox Place

 
December 13, 2018

9:00 a.m.
 

Notice: This meeting is televised live on ECTV and recorded for  rebroadcast on the same channel.  Refer to your cable provider's
channel lineup to find ECTV.

             
1. Call to Order 

 
(PLEASE TURN YOUR CELL PHONE TO THE SILENCE OR OFF SETTING.)

 

2. Was the meeting properly advertised?
 

3.   Lease Fees/Property Taxes on Pensacola Beach
(Commissioner Bergosh - 15 min)
A.  Board Discussion
B.  Board Direction

 

4.   Escambia-Pensacola Human Relations Commission
(Rebecca Hale, Executive Director of the Escambia-Pensacola Human Relations
Commission - 20 min)
A.  Board Discussion
B.  Board Direction

 

5.   New Escambia County Correctional Facility Progress Report
(Steve Jernigan, Bay Design/Bob Dye, Facilities Management - 15 min)
A.  Board Discussion
B.  Board Direction

 

6.   Alcohol Sales Measurement



6.   Alcohol Sales Measurement
(Horace Jones and Andrew Holmer - 15 min) 
A.  Board Discussion
B.  Board Direction

 

7.   Protected Tree Ordinance Review
(Timothy Day and Jimmie Jarratt -30 min)
A.  Board Discussion
B.  Board Direction

 

8.   Design Standards Manual/Land Development Code (DSM/LDC) Modifications
(Colby Brown - 30 min)
A.  Board Discussion
B.  Board Direction

 

9.   Ordinance Amending Structure Setbacks and Minimum Lot Widths (Referred from
11/1/18 - 5:47 p.m. Public Hearing)
(John Fisher and Horace Jones - 15 min) 
A.  Board Discussion
B.  Board Direction

 

10.   Discussion on CSX
(Commissioner Barry - 15 min)
A.  Board Discussion
B.  Board Direction

 

11.   Tent Pop-Up Auto Sales
(Commissioner Barry and Alison Rogers - 10 min)
A.  Board Discussion
B.  Board Direction

 

12.   Wheelchair Ramp Partnership Pilot Project
(Meredith Reeves - 10 min)
A.  Board Discussion
B.  Board Direction

 

13.   Mobility Enhancement Grant Pilot Project Start Date
(Mike Crittenden and Tonya Ellis - 10 min)
A.  Board Discussion
B.  Board Direction

 

14. Adjourn
 



   
Committee of the Whole   3.           
Meeting Date: 12/13/2018  
Issue: Lease Fees/Property Taxes on Pensacola Beach
From: Jack Brown, County Administrator 

Information
Recommendation:
Lease Fees/Property Taxes on Pensacola Beach
(Commissioner Bergosh - 15 min)
A.  Board Discussion
B.  Board Direction

Attachments
SRIA Beach Leases



Potential BCC Policy Re:
Pensacola Beach Leases



A. To be totally assured that any new lease, renewal or 
extension results in taxable land, the lease should include 
three provisions:

• The lease is for 100 years (§ 196.199(7), Fla. Stat.); 

• The lease is automatically renewable; and

• The lease requires no lease fees (§ 196.199(2)(b), Fla. Stat.).

Provisions to include in the policy:



• In the event lessee shall fully perform all the terms, provisions, and 
conditions on his part to be performed for the full term of this lease, 
lessee shall have the right and privilege at his election to renew this 
lease for a further term of 100 years, including further 100-year 
automatic renewals, by giving the Authority written notice of such 
election to renew not later than six (6) months prior to the expiration of 
the original term. Such renewal shall be on the like covenants, provisions 
and conditions as are in this lease contained, including an option for 
further renewals.

Sample language that could be used:



B. Should we wish to offer an opportunity for someone to decline the 
terms set forth in A., an option could be made for a ground lease that 
requires market rent with some sort of escalator clause.

• The BCC could allow a leaseholder to elect to pay market lease fees, 
which would be rent payments on the land;

• Issues include:
• How to determine market rate; and
• What escalator provision is appropriate.

Option to allow market rent



C. The policy should include a provision prohibiting the 
renewal of any master lease where the master 
leaseholder benefits by subleasing to an end user.

• Issues include how to determine who are the equitable 
leaseholders; and

• Whether any such master leases are perpetual.

Master lease renewal



D. The policy should include a provision that any and all 
leases, subleases, renewals, extensions or other lease 
actions must be recorded in the official records by the 
SRIA.

Recording of leases



E. The policy should include a provision that there will be no 
amendments, extensions or new leases that change the 
language or include language that makes a lease non-
perpetual. (This would potentially exempt the land from 
taxation.)

No non-perpetual leases



   
Committee of the Whole   4.           
Meeting Date: 12/13/2018  
Issue: Escambia-Pensacola Human Relations Commission
From: Amy Lovoy, Assistant County Administrator 

Information
Recommendation:
Escambia-Pensacola Human Relations Commission
(Rebecca Hale, Executive Director of the Escambia-Pensacola Human Relations
Commission - 20 min)
A.  Board Discussion
B.  Board Direction

Attachments
No file(s) attached.



   
Committee of the Whole   5.           
Meeting Date: 12/13/2018  
Issue: Progress report on new Correctional Facility
From: Robert Dye, Division Manager 

Information
Recommendation:
New Escambia County Correctional Facility Progress Report
(Steve Jernigan, Bay Design/Bob Dye, Facilities Management - 15 min)
A.  Board Discussion
B.  Board Direction

Attachments
presentation
DBE progress report



New Escambia County 
Correctional Facility 

Progress update
Steve Jernigan – Bay Design
Bob Dye – Facilities Management















Key Points

• Construction Progress

• Foundation and Backfilling 
• Area B completed.
• Vehicle Sally Port foundation in work.
• Area C Structural backfilling complete.
• Areas A, B & D backfilled for crane paths. 

• Juvenile Justice parking lot renovation 
• Sidewalks, curb, and gutter completed.
• Aggregate base installed.
• Curb and Inlet formed, poured and finished.
• Light pole bases and light poles installed.

• Vertical construction
• Central corridor erected to elevation 115. 
• Erection of area C precast begun
• Installation of structural steel in area D started.



Ongoing activity

1. Continuing:
• Backfilling
• Precast wall panels
• Structural Steel

2. Permit submissions 
• Underground permit documents - issued 10-2-18.
• Permitting submittal drawings and specs for 

Architectural, Structural, and Life Safety - issued 10-
10-18.

• Permitting submittal for Plumbing, HVAC, Electrical, 
Food Service, Security Electronics & Fire Alarm -
issued 11-07-18.

Next progress update – January Committee of the Whole
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1.0 Progress Summary  
 

 

ITEM Description COMMENTS 

Original Contract Sum $132,445,243.00  

Change Order 1:  

 

(-$455,530.50) ODP Change Order deduct for auger cast 

pile grout. 

Change Order 2:  ($-360.00) Mathematical error with Alternate 

Number 5. 

Change Order 3:  

 

(-$147,455.28) ODP Change Order deduct for auger cast 

pile rebar. 

Change Order 4:  

 

(-$28,769.30) ODP Change Order deduct for additional 

auger cast pile rebar. 

Change Order 5:  (-$2,092,095.52) ODP Change Order deduct for CIP 

Concrete and Rebar, Laundry Equipment, 

and Bi-Folding Doors. 

Change Order 6: (-$463,697.91) ODP Change Order deduct for Site Utility 

Piping and Structures. 

Change Order 7: (-$32,731.48) ODP Change Order deduct for 

Underground Electrical Raceways. 

Change Order 8: (-$48,746.02) ODP Change Order deduct for additional 

auger cast pile grout. 

Change Order 9: (-$169,908.74) ODP Change Order deduct for asphalt 

paving and corrections to existing POs. 

Adjusted Contract Sum $129,005,948.25  

Pending Change Order 

Request/Claims 

(-$9,005,200.12) CO 10: ODP Change Order deduct for 

structural steel, cell walls, hollow metal 

doors, door hardware and plumbing 

materials. 

Original Date of 

Substantial Completion 

May 28, 2020  

Forecast Date of 

Substantial Completion 

May 28, 2020  
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2.0 Construction Progress 
 

Bayside Structures completed foundations in Area B on November 28, 2018 and began 

installation of the foundations at the vehicle sally port area.  

EAA Site Contractors completed backfilling structural fill in Area C, and they backfilled in Areas 

A, B and D for the crane paths. EAA Site Contractors also completed installation of sidewalks 

and curb and gutter at the JJC parking lot on November 29, 2018. They are continuing to install 

aggregate base for the JJC parking lot. 

Chavers Construction formed, poured and finished the curb inlet at the JJC Parking Lot. 

A&B Electric poured light pole bases and installed light poles at the JJC Parking lot. 

Tindall Corporation began erection of precast along the Corridor on November 5, 2018. They 

completed erection of the corridor to elevation 115 and began erection of Area C precast on 

November 21, 2018.  

Ed Emmons Steel Erectors began installation of structural steel in Area D on November 28, 

2018.  

3.0 Design Build Entity Schedule 

 

See attached Progress Schedule. 

4.0 Design Status 
 

Summary:  

The document submittal set for permitting is scheduled as follows: 

• Underground Permit Documents were issued on October 2, 2018. 

• Permitting Submittal Drawings and Specs for Architectural, Structural, and Life 

Safety were issued on October 10, 2018. 

• Permitting Submittal for Plumbing, HVAC, Electrical, Food Service, Security 

Electronics & Fire Alarm were issued on November 7, 2018. 

Contract Deliverables: 

• Permitting Submittal for Plumbing, HVAC, Electrical, Food Service, Security 

Electronics & Fire Alarm were issued on November 7, 2018. 

 

Areas of Concern: 

• NONE 
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Actions and Approvals Needed: 

• ECUA Utility Easement Issue needs to be resolved between the County and 

ECUA. WGI/Caddell provided ECUA with documentation of all known utility 

crossings that may cross the easement. 

 

• A partial FDOT permit has been issued for curb access closures, and 

WGI/Caddell has drafted a letter acknowledging future lighting work along 

Fairfield Blvd. A separate FDOT permit may be required for future work that may 

fall within 10 LF of the FDOT right-of-way. FDOT has several comments 

regarding curb closures that they would like to have addressed in the documents 

before they issue the complete FDOT permit. 

 

• WGI/Caddell is currently waiting on review of Underground and Underslab 

Utilities, Architectural, Structural, Life Safety Plumbing, HVAC, Electrical, Food 

Service, Security Electronics and Fire Alarm permit documents. 

Recommendations: NONE  

5.0 Subcontractor Procurement  

 No Subcontractors procured in the month of November 2018. 

6.0 Design-Build Entity’s Safety Program 

 

 No incidents were recorded for the month of November 2018. 

7.0 Disputes and Claims  
 

 No disputes or claims were filed in the month of November 2018. 

8.0 Look Ahead Task List  
 

See attached 90-day Look Ahead Schedule. 

9.0 Daily Log 
 

See attached Daily Logs for the month of November 2018. 



Activity ID Activity Name Prev 
Pct%

RESP Orig
Dur

Rem
 Dur

Pct % Actual Start Actual
Finish

Total
Float

Early Start Early Finish Previous
Budgeted Cost

Budgeted Cost This Period Cost Cost to
Complete

ECCF13  ECCF13 30Nov18 Detailed Baseline Schedule UpdateECCF13  ECCF13 30Nov18 Detailed Baseline Schedule UpdateECCF13  ECCF13 30Nov18 Detailed Baseline Schedule UpdateECCF13  ECCF13 30Nov18 Detailed Baseline Schedule Update 910 578 02-Jan-18 -32 02-Jan-18 A 29-Jun-20 $1,168,587.12 $9,758,548.61 $1,271,702.09 $7,919,924.84

Progress this PeriodProgress this PeriodProgress this PeriodProgress this Period 808 232 02-Jan-18 23 02-Jan-18 A 19-Jul-19 $1,120,997.12 $8,174,299.62 $4,291,362.10 $3,316,015.84

PRECONSTRUCTIONPRECONSTRUCTIONPRECONSTRUCTIONPRECONSTRUCTION 808 150 02-Jan-18 -30 02-Jan-18 A 28-Apr-19 $268,000.00 $6,553,564.00 $3,489,526.00 $3,055,838.00

WEATHERWEATHERWEATHERWEATHER 4 0 01-Nov-18 30-Nov-18 01-Nov-18 A 30-Nov-18 A $0.00 $0.00 $0.00 $0.00

890007 ANTICIPATED ADVERSE WEATHER - NOV18 GC 4 0 100% 01-Nov-18 30-Nov-18 01-Nov-18 A 30-Nov-18 A $0.00 $0.00 $0.00 $0.00

DESIGNDESIGNDESIGNDESIGN 1 0 07-Nov-18 07-Nov-18 07-Nov-18 A 07-Nov-18 A $258,000.00 $258,000.00 $258,000.00 $0.00

001412 FF&E DESIGN SUBMITTAL - MECHANICAL ENGINEERING (95%) 0% DESN 1 0 100% 07-Nov-18 07-Nov-18 07-Nov-18 A 07-Nov-18 A $103,000.00 $103,000.00 $103,000.00 $0.00

001413 FF&E DESIGN SUBMITTAL - ELECTRICAL ENGINEERING (95%) 0% DESN 1 0 100% 07-Nov-18 07-Nov-18 07-Nov-18 A 07-Nov-18 A $110,000.00 $110,000.00 $110,000.00 $0.00

001415 FF&E DESIGN SUBMITTAL - SECURITY ELECTRONICS (95%) 0% DESN 1 0 100% 07-Nov-18 07-Nov-18 07-Nov-18 A 07-Nov-18 A $45,000.00 $45,000.00 $45,000.00 $0.00

PERMITSPERMITSPERMITSPERMITS 177 20 13-Mar-18 133 13-Mar-18 A 19-Dec-18 $10,000.00 $10,000.00 $0.00 $1,800.00

009004 PERMITS - SITE/CIVIL - ECUA ACCEPTANCE 95% OWNR 46 20 95% 14-Mar-18 133 14-Mar-18 A 19-Dec-18 $0.00 $0.00 $0.00 $0.00

009020 PERMITS - BUILDING 82% GC 60 8 82% 13-Mar-18 136 13-Mar-18 A 07-Dec-18 $10,000.00 $10,000.00 $0.00 $1,800.00

PRECONSTRUCTION SUBMITTALSPRECONSTRUCTION SUBMITTALSPRECONSTRUCTION SUBMITTALSPRECONSTRUCTION SUBMITTALS 90 63 30-Jan-18 74 30-Jan-18 A 31-Jan-19 $0.00 $0.00 $0.00 $0.00

000620 SUBMIT FINAL BASELINE DESIGN/CONSTRUCTION SCHEDULE 0% GC 90 63 0% 30-Jan-18 74 30-Jan-18 A 31-Jan-19 $0.00 $0.00 $0.00 $0.00

PROCUREMENTPROCUREMENTPROCUREMENTPROCUREMENT 527 150 02-Jan-18 58 02-Jan-18 A 28-Apr-19 $0.00 $6,285,564.00 $3,231,526.00 $3,054,038.00

010000 PROCUREMENT OF LONG-LEAD ITEMS 0% GC 450 150 0% 02-Jan-18 58 02-Jan-18 A 28-Apr-19 $0.00 $0.00 $0.00 $0.00

010031 PRECAST PROCUREMENT - MATERIAL COST PCST 1 1 51% 26-Sep-18 192 26-Sep-18 A 30-Nov-18 $0.00 $6,285,564.00 $3,231,526.00 $3,054,038.00

010060 STEEL PROCUREMENT (STR & MISC) 0% STEL 210 0 100% 14-Nov-18 28-Nov-18 14-Nov-18 A 28-Nov-18 A $0.00 $0.00 $0.00 $0.00

CONSTRUCTIONCONSTRUCTIONCONSTRUCTIONCONSTRUCTION 445 232 16-Jul-18 296 16-Jul-18 A 19-Jul-19 $852,997.12 $1,620,735.62 $801,836.10 $260,177.84

SITEWORKSITEWORKSITEWORKSITEWORK 192 29 16-Jul-18 499 16-Jul-18 A 28-Dec-18 $203,271.50 $201,010.00 $107,155.70 $56,000.00

100002 MAINTAIN EROSION CONTROLS (25 MONTHS) 16% SITE 25 20 20% 16-Jul-18 225 16-Jul-18 A 28-Dec-18 $70,000.00 $70,000.00 $2,800.00 $56,000.00

100020 EROSION CONTROLS - NE JUVENILE PARKING LOT SITE 2 0 100% 22-Aug-18 23-Aug-18 22-Aug-18 A 23-Aug-18 A $0.00 $5,000.00 $5,000.00 $0.00

112320 SITE UTILITIES - U/G ELECTRIC FOR SITE LIGHTING NE JUVENILE PARKING LOT 20% ELEC 5 0 100% 03-Oct-18 30-Nov-18 03-Oct-18 A 30-Nov-18 A $68,750.00 $68,750.00 $55,000.00 $0.00

150100 CURB & GUTTER - NE JUVENILE PARKING LOT (INCL OFFICER PARKING) 20% SITE 7 0 100% 24-Oct-18 30-Nov-18 24-Oct-18 A 30-Nov-18 A $64,521.50 $32,260.00 $19,355.70 $0.00

151600 SITE CONCRETE - NE JUVENILE PARKING SITE 7 0 100% 24-Oct-18 30-Nov-18 24-Oct-18 A 30-Nov-18 A $0.00 $25,000.00 $25,000.00 $0.00

CORRECTIONAL FACILITYCORRECTIONAL FACILITYCORRECTIONAL FACILITYCORRECTIONAL FACILITY 207 160 24-Sep-18 33 24-Sep-18 A 19-Jul-19 $649,725.62 $1,419,725.62 $694,680.40 $204,177.84

ECCF13 30Nov18 Detailed Baseline Schedule Update  D/B New Correctional Facility - Escambia Co.

Pensacola, FL   #1054

 

 

ECCF13

 

- Progress and Cost Changes This Period:     30-Nov-18

Page  1 of 5

03-Dec-18  13:50

 

Data Date: 30-Nov-18



Activity ID Activity Name Prev 
Pct%

RESP Orig
Dur

Rem
 Dur

Pct % Actual Start Actual
Finish

Total
Float

Early Start Early Finish Previous
Budgeted Cost

Budgeted Cost This Period Cost Cost to
Complete

200200 PILE CAPS & GRADE BEAMS A 83% CONC 13 0 100% 24-Sep-18 09-Nov-18 24-Sep-18 A 09-Nov-18 A $624,741.62 $312,370.81 $53,103.04 $0.00

200225 PILE CAPS & GRADE BEAMS B CONC 20 0 100% 24-Sep-18 09-Nov-18 24-Sep-18 A 09-Nov-18 A $0.00 $312,370.81 $53,103.04 $0.00

200300 STRUCTURAL BACKFILL A 28% SITE 5 2 60% 24-Oct-18 56 24-Oct-18 A 10-Jun-19 $8,328.00 $8,328.00 $2,664.96 $3,331.20

200320 STRUCTURAL BACKFILL B 0% SITE 8 5 37% 29-Oct-18 28 29-Oct-18 A 19-Jul-19 $8,328.00 $8,328.00 $3,081.36 $5,246.64

200370 STRUCTURAL BACKFILL D CL 14-29 0% SITE 7 0 100% 01-Nov-18 27-Nov-18 01-Nov-18 A 27-Nov-18 A $8,328.00 $4,164.00 $4,164.00 $0.00

200380 STRUCTURAL BACKFILL D CL 29-50 SITE 7 0 100% 05-Nov-18 30-Nov-18 05-Nov-18 A 30-Nov-18 A $0.00 $4,164.00 $4,164.00 $0.00

210100 STRUCTURAL STEEL D ELEV 100-102 (1/2) 0% SERC 8 7 12% 28-Nov-18 -22 28-Nov-18 A 10-Dec-18 $0.00 $70,000.00 $8,400.00 $61,600.00

211000 PRECAST CENTER CORRIDOR CL 3-50 ELEV 81-115 0% PERC 10 0 100% 05-Nov-18 27-Nov-18 05-Nov-18 A 27-Nov-18 A $0.00 $250,000.00 $250,000.00 $0.00

211010 PRECAST CENTER CORRIDOR CL 3-14 ELEV 115-159 PERC 3 0 100% 15-Nov-18 30-Nov-18 15-Nov-18 A 30-Nov-18 A $0.00 $250,000.00 $250,000.00 $0.00

211020 PRECAST C (1/3) PERC 15 10 33% 26-Nov-18 -22 26-Nov-18 A 13-Dec-18 $0.00 $200,000.00 $66,000.00 $134,000.00

Change Original DurationChange Original DurationChange Original DurationChange Original Duration 447 447 07-Nov-18 -34 07-Nov-18 A 19-Feb-20 $0.00 $0.00 $0.00 $0.00

PRECONSTRUCTIONPRECONSTRUCTIONPRECONSTRUCTIONPRECONSTRUCTION 143 120 07-Nov-18 38 07-Nov-18 A 29-Mar-19 $0.00 $0.00 $0.00 $0.00

DESIGNDESIGNDESIGNDESIGN 14 14 136 08-Dec-18 21-Dec-18 $0.00 $0.00 $0.00 $0.00

001500 CONSOLIDATED CONSTRUCTION SET (100% CD) 0% DESN 14 14 0% 136 08-Dec-18 21-Dec-18 $0.00 $0.00 $0.00 $0.00

PRECONSTRUCTION SUBMITTALSPRECONSTRUCTION SUBMITTALSPRECONSTRUCTION SUBMITTALSPRECONSTRUCTION SUBMITTALS 143 120 07-Nov-18 38 07-Nov-18 A 29-Mar-19 $0.00 $0.00 $0.00 $0.00

000600 PREPARE & SUBMIT LOD 300/400 FEDERATED MODEL 0% GC 143 120 0% 07-Nov-18 38 07-Nov-18 A 29-Mar-19 $0.00 $0.00 $0.00 $0.00

CONSTRUCTIONCONSTRUCTIONCONSTRUCTIONCONSTRUCTION 230 230 -22 21-Mar-19 19-Feb-20 $0.00 $0.00 $0.00 $0.00

CORRECTIONAL FACILITYCORRECTIONAL FACILITYCORRECTIONAL FACILITYCORRECTIONAL FACILITY 230 230 -22 21-Mar-19 19-Feb-20 $0.00 $0.00 $0.00 $0.00

250000 MEPS ROUGH-IN & EQUIPMENT C4 0% MEPS 35 35 0% 24 03-Apr-19 21-May-19 $0.00 $0.00 $0.00 $0.00

250200 MEPS ROUGH-IN & EQUIPMENT C3 MEPS 35 35 0% 24 22-May-19 11-Jul-19 $0.00 $0.00 $0.00 $0.00

250400 MEPS ROUGH-IN & EQUIPMENT C2 MEPS 35 35 0% 24 12-Jul-19 29-Aug-19 $0.00 $0.00 $0.00 $0.00

250600 MEPS ROUGH-IN & EQUIPMENT C1 MEPS 35 35 0% 24 30-Aug-19 21-Oct-19 $0.00 $0.00 $0.00 $0.00

251000 MEPS ROUGH-IN & EQUIPMENT D1 MEPS 35 35 0% 21 05-Sep-19 24-Oct-19 $0.00 $0.00 $0.00 $0.00

251200 MEPS ROUGH-IN & EQUIPMENT D2 MEPS 35 35 0% 21 08-Apr-19 24-May-19 $0.00 $0.00 $0.00 $0.00

251400 MEPS ROUGH-IN & EQUIPMENT D3 MEPS 35 35 0% 21 28-May-19 16-Jul-19 $0.00 $0.00 $0.00 $0.00

251600 MEPS ROUGH-IN & EQUIPMENT D4 MEPS 35 35 0% 21 17-Jul-19 04-Sep-19 $0.00 $0.00 $0.00 $0.00

ECCF13 30Nov18 Detailed Baseline Schedule Update  D/B New Correctional Facility - Escambia Co.

Pensacola, FL   #1054
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Activity ID Activity Name Prev 
Pct%

RESP Orig
Dur

Rem
 Dur

Pct % Actual Start Actual
Finish

Total
Float

Early Start Early Finish Previous
Budgeted Cost

Budgeted Cost This Period Cost Cost to
Complete

252000 MEPS ROUGH-IN & EQUIPMENT A4 MEPS 35 35 0% -22 07-Jun-19 26-Jul-19 $0.00 $0.00 $0.00 $0.00

252200 MEPS ROUGH-IN & EQUIPMENT A3 MEPS 35 35 0% -22 29-Jul-19 16-Sep-19 $0.00 $0.00 $0.00 $0.00

252400 MEPS ROUGH-IN & EQUIPMENT A2 MEPS 35 35 0% -22 17-Sep-19 05-Nov-19 $0.00 $0.00 $0.00 $0.00

252600 MEPS ROUGH-IN & EQUIPMENT A1 MEPS 35 35 0% -22 06-Nov-19 27-Dec-19 $0.00 $0.00 $0.00 $0.00

253000 MEPS ROUGH-IN & EQUIPMENT B1 MEPS 35 35 0% -22 14-Nov-19 06-Jan-20 $0.00 $0.00 $0.00 $0.00

253200 MEPS ROUGH-IN & EQUIPMENT B2 MEPS 35 35 0% -22 14-Jun-19 02-Aug-19 $0.00 $0.00 $0.00 $0.00

253400 MEPS ROUGH-IN & EQUIPMENT B3 MEPS 35 35 0% -22 05-Aug-19 23-Sep-19 $0.00 $0.00 $0.00 $0.00

253600 MEPS ROUGH-IN & EQUIPMENT B4 MEPS 35 35 0% -22 24-Sep-19 13-Nov-19 $0.00 $0.00 $0.00 $0.00

260000 INTERIOR PARTITIONS/CONSTRUCTION C4 0% FINI 35 35 0% 33 21-Mar-19 08-May-19 $0.00 $0.00 $0.00 $0.00

260200 INTERIOR PARTITIONS/CONSTRUCTION C3 FINI 35 35 0% 33 09-May-19 27-Jun-19 $0.00 $0.00 $0.00 $0.00

260400 INTERIOR PARTITIONS/CONSTRUCTION C2 FINI 35 35 0% 33 28-Jun-19 16-Aug-19 $0.00 $0.00 $0.00 $0.00

260600 INTERIOR PARTITIONS/CONSTRUCTION C1 FINI 35 35 0% 33 19-Aug-19 07-Oct-19 $0.00 $0.00 $0.00 $0.00

261000 INTERIOR PARTITIONS/CONSTRUCTION D1 FINI 35 35 0% 21 05-Sep-19 24-Oct-19 $0.00 $0.00 $0.00 $0.00

261200 INTERIOR PARTITIONS/CONSTRUCTION D2 FINI 35 35 0% 21 08-Apr-19 24-May-19 $0.00 $0.00 $0.00 $0.00

261400 INTERIOR PARTITIONS/CONSTRUCTION D3 FINI 35 35 0% 21 28-May-19 16-Jul-19 $0.00 $0.00 $0.00 $0.00

261600 INTERIOR PARTITIONS/CONSTRUCTION D4 FINI 35 35 0% 21 17-Jul-19 04-Sep-19 $0.00 $0.00 $0.00 $0.00

262000 INTERIOR PARTITIONS/CONSTRUCTION A4 FINI 35 35 0% -22 07-Jun-19 26-Jul-19 $0.00 $0.00 $0.00 $0.00

262200 INTERIOR PARTITIONS/CONSTRUCTION A3 FINI 35 35 0% -22 29-Jul-19 16-Sep-19 $0.00 $0.00 $0.00 $0.00

262400 INTERIOR PARTITIONS/CONSTRUCTION A2 FINI 35 35 0% -22 17-Sep-19 05-Nov-19 $0.00 $0.00 $0.00 $0.00

262600 INTERIOR PARTITIONS/CONSTRUCTION A1 FINI 35 35 0% -22 06-Nov-19 27-Dec-19 $0.00 $0.00 $0.00 $0.00

263000 INTERIOR PARTITIONS/CONSTRUCTION B1 FINI 35 35 0% -22 14-Nov-19 06-Jan-20 $0.00 $0.00 $0.00 $0.00

263200 INTERIOR PARTITIONS/CONSTRUCTION B2 FINI 35 35 0% -22 14-Jun-19 02-Aug-19 $0.00 $0.00 $0.00 $0.00

263400 INTERIOR PARTITIONS/CONSTRUCTION B3 FINI 35 35 0% -22 05-Aug-19 23-Sep-19 $0.00 $0.00 $0.00 $0.00

263600 INTERIOR PARTITIONS/CONSTRUCTION B4 FINI 35 35 0% -22 24-Sep-19 13-Nov-19 $0.00 $0.00 $0.00 $0.00

270000 MEPS & INTERIOR FINISHES C4 0% FINI 35 35 0% 24 22-May-19 11-Jul-19 $0.00 $0.00 $0.00 $0.00

270200 MEPS & INTERIOR FINISHES C3 FINI 35 35 0% 24 12-Jul-19 29-Aug-19 $0.00 $0.00 $0.00 $0.00

ECCF13 30Nov18 Detailed Baseline Schedule Update  D/B New Correctional Facility - Escambia Co.

Pensacola, FL   #1054

 

 

ECCF13

 

- Progress and Cost Changes This Period:     30-Nov-18

Page  3 of 5

03-Dec-18  13:50

 

Data Date: 30-Nov-18



Activity ID Activity Name Prev 
Pct%

RESP Orig
Dur

Rem
 Dur

Pct % Actual Start Actual
Finish

Total
Float

Early Start Early Finish Previous
Budgeted Cost

Budgeted Cost This Period Cost Cost to
Complete

270400 MEPS & INTERIOR FINISHES C2 FINI 35 35 0% 24 30-Aug-19 21-Oct-19 $0.00 $0.00 $0.00 $0.00

270600 MEPS & INTERIOR FINISHES C1 FINI 35 35 0% 24 22-Oct-19 11-Dec-19 $0.00 $0.00 $0.00 $0.00

271000 MEPS & INTERIOR FINISHES D1 FINI 35 35 0% 6 18-Nov-19 08-Jan-20 $0.00 $0.00 $0.00 $0.00

271200 MEPS & INTERIOR FINISHES D2 FINI 35 35 0% 6 18-Jun-19 06-Aug-19 $0.00 $0.00 $0.00 $0.00

271400 MEPS & INTERIOR FINISHES D3 FINI 35 35 0% 6 07-Aug-19 25-Sep-19 $0.00 $0.00 $0.00 $0.00

271600 MEPS & INTERIOR FINISHES D4 FINI 35 35 0% 6 26-Sep-19 15-Nov-19 $0.00 $0.00 $0.00 $0.00

272000 MEPS & INTERIOR FINISHES A4 FINI 35 35 0% -22 29-Jul-19 16-Sep-19 $0.00 $0.00 $0.00 $0.00

272200 MEPS & INTERIOR FINISHES A3 FINI 35 35 0% -22 17-Sep-19 05-Nov-19 $0.00 $0.00 $0.00 $0.00

272400 MEPS & INTERIOR FINISHES A2 FINI 35 35 0% -22 06-Nov-19 27-Dec-19 $0.00 $0.00 $0.00 $0.00

272600 MEPS & INTERIOR FINISHES A1 FINI 35 35 0% -22 30-Dec-19 19-Feb-20 $0.00 $0.00 $0.00 $0.00

273000 MEPS & INTERIOR FINISHES B1 FINI 30 30 0% -22 07-Jan-20 19-Feb-20 $0.00 $0.00 $0.00 $0.00

273200 MEPS & INTERIOR FINISHES B2 FINI 30 30 0% -12 12-Aug-19 23-Sep-19 $0.00 $0.00 $0.00 $0.00

273400 MEPS & INTERIOR FINISHES B3 FINI 30 30 0% -12 24-Sep-19 05-Nov-19 $0.00 $0.00 $0.00 $0.00

273600 MEPS & INTERIOR FINISHES B4 FINI 30 30 0% -17 14-Nov-19 27-Dec-19 $0.00 $0.00 $0.00 $0.00

Logic ChangeLogic ChangeLogic ChangeLogic Change 5 5 -22 23-Jun-20 29-Jun-20 $0.00 $0.00 $0.00 $0.00

PRECONSTRUCTIONPRECONSTRUCTIONPRECONSTRUCTIONPRECONSTRUCTION 5 5 -22 23-Jun-20 29-Jun-20 $0.00 $0.00 $0.00 $0.00

WEATHERWEATHERWEATHERWEATHER 5 5 -22 23-Jun-20 29-Jun-20 $0.00 $0.00 $0.00 $0.00

890017 ANTICIPATED ADVERSE WEATHER - SEP19 GC 5 5 0% -22 23-Jun-20 29-Jun-20 $0.00 $0.00 $0.00 $0.00

Change Orig Budget CostChange Orig Budget CostChange Orig Budget CostChange Orig Budget Cost 1 1 374 30-Nov-18 30-Nov-18 $47,590.00 $47,950.00 $0.00 $47,950.00

CONSTRUCTIONCONSTRUCTIONCONSTRUCTIONCONSTRUCTION 1 1 374 30-Nov-18 30-Nov-18 $47,590.00 $47,950.00 $0.00 $47,950.00

ADMINISTRATIONADMINISTRATIONADMINISTRATIONADMINISTRATION 1 1 374 30-Nov-18 30-Nov-18 $47,590.00 $47,950.00 $0.00 $47,950.00

405000 ALTERNATE 05 - FULL OPERABLE SLIDER DOORS 0% GC 1 1 0% 374 30-Nov-18 30-Nov-18 $47,590.00 $47,950.00 $0.00 $47,950.00

Added Activity This Period / ModificationsAdded Activity This Period / ModificationsAdded Activity This Period / ModificationsAdded Activity This Period / Modifications 1 1 07-May-18 545 07-May-18 A 30-Nov-18 $0.00 $1,536,298.99 ($3,019,660.01) $4,555,959.00

PRECONSTRUCTIONPRECONSTRUCTIONPRECONSTRUCTIONPRECONSTRUCTION 1 1 07-Nov-18 136 07-Nov-18 A 30-Nov-18 $0.00 $4,805,685.00 $249,726.00 $4,555,959.00

PROCUREMENTPROCUREMENTPROCUREMENTPROCUREMENT 1 1 07-Nov-18 136 07-Nov-18 A 30-Nov-18 $0.00 $4,805,685.00 $249,726.00 $4,555,959.00

010061 STEEL PROCUREMENT (STR & MISC) - MATERIAL COST STEL 1 1 5% 07-Nov-18 136 07-Nov-18 A 30-Nov-18 $0.00 $4,805,685.00 $249,726.00 $4,555,959.00
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MODIFICATIONSMODIFICATIONSMODIFICATIONSMODIFICATIONS 1 0 07-May-18 18-Sep-18 07-May-18 A 18-Sep-18 A $0.00 ($3,269,386.01) ($3,269,386.01) $0.00

MODIFICATIONSMODIFICATIONSMODIFICATIONSMODIFICATIONS 1 0 07-May-18 18-Sep-18 07-May-18 A 18-Sep-18 A $0.00 ($3,269,386.01) ($3,269,386.01) $0.00

900001 CHANGE ORDER NO.1 GC 1 0 100% 07-May-18 07-May-18 07-May-18 A 07-May-18 A $0.00 ($455,530.50) ($455,530.50) $0.00

900002 CHANGE ORDER NO.2 GC 1 0 100% 31-May-18 31-May-18 31-May-18 A 31-May-18 A $0.00 ($147,815.28) ($147,815.28) $0.00

900003 CHANGE ORDER NO.3 GC 1 0 100% 26-Jun-18 26-Jun-18 26-Jun-18 A 26-Jun-18 A $0.00 ($28,769.30) ($28,769.30) $0.00

900004 CHANGE ORDER NO.4 GC 1 0 100% 21-Aug-18 21-Aug-18 21-Aug-18 A 21-Aug-18 A $0.00 ($2,092,095.52) ($2,092,095.52) $0.00

900005 CHANGE ORDER NO.5 GC 1 0 100% 18-Sep-18 18-Sep-18 18-Sep-18 A 18-Sep-18 A $0.00 ($545,175.41) ($545,175.41) $0.00

Delete Activity (Remove from Service)Delete Activity (Remove from Service)Delete Activity (Remove from Service)Delete Activity (Remove from Service) 41 0 29-Nov-18 29-Nov-18 29-Nov-18 A 29-Nov-18 A $0.00 $0.00 $0.00 $0.00

PRECONSTRUCTIONPRECONSTRUCTIONPRECONSTRUCTIONPRECONSTRUCTION 41 0 29-Nov-18 29-Nov-18 29-Nov-18 A 29-Nov-18 A $0.00 $0.00 $0.00 $0.00

MILESTONESMILESTONESMILESTONESMILESTONES 0 0 29-Nov-18 29-Nov-18 29-Nov-18 A 29-Nov-18 A $0.00 $0.00 $0.00 $0.00

001430 FF&E DESIGN REVIEW MEETING (100% DESIGN) (DELETE) 0% DESN 0 0 100% 29-Nov-18 29-Nov-18 A $0.00 $0.00 $0.00 $0.00

PRECONSTRUCTION SUBMITTALSPRECONSTRUCTION SUBMITTALSPRECONSTRUCTION SUBMITTALSPRECONSTRUCTION SUBMITTALS 41 0 29-Nov-18 29-Nov-18 29-Nov-18 A 29-Nov-18 A $0.00 $0.00 $0.00 $0.00

000590 SUBMIT BIM EXECUTION PLAN (DELETE) 0% GC 20 0 100% 29-Nov-18 29-Nov-18 29-Nov-18 A 29-Nov-18 A $0.00 $0.00 $0.00 $0.00

000595 APPROVE BIM EXECUTION PLAN (DELETE) 0% OWNR 21 0 100% 29-Nov-18 29-Nov-18 29-Nov-18 A 29-Nov-18 A $0.00 $0.00 $0.00 $0.00

000605 APPROVE LOD 300/400 FEDERATED MODEL (DELETE) 0% OWNR 21 0 100% 29-Nov-18 29-Nov-18 29-Nov-18 A 29-Nov-18 A $0.00 $0.00 $0.00 $0.00
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ECCF13 30ECCF13 30Nov18 Detailed Baseline Schedule UpdateECCF13 30Nov18 Detailed Baseline Schedule UpdateECCF13 30Nov18 Detailed Baseline Schedule UpdateECCF13 30Nov18 Detailed Baseline Schedule UpdateECCF13 30Nov18 Detailed Baseline Schedule UpdateECCF13 30Nov18 Detailed Baseline Schedule Update
PRECONSPRECONSTRUCTIONPRECONSTRUCTIONPRECONSTRUCTIONPRECONSTRUCTIONPRECONSTRUCTIONPRECONSTRUCTION

MILESTOMILESTONESMILESTONESMILESTONESMILESTONESMILESTONESMILESTONES
009999 OBTAIN LICENSES, FEES, PERMITS 0 0 19-Dec-18 224

001599 DESIGN COMPLETE 0 0 21-Dec-18 136

800015 QUARTERLY TOWN HALL PROGRESS MEETING (COC) 1ST 
WED OF QTR

0 0 02-Jan-19* 0

800016 PFRR BOARD MEETING - BCC RECOMMENDATION 
DEVELOPMENT WORKSHOP

0 0 02-Jan-19* 0

000629 APPROVE CONSTRUCTION SCHEDULE 0 0 21-Feb-19 74

WEATHERWEATHERWEATHERWEATHERWEATHERWEATHERWEATHER
890018 ANTICIPATED ADVERSE WEATHER - OCT19 3 3 30-Nov-18 04-Dec-18 372

890019 ANTICIPATED ADVERSE WEATHER - NOV19 4 4 30-Nov-18 05-Dec-18 371

890020 ANTICIPATED ADVERSE WEATHER - DEC19 5 5 30-Nov-18 06-Dec-18 370

890021 ANTICIPATED ADVERSE WEATHER - JAN20 5 5 30-Nov-18 06-Dec-18 370

890022 ANTICIPATED ADVERSE WEATHER - FEB20 5 5 30-Nov-18 06-Dec-18 370

890023 ANTICIPATED ADVERSE WEATHER - MAR20 5 5 30-Nov-18 06-Dec-18 370

890024 ANTICIPATED ADVERSE WEATHER - APR20 3 3 30-Nov-18 04-Dec-18 372

890025 ANTICIPATED ADVERSE WEATHER - MAY20 3 3 30-Nov-18 04-Dec-18 372

DESIGNDESIGNDESIGNDESIGNDESIGNDESIGNDESIGN
001171 SITE/CIVIL DESIGN - FENCING/MISC. SITE ITEMS 30 8 25-Jul-18 A 07-Dec-18 150

001420 EC REVIEW - FF&E DESIGN (100% DESIGN) 14 5 10-Oct-18 A 04-Dec-18 139

001500 CONSOLIDATED CONSTRUCTION SET (100% CD) 14 14 08-Dec-18 21-Dec-18 136

PERMITSPERMITSPERMITSPERMITSPERMITSPERMITSPERMITS
009009 PERMITS - SITE/CIVIL - FOR ACCOUNTING ONLY 1 1 13-Feb-18 A 30-Nov-18 52

009020 PERMITS - BUILDING 60 8 13-Mar-18 A 07-Dec-18 136

009004 PERMITS - SITE/CIVIL - ECUA ACCEPTANCE 46 20 14-Mar-18 A 19-Dec-18 133

PRECONSPRECONSTRUCTION SUBMITTALSPRECONSTRUCTION SUBMITTALSPRECONSTRUCTION SUBMITTALSPRECONSTRUCTION SUBMITTALSPRECONSTRUCTION SUBMITTALSPRECONSTRUCTION SUBMITTALS
000620 SUBMIT FINAL BASELINE DESIGN/CONSTRUCTION SCHEDULE 90 63 30-Jan-18 A 31-Jan-19 74

000600 PREPARE & SUBMIT LOD 300/400 FEDERATED MODEL 143 120 07-Nov-18 A 29-Mar-19 38

000625 APPROVE FINAL BASELINE DESIGN/CONSTRUCTION 
SCHEDULE

21 21 01-Feb-19 21-Feb-19 74

PROCUREPROCUREMENTPROCUREMENTPROCUREMENTPROCUREMENTPROCUREMENTPROCUREMENT
010000 PROCUREMENT OF LONG-LEAD ITEMS 450 150 02-Jan-18 A 28-Apr-19 58

010031 PRECAST PROCUREMENT - MATERIAL COST 1 1 26-Sep-18 A 30-Nov-18 192

010061 STEEL PROCUREMENT (STR & MISC) - MATERIAL COST 1 1 07-Nov-18 A 30-Nov-18 136

CONSTRUCONSTRUCTIONCONSTRUCTIONCONSTRUCTIONCONSTRUCTIONCONSTRUCTIONCONSTRUCTION

ADMINISTADMINISTRATIONADMINISTRATIONADMINISTRATIONADMINISTRATIONADMINISTRATIONADMINISTRATION
700031 EXTERIOR IMPROVEMENTS 418 245 06-Apr-18 A 20-Nov-19 45

700004 MASONRY 519 397 11-Jun-18 A 29-Jun-20 -22

700006 ROUGH CARPENTRY 519 397 11-Jun-18 A 29-Jun-20 -22

700007 FINISH CARPENTRY & CASEWORK 519 397 11-Jun-18 A 29-Jun-20 -22

700008 WATERPROOFING, JOINT SEALANTS, AIR BARRIER, EXP. JTS. 519 397 11-Jun-18 A 29-Jun-20 -22

700010 STEEL DOORS & FRAMES, WOOD DOORS, HARDWARE 519 397 11-Jun-18 A 29-Jun-20 -22

700011 ALUMINUM ENTRANCES, DOORS, FRAMES, GLASS & 
GLAZING

519 397 11-Jun-18 A 29-Jun-20 -22

700012 OVERHEAD COILING DOORS, VEHICLE SALLYPORT DOORS 519 397 11-Jun-18 A 29-Jun-20 -22

700013 GYPSUM BOARD, METAL FRAMING, ACOUSTICAL 
TREATMENTS

519 397 11-Jun-18 A 29-Jun-20 -22

Dec Jan Feb Mar
2018 2019

OBTAIN LICENSES, FEES, PERMITS

DESIGN COMPLETE

QUARTERLY TOWN HALL PROGRESS MEETING (COC) 1ST WED OF QTR

PFRR BOARD MEETING - BCC RECOMMENDATION DEVELOPMENT WORKSHOP

APPROVE CONSTR

ANTICIPATED ADVERSE WEATHER - OCT19

ANTICIPATED ADVERSE WEATHER - NOV19

ANTICIPATED ADVERSE WEATHER - DEC19

ANTICIPATED ADVERSE WEATHER - JAN20

ANTICIPATED ADVERSE WEATHER - FEB20

ANTICIPATED ADVERSE WEATHER - MAR20

ANTICIPATED ADVERSE WEATHER - APR20

ANTICIPATED ADVERSE WEATHER - MAY20

SITE/CIVIL DESIGN - FENCING/MISC. SITE ITEMS

EC REVIEW - FF&E DESIGN (100% DESIGN)

CONSOLIDATED CONSTRUCTION SET (100% CD)

PERMITS - SITE/CIVIL - FOR ACCOUNTING ONLY

PERMITS - BUILDING

PERMITS - SITE/CIVIL - ECUA ACCEPTANCE

SUBMIT FINAL BASELINE DESIGN/CONSTRUCTION SCHEDULE

APPROVE FINAL BA

PRECAST PROCUREMENT - MATERIAL COST

STEEL PROCUREMENT (STR & MISC) - MATERIAL COST

Actual Work
Remaining Work
Critical Remaining Work
Milestone

D/B New Escambia County Correctional Facility 
Pensacola, FL
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700014 FLOORING & PAINTING 519 397 11-Jun-18 A 29-Jun-20 -22

700015 SPECIALTIES 519 397 11-Jun-18 A 29-Jun-20 -22

700017 MISCELLANEOUS EQUIPMENT 519 397 11-Jun-18 A 29-Jun-20 -22

700018 DETENTION HOLLOW METAL DOORS, FRAMES, GLAZING 519 397 11-Jun-18 A 29-Jun-20 -22

700019 MODULAR STEEL CELLS, STEEL PANELS, DETENTION 
CEILINGS

519 397 11-Jun-18 A 29-Jun-20 -22

700020 DETENTION FURNISHINGS & EQUIPMENT 519 397 11-Jun-18 A 29-Jun-20 -22

700021 FURNISHINGS 519 397 11-Jun-18 A 29-Jun-20 -22

700022 SPECIAL CONSTRUCTION 519 397 11-Jun-18 A 29-Jun-20 -22

700024 FIRE SUPPRESSION 519 397 11-Jun-18 A 29-Jun-20 -22

700025 PLUMBING 519 397 11-Jun-18 A 29-Jun-20 -22

700026 HEATING, VENTILATING, AND AIR CONDITIONING 519 397 11-Jun-18 A 29-Jun-20 -22

700027 ELECTRICAL 519 397 11-Jun-18 A 29-Jun-20 -22

700028 COMMUNICATIONS 519 397 11-Jun-18 A 29-Jun-20 -22

700029 ELECTRONIC SECURITY SYSTEMS 519 397 11-Jun-18 A 29-Jun-20 -22

700016 FOOD SERVICE & LAUNDRY EQUIPMENT 513 397 18-Jun-18 A 29-Jun-20 -22

700003 PRECAST CONCRETE 243 114 22-Jun-18 A 14-May-19 18

700002 CAST-IN-PLACE CONCRETE 262 190 20-Aug-18 A 30-Aug-19 28

700030 EARTHWORK 356 202 20-Aug-18 A 18-Sep-19 84

700001 BUILDING & SITE DEMOLITION 56 34 24-Aug-18 A 18-Jan-19 24

700032 UTILITIES 103 84 06-Sep-18 A 02-Apr-19 59

700005 METALS 145 134 14-Nov-18 A 12-Jun-19 -11

401000 ALTERNATE 01 - FULL EMERGENCY POWER 397 397 30-Nov-18 29-Jun-20 -22

402000 ALTERNATE 02 - DOMESTIC HOT WATER, CHILLED WATER, & 
HEATING

397 397 30-Nov-18 29-Jun-20 -22

403000 ALTERNATE 03 - INMATE PLUMBING CONTROL SYSTEM 397 397 30-Nov-18 29-Jun-20 -22

405000 ALTERNATE 05 - FULL OPERABLE SLIDER DOORS 397 397 30-Nov-18 29-Jun-20 -22

409000 ALTERNATE 09 - EXACQ VISION VMS 397 397 30-Nov-18 29-Jun-20 -22

410000 ALTERNATE 10 - PERVIOUS CONCRETE PAVING 397 397 30-Nov-18 29-Jun-20 -22

414000 ALTERNATE 14 - SECOND BUNK FOR CELLS 397 397 30-Nov-18 29-Jun-20 -22

700009 ROOFING & INSULATED METAL PANELS 120 120 21-Feb-19 09-Aug-19 -12

DESIGNDESIGNDESIGNDESIGNDESIGNDESIGNDESIGN
003000 A/E CONSTRUCTION ADMINISTRATION SERVICES (25 

MONTHS)
25 21 05-Sep-18 A 20-Dec-18 525

SITEWORSITEWORKSITEWORKSITEWORKSITEWORKSITEWORKSITEWORK
100002 MAINTAIN EROSION CONTROLS (25 MONTHS) 25 20 16-Jul-18 A 28-Dec-18 225

101400 UTILITY DEMOLITION - CONNECTOR/CORRIDOR AREA 15 2 13-Sep-18 A 23-Jan-19 32

112300 SITE UTILITIES - U/G ELECTRIC FOR SITE LIGHTING WEST 10 10 22-Oct-18 A 19-Feb-19 66

101110 SITE & UTILITY DEMOLITION - EXISTING SE JUVENILE 
PARKING LOT 2 OF 2 (DELETE)

0 0 30-Nov-18 30-Nov-18 375

100110 SITE GRADING - STORMWATER POND (EXIST SE JUV P.LOT) 2 
OF 2 (DELETE)

0 0 30-Nov-18 30-Nov-18 375

150150 ASPHALT - NE JUVENILE PARKING LOT (INCL OFFICER 
PARKING)

10 10 30-Nov-18 13-Dec-18 24

100007 CONSTRUCTION FENCE - EXISTING SE JUVENILE PARKING 
LOT

3 3 30-Nov-18 04-Dec-18 35

150000 STRIPING - NE JUVENILE PARKING LOT (INCL OFFICER 
PARKING)

2 2 14-Dec-18 17-Dec-18 24

150002 WHEEL STOPS - NE JUVENILE PARKING LOT (INCL OFFICER 
PARKING)

2 2 18-Dec-18 19-Dec-18 24

101100 SITE & UTILITY DEMOLITION - EXISTING SE JUVENILE 
PARKING LOT

10 10 20-Dec-18 04-Jan-19 24

150004 EXT SIGNAGE - NE JUVENILE PARKING LOT (INCL OFFICER 
PARKING)

2 2 20-Dec-18 21-Dec-18 351

159300 LANDSCAPING - NE JUVENILE PARKING LOT 5 5 31-Dec-18 07-Jan-19 342

Dec Jan Feb Mar
2018 2019

BUILDING & SITE DEMOLITION

A/E CONSTRUCTION ADMINISTRATION SERVICES (25 MONTHS)

MAINTAIN EROSION CONTROLS (25 MONTHS)

UTILITY DEMOLITION - CONNECTOR/CORRIDOR AREA

SITE UTILITIES - U/G ELE

SITE & UTILITY DEMOLITION - EXISTING SE JUVENILE PARKING LOT 2 OF 2 (DELETE)

SITE GRADING - STORMWATER POND (EXIST SE JUV P.LOT) 2 OF 2 (DELETE)

ASPHALT - NE JUVENILE PARKING LOT (INCL OFFICER PARKING)

CONSTRUCTION FENCE - EXISTING SE JUVENILE PARKING LOT

STRIPING - NE JUVENILE PARKING LOT (INCL OFFICER PARKING)

WHEEL STOPS - NE JUVENILE PARKING LOT (INCL OFFICER PARKING)

SITE & UTILITY DEMOLITION - EXISTING SE JUVENILE PARKING LOT

EXT SIGNAGE - NE JUVENILE PARKING LOT (INCL OFFICER PARKING)

LANDSCAPING - NE JUVENILE PARKING LOT

Actual Work
Remaining Work
Critical Remaining Work
Milestone

D/B New Escambia County Correctional Facility 
Pensacola, FL
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101200 SITE & UTILITY DEMOLITION - REMAINING SITE 10 10 07-Jan-19 18-Jan-19 24

100100 SITE GRADING - STORMWATER POND (EXIST SE JUV P.LOT) 10 10 07-Jan-19 18-Jan-19 59

100200 SITE GRADING - REMAINING SITE 10 10 22-Jan-19 04-Feb-19 24

110000 SITE UTILITIES - STORMWATER POND 10 10 22-Jan-19 04-Feb-19 59

100400 SITE GRADING - CONNECTOR/CORRIDOR AREA 10 10 05-Feb-19 19-Feb-19 24

151010 GRAVEL - STORMWATER POND 5 5 05-Feb-19 11-Feb-19 186

111000 SITE UTILITIES - SANITARY SOUTH 10 10 05-Feb-19 19-Feb-19 61

110010 SITE UTILITIES - STORM SOUTH 1 OF 2 10 10 05-Feb-19 19-Feb-19 59

113000 SITE UTILITIES - GAS EAST 10 10 05-Feb-19 19-Feb-19 89

152000 DECORATIVE FENCE/GATE - RETETION POND 10 10 12-Feb-19 26-Feb-19 186

112400 SITE UTILITIES - TELECOM NORTH (INCL 
CONNECTOR/CORRIDOR)

10 10 20-Feb-19 05-Mar-19 79

112310 SITE UTILITIES - U/G ELECTRIC FOR SITE LIGHTING EAST 10 10 20-Feb-19 05-Mar-19 66

112380 SITE UTILITIES - U/G ELECTRIC NORTH (BY GULF POWER) 20 20 20-Feb-19 19-Mar-19 24

158000 FRP CANTILEVER WALL - ROADS/DRIVES SITE NORTH 15 15 20-Feb-19 12-Mar-19 116

112000 SITE UTILITIES - WATER WEST/NORTH (INCL 
CONNECTOR/CORRIDOR)

10 10 20-Feb-19 05-Mar-19 79

110015 SITE UTILITIES - STORM SOUTH 2 OF 2 10 10 20-Feb-19 05-Mar-19 59

111010 SITE UTILITIES - SANITARY EAST 15 15 20-Feb-19 12-Mar-19 61

111020 SITE UTILITIES - SANITARY LATERALS NORTH 
(CONNECTOR/CORRIDOR)

5 5 20-Feb-19 26-Feb-19 116

CORRECTCORRECTIONAL FACILITYCORRECTIONAL FACILITYCORRECTIONAL FACILITYCORRECTIONAL FACILITYCORRECTIONAL FACILITYCORRECTIONAL FACILITY
200300 STRUCTURAL BACKFILL A 5 2 24-Oct-18 A 10-Jun-19 56

200320 STRUCTURAL BACKFILL B 8 5 29-Oct-18 A 19-Jul-19 28

211020 PRECAST C (1/3) 15 10 26-Nov-18 A 13-Dec-18 -22

210100 STRUCTURAL STEEL D ELEV 100-102 (1/2) 8 7 28-Nov-18 A 10-Dec-18 -22

210300 SWITCHBACK STAIRS C 15 15 30-Nov-18 20-Dec-18 -9

200450 UNDER SLAB PLUMBING C (1/2) 10 10 30-Nov-18 13-Dec-18 183

200460 UNDER SLAB ELECTRICAL C (1/2) 10 10 30-Nov-18 13-Dec-18 183

210110 STRUCTURAL STEEL D ELEV 100-102 (2/2) 8 8 11-Dec-18 20-Dec-18 -19

210180 DETAIL STRUCTURAL STEEL D ELEV 100 (1/2) 11 11 11-Dec-18 26-Dec-18 -22

201000 IN-SLAB PLUMBING D 2ND LVL CL 14-29 5 5 11-Dec-18 17-Dec-18 -10

201200 IN-SLAB ELECTRICAL D 2ND LVL CL 14-29 5 5 11-Dec-18 17-Dec-18 -10

211030 PRECAST C (2/3) 15 15 14-Dec-18 07-Jan-19 -22

200455 UNDER SLAB PLUMBING C (2/2) 10 10 14-Dec-18 28-Dec-18 183

200465 UNDER SLAB ELECTRICAL C (2/2) 10 10 14-Dec-18 28-Dec-18 183

201010 IN-SLAB PLUMBING D 2ND LVL CL 29-50 5 5 18-Dec-18 24-Dec-18 -10

201210 IN-SLAB ELECTRICAL D 2ND LVL CL 29-50 5 5 18-Dec-18 24-Dec-18 -10

211090 PRECAST CENTER CORRIDOR CL 14-50 15 15 21-Dec-18 14-Jan-19 -17

210310 LARGE STAIR C 6 6 21-Dec-18 31-Dec-18 -9

210190 DETAIL STRUCTURAL STEEL D ELEV 100 (2/2) 11 11 27-Dec-18 11-Jan-19 -22

210320 MEZZANINE STAIR C 6 6 02-Jan-19 09-Jan-19 -9

211040 PRECAST C (3/3) 15 15 08-Jan-19 29-Jan-19 -22

200880 SLAB ON DECK D ELEV 100 - 2ND LVL 6 6 14-Jan-19 22-Jan-19 -22

200900 SLAB ON DECK D ELEV 102 - 2ND LVL 6 6 23-Jan-19 30-Jan-19 67

211060 PRECAST D ELEV 100 9 9 23-Jan-19 04-Feb-19 -22

210000 PRECAST A (1/3) 15 15 30-Jan-19 20-Feb-19 -22

Dec Jan Feb Mar
2018 2019

SITE & UTILITY DEMOLITION - REMAINING SITE

SITE GRADING - STORMWATER POND (EXIST SE JUV P.LOT)

SITE GRADING - REMAINING SITE

SITE UTILITIES - STORMWATER POND

SITE GRADING - CONNEC

GRAVEL - STORMWATER POND

SITE UTILITIES - SANITAR

SITE UTILITIES - STORM 

SITE UTILITIES - GAS EA

DECOR

SITE UT

PRECAST C (1/3)

STRUCTURAL STEEL D ELEV 100-102 (1/2)

SWITCHBACK STAIRS C

UNDER SLAB PLUMBING C (1/2)

UNDER SLAB ELECTRICAL C (1/2)

STRUCTURAL STEEL D ELEV 100-102 (2/2)

DETAIL STRUCTURAL STEEL D ELEV 100 (1/2)

IN-SLAB PLUMBING D 2ND LVL CL 14-29

IN-SLAB ELECTRICAL D 2ND LVL CL 14-29

PRECAST C (2/3)

UNDER SLAB PLUMBING C (2/2)

UNDER SLAB ELECTRICAL C (2/2)

IN-SLAB PLUMBING D 2ND LVL CL 29-50

IN-SLAB ELECTRICAL D 2ND LVL CL 29-50

PRECAST CENTER CORRIDOR CL 14-50

LARGE STAIR C

DETAIL STRUCTURAL STEEL D ELEV 100 (2/2)

MEZZANINE STAIR C

PRECAST C (3/3)

SLAB ON DECK D ELEV 100 - 2ND LVL

SLAB ON DECK D ELEV 102 - 2ND LVL

PRECAST D ELEV 100

PRECAST A (1/3)

Actual Work
Remaining Work
Critical Remaining Work
Milestone

D/B New Escambia County Correctional Facility 
Pensacola, FL
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Activity ID Activity Name Orig
 Dur

Rem
 Dur

Early Start Early Finish Total
Float

210330 SWITCHBACK STAIRS A 15 15 30-Jan-19 20-Feb-19 -17

201090 IN-SLAB PLUMBING C ROOF 5 5 30-Jan-19 05-Feb-19 33

201290 IN-SLAB ELECTRICAL C ROOF 5 5 30-Jan-19 05-Feb-19 33

210120 STRUCTURAL STEEL D ELEV 115 5 5 05-Feb-19 11-Feb-19 -22

200790 TOPPING SLAB C ROOF 10 10 06-Feb-19 20-Feb-19 33

201080 IN-SLAB PLUMBING C 3RD LVL 5 5 06-Feb-19 12-Feb-19 38

201280 IN-SLAB ELECTRICAL C 3RD LVL 5 5 06-Feb-19 12-Feb-19 38

211070 PRECAST D EXTERIOR WALLS 9 9 12-Feb-19 25-Feb-19 -22

210130 DETAIL STRUCTURAL STEEL D ELEV 115 (1/2) 13 13 12-Feb-19 01-Mar-19 21

201020 IN-SLAB PLUMBING D 3RD LVL CL 14-29 5 5 12-Feb-19 19-Feb-19 37

201220 IN-SLAB ELECTRICAL D 3RD LVL CL 14-29 5 5 12-Feb-19 19-Feb-19 37

201070 IN-SLAB PLUMBING C 2ND LVL 5 5 13-Feb-19 20-Feb-19 43

201270 IN-SLAB ELECTRICAL C 2ND LVL 5 5 13-Feb-19 20-Feb-19 43

201030 IN-SLAB PLUMBING D 3RD LVL CL 29-50 5 5 20-Feb-19 26-Feb-19 37

201230 IN-SLAB ELECTRICAL D 3RD LVL CL 29-50 5 5 20-Feb-19 26-Feb-19 37

200780 TOPPING SLAB C 3RD LVL 10 10 21-Feb-19 06-Mar-19 33

210010 PRECAST A (2/3) 15 15 21-Feb-19 13-Mar-19 -22

211110 PRECAST D ELEV 115-137 3 3 21-Feb-19 25-Feb-19 -5

210340 MECHANICAL STAIRS A 10 10 21-Feb-19 06-Mar-19 -17

230000 ROOF SYSTEM C 20 20 21-Feb-19 20-Mar-19 45

220000 EXTERIOR BUILDING FINISHES (PCST/MTL PNL/C.WALL) 140 140 26-Feb-19 12-Sep-19 49

210150 STRUCTURAL STEEL D LOW ROOF 12 12 26-Feb-19 13-Mar-19 -22

210270 STRUCTURAL STEEL D ELEV 137 3 3 26-Feb-19 28-Feb-19 -5

201040 IN-SLAB PLUMBING D 4TH LVL & HIGH ROOF 5 5 27-Feb-19 05-Mar-19 59

201240 IN-SLAB ELECTRICAL D 4TH LVL & HIGH ROOF 5 5 27-Feb-19 05-Mar-19 59

TESTING &TESTING & CLOSEOUTTESTING & CLOSEOUTTESTING & CLOSEOUTTESTING & CLOSEOUTTESTING & CLOSEOUTTESTING & CLOSEOUT

SITEWORSITEWORKSITEWORKSITEWORKSITEWORKSITEWORKSITEWORK
190040 PREPARE & COMPLETE GC/SUB SITE PUNCHLIST - NE 

JUVENILE PARKING LOT
3 3 08-Jan-19 10-Jan-19 342

190050 PREPARE OWNER SITE PUNCHLIST - NE JUVENILE PARKING 
LOT

1 1 11-Jan-19 11-Jan-19 342

190060 COMPLETE OWNER SITE PUNCHLIST - NE JUVENILE PARKING
LOT

4 4 14-Jan-19 17-Jan-19 342

Dec Jan Feb Mar
2018 2019

SWITCHBACK STAIRS 

IN-SLAB PLUMBING C ROOF

IN-SLAB ELECTRICAL C ROOF

STRUCTURAL STEEL D ELEV 115

TOPPING SLAB C ROO

IN-SLAB PLUMBING C 3RD LVL

IN-SLAB ELECTRICAL C 3RD LVL

PRECAST

IN-SLAB PLUMBING D 3R

IN-SLAB ELECTRICAL D 3

IN-SLAB PLUMBING C 

IN-SLAB ELECTRICAL 

IN-SLA

IN-SLA

PRECAST

ST

PREPARE & COMPLETE GC/SUB SITE PUNCHLIST - NE JUVENILE PARKING LOT

PREPARE OWNER SITE PUNCHLIST - NE JUVENILE PARKING LOT

COMPLETE OWNER SITE PUNCHLIST - NE JUVENILE PARKING LOT

Actual Work
Remaining Work
Critical Remaining Work
Milestone

D/B New Escambia County Correctional Facility 
Pensacola, FL
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Thursday 11/1/2018 

Daily Log Completed 
The Daily Log was completed by Payton  Holley on Mon Dec 3, 2018 at 10:08 am CST.

 
OBSERVED WEATHER CONDITIONS
Weather Delay Sky Temp Average Precipitation Wind Ground/Sea Calamity  

Yes Rain Mild 73 1 in.  

   

Observed Weather Conditions' Attachments:  

20181102_075350.jpg

 
WEATHER REPORT

Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

65°F 77°F 71°F 0.46 in. 0.46 in. 0.46 in. 71% 82% 95% 66°F 9.7 mph 19 mph 31 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

wind
  77°F

wind
  78°F

rain
  66°F

cloudy
  69°F

cloudy
  71°F

cloudy
  71°F

 
MANPOWER LOG   59 Workers  |   285.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 A&B Electric Co., Inc. 8 3.0 24.0 Site

  

  Notes: Backfill duct bank in area “C”, got first lift on and
compacted for test, 98.3 , Thread nipples for stub ups in
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MANPOWER LOG   59 Workers  |   285.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

section “D”.
Job to shutdown at 10:00 and off site at 11:00 Per:
WGI/Caddell

2 Bayside Structures, LLC 28 3.0 84.0 Site

  

  Notes: 3P pile caps.

3 Caddell Construction Co. (DE), LLC 9 8.0 72.0 Site   

  Notes: WGI/Caddell supervision, quality control and safety onsite.

4 Larry M. Jacobs & Associates, Inc. 1 1.0 1.0 Site>C   

  Notes: Density Test in Area A. Electricians back-fill of conduit trench

5 EAA Site Contractors LLC 7 8.0 56.0 Site   

  Notes: Total man hours 25. Minimum work today due to rain. No work done in JJC parking lot. Outside dirt brought in 12 loads. Continued
backfilling in section A.

6 Tindall Corporation 6 8.0 48.0 Site

  

  Notes: Completed crane assembly,

        59   285.0    

Manpower Log's Attachments: 

1.  A&B Electric Co., Inc. 

Daily Construction Report - - 11_1_18.pdf

2.  Bayside Structures, LLC 

Bayside Daily Report 110118.pdf
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6.  Tindall Corporation 

  Tindall Escambia daily 11-1-18.xlsx  

 
EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

1 Bobcat Telehandler No    07:00 AM   Site

  Notes:  

2 JLG Skytrak Telehandler No    07:00 AM   Site

  Notes:  

3 JLG Skytrak Telehandler No    07:00 AM   Site

  Notes:  

4 Volvo 330 Excavator No    07:00 AM   Site

  Notes:  

5 Komatsu 320 PT Loader No    07:00 AM   Site

  Notes:  

6 Hamm Vibratory Roller No    07:00 AM   Site>A

  Notes:  

7 John Deere 750 Dozer No    07:00 AM   Site>A

  Notes:  

8 CAT 312 Excavator No    07:00 AM   Site>C

  Notes:  

9 Compact Line Vibrator
Roller

No    07:00 AM   Site>C

  Notes:  

10 Bobcat Miniexcavator No    07:00 AM   Site

  Notes:  

11 Bobcat Skidsteer No    07:00 AM   Site

  Notes:  

 
 
By   Date   Copies To
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Friday 11/2/2018 

Daily Log Completed 
The Daily Log was completed by Payton  Holley on Mon Dec 3, 2018 at 10:09 am CST.

 
OBSERVED WEATHER CONDITIONS
Weather Delay Sky Temp Average Precipitation Wind Ground/Sea Calamity  

No Overcast Cold 60 0  

   

 
WEATHER REPORT

Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

47°F 70°F 60°F 0.00 in. 0.46 in. 0.46 in. 56% 78% 93% 53°F 6.5 mph 11 mph 19 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

cloudy
  62°F

partly-cloudy-day
  60°F

partly-cloudy-day
  61°F

partly-cloudy-day
  61°F

clear-night
  60°F

clear-night
  51°F

 
MANPOWER LOG   56 Workers  |   478.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 A&B Electric Co., Inc. 8 10.0 80.0 Site

  

  Notes: Backfill duct bank in area “C”, Get compaction test on duct bank. Excavation of communication conduits & stub up in
area “C”,
Thread rigid nipples and stub up in area “D” along corridor.

2 Bayside Structures, LLC 28 8.5 238.0 Site

  

  Notes: Poured area inspected above. Finished forming (Qty:1) 12P in Area B. Formed (Qty:1) 3P pile cap in Area B. Formed and installed
partial rebar onArea 5/SB304 in Area D.

3 Caddell Construction Co. (DE), LLC 9 10.0 90.0 Site   

  Notes: WGI/Caddell supervision, quality control and safety onsite.

4 Larry M. Jacobs & Associates, Inc. 3 2.0 6.0 Site   

  Notes: Tested density in Area A, B and C.
Tested concrete for foundation pour in Area D.

5 EAA Site Contractors LLC 8 8.0 64.0 Site   

  Notes: Total man hours 74. Continued to backfill in section A. Crane path is complete. Truck path still needs to be rolled. Started backfilling in
section D.

        56   478.0    
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Manpower Log's Attachments: 

1.  A&B Electric Co., Inc. 

Daily Construction Report - - 11_2_18.pdf

2.  Bayside Structures, LLC 

Bayside Daily Report 110218.pdf

 
EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

1 Komatsu 320 PT Loader No    07:00 AM   Site

  Notes:  

2 Volvo 330 Excavator No    07:00 AM   Site

  Notes:  

3 Hamm Vibratory Roller No    07:00 AM   Site>A

  Notes:  

4 CAT 312 Excavator No    07:00 AM   Site>C

  Notes:  

5 BMP 8500 Roller No    07:00 AM   Site>C

  Notes:  

6 JLG Skytrak Telehandler No    07:00 AM   Site

  Notes:  

7 Bobcat Telehandler No    07:00 AM   Site

  Notes:  
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EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

8 Bobcat Miniexcavator No    07:00 AM   Site>D

  Notes:  

9 Bobcat Miniexcavator No    07:00 AM   Site>B

  Notes:  

10 Bobcat Skidsteer No    07:00 AM   Site

  Notes:  

11 Vibratory Roller No    07:00 AM   Site>B

  Notes:  

12 CAT Miniexcavator No    07:00 AM   Site>C

  Notes:  

13 CAT Dozer D3K2 No    07:00 AM   Site>C

  Notes:  

14 Compact Line Vibrator
Roller

No    07:00 AM   Site>C

  Notes:  

15 John Deere 700 Dozer No    07:00 AM   Site

  Notes:  

16 John Deere 750 Dozer No    07:00 AM   Site

  Notes:  

17 Bobcat Miniexcavator No    07:00 AM   Site>D

  Notes:  

18 Gomaco Curb Machine GT
6200

No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

 
INSPECTION LOG
No. Start Time End Time Inspection Type Inspecting Entity Inspector Name Location Area  

1 08:00 PM   09:00 AM   Third Party Mott MacDonald Mike Tugwell Site

  Comments: Inspected (Qty:6) 3P pile caps in Area B. CIP wall on Q.2 line and 28.9 line.

 
 
By   Date   Copies To
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Saturday 11/3/2018 

Daily Log Completed 
The Daily Log was completed by Donald Shelton on Sun Nov 4, 2018 at 09:13 am CST.

 
OBSERVED WEATHER CONDITIONS
Weather Delay Sky Temp Average Precipitation Wind Ground/Sea Calamity  

No Overcast Cold 57 0  

   

 
WEATHER REPORT

Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

44°F 71°F 57°F 0.00 in. 0.00 in. 0.46 in. 41% 75% 99% 48°F 2.7 mph 6 mph 10 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

clear-night
  45°F

clear-day
  57°F

clear-day
  69°F

clear-day
  71°F

clear-night
  65°F

clear-night
  56°F

 
MANPOWER LOG   8 Workers  |   80.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 A&B Electric Co., Inc. 7 10.0 70.0 Site

  

  Notes: Finish grading of duct bank & packing of dirt in area “C”, Excavation of (2) duct banks in area “D”, Install conduits and backfill,
Excavation of Duct bank in area “B”, Install conduits and backfill.

2 Caddell Construction Co. (DE), LLC 1 10.0 10.0 Site   

  Notes: WGI/Caddell supervision, quality control and safety onsite.

        8   80.0    

Manpower Log's Attachments: 
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1.  A&B Electric Co., Inc. 

Daily Construction Report - - 11_3_18.pdf

 
EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

1 Bobcat Miniexcavator No    07:00 AM   Site>B

  Notes:  

2 CAT Miniexcavator No    07:00 AM   Site>B

  Notes:  

3 JLG Skytrak Telehandler No    07:00 AM   Site

  Notes:  

 
 
By   Date   Copies To
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Sunday 11/4/2018 

Daily Log Completed 
The Daily Log was completed by Donald Shelton on Sun Nov 4, 2018 at 02:36 pm CST.

 
OBSERVED WEATHER CONDITIONS
Weather Delay Sky Temp Average Precipitation Wind Ground/Sea Calamity  

No Overcast Mild 65 0  

   

 
WEATHER REPORT

Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

54°F 72°F 63°F 0.00 in. 0.00 in. 0.01 in. 66% 75% 89% 55°F 5.8 mph 9 mph 18 mph

 
DAILY SNAPSHOT

05:00 AM 08:00 AM 11:00 AM 02:00 PM 05:00 PM 08:00 PM

clear-night
  54°F

partly-cloudy-day
  57°F

cloudy
  64°F

partly-cloudy-day
  72°F

partly-cloudy-night
  70°F

cloudy
  71°F

 
MANPOWER LOG   10 Workers  |   100.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 Caddell Construction Co. (DE), LLC 1 10.0 10.0 Site   

  Notes: WGI/Caddell supervision, quality control and safety onsite.

2 A&B Electric Co., Inc. 9 10.0 90.0 Site>B

  

  Notes: Excavation of duct bank in area “B”, dig and install conduits and make stub ups.

        10   100.0    

Manpower Log's Attachments: 
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2.  A&B Electric Co., Inc. 

Daily Construction Report - - 11_4_18.pdf

 
EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

1 Bobcat Miniexcavator No    07:00 AM   Site>B

  Notes:  

2 CAT Miniexcavator No    07:00 AM   Site>B

  Notes:  

3 JLG Skytrak Telehandler No    07:00 AM   Site

  Notes:  
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Monday 11/5/2018 

Daily Log Completed 
The Daily Log was completed by Donald Shelton on Mon Nov 12, 2018 at 11:01 am CST.

 
OBSERVED WEATHER CONDITIONS
Weather Delay Sky Temp Average Precipitation Wind Ground/Sea Calamity  

No Overcast Mild 72 0  

   

 
WEATHER REPORT

Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

65°F 80°F 72°F 0.02 in. 0.03 in. 0.03 in. 77% 91% 100% 70°F 5.9 mph 10 mph 13 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

fog
  66°F

cloudy
  72°F

partly-cloudy-day
  80°F

partly-cloudy-day
  79°F

partly-cloudy-night
  76°F

partly-cloudy-night
  75°F

 
MANPOWER LOG   75 Workers  |   686.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 A&B Electric Co., Inc. 12 10.0 120.0 Site

  

  Notes: Thread and stub up rigid nipples for area “B”, Layout of Electrical room and start excavation, dig duct bank and extend to Electrical
room.
Total of 122 Man Hours

2 Bayside Structures, LLC 28 9.0 252.0 Site

  

  Notes: Finished forming approx. 20ft of GB4 on Grid line 49 and finished forming (Qty:1) 12P in and installing rebar and anchor bolts in (Qty: 1)
3P in Area B. Finished forming and installing rebar in area 5/SB304
footer in Area D.

3 Caddell Construction Co. (DE), LLC 9 10.0 90.0 Site   

  Notes: WGI/Caddell supervision, quality control and safety onsite.

4 Larry M. Jacobs & Associates, Inc. 1 2.0 2.0 Site   

  Notes: Density Test in Area B and D.

5 Tindall Corporation 11 10.0 110.0 Site

  

  Notes: **Scattered mats and wlked crane into footprint, 9am
**Layout for first days pieces now that footings have been cleared.
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MANPOWER LOG   75 Workers  |   686.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

**Erect five pieces at foundation

6 EAA Site Contractors LLC 14 8.0 112.0 Site   

  Notes: Total man hours 140. Formed and poured more curb today in JJC parking lot. Note of concern: the curb as designed around the
protected tree off SE corner of JJC BLDG is very close to the base of the tree. There is a high potential for tree roots to lift, move or
crack the concrete and asphalt in the future. Pete brought this concern to the engineer but the curb was not moved. There was 56 loads
of outside dirt brought in Friday. Continued backfilling in section D, And B. All dirt from the spoils pile has been used.

        75   686.0    

Manpower Log's Attachments: 

1.  A&B Electric Co., Inc. 

Daily Construction Report - - 11_5_18(1).pdf Daily Construction Report - - 11_5_18(2).pdf

2.  Bayside Structures, LLC 

Bayside Daily Report 110518.pdf

5.  Tindall Corporation 

  Tindall Escambia Daily 11-5-18.xlsx  

 
EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

1 JLG Skytrak Telehandler 0.0 0.0 No    07:00 AM   Site

  Notes:  
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EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

2 JLG Lift 660SJ 0.0 0.0 No    07:00 AM   Site

  Notes:  

3 Kobelco Crane CKE2500 0.0 0.0 No    07:00 AM   Site

  Notes:  

4 Kawasaki 652 V Loader 0.0 0.0 No    07:00 AM   Site

  Notes:  

5 John Deere 750 Dozer 0.0 0.0 No    07:00 AM   Site

  Notes:  

6 Vibratory Roller 0.0 0.0 No    07:00 AM   Site>A

  Notes:  

7 John Deere 50G
Miniexcavator

0.0 0.0 No    07:00 AM   Site>D

  Notes:  

8 Komatsu 320 PT Loader 0.0 0.0 No    07:00 AM   Site

  Notes:  

9 CAT 312 Excavator 0.0 0.0 No    07:00 AM   Site>D

  Notes:  

10 CAT Dozer D3K2 0.0 0.0 No    07:00 AM   Site>D

  Notes:  

11 JLG Skytrak Telehandler 0.0 0.0 No    07:00 AM   Site

  Notes:  

12 Bobcat Telehandler 0.0 0.0 No    07:00 AM   Site

  Notes:  

13 Komatsu 78MR Excavator 0.0 0.0 No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

14 Bobcat Skidsteer No    07:00 AM   Site

  Notes:  

15 Compact Line Vibrator
Roller

No    07:00 AM   Site>D

  Notes:  

16 Hamm Vibratory Roller No    07:00 AM   Site

  Notes:  

17 No    07:00 AM   Site>B

  Notes:  
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Tuesday 11/6/2018 

Daily Log Completed 
The Daily Log was completed by Donald Shelton on Mon Nov 12, 2018 at 10:32 am CST.

 
OBSERVED WEATHER CONDITIONS
Weather Delay Sky Temp Average Precipitation Wind Ground/Sea Calamity  

No Rain Mild 73 < .1  

   

 
WEATHER REPORT

Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

66°F 77°F 73°F 0.13 in. 0.15 in. 0.15 in. 84% 93% 98% 71°F 3.7 mph 10 mph 14 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

partly-cloudy-night
  75°F

partly-cloudy-day
  75°F

partly-cloudy-day
  75°F

partly-cloudy-day
  76°F

partly-cloudy-night
  72°F

partly-cloudy-night
  68°F

 
MANPOWER LOG   193 Workers  |   2042.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 A&B Electric Co., Inc. 130 10.0 1300.0 Site

  

  Notes: Layout of main Electrical room, Build conduit racks & start roughing conduits in. Layout parking lot light poles out (North side Juvenile
parking)
Stubbing up branch circuit conduits at switchboards MSB1, MSB2
Fabricate supports for ATS1 &2 conduits.
132 Total Man Hours

2 Bayside Structures, LLC 28 14.0 392.0 Site

  

  Notes: Stripped yesterdays pour. Formed pile cap in (Qty:1) 3P. Chipped grade beams to stay out of the way of the precasters.

3 Caddell Construction Co. (DE), LLC 9 14.0 126.0 Site   

  Notes: WGI/Caddell supervision, quality control and safety onsite.

4 Larry M. Jacobs & Associates, Inc. 1 2.0 2.0 Site   

  Notes: Conducted Density Test

5 Tindall Corporation 11 10.0 110.0 Site

  

  Notes: **Safety orientation in the morning, site safety meeting postponed until tomorrow due to weather.
**Erecting panels along corridor between lines 3 and 14.
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MANPOWER LOG   193 Workers  |   2042.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

**Grouting and erection welds
**Addressing various finishing issues

6 EAA Site Contractors LLC 14 8.0 112.0 Site   

  Notes: Total man hours 138. Continued forming more curb in JJC parking lot. Pouring at 1000 hours 7 Nov. Removed forms from Mondays
pour. First lift in large area of section D (north side) passed. Started second lift. Built ramp on south end to access section D from both
sides. South end of corridor passed density. 23 loads of dirt brought in Monday and 35 loads on Tuesday.

        193   2042.0    

Manpower Log's Attachments: 

1.  A&B Electric Co., Inc. 

Daily Construction Report - - 11_6_18(1).pdf Daily Construction Report - - 11_6_18(2).pdf

2.  Bayside Structures, LLC 

Bayside Daily Report 110618.pdf

5.  Tindall Corporation 

  Tindall Escambia Daily Log 11-6-18.xlsx  

 
EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

1 Kobelco Crane CKE2500 0.0 0.0 No    07:00 AM   Site>A

  Notes:  
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EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

2 JLG Lift 660SJ 0.0 0.0 No    07:00 AM   Site>A

  Notes:  

3 JLG Lift 660SJ 0.0 0.0 No    07:00 AM   Site>A

  Notes:  

4 JLG Skytrak Telehandler 0.0 0.0 No    07:00 AM   Site>A

  Notes:  

5 John Deere 550H Dozer 0.0 0.0 No    07:00 AM   Site>B

  Notes:  

6 Kawasaki 652 V Loader 0.0 0.0 No    07:00 AM   Site>B

  Notes:  

7 Komatsu 78MR Excavator 0.0 0.0 No    07:00 AM   Site>B

  Notes:  

8 John Deere 50G
Miniexcavator

0.0 0.0 No    07:00 AM   Site>D

  Notes:  

9 Hamm Vibratory Roller 0.0 0.0 No    07:00 AM   Site

  Notes:  

10 Komatsu 320 PT Loader 0.0 0.0 No    07:00 AM   Site

  Notes:  

11 Cat Telehandler 0.0 0.0 No    07:00 AM   Site

  Notes:  

12 CAT Dozer D3K2 0.0 0.0 No    07:00 AM   Site

  Notes:  

13 John Deere 700 Dozer No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

14 BMP 8500 Roller No    07:00 AM   Site>D

  Notes:  

15 Gomaco Curb Machine GT
6200

No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Wednesday 11/7/2018 

Daily Log Completed 
The Daily Log was completed by Donald Shelton on Mon Nov 12, 2018 at 07:50 am CST.

 
OBSERVED WEATHER CONDITIONS
Weather Delay Sky Temp Average Precipitation Wind Ground/Sea Calamity  

No Overcast Mild 72 0  

   

 
WEATHER REPORT

Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

67°F 79°F 72°F 0.06 in. 0.18 in. 0.21 in. 85% 94% 99% 71°F 2.6 mph 6 mph 6 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

fog
  70°F

cloudy
  73°F

cloudy
  79°F

partly-cloudy-day
  79°F

cloudy
  74°F

partly-cloudy-night
  72°F

 
MANPOWER LOG   77 Workers  |   704.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 Bayside Structures, LLC 28 9.0 252.0 Site

  

  Notes: Finished chipping down grade beams to stay infront of precasters. Installed rebar in area 5/SB304 wall and partially formed. Installed
rebar in 4P wall and partially formed.

2 Caddell Construction Co. (DE), LLC 9 10.0 90.0 Site   

  Notes: WGI/Caddell supervision, quality control and safety onsite.

3 Larry M. Jacobs & Associates, Inc. 1 2.0 2.0 Site   

  Notes: Density tested performed

4 Tindall Corporation 11 10.0 110.0 Site

  

  Notes: **Erecting panels along corridor between lines 3 and 14.
**Grouting and erection welds
**Addressing various finishing issues

5 EAA Site Contractors LLC 15 8.0 120.0 Site   

  Notes: Total man hours 121. Poured more curb and formed more curb in JJC parking lot. Stopped pouring due to pending rain. Weather
permitting will pour again tomorrow. Extended the crane path into section B. The dirt in the corridor of section D is at grade on northern
end. Density failed in large area of section D. 29 Loads of outside dirt delivered today.
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MANPOWER LOG   77 Workers  |   704.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

6 A&B Electric Co., Inc. 13 10.0 130.0 Site

  

  Notes: Working on stub up’s in main Electrical room, Stub out conduits for incoming utility’s, finish layout of light poles in Juvenile parking lot.

        77   704.0    

Manpower Log's Attachments: 

1.  Bayside Structures, LLC 

Bayside Daily Report 110718.pdf

4.  Tindall Corporation 

  Tindall Escambia Daily 11-7-18.xlsx  

6.  A&B Electric Co., Inc. 

Daily Construction Report - - 11_7_18.pdf

 
EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

1 Bobcat Telehandler 0.0 0.0 No    07:00 AM   Site

  Notes:  

2 CAT Dozer D3K2 0.0 0.0 No    07:00 AM   Site

  Notes:  

3 CAT 312 Excavator 0.0 0.0 No    07:00 AM   Site>D

  Notes:  
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EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

4 Compact Line Vibrator
Roller

0.0 0.0 No    07:00 AM   Site>D

  Notes:  

5 BMP 8500 Roller 0.0 0.0 No    07:00 AM   Site>D

  Notes:  

6 CAT Miniexcavator 0.0 0.0 No    07:00 AM   Site>D

  Notes:  

7 Kawasaki 652 V Loader 0.0 0.0 No    07:00 AM   Site

  Notes:  

8 Komatsu 320 PT Loader 0.0 0.0 No    07:00 AM   Site

  Notes:  

9 Hamm Vibratory Roller 0.0 0.0 No    07:00 AM   Site>D

  Notes:  

10 John Deere 550H Dozer 0.0 0.0 No    07:00 AM   Site>D

  Notes:  

11 Kobelco Crane CKE2500 0.0 0.0 No    07:00 AM   Site>A

  Notes:  

12 JLG Lift 660SJ 0.0 0.0 No    07:00 AM   Site>A

  Notes:  

13 JLG Lift 660SJ 0.0 0.0 No    07:00 AM   Site>A

  Notes:  

14 JLG Skytrak Telehandler 0.0 0.0 No    07:00 AM   Site>A

  Notes:  

15 John Deere 700 Dozer 0.0 0.0 No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

16 Bobcat Skidsteer 0.0 0.0 No    07:00 AM   Site

  Notes:  

17 Volvo 330 Excavator 0.0 0.0 No    07:00 AM   Site

  Notes:  

 
 
By   Date   Copies To
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Thursday 11/8/2018 

Daily Log Completed 
The Daily Log was completed by Donald Shelton on Mon Nov 12, 2018 at 11:02 am CST.

 
OBSERVED WEATHER CONDITIONS
Weather Delay Sky Temp Average Precipitation Wind Ground/Sea Calamity  

No Overcast Mild 73 0  

   

 
WEATHER REPORT

Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

69°F 78°F 73°F 0.10 in. 0.16 in. 0.28 in. 78% 91% 98% 70°F 2.9 mph 7 mph 11 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

partly-cloudy-night
  71°F

cloudy
  74°F

partly-cloudy-day
  78°F

partly-cloudy-day
  78°F

rain
  73°F

cloudy
  71°F

 
MANPOWER LOG   76 Workers  |   639.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 A&B Electric Co., Inc. 12 8.0 96.0 Site

  

  Notes: Main Electric room roughin area “D”

2 Bayside Structures, LLC 28 8.0 224.0 Site

  

  Notes: Installed rebar in (Qty:1) 3P pile cap in Area B. Finished as-builts on entire job with acception to a few 3P pile caps we could not see in
Area B due to the crane. Remained chipping andthing needed to stay in front
of precaster. Finished forming 5/SB304 walls in Area D and 4P elevator walls in Area B.

3 Caddell Construction Co. (DE), LLC 9 10.0 90.0 Site   

  Notes: WGI/Caddell supervision, quality control and safety onsite.

4 Larry M. Jacobs & Associates, Inc. 1 1.0 1.0 Site>Juvenile Justice
Parking Lot

  

  Notes: Testing for curb pour in Juvenile Justice Parking lot

5 Tindall Corporation 10 10.0 100.0 Site

  

  Notes: **Erecting on corridor at grade level, east side.
**Patchng of lifting devices begins
**Grouting and erection welds
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MANPOWER LOG   76 Workers  |   639.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

**Addressing various finishing issues

6 EAA Site Contractors LLC 16 8.0 128.0 Site   

  Notes: Total man hours 146. Continued forming and pouring curb in JJC parking lot. Wrecked forms from yesterday's pour. Started back
dressing behind curb with topsoil. Completed crane path into section B. The southern end of the corridor in section D is not to grade or
density. The precast concrete walls are being installed along the corridor. This will prevent EAA from being able to complete the corridor
to grade or density. 29 loads of dirt delivered today.

        76   639.0    

Manpower Log's Attachments: 

1.  A&B Electric Co., Inc. 

Daily Construction Report - - 11_8_18.pdf

2.  Bayside Structures, LLC 

Bayside Daily Report 110818.pdf

5.  Tindall Corporation 

  Tindall Escambia Daily 11-8-18.xlsx  

 
EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

1 Cat Telehandler 0.0 0.0 No    07:00 AM   Site

  Notes:  
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EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

2 Genie GTH-636
Telehandler

0.0 0.0 No    07:00 AM   Site

  Notes:  

3 JLG Lift 660SJ 0.0 0.0 No    07:00 AM   Site>A

  Notes:  

4 JLG Lift 660SJ 0.0 0.0 No    07:00 AM   Site>A

  Notes:  

5 JLG Lift 660SJ 0.0 0.0 No    07:00 AM   Site>A

  Notes:  

6 Kobelco Crane CKE2500 0.0 0.0 No    07:00 AM   Site>A

  Notes:  

7 JLG Skytrak Telehandler 0.0 0.0 No    07:00 AM   Site>A

  Notes:  

8 Kawasaki 652 V Loader 0.0 0.0 No    07:00 AM   Site

  Notes:  

9 John Deere 50G
Miniexcavator

0.0 0.0 No    07:00 AM   Site>B

  Notes:  

10 John Deere 550H Dozer 0.0 0.0 No    07:00 AM   Site>D

  Notes:  

11 CAT 312 Excavator 0.0 0.0 No    07:00 AM   Site>D

  Notes:  

12 CAT Miniexcavator 0.0 0.0 No    07:00 AM   Site>D

  Notes:  

13 Komatsu 320 PT Loader 0.0 0.0 No    07:00 AM   Site

  Notes:  

14 John Deere 700 Dozer 0.0 0.0 No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

15 Gomaco Curb Machine GT
6200

0.0 0.0 No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

16 Hamm Vibratory Roller 0.0 0.0 No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

17 BMP 8500 Roller No    07:00 AM   Site>D

  Notes:  

18 Terex Articulated Dump
Truck

No    07:00 AM   Site

  Notes:  

19 Volvo 330 Excavator No    07:00 AM  

  Notes:  
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INSPECTION LOG
No. Start Time End Time Inspection Type Inspecting Entity Inspector Name Location Area  

1 03:00 AM   03:30 AM   Third Party Mott MacDonald Mike Tugwell Site>C

  Comments: Inspected dowel corrections in grade beam between Area A and C

 
 
By   Date   Copies To
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Friday 11/9/2018 

Daily Log Completed 
The Daily Log was completed by Donald Shelton on Mon Nov 12, 2018 at 11:03 am CST.

 
OBSERVED WEATHER CONDITIONS
Weather Delay Sky Temp Average Precipitation Wind Ground/Sea Calamity  

No Clear Mild 68 0  

   

 
WEATHER REPORT

Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

52°F 80°F 68°F 0.16 in. 0.26 in. 0.32 in. 72% 88% 99% 65°F 7.6 mph 18 mph 31 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

fog
  68°F

cloudy
  74°F

partly-cloudy-day
  81°F

rain
  76°F

wind
  62°F

wind
  55°F

 
MANPOWER LOG   69 Workers  |   526.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 A&B Electric Co., Inc. 9 10.0 90.0 Site

  

  Notes: Complete primary and secondary conduit stubups at main Electric room Area “D”
Pour red concrete from exterior grade beam to generator and utility stubs outs 5’ outside building

2 Bayside Structures, LLC 28 6.0 168.0 Site

  

  Notes: Poured section 5/SB304 walls in Area D. Poured single elevator, 4P walls.

3 Caddell Construction Co. (DE), LLC 9 10.0 90.0 Site   

  Notes: WGI/Caddell supervision, quality control and safety onsite.

4 Larry M. Jacobs & Associates, Inc. 1 2.0 2.0 Site   

  Notes: Density Test in Area D

5 Tindall Corporation 10 8.0 80.0 Site

  

  Notes: **Erecting on corridor, east side.
**Patching lifters
**Grouting and erection welds
**Addressing various finishing issues
**Total of 81 Man Hours
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MANPOWER LOG   69 Workers  |   526.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

6 EAA Site Contractors LLC 12 8.0 96.0 Site   

  Notes: Total man hours 78. Poured additional curb and wrecked forms from Thursday. Continued to back dress dirt behind curb. Continued to
place dirt in section D. Still unable to get density on large area of section D.

        69   526.0    

Manpower Log's Attachments: 

1.  A&B Electric Co., Inc. 

Daily Construction Report - - 11_9_18.pdf

2.  Bayside Structures, LLC 

Bayside Daily Report 110918.pdf

5.  Tindall Corporation 

  Tinall Escambia Daily 11-9-18.xlsx  

 
EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

1 Kobelco Crane CKE2500 0.0 0.0 No    07:00 AM   Site>B

  Notes:  

2 JLG Lift 660SJ 0.0 0.0 No    07:00 AM   Site>B

  Notes:  

3 JLG Lift 660SJ 0.0 0.0 No    07:00 AM   Site>B

  Notes:  
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EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

4 JLG Lift 660SJ 0.0 0.0 No    07:00 AM   Site>B

  Notes:  

5 JLG Skytrak Telehandler 0.0 0.0 No    07:00 AM   Site>B

  Notes:  

6 Bobcat Skidsteer 0.0 0.0 No    07:00 AM   Site

  Notes:  

7 JLG Skytrak Telehandler 0.0 0.0 No    07:00 AM   Site

  Notes:  

8 Komatsu 320 PT Loader 0.0 0.0 No    07:00 AM   Site

  Notes:  

9 Kawasaki 652 V Loader 0.0 0.0 No    07:00 AM   Site

  Notes:  

10 Volvo 330 Excavator 0.0 0.0 No    07:00 AM   Site

  Notes:  

11 Cat Telehandler 0.0 0.0 No    07:00 AM   Site

  Notes:  

12 CAT 312 Excavator 0.0 0.0 No    07:00 AM   Site

  Notes:  

13 CAT Miniexcavator 0.0 0.0 No    07:00 AM   Site

  Notes:  

14 John Deere 50G
Miniexcavator

0.0 0.0 No    07:00 AM   Site>D

  Notes:  

15 John Deere 750 Dozer 0.0 0.0 No    07:00 AM   Site>D

  Notes:  

16 BMP 8500 Roller 0.0 0.0 No    07:00 AM   Site>D

  Notes:  

17 CAT Dozer D3K2 0.0 0.0 No    07:00 AM   Site

  Notes:  

18 John Deere 700 Dozer 0.0 0.0 No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

19 Kubota Miniexcavtor KX91-
3

0.0 0.0 No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

20 Gomaco Curb Machine GT
6200

No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  
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INSPECTION LOG
No. Start Time End Time Inspection Type Inspecting Entity Inspector Name Location Area  

1 08:00 AM   09:00 AM   Third Party Mott MacDonald Mike Tugwell Site

  Comments: Inspected section 5/SB304 walls in Area D. Inspected single elevator, 4P walls.

 
 
By   Date   Copies To
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Saturday 11/10/2018 

Daily Log Completed 
The Daily Log was completed by Donald Shelton on Mon Nov 12, 2018 at 11:04 am CST.

 
OBSERVED WEATHER CONDITIONS
Weather Delay Sky Temp Average Precipitation Wind Ground/Sea Calamity  

No Clear Cold 50 0  

   

 
WEATHER REPORT

Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

44°F 58°F 50°F 0.00 in. 0.16 in. 0.26 in. 40% 63% 81% 38°F 10.3 mph 14 mph 24 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

partly-cloudy-night
  45°F

partly-cloudy-day
  49°F

partly-cloudy-day
  57°F

clear-day
  59°F

clear-night
  51°F

clear-night
  46°F

 
MANPOWER LOG   17 Workers  |   170.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 A&B Electric Co., Inc. 6 10.0 60.0 Site

  

  Notes: Rough in communication conduits at Rm 1360,
Rough in fire pump an life safety ATS3

2 Caddell Construction Co. (DE), LLC 1 10.0 10.0 Site   

  Notes: WGI/Caddell supervision, quality control and safety onsite.

3 Tindall Corporation 10 10.0 100.0 Site

  

  Notes: **Erecting corridor
**Patching lifters
**Grouting and erection welds

        17   170.0    

Manpower Log's Attachments: 
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1.  A&B Electric Co., Inc. 

Daily Construction Report - - 11_10_18.pdf

3.  Tindall Corporation 

  Tindall Escambia Daily 11-10-18.xlsx  

 
EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

1 CAT Miniexcavator No    07:00 AM   Site

  Notes:  

2 Kobelco Crane CKE2500 No    07:00 AM   Site

  Notes:  

3 JLG Lift 660SJ No    07:00 AM   Site

  Notes:  

4 JLG Lift 660SJ No    07:00 AM   Site

  Notes:  

5 JLG Lift 660SJ No    07:00 AM   Site

  Notes:  

6 JLG Skytrak Telehandler No    07:00 AM   Site

  Notes:  

 
 
By   Date   Copies To
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Sunday 11/11/2018 

Daily Log Completed 
The Daily Log was completed by Donald Shelton on Mon Nov 12, 2018 at 07:18 am CST.

 
OBSERVED WEATHER CONDITIONS
Weather Delay Sky Temp Average Precipitation Wind Ground/Sea Calamity  

No Clear Cold 54 0  

   

 
WEATHER REPORT

Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

43°F 66°F 54°F 0.00 in. 0.00 in. 0.16 in. 53% 72% 90% 45°F 3.8 mph 9 mph 18 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

clear-night
  44°F

clear-day
  54°F

clear-day
  64°F

partly-cloudy-day
  66°F

partly-cloudy-night
  60°F

partly-cloudy-night
  59°F

 
MANPOWER LOG   7 Workers  |   42.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 A&B Electric Co., Inc. 6 6.0 36.0 Site

  

  Notes: Fabricate conduit stubups for juvenile justice light pole bases, construct anchor bolt templates and supports
Stage materials and supplies
Connect office trailer electrical for Ranger
Total of 38 Man Hours

2 Caddell Construction Co. (DE), LLC 1 6.0 6.0 Site   

  Notes: WGI/Caddell supervision, quality control and safety onsite.

        7   42.0    

Manpower Log's Attachments: 
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1.  A&B Electric Co., Inc. 

Daily Construction Report - - 11_11_18.pdf

 
EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

1 Cat Telehandler No    07:00 AM   Site

  Notes:  

 
 
By   Date   Copies To
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Monday 11/12/2018 

Daily Log Completed 
The Daily Log was completed by Donald Shelton on Mon Nov 19, 2018 at 10:16 am CST.

 
OBSERVED WEATHER CONDITIONS
Weather Delay Sky Temp Average Precipitation Wind Ground/Sea Calamity  

Yes Rain Cold 66 1.5 in.  

   

Observed Weather Conditions' Attachments:  

IMG_0150.jpg

 
WEATHER REPORT

Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

58°F 75°F 66°F 0.88 in. 0.88 in. 0.88 in. 80% 93% 97% 64°F 6.8 mph 13 mph 20 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

cloudy
  60°F

rain
  66°F

rain
  72°F

rain
  73°F

rain
  69°F

partly-cloudy-night
  68°F

 
MANPOWER LOG   15 Workers  |   126.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 EAA Site Contractors LLC 0 0.0 0.0 Site   

  Notes: No work conducted today due to rain
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MANPOWER LOG   15 Workers  |   126.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

2 A&B Electric Co., Inc. 6 6.0 36.0 Site

  

  Notes: Fab top out nipples for main Electric room.
Total of 38 Man Hours

3 Bayside Structures, LLC 0 0.0 0.0 Site

  

  Notes: Rain out

4 Tindall Corporation 0 0.0 0.0 Site

  

  Notes: Rain out

5 Caddell Construction Co. (DE), LLC 9 10.0 90.0 Site   

  Notes: WGI/Caddell supervision, quality control and safety onsite.

        15   126.0    

Manpower Log's Attachments: 

2.  A&B Electric Co., Inc. 

Daily Construction Report - - 11_12_18.pdf

3.  Bayside Structures, LLC 

Bayside Daily Report 111218.pdf

4.  Tindall Corporation 

  Tindall Escambia Daily 11-12-18.xlsx  
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Tuesday 11/13/2018 

Daily Log Completed 
The Daily Log was completed by Donald Shelton on Mon Nov 26, 2018 at 11:52 am CST.

 
OBSERVED WEATHER CONDITIONS
Weather Delay Sky Temp Average Precipitation Wind Ground/Sea Calamity  

Yes Rain Cold 55 .6 in.  

   

Observed Weather Conditions' Attachments:  

20181114_071620.jpg

 
WEATHER REPORT

Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

47°F 67°F 55°F 0.25 in. 1.13 in. 1.13 in. 92% 95% 97% 53°F 8.4 mph 11 mph 19 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

rain
  57°F

cloudy
  55°F

cloudy
  54°F

cloudy
  54°F

cloudy
  51°F

cloudy
  48°F

 
MANPOWER LOG   61 Workers  |   380.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 A&B Electric Co., Inc. 12 10.0 120.0 Site>D

  

  Notes: Install GRC top out nipples at main Electric room switchboards and ATS1&2
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MANPOWER LOG   61 Workers  |   380.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

2 Bayside Structures, LLC 28 3.5 98.0 Site

  

  Notes: Stripped forms on area 5/SB304 walls in Area D and stripped forms on 4P single elevator walls in Area B.

3 Caddell Construction Co. (DE), LLC 9 10.0 90.0 Site   

  Notes: WGI/Caddell supervision, quality control and safety onsite.

4 EAA Site Contractors LLC 0 0.0 0.0   

  Notes: No work conducted today due to rain

5 Tindall Corporation 12 6.0 72.0 Site

  

  Notes: **Erecting panels on corridor in B.

        61   380.0    

Manpower Log's Attachments: 

1.  A&B Electric Co., Inc. 

Daily Construction Report - - 11_13_18.pdf

2.  Bayside Structures, LLC 

Bayside Daily Report 111318.pdf

5.  Tindall Corporation 

  Tindall Esacambia Daily 11-13-18.xlsx  
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EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

1 Bobcat Skidsteer No    07:00 AM   Site

  Notes:  

2 JLG Skytrak Telehandler No    07:00 AM   Site

  Notes:  

3 Kobelco Crane CKE2500 No    07:00 AM   Site

  Notes:  

4 JLG Skytrak Telehandler No    07:00 AM   Site

  Notes:  

5 JLG Lift 660SJ No    07:00 AM   Site

  Notes:  

6 JLG Lift 660SJ No    07:00 AM   Site

  Notes:  
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Wednesday 11/14/2018 

Daily Log Completed 
The Daily Log was completed by Donald Shelton on Mon Nov 19, 2018 at 10:15 am CST.

 
OBSERVED WEATHER CONDITIONS
Weather Delay Sky Temp Average Precipitation Wind Ground/Sea Calamity  

Yes Rain Cold 45 .2 in.  

   

Observed Weather Conditions' Attachments:  

20181115_070003.jpg

 
WEATHER REPORT

Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

40°F 47°F 45°F 0.09 in. 0.34 in. 1.22 in. 92% 94% 96% 43°F 7.5 mph 9 mph 17 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

cloudy
  46°F

cloudy
  46°F

cloudy
  47°F

cloudy
  46°F

cloudy
  44°F

cloudy
  42°F

 
MANPOWER LOG   39 Workers  |   351.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 A&B Electric Co., Inc. 12 10.0 120.0 Site

  

  Notes: Working on rental property, Cut & Thread nipples for main Electrical room and install, finish template for pole bases in
Juvenile parking.
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MANPOWER LOG   39 Workers  |   351.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

2 Bayside Structures, LLC 6 3.5 21.0 Site

  

  Notes: Stripped more of Area 5/Sb304 walls. Rained out.

3 Caddell Construction Co. (DE), LLC 9 10.0 90.0 Site   

  Notes: WGI/Caddell supervision, quality control and safety onsite.

4 EAA Site Contractors LLC 0 0.0 0.0   

  Notes: No work conducted today due to rain

5 Tindall Corporation 12 10.0 120.0 Site

  

  Notes: **Erecting panels on corridor in B.
**Spent most of afternoon walking crane to north to begin 3rd lift of panels to attain elev, 115'

        39   351.0    

Manpower Log's Attachments: 

1.  A&B Electric Co., Inc. 

Daily Construction Report - - 11_14_18.pdf

2.  Bayside Structures, LLC 

Bayside Daily Report 111418.pdf

5.  Tindall Corporation 

  Tindall Escambia Daily 11-14-18.xlsx  
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EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

1 Kobelco Crane CKE2500 No    07:00 AM   Site

  Notes:  

2 JLG Skytrak Telehandler No    07:00 AM   Site

  Notes:  

3 JLG Lift 660SJ No    07:00 AM   Site

  Notes:  

4 JLG Lift 660SJ No    07:00 AM   Site

  Notes:  

5 Cat Telehandler No    07:00 AM   Site

  Notes:  

6 Kubota Miniexcavtor KX91-
3

No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Thursday 11/15/2018 

Daily Log Completed 
The Daily Log was completed by Donald Shelton on Mon Nov 19, 2018 at 10:15 am CST.

 
OBSERVED WEATHER CONDITIONS
Weather Delay Sky Temp Average Precipitation Wind Ground/Sea Calamity  

No Clear Cold 42 0  

   

 
WEATHER REPORT

Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

35°F 49°F 40°F 0.00 in. 0.09 in. 0.34 in. 54% 80% 95% 34°F 7.8 mph 13 mph 20 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

cloudy
  35°F

cloudy
  37°F

clear-day
  44°F

clear-day
  49°F

clear-night
  43°F

clear-night
  37°F

 
MANPOWER LOG   53 Workers  |   504.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 A&B Electric Co., Inc. 11 10.0 110.0 Site

  

  Notes: Install duct bank in section “B”, extend conduit rack in main Electrical room, Trouble shoot and work on rental property.

2 Bayside Structures, LLC 6 10.0 60.0 Site

  

  Notes: Formed and installed rebar on remainder of Grid line 50. Dug one deadmen for precast because it was the only one that was at the
correct elevation and ready.

3 Caddell Construction Co. (DE), LLC 9 10.0 90.0 Site   

  Notes: WGI/Caddell supervision, quality control and safety onsite.

4 EAA Site Contractors LLC 13 8.0 104.0 Site   

  Notes: No work was conducted Monday thru Wednesday due to rain. 91 Total man hours for today. Continued forming and wrecking forms for
curb. Started grading for sub grade in JJC parking lot. Plan to pour additional concrete Monday. Backfilling today was concentrated on
dead man locations in section D and outside of section C as well as ramp. Eleven loads of dirt was delivered last Friday. 32 loads
delivered today.

5 Tindall Corporation 14 10.0 140.0 Site

  

  Notes: **Erecting panels and slabs from 3-14 line in corridor
**Welding and grouting. (Grouting did not start until about 10 am due to low temps)
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MANPOWER LOG   53 Workers  |   504.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

**Patching misc.
147 Total Man Hours

        53   504.0    

Manpower Log's Attachments: 

1.  A&B Electric Co., Inc. 

Daily Construction Report - - 11_15_18.pdf

2.  Bayside Structures, LLC 

Bayside Daily Report 111518.pdf

5.  Tindall Corporation 

  Tindall Escambia Daily 11-15-18.xlsx  

 
EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

1 Kobelco Crane CKE2500 No    07:00 AM   Site

  Notes:  

2 JLG Skytrak Telehandler No    07:00 AM   Site

  Notes:  

3 JLG Lift 660SJ No    07:00 AM   Site

  Notes:  
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EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

4 JLG Lift 660SJ No    07:00 AM   Site

  Notes:  

5 Bobcat Skidsteer No    07:00 AM   Site

  Notes:  

6 Bobcat Miniexcavator No    07:00 AM   Site>D

  Notes:  

7 CAT Miniexcavator No    07:00 AM   Site>B

  Notes:  

8 IR VR-2 Drum Roller No    07:00 AM   Site>B

  Notes:  

9 Cat Telehandler No    07:00 AM   Site

  Notes:  

10 John Deere 750 Dozer No    07:00 AM   Site

  Notes:  

11 Hamm Vibratory Roller No    07:00 AM   Site

  Notes:  

12 Komatsu 320 PT Loader No    07:00 AM   Site

  Notes:  

13 JLG Lift 660SJ No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

14 Komatsu 78MR Excavator No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

 
PHOTOS

20181115_074241.jpg 

First Flat Slab (First Level, Corridor Between Area A and C)

20181115_074348.jpg 

First Flat Slab (First Level, Corridor Between Area A and C)
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20181115_074441.jpg 

First Flat Slab (First Level, Corridor Between Area A and C)

IMG_04681.jpg 

First panel of 2nd level in corridor between Area A and C
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Friday 11/16/2018 

Daily Log Completed 
The Daily Log was completed by Donald Shelton on Mon Nov 19, 2018 at 10:15 am CST.

 
OBSERVED WEATHER CONDITIONS
Weather Delay Sky Temp Average Precipitation Wind Ground/Sea Calamity  

No Clear Cold 45 0  

   

 
WEATHER REPORT

Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

33°F 61°F 46°F 0.00 in. 0.00 in. 0.10 in. 42% 71% 97% 36°F 3.4 mph 5 mph 9 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

clear-night
  33°F

clear-day
  47°F

clear-day
  56°F

clear-day
  61°F

clear-night
  53°F

clear-night
  48°F

 
MANPOWER LOG   50 Workers  |   480.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 A&B Electric Co., Inc. 11 10.0 110.0 Site

  

  Notes: Finish up conduit rack and nipples in main Electrical room, Install grounding before south grade beam is poured, Build and fab Sono
tube and anchor bolt templates for light pole
bases

2 Bayside Structures, LLC 6 10.0 60.0 Site

  

  Notes: Poured remainder of GB4 on Grid line 50. Poured (Qty:3) Deadmen. Installed dowels on Grid line 14.

3 Caddell Construction Co. (DE), LLC 9 10.0 90.0 Site   

  Notes: WGI/Caddell supervision, quality control and safety onsite.

4 EAA Site Contractors LLC 10 8.0 80.0 Site   

  Notes: Total man hours 82. Continued grading and forming curb in JJC parking lot. Pouring additional curb Monday starting at 9. East side of
JJC parking lot passed density. Continued backfilling in section D for dead man's and in large area of section D. 20 loads of dirt
delivered today.

5 Tindall Corporation 14 10.0 140.0 Site   

  Notes: **Erecting panels from 3-14 line in corridor
**Welding and grouting. (Grouting did not start until 8:30am due to low temps)
**Patching misc.
142 Total Man Hours
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MANPOWER LOG   50 Workers  |   480.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

        50   480.0    

Manpower Log's Attachments: 

1.  A&B Electric Co., Inc. 

Daily Construction Report - - 11_16_18.pdf

2.  Bayside Structures, LLC 

Bayside Daily Report 111618.pdf

 
EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

1 Kobelco Crane CKE2500 No    07:00 AM   Site

  Notes:  

2 JLG Skytrak Telehandler No    07:00 AM   Site

  Notes:  

3 JLG Lift 660SJ No    07:00 AM   Site

  Notes:  

4 JLG Lift 660SJ No    07:00 AM   Site

  Notes:  

5 JLG Lift 660SJ No    07:00 AM   Site

  Notes:  
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EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

6 Bobcat Skidsteer No    07:00 AM   Site

  Notes:  

7 Bobcat Miniexcavator No    07:00 AM   Site>D

  Notes:  

8 John Deere 750 Dozer No    07:00 AM   Site

  Notes:  

9 John Deere 50G
Miniexcavator

No    07:00 AM   Site

  Notes:  

10 Hamm Vibratory Roller No    07:00 AM   Site

  Notes:  

11 John Deere 550H Dozer No    07:00 AM   Site

  Notes:  

12 Kawasaki 652 V Loader No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

13 Lee Grader No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

14 Compact Line Vibrator
Roller

No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

 
INSPECTION LOG
No. Start Time End Time Inspection Type Inspecting Entity Inspector Name Location Area  

1 09:00 AM   09:30 AM   Third Party Mott MacDonald Mike Tugwell Site>D

  Comments: Inspected remainder of GB4 on Grid line 50. Inspected dowels on Grid line 14.

 
 
By   Date   Copies To
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Saturday 11/17/2018 

Daily Log Completed 
The Daily Log was completed by Donald Shelton on Mon Nov 19, 2018 at 09:54 am CST.

 
OBSERVED WEATHER CONDITIONS
Weather Delay Sky Temp Average Precipitation Wind Ground/Sea Calamity  

No Clear Mild 50 0  

   

 
WEATHER REPORT

Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

36°F 66°F 50°F 0.00 in. 0.00 in. 0.00 in. 41% 78% 100% 43°F 1.8 mph 4 mph 4 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

clear-night
  37°F

clear-day
  55°F

clear-day
  66°F

clear-day
  66°F

partly-cloudy-night
  54°F

clear-night
  48°F

 
MANPOWER LOG   25 Workers  |   222.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 A&B Electric Co., Inc. 11 10.0 110.0 Site

  

  Notes: Drill for light pole bases in Juvenile parking and install light pole template & anchors, Trench and install conduit. Complete conduit rack
for Fire pump and life safety panel.

2 Caddell Construction Co. (DE), LLC 1 8.0 8.0 Site   

  Notes: WGI/Caddell supervision, quality control and safety onsite.

3 Tindall Corporation 13 8.0 104.0 Site

  

  Notes: **Erecting along corridor walls near 14-17 lines and slabs 17-50 lines
**Welding and grouting. Air temp at shift start 43 and rising
**Patching misc.

        25   222.0    

Manpower Log's Attachments: 
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1.  A&B Electric Co., Inc. 

Daily Construction Report - - 11_17_18.pdf

3.  Tindall Corporation 

  Tindall Escambia Daily 11-17-18.xlsx  

 
EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

1 Drill Truck No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

2 CAT Miniexcavator No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

3 Cat Telehandler No    07:00 AM   Site

  Notes:  

 
 
By   Date   Copies To
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Sunday 11/18/2018 

 
OBSERVED WEATHER CONDITIONS
Weather Delay Sky Temp Average Precipitation Wind Ground/Sea Calamity  

No Clear Mild 54 0  

   

 
WEATHER REPORT

Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

44°F 69°F 54°F 0.00 in. 0.00 in. 0.00 in. 44% 78% 97% 46°F 1.3 mph 3 mph 4 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

clear-night
  44°F

clear-day
  57°F

clear-day
  68°F

clear-day
  68°F

clear-night
  55°F

clear-night
  50°F

 
MANPOWER LOG   12 Workers  |   120.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 A&B Electric Co., Inc. 11 10.0 110.0 Site>Juvenile Justice
Parking Lot   

  Notes: Drill for light pole bases and install light pole template and anchors, Trench for conduit and install to light pole bases

2 Caddell Construction Co. (DE), LLC 1 10.0 10.0 Site   

  Notes: WGI/Caddell supervision, quality control and safety onsite.

        12   120.0    

Manpower Log's Attachments: 

1.  A&B Electric Co., Inc. 

Daily Construction Report - - 11_18_18.pdf
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EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

1 Cat Telehandler No    07:00 AM   Site

  Notes:  

2 Drill Truck No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

3 CAT Miniexcavator No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

 
 
By   Date   Copies To
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Monday 11/19/2018 

Daily Log Completed 
The Daily Log was completed by Donald Shelton on Mon Nov 26, 2018 at 08:00 am CST.

 
OBSERVED WEATHER CONDITIONS
Weather Delay Sky Temp Average Precipitation Wind Ground/Sea Calamity  

No Clear Mild 57 0  

   

 
WEATHER REPORT

Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

45°F 68°F 57°F 0.00 in. 0.00 in. 0.00 in. 53% 78% 96% 49°F 1.4 mph 3 mph 3 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

clear-night
  46°F

partly-cloudy-day
  62°F

partly-cloudy-day
  67°F

partly-cloudy-day
  69°F

partly-cloudy-night
  59°F

partly-cloudy-night
  55°F

 
MANPOWER LOG   55 Workers  |   491.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 A&B Electric Co., Inc. 10 10.0 100.0 Site>Juvenile Justice
Parking Lot   

  Notes: Pour concrete bases in Juvenile parking lot for new light pole bases,Drive ground rod at each pole base and ground, start stripping
forms and dress up. start blowing strings in
conduit to pull wire.

2 Bayside Structures, LLC 6 4.5 27.0 Site

  

  Notes: Stripped the pour from Friday on Grid line 50. Chipped more of high spots on grade beams to stay in front of the precaster. Moved
formwork from active jobsite to get it organized so we can ship it out. Cleaned up
around job site.

3 Caddell Construction Co. (DE), LLC 9 10.0 90.0 Site   

  Notes: WGI/Caddell supervision, quality control and safety onsite.

4 EAA Site Contractors LLC 13 8.0 104.0 Site   

  Notes: Total man hours 118. Poured additional curb today. The electricians were installing and pouring the concrete for light pole bases. The
parking lot was too congested for grading. Section D passed density for lift. Completed the ramp for crane. Donald from Whitesell
Green asked Randy to fill in portion of footers in section C for the crane path.
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MANPOWER LOG   55 Workers  |   491.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

5 Tindall Corporation 17 10.0 170.0 Site

  

  Notes: **Erecting along corridor walls near 17-50 lines
**Welding and grouting. Air temp at shift start 45 and rising
**Patching misc.

        55   491.0    

Manpower Log's Attachments: 

1.  A&B Electric Co., Inc. 

Daily Construction Report - - 11_19_18.pdf

2.  Bayside Structures, LLC 

Bayside Daily Report 111918.pdf

5.  Tindall Corporation 

  Tindall Escambia Daily 11-19-18.xlsx  

 
NOTES LOG

   

No. Issue? Location Comments  

1 No Site>D All Stop began damp proofing elevator pit in Area D. They worked 9 AM until
3:30 PM.
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EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

1 Kobelco Crane CKE2500 No    07:00 AM   Site

  Notes:  

2 JLG Skytrak Telehandler No    07:00 AM   Site

  Notes:  

3 JLG Lift 660SJ No    07:00 AM   Site

  Notes:  

4 JLG Lift 660SJ No    07:00 AM   Site

  Notes:  

5 John Deere 550H Dozer No    07:00 AM   Site

  Notes:  

6 Hamm Vibratory Roller No    07:00 AM   Site

  Notes:  

7 Komatsu 320 PT Loader No    07:00 AM   Site

  Notes:  

8 Kawasaki 652 V Loader No    07:00 AM   Site

  Notes:  

9 Bobcat Miniexcavator No    07:00 AM   Site

  Notes:  

10 Bobcat Skidsteer No    07:00 AM   Site

  Notes:  

11 JLG Skytrak Telehandler No    07:00 AM   Site

  Notes:  

12 Cat Telehandler No    07:00 AM   Site

  Notes:  

13 John Deere 700 Dozer No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

14 Gomaco Curb Machine GT
6200

No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

 
 
By   Date   Copies To
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Tuesday 11/20/2018 

Daily Log Completed 
The Daily Log was completed by Donald Shelton on Mon Nov 26, 2018 at 08:09 am CST.

 
OBSERVED WEATHER CONDITIONS
Weather Delay Sky Temp Average Precipitation Wind Ground/Sea Calamity  

No Clear Mild 57 0  

   

 
WEATHER REPORT

Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

45°F 65°F 56°F 0.00 in. 0.00 in. 0.00 in. 67% 84% 96% 51°F 5.4 mph 13 mph 19 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

cloudy
  56°F

cloudy
  60°F

partly-cloudy-day
  65°F

partly-cloudy-day
  63°F

partly-cloudy-night
  52°F

clear-night
  47°F

 
MANPOWER LOG   56 Workers  |   533.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 A&B Electric Co., Inc. 10 10.0 100.0 Site>Juvenile Justice
Parking Lot   

  Notes: Wreck & remove forms from light pole bases, dress up around light pole bases, pull wire to light pole bases.

2 Bayside Structures, LLC 6 8.0 48.0 Site

  

  Notes: Continued chipping in any needed high areas to stay out of the way of the precasters. Continued cleaning up material and forms left on
active job site. Graded part of the sally port (Steel delivering tomorrow).

3 Caddell Construction Co. (DE), LLC 9 10.5 94.5 Site   

  Notes: WGI/Caddell supervision, quality control and safety onsite.

4 EAA Site Contractors LLC 14 8.0 112.0 Site   

  Notes: Total man hours 112. This morning while forming curb in JJC parking lot a issue was brought up about the curb elevation and the need
for a valley curb at the St Mary entrance. Included in discussion was Roland, Tim Smith, Boone, Robert Harrington and myself. At
conclusion of the discussion a slight change in curb elevation was approved and the need for a valley curb was agreed upon by
Roland, Tim and Boone. Jo from EAA will follow up with paperwork. Additional curb was formed and poured. Started regrading east
side of parking lot. A meeting was also held at 1000 concerning compaction test results. At the meeting was Sarah (LMJ GEO tech),
Tim Smith, Boone and David Long. New protors were taken (It did not change results). backfilling continued in bldg pad.
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MANPOWER LOG   56 Workers  |   533.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

5 Tindall Corporation 17 10.5 178.5 Site

  

  Notes: **Erecting along corridor walls and flat slabs from lines 17-50 lines
**Welding and grouting. Air temp at shift start 49 and rising
**Patching misc.

        56   533.0    

Manpower Log's Attachments: 

1.  A&B Electric Co., Inc. 

Daily Construction Report - - 11_20_18.pdf

2.  Bayside Structures, LLC 

Bayside Daily Report 112018.pdf

5.  Tindall Corporation 

  Tindall Escambia Daily 11-20-18.xlsx  

 
NOTES LOG

   

No. Issue? Location Comments  

1 No Site>D All Stop completed damp proofing elevator pit in Area D. They worked 7:30 AM
until 3 PM.
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EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

1 Kobelco Crane CKE2500 0.0 0.0 No    07:00 AM   Site

  Notes:  

2 JLG Skytrak Telehandler 0.0 0.0 No    07:00 AM   Site

  Notes:  

3 JLG Lift 660SJ 0.0 0.0 No    07:00 AM   Site

  Notes:  

4 JLG Lift 660SJ 0.0 0.0 No    07:00 AM   Site

  Notes:  

5 Kawasaki 652 V Loader 0.0 0.0 No    07:00 AM   Site

  Notes:  

6 JLG Lift 660SJ 0.0 0.0 No    07:00 AM   Site

  Notes:  

7 Bobcat Skidsteer 0.0 0.0 No    07:00 AM   Site

  Notes:  

8 JLG Skytrak Telehandler 0.0 0.0 No    07:00 AM   Site

  Notes:  

9 John Deere 550H Dozer 0.0 0.0 No    07:00 AM   Site

  Notes:  

10 Hamm Vibratory Roller 0.0 0.0 No    07:00 AM   Site

  Notes:  

11 Bobcat Telehandler 0.0 0.0 No    07:00 AM   Site

  Notes:  

12 Lee Grader No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

13 John Deere 700 Dozer No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

14 Compact Line Vibrator
Roller

No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

15 Komatsu 78MR Excavator No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

16 Terex Articulated Dump
Truck

No    07:00 AM   Site

  Notes:  

17 Komatsu 320 PT Loader No    07:00 AM   Site

  Notes:  

18 John Deere 50G
Miniexcavator

No    07:00 AM   Site>D

  Notes:  
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PHOTOS

DJI_0025 (fcp1).jpg 

DJI_0014.jpg 

DJI_0023 (fcp1).jpg 

DJI_0019.jpg 

DJI_0030.jpg 

DJI_0015.jpg 
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DJI_0022 (fcp1).jpg 
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Wednesday 11/21/2018 

Daily Log Completed 
The Daily Log was completed by Payton  Holley on Mon Dec 3, 2018 at 05:08 pm CST.

 
OBSERVED WEATHER CONDITIONS
Weather Delay Sky Temp Average Precipitation Wind Ground/Sea Calamity  

No Clear Cold 49 0  

   

 
WEATHER REPORT

Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

40°F 60°F 49°F 0.00 in. 0.00 in. 0.00 in. 43% 69% 89% 39°F 6.8 mph 8 mph 17 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

clear-night
  40°F

clear-day
  48°F

partly-cloudy-day
  58°F

partly-cloudy-day
  60°F

partly-cloudy-night
  53°F

clear-night
  48°F

 
MANPOWER LOG   47 Workers  |   392.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 A&B Electric Co., Inc. 8 10.0 80.0 Site

  

  Notes: Inspect and refurbish old existing poles, Relocate poles closer to Juvenile parking lot.

2 Bayside Structures, LLC 6 5.0 30.0 Site

  

  Notes: Continued to sort through formwork and throw away what we could. Unloaded sally port steel
delivery (Partial).

3 EAA Site Contractors LLC 8 8.0 64.0 Site   

  Notes: Total man hours 64. Continued prepping subgrade at JJC parking lot and installed aggregate base. Backfiling structural fill in area D to
provide stable sugbrade for Emmon's crane.

4 Caddell Construction Co. (DE), LLC 9 10.0 90.0 Site   

  Notes: WGI/Caddell supervision, quality control and safety onsite.

5 Tindall Corporation 16 8.0 128.0 Site

  

  Notes: **Erected slab in corridor
**Moved crane from area B around footprint to area C.
**Laying out for columns and shooting in shins.

        47   392.0    

 

Whitesell Green / Caddell, a Joint Venture Page 1 of 3 Printed on 12/3/2018 at 05:14 PM CST

   



Manpower Log's Attachments: 

1.  A&B Electric Co., Inc. 

Daily Construction Report - - 11_21_18.pdf

2.  Bayside Structures, LLC 

Bayside Daily Report 112118.pdf

5.  Tindall Corporation 

  Tindall Escambia Daily 11-21-18.xlsx  

 
EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

1 Kobelco Crane CKE2500 0.0 0.0 No    07:00 AM   Site

  Notes:  

2 JLG Skytrak Telehandler 0.0 0.0 No    07:00 AM   Site

  Notes:  

3 JLG Lift 660SJ 0.0 0.0 No    07:00 AM   Site

  Notes:  

4 JLG Lift 660SJ 0.0 0.0 No    07:00 AM   Site

  Notes:  

5 Hamm Vibratory Roller 0.0 0.0 No    07:00 AM   Site

  Notes:  

6 John Deere 550H Dozer 0.0 0.0 No    07:00 AM   Site>C

  Notes:  
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EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

7 John Deere 50G
Miniexcavator

0.0 0.0 No    07:00 AM   Site>D

  Notes:  

8 JLG Lift 660SJ 0.0 0.0 No    07:00 AM   Site>D

  Notes:  

9 JLG Lift 660SJ 0.0 0.0 No    07:00 AM   Site>D

  Notes:  

10 Bobcat Telehandler 0.0 0.0 No    07:00 AM   Site

  Notes:  

11 Komatsu 320 PT Loader 0.0 0.0 No    07:00 AM   Site

  Notes:  

12 Terex Articulated Dump
Truck

0.0 0.0 No    07:00 AM   Site

  Notes:  

13 JLG Skytrak Telehandler 0.0 0.0 No    07:00 AM   Site

  Notes:  
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Thursday 11/22/2018 

Daily Log Completed 
The Daily Log was completed by Payton  Holley on Mon Dec 3, 2018 at 09:54 am CST.

 
OBSERVED WEATHER CONDITIONS
Weather Delay Sky Temp Average Precipitation Wind Ground/Sea Calamity  

No  

   

 
WEATHER REPORT

Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

43°F 61°F 48°F 0.00 in. 0.00 in. 0.00 in. 50% 72% 92% 40°F 3.6 mph 6 mph 6 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

clear-night
  43°F

clear-day
  47°F

clear-day
  54°F

clear-day
  61°F

clear-night
  50°F

clear-night
  44°F

 
MANPOWER LOG   0 Workers  |   0.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 Caddell Construction Co. (DE), LLC 0 8.0 0.0   

  Notes: No work performed on this day due to Thanksgiving Holiday.

        0   0.0    
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Friday 11/23/2018 

Daily Log Completed 
The Daily Log was completed by Payton  Holley on Mon Dec 3, 2018 at 09:53 am CST.

 
OBSERVED WEATHER CONDITIONS
Weather Delay Sky Temp Average Precipitation Wind Ground/Sea Calamity  

No  

   

 
WEATHER REPORT

Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

44°F 60°F 53°F 0.01 in. 0.01 in. 0.01 in. 79% 85% 95% 49°F 5.6 mph 8 mph 12 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

partly-cloudy-night
  47°F

partly-cloudy-day
  53°F

partly-cloudy-day
  57°F

partly-cloudy-day
  58°F

partly-cloudy-night
  56°F

cloudy
  57°F

 
MANPOWER LOG   0 Workers  |   0.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 Caddell Construction Co. (DE), LLC 0 8.0 0.0   

  Notes: No work performed on this day due to Thanksgiving Holiday.

        0   0.0    
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Saturday 11/24/2018 

Daily Log Completed 
The Daily Log was completed by Payton  Holley on Mon Dec 3, 2018 at 09:53 am CST.

 
OBSERVED WEATHER CONDITIONS
Weather Delay Sky Temp Average Precipitation Wind Ground/Sea Calamity  

No  

   

 
WEATHER REPORT

Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

55°F 71°F 62°F 0.34 in. 0.35 in. 0.35 in. 63% 85% 99% 57°F 4.6 mph 10 mph 21 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

rain
  58°F

cloudy
  60°F

clear-day
  69°F

clear-day
  71°F

clear-night
  60°F

clear-night
  57°F

 
MANPOWER LOG   0 Workers  |   0.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 Caddell Construction Co. (DE), LLC 0 8.0 0.0   

  Notes: No work performed on this day due to Thanksgiving Holiday Weekend.

        0   0.0    
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Sunday 11/25/2018 

Daily Log Completed 
The Daily Log was completed by Payton  Holley on Mon Dec 3, 2018 at 10:12 am CST.

 
OBSERVED WEATHER CONDITIONS
Weather Delay Sky Temp Average Precipitation Wind Ground/Sea Calamity  

No  

   

 
WEATHER REPORT

Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

51°F 70°F 61°F 0.38 in. 0.73 in. 0.73 in. 73% 90% 98% 59°F 5.2 mph 10 mph 14 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

clear-night
  52°F

clear-day
  60°F

clear-day
  71°F

cloudy
  66°F

rain
  68°F

cloudy
  68°F

 
MANPOWER LOG   0 Workers  |   0.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 Caddell Construction Co. (DE), LLC 0 8.0 0.0   

  Notes: No work performed on this day due to Thanksgiving Holiday Weekend.

        0   0.0    
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Monday 11/26/2018 

Daily Log Completed 
The Daily Log was completed by Payton  Holley on Mon Dec 3, 2018 at 10:11 am CST.

 
OBSERVED WEATHER CONDITIONS
Weather Delay Sky Temp Average Precipitation Wind Ground/Sea Calamity  

No Overcast Cold 53 0  

   

 
WEATHER REPORT

Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

42°F 70°F 51°F 0.00 in. 0.39 in. 0.73 in. 60% 74% 98% 43°F 8.1 mph 13 mph 20 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

clear-night
  54°F

clear-day
  46°F

partly-cloudy-day
  48°F

partly-cloudy-day
  49°F

clear-night
  46°F

clear-night
  44°F

 
MANPOWER LOG   52 Workers  |   496.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 Bayside Structures, LLC 6 8.0 48.0 Site>D

  

  Notes: Installed rebar and formed area of wall on Grid line 50.

2 Caddell Construction Co. (DE), LLC 9 11.0 99.0 Site   

  Notes: WGI/Caddell supervision, quality control and safety onsite.

3 Chavers Construction Inc. 3 11.0 33.0 Site>Juvenile Justice
Parking Lot

  

  Notes: Excavated subgrade and formed curb inlet throat at JJC Parking Lot.

4 A&B Electric Co., Inc. 6 10.0 60.0 Site>D

  

  Notes: Rough in 3 ea. Chiller feeders below grade

5 EAA Site Contractors LLC 12 8.0 96.0 Site   

  Notes: Total man hours 102. Continued to bring in base material for JJC parking lot. Passed density on sub grade to structure 18. Continued to
form sidewalks on west end of parking lot. Plan to pour additional concrete tomorrow after lunch. Pete has refocused the backfilling of
section D to concentrate on the east side of the corridor out to the third row of caps to accommodate steel installation in that area.29
loads of dirt delivered
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MANPOWER LOG   52 Workers  |   496.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

6 Tindall Corporation 16 10.0 160.0 Site

  

  Notes: **Erecting in area C adjacent to the corridor.
**Welding and grouting
162 Total Man Hours

        52   496.0    

Manpower Log's Attachments: 

1.  Bayside Structures, LLC 

Bayside Daily Report 112618.pdf

4.  A&B Electric Co., Inc. 

Daily Construction Report - - 11_26_18.pdf

6.  Tindall Corporation 

  Tindall Escambia Daily 11-26-18.xlsx  

 
EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

1 Kobelco Crane CKE2500 No    07:00 AM   Site

  Notes:  

2 JLG Skytrak Telehandler No    07:00 AM   Site

  Notes:  
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EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

3 JLG Lift 660SJ No    07:00 AM   Site>C

  Notes:  

4 JLG Lift 660SJ No    07:00 AM   Site>C

  Notes:  

5 JLG Lift 660SJ No    07:00 AM   Site>A

  Notes:  

6 John Deere 550H Dozer 0.0 0.0 No    07:00 AM   Site>D

  Notes:  

7 John Deere 50G
Miniexcavator

0.0 0.0 No    07:00 AM   Site>D

  Notes:  

8 CAT Miniexcavator 0.0 0.0 No    07:00 AM   Site>D

  Notes:  

9 JLG Skytrak Telehandler 0.0 0.0 No    07:00 AM   Site

  Notes:  

10 Komatsu 320 PT Loader No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

11 Komatsu 78MR Excavator No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

12 Lee Grader No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

13 Traffic Roller No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

14 Kubota Miniexcavtor KX91-
3

No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

15 JLG Lift 660SJ No    07:00 AM   Site>B

  Notes:  

16 Cat Telehandler No    07:00 AM   Site

  Notes:  

17 John Deere 700 Dozer No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  
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PHOTOS
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Tuesday 11/27/2018 

Daily Log Completed 
The Daily Log was completed by Payton  Holley on Mon Dec 3, 2018 at 11:56 am CST.

 
OBSERVED WEATHER CONDITIONS
Weather Delay Sky Temp Average Precipitation Wind Ground/Sea Calamity  

No Clear Cold 41 0  

   

 
WEATHER REPORT

Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

33°F 52°F 41°F 0.00 in. 0.00 in. 0.39 in. 37% 65% 84% 29°F 6.6 mph 11 mph 18 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

clear-night
  34°F

clear-day
  41°F

clear-day
  49°F

clear-day
  52°F

clear-night
  43°F

clear-night
  38°F

 
MANPOWER LOG   57 Workers  |   531.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 A&B Electric Co., Inc. 7 10.0 70.0 Site>D

  

  Notes: Install grounding conduits at chiller room backfill and compact main Electric room area

2 Bayside Structures, LLC 6 8.0 48.0 Site

  

  Notes: Finished forming wall on grid line 50. Put anchor bolts in last remaining pedestal in Area B.
Formed one side on 1 line. Began installing rebar in 1 line. Misc. Clean up.

3 Caddell Construction Co. (DE), LLC 9 8.0 72.0 Site   

  Notes: WGI/Caddell supervision, quality control and safety onsite.

4 Chavers Construction Inc. 3 7.0 21.0 Site>Juvenile Justice
Parking Lot

  

  Notes: Form curb inlet and place concrete at inlet.

5 EAA Site Contractors LLC 15 10.0 150.0 Site   

  Notes: Total man hours 150. Continued to bring in base material for JJC parking lot. Continued to finalize subgrade and compacting base.
Formed and Poured additional curb and sidewalks. Continued to backfill in section D. Concentration is on crane path in section D. 32
loads of dirt delivered today.
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MANPOWER LOG   57 Workers  |   531.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

6 Tindall Corporation 17 10.0 170.0 Site

  

  Notes: **Erecting in area C in and near corridor.
**Welding and grouting
**Patching at ground level

        57   531.0    

Manpower Log's Attachments: 

1.  A&B Electric Co., Inc. 

Daily Construction Report - - 11_27_18.pdf

2.  Bayside Structures, LLC 

Bayside Daily Report 112718.pdf

6.  Tindall Corporation 

  Tindall Escambia daily 11-27-18.xlsx  

 
EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

1 Kobelco Crane CKE2500 No    07:00 AM   Site>C

  Notes:  

2 JLG Skytrak Telehandler No    07:00 AM   Site

  Notes:  
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EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

3 JLG Lift 660SJ No    07:00 AM   Site>C

  Notes:  

4 JLG Lift 660SJ No    07:00 AM   Site>C

  Notes:  

5 JLG Lift 660SJ No    07:00 AM   Site>A

  Notes:  

6 JLG Lift 660SJ No    07:00 AM   Site>B

  Notes:  

7 CAT 312 Excavator No    07:00 AM   Site>D

  Notes:  

8 CAT Miniexcavator No    07:00 AM   Site>D

  Notes:  

9 CAT Dozer D3K2 No    07:00 AM   Site>D

  Notes:  

10 Cat Telehandler No    07:00 AM   Site>D

  Notes:  

11 BMP 8500 Roller No    07:00 AM   Site>D

  Notes:  

12 John Deere 550H Dozer No    07:00 AM   Site>D

  Notes:  

13 Hamm Vibratory Roller No    07:00 AM   Site>D

  Notes:  

14 Komatsu 320 PT Loader No    07:00 AM   Site

  Notes:  

15 Kubota Miniexcavtor KX91-
3

No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

16 John Deere 700 Dozer No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

17 Compact Line Vibrator
Roller

No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

18 Lee Grader No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Wednesday 11/28/2018 

Daily Log Completed 
The Daily Log was completed by Payton  Holley on Mon Dec 3, 2018 at 04:53 pm CST.

 
OBSERVED WEATHER CONDITIONS
Weather Delay Sky Temp Average Precipitation Wind Ground/Sea Calamity  

No Clear Cold 45 0  

   

 
WEATHER REPORT

Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

33°F 54°F 43°F 0.00 in. 0.00 in. 0.00 in. 48% 74% 90% 35°F 1.8 mph 3 mph 6 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

clear-night
  34°F

partly-cloudy-day
  44°F

partly-cloudy-day
  54°F

partly-cloudy-day
  55°F

partly-cloudy-night
  47°F

partly-cloudy-night
  44°F

 
MANPOWER LOG   57 Workers  |   522.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 A&B Electric Co., Inc. 7 10.0 70.0 Site>Juvenile Justice
Parking Lot   

  Notes: Stage juvenile justice parking poles for erection

2 Bayside Structures, LLC 6 8.0 48.0 Site

  

  Notes: Poured 50 line wall and remaining pedestal in Area B. Continued rebar in Sally port.

3 Caddell Construction Co. (DE), LLC 9 10.0 90.0 Site   

  Notes: WGI/Caddell supervision, quality control and safety onsite.

4 EAA Site Contractors LLC 8 8.0 64.0 Site   

  Notes: Total man hours 80. Continued to bring in base material for JJC parking lot. All required compaction / density test for the sub grade in
JJC parking lot have passed. Plan to pour last part of curb and sidewalks that connects to St Mary entrance tomorrow. Finished crane
path for steel erectors early morning. Steel was then off loaded onto the unfinished area of section D. Unable to continue backfilling in
section D. Moved backfilling to section A and B. 85 loads of dirt delivered today

5 Ed Emmons Steel Erectors, Inc. 10 8.0 80.0 Building>D   

  Notes: Mobilized crane and offloaded steel deliveries.

6 Tindall Corporation 17 10.0 170.0 Building>C   

  Notes: Erecting Precast in Area C and grouting
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MANPOWER LOG   57 Workers  |   522.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

        57   522.0    

Manpower Log's Attachments: 

1.  A&B Electric Co., Inc. 

Daily Construction Report - - 11_28_18.pdf

2.  Bayside Structures, LLC 

Bayside Daily Report 112818.pdf

 
EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

1 Kobelco Crane CKE2500 No    07:00 AM   Site>C

  Notes:  

2 JLG Skytrak Telehandler No    07:00 AM   Site

  Notes:  

3 JLG Lift 660SJ No    07:00 AM   Site

  Notes:  

4 JLG Lift 660SJ No    07:00 AM   Site

  Notes:  

5 JLG Lift 660SJ No    07:00 AM   Site

  Notes:  
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EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

6 JLG Lift 660SJ No    07:00 AM   Site

  Notes:  

7 JLG Skytrak Telehandler No    07:00 AM   Site

  Notes:  

8 John Deere 750 Dozer No    07:00 AM   Site

  Notes:  

9 Komatsu 320 PT Loader No    07:00 AM   Site

  Notes:  

10 Lee Grader No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

11 John Deere 700 Dozer No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

12 Vibratory Roller No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

13 Traffic Roller No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

14 Grove Crane AT700D No    07:00 AM   Site>D

  Notes:  

 
DELIVERY LOG
No. Time Delivery From Tracking Number Contents  

1 07:00 AM    Bell Steel Company Structural Steel for Area D.  

  Comments:

 
PHOTOS

IMG_20181128_112300.jpg 
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Thursday 11/29/2018 

Daily Log Completed 
The Daily Log was completed by Payton  Holley on Mon Dec 3, 2018 at 04:55 pm CST.

 
OBSERVED WEATHER CONDITIONS
Weather Delay Sky Temp Average Precipitation Wind Ground/Sea Calamity  

No  

   

 
WEATHER REPORT

Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

40°F 68°F 57°F 0.00 in. 0.00 in. 0.00 in. 62% 78% 99% 50°F 6.7 mph 12 mph 20 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

partly-cloudy-night
  46°F

cloudy
  60°F

partly-cloudy-day
  66°F

cloudy
  67°F

cloudy
  64°F

cloudy
  65°F

 
MANPOWER LOG   65 Workers  |   586.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 EAA Site Contractors LLC 16 8.0 128.0 Site   

  Notes: Total man hours 139. All concrete curb and sidewalks in JJC parking lot is complete. Continued to bring in base material. Continuing to
grade and compact base. Yesterday Pete informed me that a concrete valley curb would not be installed. Instead a asphalt valley would
be installed. Pete is to provide a drawing with elevations for valley. Backfilling continues in section A and B. Limited backfilling in section
D. 45 loads of dirt delivered today.

2 A&B Electric Co., Inc. 7 10.0 70.0 Site>Juvenile Justice
Parking Lot   

  Notes: Set 19ea, juvenile justice parking lot poles, begin connection, stripping sonotue

3 Bayside Structures, LLC 6 8.0 48.0 Site

  

  Notes: Finished rebar in sally port for pour one and began to close it up. Stripped keyway in Area D wall. Began to dig the connector.

4 Caddell Construction Co. (DE), LLC 9 10.0 90.0 Site   

  Notes: WGI/Caddell supervision, quality control and safety onsite.

5 Ed Emmons Steel Erectors, Inc. 10 8.0 80.0 Site>D

  

  Notes: Started erecting N E corner in Area D
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MANPOWER LOG   65 Workers  |   586.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

6 Tindall Corporation 17 10.0 170.0 Building>C   

  Notes: Erecting Precast at C Corridor and grouting and welding embeds.

        65   586.0    

Manpower Log's Attachments: 

2.  A&B Electric Co., Inc. 

Daily Construction Report - - 11_29_18.pdf

3.  Bayside Structures, LLC 

Bayside Daily Report 112918.pdf

5.  Ed Emmons Steel Erectors, Inc. 

New Doc 2018-11-29 15.01.54_1.pdf
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EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

1 Kobelco Crane CKE2500 No    07:00 AM   Site>C

  Notes:  

2 JLG Skytrak Telehandler No    07:00 AM   Site

  Notes:  

3 JLG Skytrak Telehandler No    07:00 AM   Site

  Notes:  

4 JLG Lift 660SJ No    07:00 AM   Site

  Notes:  

5 JLG Lift 660SJ No    07:00 AM   Site

  Notes:  

6 JLG Lift 660SJ No    07:00 AM   Site

  Notes:  

7 JLG Lift 660SJ No    07:00 AM   Site

  Notes:  

8 Komatsu 320 PT Loader No    07:00 AM   Site

  Notes:  

9 John Deere 750 Dozer No    07:00 AM   Site>D

  Notes:  

10 Hamm Vibratory Roller No    07:00 AM   Site>D

  Notes:  

11 Lee Grader No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

12 John Deere 700 Dozer No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

13 Vibratory Roller No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

14 Komatsu 78MR Excavator No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

15 Kubota Miniexcavtor KX91-
3

No    07:00 AM   Site>Juvenile Justice Parking
Lot

  Notes:  

16 Grove Crane AT700D No    07:00 AM   Site>D

  Notes:  

 
DELIVERY LOG
No. Time Delivery From Tracking Number Contents  

1 07:00 AM    Bell Steel Company Structural Steel for Area D.  

  Comments:
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Friday 11/30/2018 

Daily Log Completed 
The Daily Log was completed by Payton  Holley on Mon Dec 3, 2018 at 04:52 pm CST.

 
OBSERVED WEATHER CONDITIONS
Weather Delay Sky Temp Average Precipitation Wind Ground/Sea Calamity  

No  

   

 
WEATHER REPORT

Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

62°F 75°F 67°F 0.10 in. 0.10 in. 0.10 in. 60% 77% 93% 60°F 8.4 mph 15 mph 26 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

partly-cloudy-night
  63°F

partly-cloudy-day
  68°F

partly-cloudy-day
  75°F

partly-cloudy-day
  73°F

partly-cloudy-night
  68°F

wind
  68°F

 
MANPOWER LOG   58 Workers  |   548.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 A&B Electric Co., Inc. 7 10.0 70.0 Site

  

  Notes: Complete juvenile justice parking lot pole connection, remove sonotube, prep concrete bases for grout

2 Bayside Structures, LLC 6 8.0 48.0 Site

  

  Notes: Finished closing and banding pour one in the sally port. Continued grading dirt on the plan North side of the connector. Unloaded rebar
truck.

3 Caddell Construction Co. (DE), LLC 9 10.0 90.0 Site   

  Notes: WGI/Caddell supervision, quality control and safety onsite.

4 Tindall Corporation 17 10.0 170.0 Building>C   

  Notes: Erecting Precast in C Corridor Elevation 115 to 159. Welding and grouting embeds.

5 Ed Emmons Steel Erectors, Inc. 10 8.0 80.0 Site>D

  

  Notes: Erected 2nd floor NE Corner

6 EAA Site Contractors LLC 9 10.0 90.0 Site   

  Notes: Total man hours 90. Last night someone walked and wrote in the concrete that was poured Thursday. The concrete sub repaired the
affected areas but the appearance is not perfect. Completed placing base in JJC parking lot except for a small area at entrance of St
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MANPOWER LOG   58 Workers  |   548.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

Mary. Continuing to compact and grade base. Backfilling continues in section A and B. Backfilling loading dock area in section D. Pete
informed me Friday evening that he wanted to stop all red dirt delivery. I informed him that we may have a few trucks that won't get the
message. I had already told trucks to continue hauling Monday. The bldg pad is not finished. EAA only has a small amount of dirt
available for backfilling. A decision will need to be made concerning dirt and backfill priority. A large amount of rain is expected this
weekend.

        58   548.0    

Manpower Log's Attachments: 

1.  A&B Electric Co., Inc. 

Daily Construction Report - - 11_30_18.pdf

2.  Bayside Structures, LLC 

Bayside Daily Report 113018.pdf
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5.  Ed Emmons Steel Erectors, Inc. 

New Doc 2018-11-30 15.00.20_1.pdf
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Committee of the Whole   6.           
Meeting Date: 12/13/2018  
Issue: Alcohol Sales Measurement
From: Horace Jones, Director 

Information
Recommendation:
Alcohol Sales Measurement
(Horace Jones and Andrew Holmer - 15 min) 
A.  Board Discussion
B.  Board Direction

Attachments
Alcohol Sales Measurement



Alcohol Sales Measurement

Sec. 4-7.5 Alcoholic beverage sales. 
(b) Measurement. The distance required between the place of business selling 
alcoholic beverages and a place of worship, child care facility, or K-12 
educational facility shall be measured along the shortest route of ordinary 
pedestrian travel within public rights-of-way, from the main entrance of the 
place of business to the main entrance of the place of worship or child care 
facility; or for an educational facility, to the nearest point of the grounds in use 
as part of the facility. 



2

Alcohol Sales Within 1000' of a school Within 1000' of a day care Within 1000' of a place of worship
Off-premise wine and/or beer Allowed Allowed Allowed
On-premise consumption Prohibited Cond. Use Cond. Use
Off-premise liquor Prohibited Cond. Use Cond. Use



3

Current 
Measurement



4

Previous 
Measurement



B. Measurement. The distance as set out above, shall be measured by radial 
spacing as follows: In the case of a place of worship, by measuring from the 
nearest corner of the applicant's business to the nearest corner of the place 
of worship, excluding projections, eaves, or overhangs. In the case of an 
educational facility, by measuring from the nearest corner of the applicant's 
business, excluding projections, eaves, or overhangs, to the nearest point of 
the school grounds in use as part of the school facilities. Measurements 
concerning child care and day care facilities shall be taken in the same 
manner as for educational facilities. 5

Measurement method prior to Ord. 2011-38



Required distance is 2500’
Distance measurements. The distance as set forth in subpart A above shall be 
measured by following the shortest route of ordinary pedestrian travel along 
the public thoroughfare from the main entrance of said place of business to 
the main entrance of the church or, in the case of a school, to the nearest 
point of the school grounds in use as part of the school facilities.

6

Santa Rosa County                      



Required distance is 500’ or 300’ depending on location
The city engineer shall determine distances by measuring a radius from the 
property line of the place or establishment. If any portion of a parcel of land 
in use as church or school facilities lies within said radius, whether or not the 
property is located within the corporate limits of the city, then the church or 
school shall be deemed to be within said distance.

7

City of Pensacola





   
Committee of the Whole   7.           
Meeting Date: 12/13/2018  
Issue: Protected Tree Ordinance Review
From: Tim Day, Environmental Program Manager 

Information
Recommendation:
Protected Tree Ordinance Review
(Timothy Day and Jimmie Jarratt -30 min)
A.  Board Discussion
B.  Board Direction

Attachments
Citizen Tree Ordinance Comments
Tree Ordinance Presentation



 



1

Jimmie N. Jarratt

From: Kenneth Tebay <tebay@bellsouth.net>
Sent: Tuesday, November 20, 2018 8:49 PM
To: District1; District2; District3; District4; District5; Timothy R. Day; Jimmie N. Jarratt
Cc: margaretm080808@gmail.com
Subject: tree ordinance review

Hello 
 
I'm writing in support of a review of the current tree ordinance.  I would particularly like consideration 
to be made to adding the following trees for protection or mitigation: 

 Sand Live Oaks don't reach the size of live oaks, but do have the same value for wildlife and 
beauty. 

 Long-leaf Pines Once the most abundant tree in the southeast, with 90 million acres, stabilize 
and enrich the soil, and store carbon.  If burned regularly, long-leaf pine forests become rich, 
stable ecosystems that can support a vast diversity of plants and wildlife. 

Many thanks for your attention, 

Carole Tebay 

 

 

  



From: margaretm080808@gmail.com
To: Jimmie N. Jarratt
Subject: FW: Tree Ordinance Recommendations
Date: Wednesday, October 31, 2018 3:18:19 PM
Attachments: 181031 Recommendations Tree Ordinance.docx

 
 

From: margaretm080808@gmail.com <margaretm080808@gmail.com> 
Sent: Wednesday, October 31, 2018 3:05 PM
To: Brent Wipf <BAWipf@myescambia.com>; Jimmie Jarratt <JNJarratt@myescambia.com>; Horace
Jones <hljones@myescambia.com>; Brad Bane <BDBane@myescambia.com>
Subject: Tree Ordinance Recommendations
 
To Whom it may concern Environmental and Development Services;
 
Attached is a file that shows my recommendations for a “start” to the Tree preservation and
protection efforts in Escambia county by changes to the Design Standards Manuel. 
 
The goal is to update and improve Escambia County’s tree efforts so that our diverse canopy cover
will not be so greatly reduced due to development and to have more success in saving existing
medium and old growth trees.  Especially to give great protection to Heritage Trees not just cut
them down and “mitigate” with a maximum of 10 “stick” trees 2.5” in diameter per acre.
 
Since the staff report is due before the BOCC next week at the Committee of the Whole meeting,

Nov 8th; I will try to add more info, if time allows. 
 
Please send me your planned presentation ASAP.  I am especially interested in the recent site
developments that Brent Wipf compiled so I can drive by some and see the actual development
impact ASAP.
 
Thank you,
 
Margaret Hostetter
850-512-7048

mailto:margaretm080808@gmail.com
mailto:JNJARRAT@myescambia.com

Saved as: 181031 Recommendations Tree Ordinance 

Improvements in Design Standards Manuel

By Margaret Hostetter 10/31/2018

 MargaretM080808@gmail.com  850-512-7048 



1.  Escambia County Design Standards Manuel: Article 2 -Landscaping 2-1-Exemptions (b) Selected Trees REMOVE the exemption from tree protection if they are over 8” in diameter, have them surveyed and calculated in the mitigation calculations and protected in some cases.  Especially long leaf pine trees need protection over 8”.  All these type trees contribute a large % of the canopy and are not being counted in tree surveys.  So, it is impossible to determine what % of the canopy is being lost. 



2. 2-1.1 (e) Residential Lots ADD “tree removal on an existing single-family or two-family dwelling over 12” in diameter (DBH) shall require a tree removal permit and payment of mitigation unless deemed to be unhealthy or a hazard by arborist. 





3. 2-1.1 (f) Subdivisions:  ADD “trees removed shall be mitigated in calculations.”



4. 2-3.1 Tree protection and preservation ADD “Fines for such unlawful harm or removal shall be $??? And shall impact the development permitted or being planned”





5. 2-3.1 (a) 12-inch diameter Change to 10” diameter



6. 2-3.1 (d) Heritage trees Reduce definition from 60” to 34” like in Pensacola





7. 2-5 Tree removal and replacement Define “reasonable” as something measurable such as DRC opinion and have the understanding that may mean less than maximum density development will be a result.



8. 2-5.2 Replacements for removal (a) Replacement ratio Change “no less than 50%” to 75% 





9. 2-5.2 (c) Replacement limit Change “need not exceed 25 caliper inches to 50 caliper inches because the canopy loss is huge in the canopy and it is not even being doccumented in many cases.



10. 2-5.2 (e) Replacement Fee Increase the Escambia Tree unit cost from the current $350 to at least $400 which is what Pensacola charges.





11. [bookmark: _GoBack] 2-6.2 Installation (a) 2. Minimum tree area.  Increase minimum radius of the rooting area from 4’ to 6’ for an understory tree and from 6 ‘  to 10’ for a canopy tree.
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Trees REMOVE the exemption from tree protection if they are over 8” in diameter, have them 


surveyed and calculated in the mitigation calculations and protected in some cases.  Especially 


long leaf pine trees need protection over 8”.  All these type trees contribute a large % of the 
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11.  2-6.2 Installation (a) 2. Minimum tree area.  Increase minimum radius of the rooting area from 
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1.  Escambia County Design Standards Manuel: Article 2 ‐Landscaping 2‐1‐Exemptions (b) Selected 

Trees REMOVE the exemption from tree protection if they are over 8” in diameter, have them 

surveyed and calculated in the mitigation calculations and protected in some cases.  Especially 

long leaf pine trees need protection over 8”.  All these type trees contribute a large % of the 

canopy and are not being counted in tree surveys.  So, it is impossible to determine what % of 

the canopy is being lost.  

 

2. 2‐1.1 (e) Residential Lots ADD “tree removal on an existing single‐family or two‐family 

dwelling over 12” in diameter (DBH) shall require a tree removal permit and payment of 

mitigation unless deemed to be unhealthy or a hazard by arborist.  

 

 

3. 2‐1.1 (f) Subdivisions:  ADD “trees removed shall be mitigated in calculations.” 

 

4. 2‐3.1 Tree protection and preservation ADD “Fines for such unlawful harm or removal shall be 

$??? And shall impact the development permitted or being planned” 

 

 

5. 2‐3.1 (a) 12‐inch diameter Change to 10” diameter 

 

6. 2‐3.1 (d) Heritage trees Reduce definition from 60” to 34” like in Pensacola 

 

 

7. 2‐5 Tree removal and replacement Define “reasonable” as something measurable such as DRC 

opinion and have the understanding that may mean less than maximum density development 

will be a result. 

 

8. 2‐5.2 Replacements for removal (a) Replacement ratio Change “no less than 50%” to 75%  

 

 

9. 2‐5.2 (c) Replacement limit Change “need not exceed 25 caliper inches to 50 caliper inches 

because the canopy loss is huge in the canopy and it is not even being doccumented in many 

cases. 

 

10. 2‐5.2 (e) Replacement Fee Increase the Escambia Tree unit cost from the current $350 to at 

least $400 which is what Pensacola charges. 

 

 

11.  2‐6.2 Installation (a) 2. Minimum tree area.  Increase minimum radius of the rooting area from 

4’ to 6’ for an understory tree and from 6 ‘  to 10’ for a canopy tree. 



From: Brent A Wipf
To: William Norvell
Cc: NP Cheryl & JC Tellefson; Jimmie N. Jarratt
Subject: RE: Trees
Date: Monday, November 05, 2018 8:28:49 AM

Mr. Norvell: Thank you for your input.  The discussion has been bumped to the December 6th COW.  brent

brent wipf, Manager
Water Quality & Land Management Division
Natural Resources Management Department
3363 West Park Place
Pensacola, FL 32505

-----Original Message-----
From: William Norvell <speaker3@cox.net>
Sent: Friday, November 02, 2018 8:17 AM
To: Brent A Wipf <BAWIPF@myescambia.com>
Cc: NP Cheryl & JC Tellefson <tellefson3853@gmai.com>
Subject: Trees

Brent my name is William Norvell. We met several times discussing the benefits of a living reef, particularly a Navy
Point.
I am not sure how your job fits in with recommendations to the COW, but we have asked them to strengthen the
county tree ordnance.
Once one of these historic trees is gone it is gone. Some developers consider them as a hindrance to maximizing
their profit. Please help the commission see the benefits of historical trees. That said there are so many different
ways to define a historical tree. I would ask that we try to save any tree that is 12 inches in diameter. If that is not
possible anything is better than we we have.
Thank you.
Sent from my iPad

mailto:/O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP (FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=23DD575F52C04F0780A65F47FC960E37-BRENT A WIP
mailto:speaker3@cox.net
mailto:tellefson3853@gmai.com
mailto:JNJARRAT@myescambia.com


From: THOMAS BELL
To: District1; District2; District3; District4; District5; Jimmie N. Jarratt; HL Jones; Margaret M; lyndol michael
Subject: A New Tree Preservation Ordinance
Date: Wednesday, November 14, 2018 2:02:03 PM

 
                                                                                                November 14, 2018
Dear Commissioner:
As a longtime Escambia County resident (75 years now), I would like to express my support for a
change in the tree ordinance. It appears that the county and the City of Pensacola have much
different rules for tree preservation.  Of utmost concern is the Oak tree located on the old Turner-
Lee-Day School property.
This tree could have saved my life at age 7.  I fell down across some of its roots and John Henry (a
large boy) stepped on my leg breaking it. Once x-rays were done, it was evident that there was a
bone tumor in my distal femur.  For four years, I was on crutches and underwent two surgeries while
wearing either a brace or cast on my leg.  The tree became “MY PLACE” for recess and refuge.
I would like to see the tree designated an historical place with a small monument and garden
reflecting the history of three men who built the school. Mr. Turner, Mr. Lee and Mr. Day.
                                                                                                                Sincerely,
 
 
                                                                                                                Thomas J. Bell
                                                                                                              1614 Spalding Circle
                                                                                                                Pensacola, FL 32514
Sent from Mail for Windows 10
 

mailto:thomasjbell@bellsouth.net
mailto:District1@co.escambia.fl.us
mailto:District2@co.escambia.fl.us
mailto:District3@co.escambia.fl.us
mailto:District4@co.escambia.fl.us
mailto:District5@co.escambia.fl.us
mailto:JNJARRAT@myescambia.com
mailto:hljones@gmail.com
mailto:margaretm080808@gmail.com
mailto:lyndolmichael@gmail.com
https://na01.safelinks.protection.outlook.com/?url=https%3A%2F%2Fgo.microsoft.com%2Ffwlink%2F%3FLinkId%3D550986&data=02%7C01%7C%7C8dcaa6fde09f4bf2ceaa08d64a6c0a20%7C2c937adbd9464b3190cca32f7d460fcd%7C0%7C1%7C636778225224090378&sdata=xVsmUI4vpm1kkKxzQ2Kl%2BMHvZiyqfyUSwTnWs24OorQ%3D&reserved=0
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Jimmie N. Jarratt

From: Maureen McBride <mmcbridere@gmail.com>
Sent: Monday, November 19, 2018 3:33 PM
To: District1; District2; District3; District4; District5; Horace L Jones; trday@myescambai.com; Jimmie N. 

Jarratt
Subject: Escambia County Tree Ordinance

To Whom it May Concern: 
 
I am a concerned citizen and resident of Escambia County.  I am asking you to change the current tree ordinance to 
include aging trees.   
 
Trees provide a great number of community benefits include enhancing property values and aesthetics, inexpensively 
treating and managing stormwater and air quality, providing wildlife habitat and energy savings. 
 
Escambia county has experienced rapid growth and in order to protect our trees, You, Commissioner, needs to help 
Escambia County with revising the ordinance to help protect older trees, while still allowing for growth within Escambia 
County. 
 
In the most popular areas in Escambia County, one of the big attractions are the trees.  Take for instance, East Hill.  Can 
you imagine this area with only new trees?  Or the tree tunnel on 12th Avenue?  
 
A change to the Ordinance would help protect our aging trees while implementing  a management and development of 
new tree planting, where the county would plant trees on a schedule to help maintain the number of trees in the area. 
 
Trees add so much to a community, like in California at Sequoia National Park, or in Italy a tree in excess of 1230 years 
old!  Or a cypress tree in Central Florida that lived to be 3500 years old!   
 
But beyond these beauties, the beautiful majestic trees that adorn Escambia County are part of what this area so 
beautiful, offering shelter on a hot day and year round awe factor!  
 
Please protect our aging tree population and protect Escambia County.  The ordinance needs to be reviewed and revised 
to reflect our current growth and development. 
 
Thank you for your time. 
 
I will be at the meeting on Thursday, December 6th, 2018 to support tree ordinance improvements. 
 
Sincerely, 
 
Maureen McBride 
321 Chattman Street 
Pensacola FL 32507 
850‐324‐4720 Cell 
 
 
 
 
 
Make it a great day! 
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Jimmie N. Jarratt

From: Sanderson, Beth <beth.sanderson@floridamoves.com>
Sent: Monday, December 03, 2018 12:11 PM
To: District1; District2; District3; District4; District5; TRDAY@MYESCAMBIA.CO; Jimmie N. Jarratt; 

Horace L Jones
Subject: Please protect our aging tree population in Escambia County

To Whom it May Concern: 
  
I am a concerned citizen and resident of Escambia County since 1994. I am asking you to change the 
current tree ordinance to include aging trees.   
  
Trees provide a great number of community benefits include enhancing property values and aesthetics, 
inexpensively treating and managing storm water and air quality, providing wildlife habitat and energy 
savings. 
  
Escambia county has experienced rapid growth and in order to protect our trees, You, Commissioner, 
needs to help Escambia County with revising the ordinance to help protect older trees, while still allowing 
for growth within Escambia County. 
  
In the most popular areas in Escambia County, one of the big attractions are the trees.  Take for instance, 
East Hill.  Can you imagine this area with only new trees?  Or the tree tunnel on 12th Avenue?  
  
A change to the Ordinance would help protect our aging trees while implementing  a management and 
development of new tree planting, where the county would plant trees on a schedule to help maintain the 
number of trees in the area. 
  
Trees add so much to a community, like in California at Sequoia National Park, or in Italy a tree in excess 
of 1230 years old!  Or a cypress tree in Central Florida that lived to be 3500 years old!   
  
The ordinance needs to be reviewed and revised to reflect our current growth and development. 
  
Thank you for your time and efforts on this matter. 
  
I will be at the meeting on Thursday, December 6th, 2018 to support tree ordinance improvements. 
  
Best Regards, 
 
 

Beth Sanderson, REALTOR® 

SL3332343 
Coldwell Banker Residential Real Estate 
Cell: 850-384-7780 
 
The greatest compliment you can give me is the referral of your family and friends! 
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Jimmie N. Jarratt

From: john smith <smithjd53@gmail.com>
Sent: Monday, December 03, 2018 2:19 PM
To: Jimmie N. Jarratt
Subject: Re: Solution ?
Attachments: West Kingsfield ALERT.docx

Hi Jimmie , I have some suggestions to apply to the existing tree ordinance. Please run these up the chain for review. I 
will be at the Meeting on Thursday to make recommendations and present the findings of my research concerning the 
ancient trails. I made a presentation at the Pensacola Archaeology Society with Dr. Bense and Dr. Benchley from UWF in 
house, much encouragement for the project. Thank you for all your help I look forward to working with you in the 
future. 
The trees Thank You! 
 
On Mon, Dec 3, 2018 at 1:45 PM Jimmie N. Jarratt <JNJARRAT@myescambia.com> wrote: 

Mr. Smith,  

Attached is a sheet showing several different examples on how to determine DBH of mature trees.    

Let me know if I can be of any further assistance, 

Jimmie   

  

                            Jimmie Jarratt 

       Environmental Analyst/Arborist FL-5447A 

     Water Quality & Land Management Division 

   Department of Natural Resources Management  

          Escambia County, 3363 West Park Place 

          Pensacola Fl 32505; Phone 850-595-3535 

               

  

  

From: john smith <smithjd53@gmail.com>  
Sent: Monday, December 03, 2018 1:30 PM 
To: Liz Bush <mebush@myescambia.com> 
Cc: Jimmie N. Jarratt <JNJARRAT@myescambia.com> 
Subject: Re: Solution ? 
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Thank you for your response.  

  

On Mon, Dec 3, 2018 at 10:40 AM Liz Bush <mebush@myescambia.com> wrote: 

Mr. Smith, 

  

You did not offend me or the County and I have not been blowing you off but there is a plan in place for the extension 
of Kingsfield Road and at this time there will not be any changes. Once we have a design engineer under contract, I 
will pass the information to them and they can evaluate it. 

  

The area you are referring to as being the solution that’s located 637 yards south of the existing road is a high 
pressure gas line easement. Under law, we would not be able to construct a road on top of the gas lines that are 
located within the easement, nor would it be safe to. 

  

I did notice that you had located several trees as having a circumference greater than 15’ but our County Arborist 
measures trees as the diameter at chest height, or 4’, from the ground. Some of the trees you have marked along 
Kingsfield Road may not meet the criteria for being considered a “heritage or century” oak. 

  

If you have any questions about how the County sizes and classes the trees, please contact Ms. Jimmie Jarrett at the 
email address listed above. 

  

Please let me know if you have any additional questions. 

  

Elizabeth Bush 

Construction Manager 

Escambia County Public Works Department, Engineering Division 

3363 West Park Place 

Pensacola, Florida 32505 

mebush@myescambia.com 

Office: (850) 595‐3450 
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Cell: (850) 554‐3063 

  

Escambia County is striving to maintain a high level of Customer Service and we welcome your comments. 

  

  

  

From: john smith <smithjd53@gmail.com>  
Sent: Monday, October 29, 2018 7:56 AM 
To: Liz Bush <mebush@myescambia.com> 
Subject: Solution ? 

  

Good morning Ms. Liz, I hope this email finds you well! 

I am not one to present a problem with out a possible solution. I looked on google earth and 637 Yards south is a dirt 
road  that runs west and is in basically an area of open property all the way to Beulah Rd.  Perhaps this would be a 
suitable route with less impact on people and environment? 

  

I am not sure why you stopped having any contact with me after blowing up my phone and email to get the requested 
information. Then, Nothing when I request a simple confirmation of receipt. What gives ? Did I offend you or the 
County? 

Please advise : 

Regards , John  

Florida has a very broad public records law. Under Florida law, both the content of emails and email addresses are 
public records. If you do not want the content of your email or your email address released in response to a public 
records request, do not send electronic mail to this entity. Instead, contact this office by phone or in person.  

Florida has a very broad public records law. Under Florida law, both the content of emails and email addresses are 
public records. If you do not want the content of your email or your email address released in response to a public 
records request, do not send electronic mail to this entity. Instead, contact this office by phone or in person.  



Hello West Kingsfield residents! 
 

I met some of you at the town hall meeting at Pine Woods church with commissioner 
Steven Barry. Since then, I have provided the county with maps and a suggestion to move the 
new road 637 yards to the south for a clear path through to Beulah Road.  I am along with 
others proposing changes to the current county tree ordinance: 
 

1. Reduce heritage size requirements from 60” to 30” in diameter.  
2. No mitigation for cutting heritage trail trees or any tree 50” diameter or larger. 
3. Incorporate trees into construction project management site plan(s), rather than flat lot 

clearing of the live oak tree(s) and other species as well.  
4. Increase tree space and growth space requirements for replants. 
5. Add additional species of trees to the ordinance list, i.e.: Cedar, Pine, Magnolia, Pecan, 

Red Oak and Hickory. 
6. Change the wording/terms of the ordinance mitigations and requirements.   
7. Add more green space and soft space to increase protection against future flooding 

issues. 
8. Charge for removal against calculated value for canopy of existing trees.  
9. Allow/create, citizen review board to have input on planning board. 

ATTEND the Board of County Commissioners (BOCC) MEETING PUBLIC 
INPUT FORUM 

Thursday, the 6th of December @ 4:00 p.m. 

221 PALAFOX PLACE, 1ST FLOOR 
If you can attend, please do so!  TO SPEAK IN FAVOR OF IMPROVEMENTS OR GIVE YOUR 2 
TO 3 MINUTES TO ANOTHER SPEAKER IN SUPPORT OF TREE ORDINANCE IMPROVEMENTS … 
OR JUST COME! 

We will be addressing the tree ordinance upgrades, which will ultimately save your way of life 
and the trees from disappearing.  If you wish to speak, please do.   

 It is important to attend this meeting so the BOCC may see your presence and 
your effort of support of the changes listed before the BOCC.  This will be 
affecting you directly in the future.  Please come for a show of support!    
I will speak, and you can give your time to me if you like. +++ If 20 or more 
concerned citizens show up to the meeting, it will have enormous impact! 

In the time between now and the 6th of December, please email ALL five (5) BOCC members 
and staff concerned (see reference on reverse).  Please be sure to put “Tree Ordinance 
Improvements” in subject line and attach the suggested improvements.  I hope to see you all 
there! 
 
The trees and I thank you, 
John Smith 
Cell:    850.384.0586 
Email:  smithjd53@gmail.com 
Facebook:  https://www.facebook.com/Heritage-Live-Oak-Tree-Project-Of-Escambia-County- 
178644186391195/ 



        JEFF BERGOSH DISTRICT1@MYESCAMBIA.COM  
DOUG UNDERHILL DISTRICT2@MYESCAMBIA.COM 

LUMON MAY DISTRICT3@MYESCAMBIA.COM 
ROBERT BENDER DISTRICT4@MYESCAMBIA.COM 
STEVEN BERRY DISTRICT5@MYESCAMBIA.COM 

HORACE JONES, DIRECTOR DEVELOPMENT SERVICES HLJONES@MYESCAMBIA.COM  
TIM DAY, SENIOR NATURAL RESOURCES MANAGER TRDAY@MYESCAMBIA.COM 

JIMMIE JARRAT, ARBORIST JNJARRAT@MYESCAMBIA.COM 
 

UP TO 200 WORD EMAIL TO OPINION@PNJ.COM 

PLEASE SHARE THIS WITH EVERYONE!  

 CONTACT MARGARET HOSTETTER TO BE PUT IN THE LOOP FOR OTHER ACTIVITIES AND 
UPDATES ON THE ISSUE:  MARGARETM080808@GMAIL.COM                                                                                              
CELL:  850‐512‐7048 

 



Committee of the Whole
December 13, 2018

Protected Tree Ordinance
Review  



1. Improve the appearance, character, and value of developed lands through landscaping that enhances, shades, screens, and buffers 
the built elements and that appropriately includes and preserves existing trees.

2. Require that the type, quality, and installation of trees and other vegetation planted to fulfill county landscaping requirements
prevent the unnatural decline of trees by requiring effective measures to protect them from damaging acts or practices, especially 
during site development, and establishing penalties to discourage violations.

3. Allow and encourage the appropriate removal of trees through an objective criterion-based review but compensate for the lost 
benefits of removed healthy trees by requiring sufficient replacement planting of quality trees.

4. Emphasize the use of native species for reduced irrigation needs and improved plant establishment, survival, and vitality.

5. Increase the diversity of age and species among trees for long-term urban forest health and stability and increase the proportion 
of wind-resistant trees to make future storms less devastating.

Purpose - LDC Article 7, Sec. 5-7.1 
“…It is the intent of these standards to promote the environmental and community 
benefits of a healthy, diverse, and well managed urban forest. More specifically, 
this article is intended to accomplish the following”



Escambia County Site Plans Reviewed for 
Tree Protection Statistics 

81 Commercial Site Development Orders issued from 10/01/2017 to 9/30/2018 

 ±1,422 acres approved for Commercial Development
 37% of projects removed protected trees 
 56% of protected trees were removed for development (712 of 1266 trees)
 68% reached cap of mitigation (25 caliper inches/acre) 
 1,078 mitigation trees required (2.5” caliper trees) 
 1.5 mitigation trees required per protected tree removed 
 17%  of heritage trees removed (2 of 12)   
 No apparent relationship between size of tree and likelihood of removal for trees less than 60” DBH 



Site Plans Reviewed for 
Tree Protection Statistics (cont.)

13 Final Subdivision Plats approved 10/01/2017 to 9/30/2018

 13 final plats approved
 ± 206 acres (including wetlands and buffers)
 476 residential lots 
 1 heritage tree removed (1 of 1) 



Ordinance Comparisons 

Municipality Protected DBH 
Sizes 

Mitigation for 
10” DBH Live Oak 

(Example) 

Mitigation for 
20” DBH Live Oak 

(Example) 

Mitigation for 
60” DBH Live Oak 

(Example) 

Santa Rosa Small species list > 4”
Lg species list   > 8”

Heritage > 60”
One 3” DBH or $390 One 5” DBH  or $650 Total 11” DBH or $1,430   

City

Pensacola

Small species list > 4”
Med species list   > 6”
Lg species list      > 8”

Heritage > 34”

Two 3” DBH or $800 Five 3” DBH or $2,000 Eleven 3” DBH Trees or $4,400 
(additional requirements apply)  

Escambia
12”> unless exempt

(pines, exotic species, 
etc.)

Heritage > 60” 
Exempt Total 6” Caliper*or $1400                    Total 30” Caliper or $4,200 

*DBH (Diameter at Breast Height)  measures approximately one inch less than the nursery standard measure of caliper inch 
Escambia County requires mitigation trees to be no less than 2.5” caliper trees

Each ordinance has specific nuances, examples are for general comparisons 



Recent Public Comments on Tree Ordinance Include: 

• Reduce size of protection to 10”DBH
• Reduce size of heritage trees to 34” 
• Increase mitigation replacement ratio
• Increase mitigation cap on acreage
• Protection of Longleaf Pines
• Higher tree protection or 

development standards in 
subdivisions 

• Management & planting trees in the 
public right of way    

• Planting for connectivity 
• Stronger protection standards for live 

oaks (5% of tree species) 
• Live oaks at a reduce size as Heritage  
• Additional comments provided as 

backup documentation  



Board Direction 

 Does current tree ordinance accomplish intended goals?
 Potential areas of improvement?
 Direction for staff ?



   
Committee of the Whole   8.           
Meeting Date: 12/13/2018  
Issue: DSM / LDC Modifications Presentation
From: Joy Jones, Director 

Information
Recommendation:
Design Standards Manual/Land Development Code (DSM/LDC) Modifications
(Colby Brown - 30 min)
A.  Board Discussion
B.  Board Direction

Attachments
DSM / LDC Mod Explanation



Design Standards Manual / Land 
Development Code 

Modifications
(Referred from November 1, 2018, 5:48 p.m. Public Hearing)

Explanation of the Professional Advisory Committee and 
Planning Board Approved Modifications

Committee of the Whole
12-13-2018



Brief History

• Jan 2018 - Discussion of Design Standard Manual (DSM) items began with 
the Professional Advisory Committee (PAC)

• June 2018 – PAC Approved modifications be recommended to Planning 
Board

• Oct 2018 – Planning Board Approved modifications be recommended to 
BCC

• Nov 1, 2018 – BCC approved the “Impervious Cover” limits for Minor 
Subdivisions, all other DSM items moved to December 2018 COW.



DSM Items – Recommended
Modifications

• Pond Slopes
• Pond Stabilization
• Impervious Cover – Minor Subdivisions
• Mass Clearing / Grading
• Limerock Base
• Utilities in the Right of Way
• Connectivity

• Residential
• Commercial



Pond Slopes

• Staff Initiated
• Due to flat pond bottom, County ponds with some type of filtration 

system (typically because of poor soils) have trouble "drying up.“



Pond Slope (Photos)



Pond Slope 2 (Photos)



Pond Slope 3 (Photos)



• 0.3% minimum slope on the bottom of the ponds with a filtration 
device. (0.3% is minimum slope for roadside swales DSM 1-1.5 (b) 2)

Pond Slope 
(Proposed Language)



Pond Stabilization

• Clay Core
• Local Engineer Initiated
• No guidelines regarding the wet pond clay core embankment.  

• Dry pond side slopes
• Only pond slopes were being sodded
• Staff noted erosion issues along the top of bank for many projects



Dry Pond 
Side Slope

Clay Core

Pond Stabilization 
(Proposed Language)



• This was approved by the 
BCC on 11-1-2018

Minor Subdivision 
Impervious Allowance



Mass Clearing / Grading

• Developer Initiated
• Multiple requests for mass grading entire / partial subdivision 
• Concerns

• Sedimentation off site
• Difficult to stabilize
• Potential large time gap between infrastructure construction and home construction 

• Benefits
• All excavated soil can be used on site
• Sale of lots with no fill required

• Staff has been addressing on a case by case basis.  Intent for the 
modifications was to provide clarity and consistency.



Mass Clearing / Grading 
Example 



Mass Clearing / Grading 
Example   



Mass Clearing / Grading 
Example     



Mass Clearing / Grading 
Example                    



Mass Clearing / Grading 
Example        



Mass Clearing / Grading 
(Proposed Language)



Limerock Base

• Local Engineer Initiated
• DSM allows for Base Material Exception Request
• Request typically comes after plans are approved and prior to 

construction.
• This particular base material exception was being requested 

frequently and an exception for the material was requested
• This will allow for either Graded Aggregate Base or Limerock Base 

to be noted on the plans if approved by Geotechnical Engineer



Limerock Base 
(Tech Notice / Request Form)



Limerock Base 
(Proposed Language)



Utilities in the Right of Way
(Boring Installation)

• Staff Initiated
• Boring Installation

• Multiple requests from utilities (typically communication utilities) to bore 
under new County S/D roads 

• Communication issues with the developers / EOR and the utility providers
• After construction – Utilities want to install service via “boring” and not “looping” the 

S/D.



Boring 
Installation

Utilities in the Right of Way 
(Prop. Language – Boring Installation)



Utilities in Right of Way
(Utility Depth)

• Staff Initiated
• Utility Depth

• Changes are to clarify where the installation for the utility depth is to be 
measured from.



Utility Depth (Example)



Utility Depth (Example) 



Utility Depth (Example)  



Utility Depth

Utilities in the Right of Way 
(Proposed Language – Utility Depth)



Connectivity (Residential)

• Staff Initiated
• Concerns with multiple S/D lots fronting an arterial or collector 

• Unsafe for residents to be backing out on to these type roadways  



Connectivity 
(Proposed Language - Residential)



Connectivity (Commercial)

• Staff Initiated
• Concerns with multiple Commercial lots along arterial and collector 

each with single access
• Item to be removed from recommendation

• Multiple Legal concerns



Connectivity 
(Proposed Language – Commercial)



Questions / Direction

• Direct Staff to:
1.  Bring back All and/or Specific Items (except Commercial 

Connectivity) via recommendation to next BCC; or
2. Remand All and/or Specific Items back to Planning Board / PAC 

for further discussion.



   
Committee of the Whole   9.           
Meeting Date: 12/13/2018  
Issue: Ordinance Amending Structure Setbacks and Minimum Lot Widths (Referred

from 11/1/18 - 5:47 p.m. PH)
From: Horace Jones, Director 

Information
Recommendation:
Ordinance Amending Structure Setbacks and Minimum Lot Widths (Referred from 11/1/18 - 5:47
p.m. Public Hearing)
(John Fisher and Horace Jones - 15 min) 
A.  Board Discussion
B.  Board Direction

Attachments
Structure Setbacks and Minimum Lot Widths PP



Proposed Ordinance Amending Structure 
Setbacks and Minimum Lot Widths 
(Referred from November 1, 2018, 5:47 p.m. Public Hearing)



DEFINE THE MINIMUM WIDTH FOR LOTS 
FRONTING SHORT RADIUS RIGHT-OF-WAY CURVES



THE LDC DOES NOT CURRENTLY ADDRESS SHARP OR SHORT 
CURVES 

THE LDC DOES ADDRESS CUL-DE-SACS
Cul-de-sac. A local street with one end open to traffic and the 
other end terminated by a vehicular turnaround. For the purposes 
of determining required minimum lot width, the term “cul-de-sac” 
refers only to the vehicular turnaround at the closed end of the 
street.  The LDC requires a minimum lot width of 20’ at the street 
right-of-way for cul-de-sacs.

CUL-DE-SAC DEFINITION



CUL-DE-SAC DEPICTION
On a curve (not a Cul-de-Sac), the 
minimum lot width required has to be 
in agreement with the zoning district 
requirement; i.e., 40’, 50’, 60’, etc.

For a new lot with the majority of its frontage along the outside of a street right-of-way curve whose radius is 100 feet 
or less, the minimum lot width at the right-of-way is 40 percent of the radius length, but not less than 20 feet.



EXPLANATION OF CHANGES

• THIS ISSUE BECAME MORE PREVALENT WHEN FRONT BUILDING SETBACK LINES 
WERE REMOVED FROM ALL ZONING DISTRICTS. 

• MAKING THE FOLLOWING CHANGES UNDERLINED BELOW WOULD HELP RESOLVE 
THE DESIGN ISSUES FOR ENGINEERS AND DEVELOPERS. 

• For a new lot with the majority of its frontage along the outside of a street right-
of-way curve whose radius is 100 feet or less, the minimum lot width at the right-
of-way is 40 percent of the radius length, but not less than 20 feet. The minimum 
width for all other new lots is 60 feet at the right-of-way. 

• OR 
• For a new lot with the majority of its frontage along the outside of a street right-

of-way curve whose radius is 100 feet or less, the minimum lot width at the right-
of-way is 40 percent of the radius length, but not less than 20 feet. The minimum 
width for all other new lots is as follows:



EXAMPLE OF NON-
COMPLIANT LOT 
WIDTHS WITH TODAY’S 
LDC - NOT CUL-DE-SACS 
BY DEFINITION.

EXAMPLE OF NON-COMPLIANT LOT WIDTHS



EXAMPLE OF SHORT CURVES



MISCELLANEOUS CHANGES

• Page 3 lines 6-10. Added language of multiple street frontage for corner and 
other lots; Removed existing language from LDC Chapter 3 for corner lot setbacks 
as stated in each zoning district (this is duplicative language). The added language 
will address corner lot setback requirements.

• Page 11 lines 18-21.Deleted “Ten feet on each side”.  Added “On each side of a 
single-family detached dwelling, 10  feet or 10 percent of the lot width at the 
street right-of-way, whichever is less, but at least five feet.  For all other 
structures, including any group of attached townhomes ten feet on each side 
(new).”

• Page 12 lines 6-8. Removed language requiring that the minimum width for all 
other new lots is 100’ at the street right-of-way.  Retained existing language 
requiring “No Minimum lot width required by zoning.” (HC/LI).



MISCELLANEOUS CHANGES – Cont.

• Page 13 Lines 13-16. Added language “On each side of  for single-family 
detached  dwelling on an existing lot of record, 10 feet or 10 percent of the lot 
width at the street right-of-way, whichever is less, but at least five feet.” 
Removed the term “Fifteen” and replaced with the number “15” for other 
structures.

• Page 16 Line 10. Removed “ten” and added “five” for side yard setback. Five was 
in the original LDC language for R-1PK. Only change is  to put back the original 
language as stated in the old R-1 PK. This is a housekeeping item for correction 
only.
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Meeting Date: 12/13/2018  
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Information
Recommendation:
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(Commissioner Barry - 15 min)
A.  Board Discussion
B.  Board Direction

Attachments
No file(s) attached.
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A.  Board Discussion
B.  Board Direction

Attachments
Ordinance - Option 1
Ordinance - Option 2
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ORDINANCE NUMBER 2016-_______ 

AN ORDINANCE OF ESCAMBIA COUNTY, FLORIDA, AMENDING 
PART III OF THE ESCAMBIA COUNTY CODE OF ORDINANCES, THE 
LAND DEVELOPMENT CODE OF ESCAMBIA COUNTY, FLORIDA, AS 
AMENDED, AMENDING CHAPTER 3, ARTICLE 2, SECTION 3-2.11 
“HEAVY COMMERICAL AND LIGHT INDUSTRIAL DISTRICT (HCLI),” 
TO ADD CRITERIA FOR TEMPORARY SALES OF AUTOMOBILES AS 
A PERMITTED USE IN HCLI; PROVIDING FOR SEVERABILITY; 
PROVIDING FOR INCLUSION IN THE CODE; AND PROVIDING FOR 
AN EFFECTIVE DATE. 

 WHEREAS, the Legislature of the State of Florida has, in Chapter 125, Florida 
Statutes, conferred upon local governments the authority to adopt regulations designed 
to promote the public health, safety, and general welfare of its citizenry; and   

 WHEREAS, the Board of County Commissioners finds that establishing criteria 
for temporary sales of automobiles promotes these interests and serves an important 
public purpose; 

 NOW, THEREFORE, BE IT ORDAINED by the Board of County Commissioners 
of Escambia County that the following regulation is hereby adopted. 

Section 1. Part III of the Escambia County Code of Ordinances, the Land 
Development Code of Escambia County, Chapter 3, Article 2, Section 3-2.11. “Heavy 
Commercial and Light Industrial district (HCLI),” subsection (b) “Permitted uses,” is 
hereby amended as follows:  

Sec. 3-2.11 Heavy Commercial and Light Industrial district (HC/LI). 

 (b) Permitted uses. Permitted uses within the HC/LI district are limited to the following:  

(1) Residential. Any residential uses if outside of the Industrial (I) future land use 
category and part of a predominantly commercial development, excluding new or 
expanded manufactured (mobile) home parks and subdivisions. See also conditional 
uses in this district.  
(2) Retail sales. Retail sales, including sales of alcoholic beverages, sales of 
automotive fuels, and sales of new and used automobiles, motorcycles, boats, and 
manufactured (mobile) homes. Temporary sales of automobiles are permitted when 
conducted by a licensed dealership with a permanent sales location within the 
County.  
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(3) Retail services.  
a. Car washes, automatic or manual, full service or self-serve.  
b. Child care facilities.  
c. Hotels, motels and all other public lodging, including boarding and rooming 
houses.  
d. Personal services, including those of beauty shops, health clubs, pet 
groomers, dry cleaners and tattoo parlors.  
e. Professional services, including those of realtors, bankers, accountants, 
engineers, architects, dentists, physicians, and attorneys.  
f. Rental of automobiles, trucks, utility trailers and recreational vehicles.  
g. Repair services, including appliance repair, furniture refinishing and 
upholstery, watch and jewelry repair, small engine and motor services, and major 
motor vehicle and boat service and repair, but excluding outdoor work or storage.  
h. Restaurants and brewpubs, including on-premises consumption of alcoholic 
beverages, drive-in and drive-through service, and brewpubs with the distribution 
of on-premises produced alcoholic beverages for off-site sales. The parcel 
boundary of any restaurant or brewpub with drive-in or drive- through service 
shall be at least 200 feet from any LDR or MDR zoning district unless separated 
by a 50-foot or wider street right-of-way.  
i. Taxi and limousine services.  
See also conditional uses in this district.  

(4) Public and civic.  
a. Broadcast stations with satellite dishes and antennas, including towers.  
b. Cemeteries, including family cemeteries.  
c. Community service facilities, including auditoriums, libraries, museums, and 
neighborhood centers.  
d. Educational facilities, including preschools, K-12, colleges, and vocational 
schools.  
e. Emergency service facilities, including law enforcement, fire fighting, and 
medical assistance.  
f. Funeral establishments.  
g. Homeless shelters.  
h. Hospitals.  
i. Offices for government agencies or public utilities.  
j. Places of worship.  
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k. Public utility structures, including telecommunications towers, but excluding 
industrial uses not otherwise permitted.  
See also conditional uses in this district.  
(Ord. No. 2015-24, § 1, 7-7-15)  

(5) Recreation and entertainment.  
a. Commercial entertainment facilities, indoor or outdoor, including movie 
theatres, amusement parks, and stadiums, but excluding motorsports facilities. 
Carnival-type amusements shall be at least 500 feet from any residential district. 
Bars, nightclubs, and adult entertainment are prohibited in areas with the zoning 
designation HC/LI-NA or areas zoned ID-CP or ID-1 prior to adoption of HC/LI 
zoning.  
b. Commercial recreation facilities, passive or active, including those for walking, 
hiking, bicycling, camping, recreational vehicles, swimming, skateboarding, 
bowling, court games, field sports, and golf, but excluding off-highway vehicle 
uses and outdoor shooting ranges. Campgrounds and recreational vehicle parks 
require a minimum lot area of five acres.  
c. Marinas, private and commercial.  
d. Parks, with or without permanent restrooms or outdoor event lighting.  
See also conditional uses in this district.  

(6) Industrial and related.  
a. Light industrial uses, including research and development, printing and 
binding, distribution and wholesale warehousing, and manufacturing, all 
completely within the confines of buildings and without adverse off-site impacts.  
b. Marinas, industrial.  
c. Microbreweries, microdistilleries, and microwineries, except in areas with the 
zoning designation HC/LI-NA or areas zoned ID-CP or ID-1 prior to adoption of 
HC/LI zoning.  
See also conditional uses in this district.  

(7) Agricultural and related.  
a. Food produced primarily for personal consumption by the producer, but no 
farm animals.  
b. Nurseries and garden centers, including adjoining outdoor storage or display 
of plants.  
c. Veterinary clinics, excluding outside kennels.  
See also conditional uses in this district.  

(8) Other uses.  
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a. Billboards structures, excluding areas zoned ID-CP, GBD, or GID prior to 
adoption of HC/LI zoning.  
b. Building or construction trades shops and warehouses, including on-site 
outside storage.  
c. Bus leasing and rental facilities.  
d. Deposit boxes for donation of used items when placed as an accessory 
structure on the site of a charitable organization.  
e. Outdoor adjacent display of plants by garden shops and nurseries.  
f. Outdoor sales.  
g. Outdoor storage of trailered boats and operable recreational vehicles, 
excluding repair, overhaul or salvage activities.  
h. Parking garages and lots, commercial.  
i. Sales and outdoor display of prefabricated storage sheds.  
j. Self-storage facilities, including vehicle rental as an accessory use.  

Section 2. Severability. 

 If any section, sentence, clause or phrase of this ordinance is held to be invalid 
or unconstitutional by a court of competent jurisdiction, the holding shall in no way affect 
the validity of the remaining portions of this ordinance. 

Section 3. Inclusion in the code. 

The Board of County Commissioners intends that the provisions of this ordinance 
will be codified as required by Section 125.68, Florida Statutes (2015), and that the 
sections of this ordinance may be renumbered or relettered and the word “ordinance” 
may be changed to “section,” “article,” or such other appropriate word of phrase in order 
to accomplish its intentions. 

 

 

INTENTIONALLY LEFT BLANK 
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Section 4. Effective date. 

 This ordinance shall become effective upon filling with the Department of State.      

 DONE AND ENACTED this ____ day of ________________________, 2016. 

 
      BOARD OF COUNTY COMMISSIONERS 
      ESCAMBIA COUNTY, FLORIDA 
 
      By:  _________________________________ 
ATTEST:  Pam Childers      , Chairman 
      Clerk of the Circuit Court 

By:  ___________________________ Date Executed:  ________________________ 

  Deputy Clerk 

 

(SEAL) 
 
ENACTED: 
 
FILED WITH THE DEPARTMENT OF STATE: 
 
EFFECTIVE DATE: 
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ORDINANCE NUMBER 2016-_______ 

AN ORDINANCE OF ESCAMBIA COUNTY, FLORIDA, AMENDING 
PART III OF THE ESCAMBIA COUNTY CODE OF ORDINANCES, THE 
LAND DEVELOPMENT CODE OF ESCAMBIA COUNTY, FLORIDA, AS 
AMENDED, AMENDING CHAPTER 3, ARTICLE 2, SECTION 3-2.11 
“HEAVY COMMERICAL AND LIGHT INDUSTRIAL DISTRICT (HCLI),” 
TO ADD CRITERIA FOR TEMPORARY SALES OF AUTOMOBILES AS 
A PERMITTED USE IN HCLI; PROVIDING FOR SEVERABILITY; 
PROVIDING FOR INCLUSION IN THE CODE; AND PROVIDING FOR 
AN EFFECTIVE DATE. 

 WHEREAS, the Legislature of the State of Florida has, in Chapter 125, Florida 
Statutes, conferred upon local governments the authority to adopt regulations designed 
to promote the public health, safety, and general welfare of its citizenry; and   

 WHEREAS, the Board of County Commissioners finds that establishing criteria 
for temporary sales of automobiles promotes these interests and serves an important 
public purpose; 

 NOW, THEREFORE, BE IT ORDAINED by the Board of County Commissioners 
of Escambia County that the following regulation is hereby adopted. 

Section 1. Part III of the Escambia County Code of Ordinances, the Land 
Development Code of Escambia County, Chapter 3, Article 2, Section 3-2.11. “Heavy 
Commercial and Light Industrial district (HCLI),” subsection (b) “Permitted uses,” is 
hereby amended as follows:  

Sec. 3-2.11 Heavy Commercial and Light Industrial district (HC/LI). 

 (b) Permitted uses. Permitted uses within the HC/LI district are limited to the following:  

(1) Residential. Any residential uses if outside of the Industrial (I) future land use 
category and part of a predominantly commercial development, excluding new or 
expanded manufactured (mobile) home parks and subdivisions. See also conditional 
uses in this district.  
(2) Retail sales. Retail sales, including sales of alcoholic beverages, sales of 
automotive fuels, and sales of new and used automobiles, motorcycles, boats, and 
manufactured (mobile) homes. Temporary sales of automobiles are permitted when 
conducted by a licensed dealership with a permanent sales location within the 
County or with a County temporary land use certificate issued by the Development 
Services Department. 
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(3) Retail services.  
a. Car washes, automatic or manual, full service or self-serve.  
b. Child care facilities.  
c. Hotels, motels and all other public lodging, including boarding and rooming 
houses.  
d. Personal services, including those of beauty shops, health clubs, pet 
groomers, dry cleaners and tattoo parlors.  
e. Professional services, including those of realtors, bankers, accountants, 
engineers, architects, dentists, physicians, and attorneys.  
f. Rental of automobiles, trucks, utility trailers and recreational vehicles.  
g. Repair services, including appliance repair, furniture refinishing and 
upholstery, watch and jewelry repair, small engine and motor services, and major 
motor vehicle and boat service and repair, but excluding outdoor work or storage.  
h. Restaurants and brewpubs, including on-premises consumption of alcoholic 
beverages, drive-in and drive-through service, and brewpubs with the distribution 
of on-premises produced alcoholic beverages for off-site sales. The parcel 
boundary of any restaurant or brewpub with drive-in or drive- through service 
shall be at least 200 feet from any LDR or MDR zoning district unless separated 
by a 50-foot or wider street right-of-way.  
i. Taxi and limousine services.  
See also conditional uses in this district.  

(4) Public and civic.  
a. Broadcast stations with satellite dishes and antennas, including towers.  
b. Cemeteries, including family cemeteries.  
c. Community service facilities, including auditoriums, libraries, museums, and 
neighborhood centers.  
d. Educational facilities, including preschools, K-12, colleges, and vocational 
schools.  
e. Emergency service facilities, including law enforcement, fire fighting, and 
medical assistance.  
f. Funeral establishments.  
g. Homeless shelters.  
h. Hospitals.  
i. Offices for government agencies or public utilities.  
j. Places of worship.  
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k. Public utility structures, including telecommunications towers, but excluding 
industrial uses not otherwise permitted.  
See also conditional uses in this district.  
(Ord. No. 2015-24, § 1, 7-7-15)  

(5) Recreation and entertainment.  
a. Commercial entertainment facilities, indoor or outdoor, including movie 
theatres, amusement parks, and stadiums, but excluding motorsports facilities. 
Carnival-type amusements shall be at least 500 feet from any residential district. 
Bars, nightclubs, and adult entertainment are prohibited in areas with the zoning 
designation HC/LI-NA or areas zoned ID-CP or ID-1 prior to adoption of HC/LI 
zoning.  
b. Commercial recreation facilities, passive or active, including those for walking, 
hiking, bicycling, camping, recreational vehicles, swimming, skateboarding, 
bowling, court games, field sports, and golf, but excluding off-highway vehicle 
uses and outdoor shooting ranges. Campgrounds and recreational vehicle parks 
require a minimum lot area of five acres.  
c. Marinas, private and commercial.  
d. Parks, with or without permanent restrooms or outdoor event lighting.  
See also conditional uses in this district.  

(6) Industrial and related.  
a. Light industrial uses, including research and development, printing and 
binding, distribution and wholesale warehousing, and manufacturing, all 
completely within the confines of buildings and without adverse off-site impacts.  
b. Marinas, industrial.  
c. Microbreweries, microdistilleries, and microwineries, except in areas with the 
zoning designation HC/LI-NA or areas zoned ID-CP or ID-1 prior to adoption of 
HC/LI zoning.  
See also conditional uses in this district.  

(7) Agricultural and related.  
a. Food produced primarily for personal consumption by the producer, but no 
farm animals.  
b. Nurseries and garden centers, including adjoining outdoor storage or display 
of plants.  
c. Veterinary clinics, excluding outside kennels.  
See also conditional uses in this district.  

(8) Other uses.  
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a. Billboards structures, excluding areas zoned ID-CP, GBD, or GID prior to 
adoption of HC/LI zoning.  
b. Building or construction trades shops and warehouses, including on-site 
outside storage.  
c. Bus leasing and rental facilities.  
d. Deposit boxes for donation of used items when placed as an accessory 
structure on the site of a charitable organization.  
e. Outdoor adjacent display of plants by garden shops and nurseries.  
f. Outdoor sales.  
g. Outdoor storage of trailered boats and operable recreational vehicles, 
excluding repair, overhaul or salvage activities.  
h. Parking garages and lots, commercial.  
i. Sales and outdoor display of prefabricated storage sheds.  
j. Self-storage facilities, including vehicle rental as an accessory use.  

Section 2. Severability. 

 If any section, sentence, clause or phrase of this ordinance is held to be invalid 
or unconstitutional by a court of competent jurisdiction, the holding shall in no way affect 
the validity of the remaining portions of this ordinance. 

Section 3. Inclusion in the code. 

The Board of County Commissioners intends that the provisions of this ordinance 
will be codified as required by Section 125.68, Florida Statutes (2015), and that the 
sections of this ordinance may be renumbered or relettered and the word “ordinance” 
may be changed to “section,” “article,” or such other appropriate word of phrase in order 
to accomplish its intentions. 

 

 

INTENTIONALLY LEFT BLANK 
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Section 4. Effective date. 

 This ordinance shall become effective upon filling with the Department of State.      

 DONE AND ENACTED this ____ day of ________________________, 2016. 

 
      BOARD OF COUNTY COMMISSIONERS 
      ESCAMBIA COUNTY, FLORIDA 
 
      By:  _________________________________ 
ATTEST:  Pam Childers      , Chairman 
      Clerk of the Circuit Court 

By:  ___________________________ Date Executed:  ________________________ 

  Deputy Clerk 

 

(SEAL) 
 
ENACTED: 
 
FILED WITH THE DEPARTMENT OF STATE: 
 
EFFECTIVE DATE: 
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Wheelchair Ramp Partnership 
Pilot Project

Committee of the Whole
12/13/18

1



POTENTIAL PARTNER AGENCIES

CIVITAN INTERNATIONAL FOUNDATION

COUNCIL ON AGING OF WEST FLORIDA

HABITAT FOR HUMANITY

RAY OF HOPE
• Obstacles to doing more ramps are lack of volunteers 

and material costs.



Preliminary 
Process

• $50,000 in CDBG funding available
• Solicit RFP for partner agencies

• County provides funds for materials
• Average estimated ramp cost $1000 (will 

vary based on property and conditions)
• Agency provides volunteer labor

• County partnering with multiple agencies
• Eligibility/Referrals

• Client to be income eligible (at or below 80% 
area median income)

• County NED to screen client for eligibility
• Referrals come through each agency

• Owner occupied property
• Property taxes current
• Provided as a grant



Board Direction

4
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