
           
AGENDA

 
COMMITTEE OF THE WHOLE WORKSHOP

BOARD OF COUNTY COMMISSIONERS
 

Board Chambers
Suite 100

Ernie Lee Magaha Government Building - First Floor
221 Palafox Place

 
July 10, 2019
1:00 p.m.

Escambia County is committed to making our website accessible. If you use assistive technology, for example a screen reader,
and have difficulty accessing information in this agenda online, please contact our ADA Coordinator at ADA@myescambia.com

or 850-595-1637.
 

Notice: This meeting is televised live on ECTV and recorded for  rebroadcast on the same channel.  Refer to your cable provider's
channel lineup to find ECTV.
 

             
1. Call to Order 

 
(PLEASE TURN YOUR CELL PHONE TO THE SILENCE OR OFF SETTING.)

 

2. Was the meeting properly advertised?
 

3.   FDOT Pensacola Bay Bridge Update
(Heather Baril - 15 min)
A.  Board Discussion
B.  Board Direction

 

4.   A Resolution Imposing and Collecting a User Fee for Cremation Authorization
Services Rendered by the District One Medical Examiner
(Alison Rogers - 15 min)
A.  Board Discussion
B.  Board Direction

 

5.   2020 Census Discussion
(Victor Cora - 15 min)
A.  Board Discussion
B.  Board Direction



 

6.   Mass Transit Advisory Committee (MTAC) Bylaw Modification
(Tonya Ellis, Mass Transit/Megan Walters, MTAC Chair - 15 min)
A.  Board Discussion
B.  Board Direction

 

7.   Bus Operator Protection Barrier Enclosures
(Tonya Ellis, Mass Transit - 10 min)
A.  Board Discussion
B.  Board Direction

 

8.   RESTORE Pot 1 Cycle 2 Discussion
(Chips Kirschenfeld/Matt Posner - 20 min)
A.  Board Discussion
B.  Board Direction

 

9.   New Escambia County Correctional Facility Progress Report
(Steve Jernigan, Bay Design/Bob Dye, Facilities Management - 15 min)
A.  Board Discussion
B.  Board Direction

 

10.   Midtown Commerce Park
(Chips Kirschenfeld - 15 min)
A.  Board Discussion
B.  Board Direction

 

11. Adjourn
 



   
Committee of the Whole   3.           
Meeting Date: 07/10/2019  
Issue: FDOT Pensacola Bay Bridge Update
From: Janice Gilley, County Administrator 

Information
Recommendation:
FDOT Pensacola Bay Bridge Update
(Heather Baril - 15 min)
A.  Board Discussion
B.  Board Direction

Attachments
No file(s) attached.



   
Committee of the Whole   4.           
Meeting Date: 07/10/2019  
Issue: Resolution Imposing and Collecting a User Fee for Cremation Authorization

Services Rendered by the District One Medical Examiner
From: ALISON ROGERS, County Attorney 

Information
Recommendation:
A Resolution Imposing and Collecting a User Fee for Cremation Authorization Services
Rendered by the District One Medical Examiner
(Alison Rogers - 15 min)
A.  Board Discussion
B.  Board Direction

Attachments
Proposed 2019 Resolution
Existing 2012 Resolution
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RESOLUTION NUMBER R2012- [9x

A RESOLUTION OF THE BOARD OF COUNTY COMMISSIONERS OF
ESCAMBIA COUNTY, FLORIDA AUTHORIZING AND ESTABLISHING
A FEE FOR CREMATION AUTHORIZATION SERVICES RENDERED
BY THE DISTRICT ONE MEDICAL EXAMINER; PROVIDING FOR AN
EFFECTIVE DATE.

WHEREAS, pursuant to §406.11(1), Florida Statutes, the Medical Examiner is
required to determine the cause of death and shall, for that purpose, make or have
performed such examinations, investigations, and autopsies as he or she shall deem
necessary or as shall be requested by the state attorney when a body is to be
cremated, dissected or buried at sea.

WHEREAS, pursuant to §406.08, Florida Statutes, the Board of County
Commissioners is required to compensate the Medical Examiner and staff such
reasonable salary and fees as may be established by the Board; and

WHEREAS, the Board of County Commissioners previously approved a contract
with the District One Medical Examiner for medical examiner services for Escambia
County which authorized an annual budget for such services; and

WHEREAS, establishing a cremation authorization fee will serve to offset
expenses of the Medical Examiner and reduce the County's annual budget allocation
necessary to maintain such services; and

WHEREAS, the Board of County Commissioners finds that it is in the best
interest of the citizens of Escambia County to establish a fee for cremation authorization
services rendered by the District One Medical Examiner’s Office.

NOW, THEREFORE BE IT RESOLVED BY THE BOARD OF COUNTY
COMMISSIONERS OF ESCAMBIA COUNTY, FLORIDA, AS FOLLOWS:

Section 1. That the above recitals are true and correct and incorporated herein by
reference.

Section 2. That the Board of County Commissioners hereby establishes a cremation
authorization fee in the amount of forty dollars ($40.00) for cremation authorization
services rendered by the District One Medical Examiner’s Office.

Section 3. That a cremation authorization fee shall not be established, charged or
collected for any human body or remains which are unclaimed or cremated at public
expense pursuant to Chapter 406, Florida Statutes.



2012-000422 BCC
May 3, 2012 Page 2

Section 4. That this Resolution shall take effect immediately upon its adoption by the
Board of County Commissioners of Escambia County, Florida.

c-AADOPTED this 32 day of W , 2012.
BOARD iF COUNTY COMMISSIONERS
ESCAMBIA COUNTY, FLORIDA

By:
Wilson B.R ertson, airman

ATTESTZ ERNIE LEE MAGAHA
Clerk of the Circuit Court BCC Approved: Watt 3): 95m a.)

~ Date Exec d
“Ill" O

\“‘
$88890 '.Clerk 4%

This document appro as to form
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By:
Title: MM?—
Date:



   
Committee of the Whole   5.           
Meeting Date: 07/10/2019  
Issue: 2020 Census Discussion
From: Janice Gilley, County Administrator 

Information
Recommendation:
2020 Census Discussion
(Victor Cora - 15 min)
A.  Board Discussion
B.  Board Direction

Attachments
Sample 2020 Census Complete Count Committee Resolution
50 Ways Census Data are Used



 
 
  
 

 
 
 

 

 
 
 

 
 
 

 
 
 

 

 
 
 
 
 

 
 
 

 
 
 

 

 
 
 

 
 
 

 
 
 

 
 
 
 
 

 
 
 

 

 
 
 

 
  
 

 

 
 
 

 
 
 

 
 
 

 
  
 

 

 
 
 
 
 
 
 
 
 

 

 
 
 

 
 
 
 
 

 
 
 
 
 

 
 
 

 
 
 
 
 

 
 
 

 

 
 
 
 
 
 
 

 
 
 
 
 

 
 
 

  

 
 
 
 
 
 
 

  

 
 
 

 
 
 
 
  
 
 
 
 

 

 
 
 

 
 
 
 
 

 
 
 

 
 
 

 

 
 
 
 
 

 
 
 

 

 
  
 

 
 
 

 
 
 
 
 
 
 
   

R                  esolution 2019-18 Creating a Census 2020 Complete Count Committee 
Post                                                                       Date:02/20/2019 8:02 AM 

RESOLUTION #2019-18 
         
A RESOLUTION CREATING A CENSUS 2020 COMPLETE COUNT COMMITTEE TO PLAN AND CONDUCT LOCAL 

     EDUCATIONAL INITIATIVES, PUBLICITY AND PROMOTIONAL ACTIVITIES TO INCREASE COMMUNITY 
AWARENESS AND PARTICIPATION IN THE 2020 CENSUS 

  

WHEREAS, the United States of America has performed a nationwide census every ten years since 1790, with the last 
census being in 2010; and 

WHEREAS, an accurate census is essential for the allocation of representatives to serve in the legislative bodies of the 
U.S. House of Representatives, the New Mexico State Legislature, and within the City of Clovis and Curry County voting 
districts; and 

WHEREAS, accurate census information is critical to planning for future growth, development, and the social needs of 
Curry County; and 

WHEREAS, the more informed that residents become about the 2020 census operations, the better their understanding of 
the census process becomes, thus increasing their willingness to the 2020 Census; and 

WHEREAS, the Census Bureau is not permitted to publicly release responses furnished by any individual, or on behalf of 
an individual, or release information to other governmental agencies, including the Internal Revenue Service, the 
Immigration and Naturalization Service, law enforcement agencies or welfare agencies.  In addition, per the Federal 
Cybersecurity Enhancement Act of 2015, census data is protected from cybersecurity risks through screening of the 
systems that transmit this data; and 

WHEREAS, the purpose of the Complete Count Committee will be to advise and assist Curry County and the City of Clovis 
in obtaining the most accurate and complete population count for Census 2020 by increasing the number of County 
responses through a focused, structured neighbor-to-neighbor program.  The committee will also utilize the local 
knowledge, expertise and influence of each committee member to design and implement a census awareness campaign 
targeted to the Clovis/Curry County community. 

THEREFORE, BE IT HEREBY RESOLVED by the Board of Commissioners of Curry County, New Mexico that: 

1.  A Census 2020 Complete Count Committee is hereby established to advise and assist Curry County and the City of 
Clovis in obtaining the most accurate and complete population count for Census 2020.  

2.  The Committee shall discuss and formulate strategies and techniques, working with City and County staff and census 
bureau officials, to enhance and increase the response rate to Census 2020. The Committee shall be responsible for 
planning and conducting local educational initiatives, and for preparing of obtaining posters, flyers and handouts for use by 
the media and others. The Committee will also prepare materials for public service announcements on radio and social 
media. 

3.  The Committee shall consist of representatives from Clovis Community College, Clovis Schools, United Way, La Casa 
de Buena Salud, NAACP, Cannon Air Force Base and the Clovis/Curry Chamber of Commerce.  Curry County and the City 
of Clovis shall each appoint a staff member to serve on said Committee. 

4.  The Committee members shall serve from March 2019 through and including June 2020 at which time the Committee, 
having completed its work, shall dissolve, unless extended by the Board of County Commission. No resolution dissolving or 
rescinding the committee is necessary.  

5. Meetings.  The Committee shall meet at least every three months (quarterly) but may meet more often as needed. 

P                                                                                        ASSED, APPROVED AND ADOPTED THIS 19th DAY OF FEBRUARY, 2019.                                                   

                                                                          

                                                           

                   



50 Ways Census Data Are Used  
 

• Decision making at all levels of government. 

• Drawing federal, state, and local legislative 
districts. 

• Attracting new businesses to state and local 
areas. 

• Distributing billions in federal funds and even 
more in state funds. 

• Forecasting future transportation needs for all 
segments of the population. 

• Planning for hospitals, nursing homes, clinics, 
and the location of other health services. 

• Forecasting future housing needs for all 
segments of the population. 

• Directing funds for services for people in 
poverty. 

• Designing public safety strategies. 

• Development of rural areas. 

• Analyzing local trends. 

• Estimating the number of people displaced by 
natural disasters. 

• Developing assistance programs for American 
Indians and Alaska Natives. 

• Creating maps to speed emergency services to 
households in need of assistance. 

• Delivering goods and services to local markets. 

• Designing facilities for people with disabilities, 
the elderly, or children. 

• Planning future government services. 

• Planning investments and evaluating financial 
risk. 

• Publishing economic and statistical reports 
about the United States and its people. 

• Facilitating scientific research. 

• Developing “intelligent” maps for government 
and business. 

• Providing proof of age, relationship, or 
residence certificates provided by the Census 
Bureau. 

• Distributing medical research. 

• Reapportioning seats in the House of 
Representatives. 

• Planning and researching for media as backup 
for news stories. 

• Providing evidence in litigation involving land 
use, voting rights, and equal opportunity. 

• Drawing school district boundaries. 

• Planning budgets for government at all levels. 

• Spotting trends in the economic well-being of 
the nation. 

• Planning for public transportation services. 

• Planning health and educational services for 
people with disabilities. 

• Establishing fair market rents and enforcing fair 
lending practices. 

• Directing services to children and adults with 
limited English language proficiency. 

• Planning urban land use. 

• Planning outreach strategies. 

• Understanding labor supply. 

• Assessing the potential for spread of 
communicable diseases. 

• Analyzing military potential. 

• Making business decisions. 

• Understanding consumer needs. 

• Planning for congregations. 

• Locating factory sites and distribution centers. 

• Distributing catalogs and developing direct mail 
pieces. 

• Setting a standard for creating both public and 
private sector surveys. 

• Evaluating programs in different geographic 
areas. 

• Providing genealogical research. 

• Planning for school projects. 

• Developing adult education programs. 

• Researching historical subject areas. 

• Determining areas eligible for housing 
assistance and rehabilitation loans. 



   
Committee of the Whole   6.           
Meeting Date: 07/10/2019  
Issue: MTAC Bylaws
From: TONYA ELLIS, Acting Director 

Information
Recommendation:
Mass Transit Advisory Committee (MTAC) Bylaw Modification
(Tonya Ellis, Mass Transit/Megan Walters, MTAC Chair - 15 min)
A.  Board Discussion
B.  Board Direction

Attachments
MTAC Member List
2009 MTAC Resolution 
2013 MTAC Resolution
MTAC Meeting Status Slide
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Escambia County 
Clerk's Onginal 
/tJ}J/2«6 C&.,i::-17 RESOLUTION NUMBER R2009- 202 

A RESOLUTION ESTABLISHING THE ESCAMBIA COUNTY MASS 
TRANSIT ADVISORY COMMITTEE; PROVIDING FOR AN 
EFFECTIVE DATE. 

WHEREAS, pursuant to Section 125.01(1)(1), Florida Statutes, the Escambia County 

Board of County Commissioners has the authority to provide and operate public transportation 

systems in Escambia County, Florida; and 

WHEREAS, the Board of County Commissioners has exercised this authority by 

creating Escambia County Area Transit (ECAT), a mass transit entity that provides public 

transportation to the citizens of Escambia County; and 

WHEREAS, the Board of County Commissioners has previously established a 

temporary ECA T Citizens Advisory Committee to review and report on ECA T performance; and 

WHEREAS, in its final report, the ECA T Citizens Advisory Committee recommended 

the creation of a permanent Escambia County Mass Transit Advisory Committee that would 

advise the Board of County Commissioners on mass transit issues in Escambia County and that 

would help facilitate a community vision for mass transit in Escambia County; and 

WHEREAS, the Board of County Commissioners accordingly finds that an Escambia 

County Mass Transit Advisory Committee would serve a public purpose by assisting the Board 

in developing and maintaining effective and efficient mass transit systems in Escambia County. 

NOW, THEREFORE BE IT RESOLVED BY THE BOARD OF COUNTY 
COMMISSIONERS OF ESCAMBIA COUNTY, FLORIDA, AS FOLLOWS: 

SECTION 1. RECITALS. 

The aforementioned recital clauses are hereby incorporated into this Resolution. 

https://2009-001.1.52
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SECTION 2. ESTABLISHMENT. 

The Escambia County Board of County Commissioners hereby establishes the Escambia 

County Mass Transit Advisory Committee ("the Committee"). 

SECTION 3. DUTIES OF THE MASS TRANSIT ADVISORY COMMITTEE. 

The Committee shall have the following duties and responsibilities: 

a. Establish a set of benchmarks to periodically evaluate the service and management of 

existing public mass transit systems operating in Escambia County. 

b. Set short range and long range goals for increasing ridership, expanding routes, and 

instituting new mass transit services. 

c. Assist the Board of County Commissioners, the County Administrator, and ECAT 

Management in developing partnerships with industry groups and employers to foster economic 

development. 

d. Identify opportunities for inter-governmental or regional transportation alliances with 

entities both within Escambia County and outside of Escambia County. 

SECTION 4. COMPOSITION AND SELECTION OF THE COMMITTEE. 

The Committee shall consist of thirteen (13) members and shall be selected as follows: 

a. Each County Commissioner shall appoint two members. 

b. The Escambia County Administrator shall appoint one member. 

c. The Mayor of the City of Pensacola shall appoint one member. 

d. The Mayor of the Town of Century shall appoint one member. 

All appointments shall be subject to confirmation by a majority vote of the Board of 

County Commissioners. All Committee members shall be electors of Escambia County. 
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SECTION 5. TERMS OF COMMITTEE MEMBERS. 

a. Terms. Committee members appointed by County Commissioners shall serve a term 

that runs concurrently with the term of the County Commissioner or Mayor who appointed them. 

The Committee members appointed by the County Administrator shall each serve a term of four 

(4) years. 

b. Removal. Should any Committee member cease to be an elector of the County, he or 

she shall cease to be a Committee member. The official who nominated the Committee member 

shall replace him or her, subject to confirmation by the Board of County Commissioners. 

Committee members may also be removed by the Board of County Commissioners at the 

recommendation of the official who nominated him or her. Additionally, the Committee shall 

recommend to the Board of County Commissioners the removal of a Committee member who 

accrues three unexcused absences from regularly-scheduled meetings of the Committee during 

the calendar year. Absences may be excused by a vote of the members present at any meeting. 

SECTION 6. OFFICERS. 

a. Chairperson. The Committee shall elect a Chairperson to preside at all meetings. 

The Chairperson shall be elected at the first meeting in January of each year and shall serve until 

the first meeting in January of the following year. There shall be no term limits for a member to 

serve as Chairperson. 

b. Vice-Chairperson. The Committee shall elect a Vice-Chairperson to preside and act 

on behalf of the Chairperson during his or her absence. The term of office and method of 

election for the Vice-Chairperson shall be the same as the Chairperson. 

https://2009-001.1.52
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SECTION 7. REGULAR MEETINGS. 

The Committee shall establish a schedule of regular meetings, which shall be held 

quarterly during the calendar year. A schedule of each year's regular meetings shall be 

distributed to all Committee members in December of the preceding calendar year. 

SECTION 8. QUORUM AND VOTING. 

Seven (7) Committee members shall constitute a quorum for the purpose of conducting 

business. Each member shall exercise one vote on all matters subject to a vote of the Committee. 

All matters shall be decided by a majority vote of the members present. No member shall 

abstain from voting unless the member has a conflict of interest. 

SECTION 9. SPECIAL MEETINGS. 

The Chairperson may call a special meeting of the Committee on his or her initiative and 

shall call a special meeting at the request of any four members. 

SECTION 10. LOCATION OF MEETING. 

Committee meetings shall be held in a public facility of sufficient size to accommodate 

those present and at such locations as the Committee may determine from time to time. 

SECTION 11. RULES OF PROCEDURE. 

The Committee shall conduct its meeting in accordance with the current edition of 

Robert's Rules of Order, except to the extent that the provision thereof is inconsistent with this 

Resolution. 

SECTION 12. SUNSHINE LAW. 

The Committee shall be subject to and each member shall be responsible for compliance 

with the Florida Sunshine Law and the Florida Public Records Act. 

https://2009-001.1.52
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SECTION 13. AGENDA. 

The Chairperson shall prepare an agenda for all meetings. Any Committee member may 

request that a matter be placed on the agenda. The agenda and related materials shall be 

distributed at least one day prior to the meeting date. 

SECTION 14. MINUTES. 

Minutes shall be kept at each Committee meeting. The written summary of each meeting 

shall be submitted for approval of the members at the next regular meeting. Each written 

summary shall reflect the persons in attendance, items discussed, each action taken at the 

meeting, and the vote of the members on each item presented at the meeting. 

SECTION 15. NOTICE OF PUBLIC MEETING. 

Notice ofregular or special meetings of the Committee and the time and location of each 

meeting shall be published to the public. 

SECTION 16. EFFECTIVE DATE. 

That this Resolution shall become effective immediately upon adoption by the Board of 

County Commissioners. 

ADOPTED this /Jf dayof {)~ , 2009. 

BOARD OF COUNTY COMMISSIONERS 
ESCAMBIA COUNTY, FLORIDA 

ATTEST: ERNIE LEE MAGAHA By: 

Date Executed 

lo/,,zµ.oe,
• 

This document approved as to form:~dlegq~ 
Title a,.sy. CovNI'7 A1fq«N£t 
Date JUI./ i1 «4P'tI 
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BCC: 10-01-2009 

, 

• 
. 

, ' BOARD OF COUNTY COMMISSIONERS 
. Escambia County, Florida 

ORGANIZATION: Neighborhoods/Community Services Bureau ,( 
~Q(J 

FROM: Sandra Prince Jennings, E.I., Bureau Chief fhw 

DATE: September 8, 2009 

ISSUE: Establishment of the Escambia County Mass Transit Advisory Committee 

RECOMMENDATION: 

That the Board take the following action regarding establishment of the Escambia County 
Mass Transit Advisory Committee: 

A. Adopt the Resolution to establish the Escambia County Mass Transit Advisory 
Committee; 

B. Confirm the appointment of the following individuals to the Escambia County Mass 
Transit Advisory Committee as appointees from each Commission District. The terms 
of the appointment shall be effective October 1, 2009, and will run concurrent with the 
term of the appointing Commissioner. 

District One- Term: October 1, 2009 - November 2012 
Charles Fairchild, CPA Arnold L. Rosenbleeth 
2725 Jarada Avenue 7631 Randwick Road 
Pensacola, FL 32526 Pensacola, FL 32514 

District Two - Term: October 1, 2009 - November 2010 
Jane Birdwell Sherri F. Myers 
Managing Partner BPM, Inc. 526 Parker Drive 
890 S. Palafox Street, Suite 209 Pensacola, FL 32504 
Pensacola, FL 32502 

District Three - Term: October 1, 2009 - November 2012 
Sr. Chaplain Freddie Augustine, M. Div. Edward Mccorvey 
2304 West Avery Street 6200 Sarah Drive 
Pensacola, FL 32505 Pensacola, FL 32503 

District Four - Term: October 11 2009 - November 2010 
Megan Elaine Fortson Richard G. Hahner 
154 Ethel Wingate Drive, Unit 304 2730 Semonran Drive 
Pensacola FL 32507 Pensacola, FL 32503 

CAR 1-17 
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BCC: 10-01-2009 
RE: Establishment of the Escambia County Mass Transit Advisory Committee 
Date: September 8, 2009 
Page: 2 of 3 

District Five -Term: October 1, 2009 - November 2012 
Jeffery S. Overhalser Earl L. Jones, Sr. 
2514 West Kingsfield Road 1251 Kathleen Avenue 
Cantonment, FL 32533 Cantonment, FL 32533; 

C. Confirm the following individual to the Escambia County Mass Transit Advisory 
Committee as appointee from the County Administrator. The term of the appointment 
shall be effective October 1, 2009 through September 30, 2013. 

Mary Bo Robinson 
4090 Aiken Road 
Pensacola, FL 32503; and 

D. Authorize the Chairman to sign the Resolution establishing the Escambia County Mass 
Transit Advisory Committee. 

BACKGROUND: 

On September 20, 2007, the Board approved the establishment of the Escambia County Area 
Transit (ECAT) Citizens' Advisory Committee, a temporary Committee (December 6, 2007 
through May 2008) to gather input from citizens on how to make ECA T's operation better 
known to the general public, through soliciting information regarding the level-of-service 
expectations, reviewing current operations, recommending changes for better service, 
recommending improvements to enhance ECAT's public image and promote its worth, and 
recommending resources of revenue for funding operations. In the Committee's final report, 
the Committee recommended creation of a permanent Escambia County Mass Transit 
Advisory Committee that would advise the Board of County Commissioners on mass transit 
issues in Escambia County and assist the Board in developing and maintaining effective and 
efficient mass transit systems in Escambia County. 

BUDGETARY IMPACT: 

There are no budgetary impacts at this time. 

LEGAL CONSIDERATIONS/SIGN-OFF: 

The Resolution has been approved by Ryan Ross, Assistant County Attorney. 

PERSONNEL: 

There are no personnel impacts at this time. 

POLICY/REQUIREMENT FOR BOARD ACTION/DISCUSSION: 

Board policy requires that all Resolutions and Committee establishments have Board 
approval. 

CAR 1-17 
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BCC: 10-01-2009 
RE: Establishment of the Escambia County Mass Transit Advisory Committee 
Date: September 8, 2009 
Page: 3 of 3 

IMPLEMENTATION REQUIREMENTS: 

Upon approval by the Board, this committee becomes official and the initial meeting will be 
scheduled within the first thirty days of the filing of the Resolution. 

COORDINATION WITH OTHER AGENCIES/PERSONS: 

All appointments have been coordinated with each Commissioner's office and the office of the 
County Administrator. 

Attachments: Resolution 
Resumes (11) 

CAR 1-17 
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RESOLUTION NUMBER R2009-

A RESOLUTION ESTABLISIDNG THE ESCAMBIA COUNTY lVIASS 
TRANSIT ADVISORY COM::\UTTEE; PROVIDING FOR AN 
EFFECTIVE DATE. 

WHEREAS, pursuant to Section 125.01 (1 )(1), Florida Statutes, the Escambia County 

Board of County Commissioners has the authority to provide and operate public transportation 

systems in Escambia County, Florida; and 

WHEREAS, the Board of County Commissioners has exercised this authority by 

creating Escambia County Area Transit (ECAT), a mass transit entity that provides public 

transportation to the citizens of Escambia County; and 

WHEREAS, the Board of County Commissioners has previously established a 

temporary ECAT Citizens Advisory Committee to review and report on ECA T performance; and 

WHEREAS, in its final report, the ECA T Citizens Advisory Committee recommended 

the creation of a permanent Escambia County Mass Transit Advisory Committee that would 

advise the Board of County Commissioners on mass transit issues in Escambia County and that 

would help facilitate a community vision for mass transit in Escambia County; and 

WHEREAS, the Board of County Commissioners accordingly finds that an Escambia 

County Mass Transit Advisory Committee would serve a public purpose by assisting the Board 

in developing and maintaining effective and efficient mass transit systems in Escambia County. 

NOW, THEREFORE BE IT RESOLVED BY THE BOARD OF COUNTY 
COMMISSIONERS OF ESCAMBIA COUNTY, FLORIDA, AS FOLLOWS: 

SECTION 1. RECITALS. 

The aforementioned recital clauses are hereby incorporated into this Resolution. 

CAR 1-17 
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SECTION 2. ESTABLISHMENT. 

The Escambia County Board of County Commissioners hereby establishes the Escambia 

County Mass Transit Advisory Committee (''the Committee"). 

SECTION 3. DUTIES OF THE MASS TRANSIT ADVISORY COMMITTEE. 

The Committee shall have the following duties and responsibilities: 

a. Establish a set of benchmarks to periodically evaluate the service and management of 

existing public mass transit systems operating in Escambia County. 

b. Set short range and long range goals for increasing ridership, expanding routes, and 

instituting new mass transit services. 

c. Assist the Board of County Commissioners, the County Administrator, and ECA T 

Management in developing partnerships with industry groups and employers to foster economic 

development. 

d. Identify opportunities for inter-governmental or regional transportation alliances with 

entities both within Escambia County and outside of Escambia County. 

SECTION 4. COMPOSITION AND SELECTION OF THE COMMITTEE. 

The Committee shall consist of thirteen (13) members and shall be selected as follows: 

a. Each County Commissioner shall appoint two members. 

b. The Escambia County Administrator shall appoint one member. 

c. The Mayor of the City of Pensacola shall appoint one member. 

d. The Mayor of the Town of Century shall appoint one member. 

All appointments shall be subject to confirmation by a majority vote of the Board of 

County Commissioners. All Committee members shall be electors of Escambia County. 

CAR 1-17 
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SECTION 5. TERJ.'1S OF COMMITTEE MEl\lIBERS. 

a. Terms. Committee members appointed by County Commissioners shall serve a term 

that runs concurrently with the term of the County Commissioner or Mayor who appointed them. 

The Committee members appointed by the County Administrator shall each serve a term of four 

(4) years. 

b. Removal. Should any Committee member cease to be an elector of the County, he or 

she shall cease to be a Committee member. The official who nominated the Committee member 

shall replace him or her, subject to confirmation by the Board of County Commissioners. 

Committee members may also be removed by the Board of County Commissioners at the 

recommendation of the official who nominated him or her. Additionally, the Committee shall 

recommend to the Board of County Commissioners the removal of a Committee member who 

accrues three unexcused absences from regularly-scheduled meetings of the Committee during 

the calendar year. Absences may be excused by a vote of the members present at any meeting. 

SECTION 6. OFFICERS. 

a. Chairperson. The Committee shall elect a Chairperson to preside at all meetings. 

The Chairperson shall be elected at the first meeting in January of each year and shall serve until 

the first meeting in January of the following year. There shall be no term limits for a member to 

serve as Chairperson. 

b. Vice-Chairperson. The Committee shall elect a Vice-Chairperson to preside and act 

on behalf of the Chairperson during his or her absence. The term of office and method of 

election for the Vice-Chairperson shall be the same as the Chairperson. 

CAR 1-17 



2009-001.1.52 BCC 
Oct. 01, 2009 Page 12 

SECTION 7. REGULAR MEETINGS. 

The Committee shall establish a schedule of regular meetings, which shall be held 

quarterly during the calendar year. A schedule of each year's regular meetings shall be 

distributed to all Committee members in December of the preceding calendar year. 

SECTION 8. QUORUM AND VOTING. 

Seven (7) Committee members shall constitute a quorum for the purpose of conducting 

business. Each member shall exercise one vote on all matters subject to a vote of the Committee. 

All matters shall be decided by a majority vote of the members present. No member shall 

abstain from voting unless the member has a conflict of interest. 

SECTION 9. SPECIAL MEETINGS. 

The Chairperson may call a special meeting of the Committee on his or her initiative and 

shall call a special meeting at the request of any four members. 

SECTION 10. LOCATION OF MEETING. 

Committee meetings shall be held in a public facility of sufficient size to accommodate 

those present and at such locations as the Committee may determine from time to time. 

SECTION 11. RULES OF PROCEDURE. 

The Committee shall conduct its meeting in accordance with the current edition of 

Robert's Rules of Order, except to the extent that the provision thereof is inconsistent with this 

Resolution. 

SECTION 12. SUNSHINE LAW. 

The Committee shall be subject to and each member shall be responsible for compliance 

with the Florida Sunshine Law and the Florida Public Records Act. 
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SECTION 13. AGENDA. 

The Chairperson shall prepare an agenda for all meetings. Any Committee member may 

request that a matter be placed on the agenda. The agenda and related materials shall be 

distributed at least one day prior to the meeting date. 

SECTION 14. MINUTES. 

Minutes shall be kept at'each Committee meeting. The written summary of each meeting 

shall be submitted for approval of the members at the next regular meeting. Each written 

summary shall reflect the persons in attendance, items discussed, each action tal<:en at the 

meeting, and the vote of the members on each item presented at the meeting. 

SECTION 15. NOTICE OF PUBLIC MEETING. 

Notice ofregular or special meetings of the Committee and the time and location of each 

meeting shall be published to the public. 

SECTION 16. EFFECTIVE DATE. 

That this Resolution shall become effective immediately upon adoption by the Board of 

County Commissioners. 

ADOPTED this ___ day of _______, 2009. 

BOARD OF COUNTY COMMISSIONERS 
ESCAMBIA COUNTY, FLORIDA 

ATTEST: ERNIE LEE MAGAHA By: Marie Young, Chairman 
Clerk of the Circuit Court 

By:____________ 
Deputy Clerk 

(SEAL) 
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CHARLES FAIRCHILD 
2725 Jarada Ave. Pensacola, FL 32526 

Ring: 850-221-3839 Email: FairchildCPA@cox.net 

PROFESSIONAL and BUSINESS: 
• Semi retired from public accounting in 2007 
• Certified Public Accountant: Fla. License No. 2302, Issued 2/16/68 
• Was the founder (1969) and managing partner of a CPA business. The firm 

assisted small businesses in building company's value by working with the 
owners to run more efficient organizations and individuals in increasing 
personal net worth by minimizing their personal income taxes. 

FORMAL EDUCATION: 
• A Masters of Business Administration (MBA), University of West Florida, 

December, 1970. Emphasis in Finance. A Bachelor of Science (BS), Florida 
State University, April, 1966. Major in accounting. An Associates of Arts (AS), 
Pensacola Junior College, June, 1964. General Studies. 

PROFESSIONAL ORGANIZATIONS: 
• Life member of the Florida Institute of Certified Public Accountants 

TEACHING HISTORY: 
• Adjunct professor at Pensacola Junior College, 1970-1980 and the 

University of West Florida, 1972-1973 

CIVIC ACTIVITIES: 
• Current Civic activities: Pensacola Seville Sertoma Club (President), 
• Past Civic Organizations: Panhandle Tiger Bay Club (president, treasurer 

and board member); Northwest Florida Rehabilitation Foundation 
(chairman, treasurer and board member); United Cerebral Palsy (board 
member and treasurer); Pensacola Exchange Club (treasurer and board 
member) Five Flags Rotary Club (treasurer and board member); 
Springfest, Inc., (treasurer and board member); Fiesta of Five Flags (board 
member), North West Florida Library Foundation (board member and 
treasurer) 

OTHER COMMUNITY ACTIVITIES: 
• Citizens against Trillium PAC, Co Chair; (2002-2004); a grass roots effort that 

petitioned the Pensacola City Council to hold a referendum that 
challenged the expenditure of public funds to build a performance 
center. The project was rejected by the voters. 

• The 8574 Citizens Alliance, Inc., Chairman; (2004-2005); a non-profit 
organization formed to monitor and become involved in the decisions 
made by the Pensacola City Council in the expenditure of public funds. 

• Save our City PAC, Chairman; (2005-2006) a grass roots effort that 
petitioned the Pensacola City Council to hold a referendum on the 
expenditure of public funds to build a baseball field, a waterfront public 
park, and a conference center. The project was approved by the voters. 

• Citizens for Constitutional Integrity, Inc., Chairman (2008-present) a non 
profit organization that seeks to educate the public about the importance 
of local governments following the Florida and US Constitution. 
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ARNOLD L. ROSENBLEETH 

7631 Randwick Road, Pensacola FL 32514 850-476-8377 

CURRENT EMPLOYMENT 

CVS Pharmacy 40 years experience in Community Pharmacy 

ALR Consultants, Consultant Pharmacist, Forensic Phannacy 

EDUCATIONAL BACKGROUND 

Bachelor of Science in Pharmacy, University of Florida 

Courses in Constitution Law, University of West Florida 

Various management training and development programs in areas including leadership, exceptional 
management, human resource development and related fields. 

Twice yearly Seminars and workshops to maintain competency. Monthly CE programs and Journal articles. 

HEALTH RELATED ACTIVITIES 

Past President, Escambia County Pharmacy Association 
Past Vice President, Statewide Health Council 
Past Chairman, Northwest Florida Health Council 
Former Board Member, Advanced Home Health Care 
Past Member, Interim Advisory Council for the 
reorganization ofH.RS. 

Past Member, Healthy Start CoaJition, Escambia County. 
Past Member, Jim Allen Parent Advisory Board. 
Executive Board member, Center for Independent Living 
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Jane Birdwell 
Managing Partner 

BPM, INC 
890 S. Palafox Street, Suite 109 ~ Pensacola, Florida 32502 

Office: 850.432.2761 - Cell: 850.261.5140 
www.birdwell.us 

Dream big. Jane Birdwell does and then works tirelessly to make those 
dreams come true. "The power of inspiring a person to follow their dream, to 
build something, to make something, to grow something, is a role I thrive in 
and a role I am committed to," she often says. 

Passionate, committed, visionary all describe Jane - an Emerging Leader of 
the Year PACE Award nominee and Pensacola Business Journal Innovator of 
the Year. 

Jane runs Birdwell Photography Multimedia and in five years has elevated it 
to a thought leader and difference maker in the community. Her full-service 
marketing firm has earned dozens of ADDY awards. Her work includes the 
branding campaign for Pensacola; growing economic development with I-Ten 
Wired, Mobile's Keep Our Tanker and Gulf Coast Aerospace and Defense 
initiatives; launching The National Flight Academy to a national audience; 
and assisting community organizations such as the Pensacola Opera, 
Pensacola Symphony Orchestra, Chain Reaction, Autism Society of the 
Panhandle and Saenger Theatre Renovation. 

Jane's strong resume shows why she is a nationally recognized interactive 
marketing pioneer. She produced television in Atlanta, the nation's 8th 
largest market. In addition, she owned and published the fastest growing 
magazine in the Southeast-Atlanta City Mag. Jane's rich and diverse 
media, web and technology experiences give BPM, Inc. an undeniable edge 
for generating the communications people want to act on. 

Born and raised here and a University of West Florida graduate, Jane is 
dedicated to giving back to her community with her time and talents and by 
providing free marketing services to many non-profit organizations. She 1s a 
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Resume 
Jane Birdwell 
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member of Impact 100, Chain Reaction Chairwoman, Pensacola Bay Area 
Chamber of Commerce, LEAP honorary member, Gulf Coast Citizen 
Diplomacy Council Board of Directors member, Escambia County Area 
Transit Citizens Advisory Committee member, Pensacola Bay Area Chamber 
of Commerce - Economic Development Council investor, School District IT 
Advisory Council member, Manna Pantry Guild Member. Socially, she is a 
member of Pensacola Country Club, Mystic Maids and Pirouettes. Most 
recently, she was named Pensacola Bay Area AdvertisJng Federation 
program chairwoman. 
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Sherri F. Myers 
sfmADA@aol.com 

526 Parker Dr. Residence: (850) 484-0902 
Pensacola, Florida 32504 Work: (850)595-5566,Extll 

Professional 
Highlights Licensed: 

• Florida 
• Kentucky 
• Tennessee *inactive 

Practice Forums: 
• State Courts 
• United States District Court Northern District ofFlorida 
• United States District Court Western District of Kentucky 
• Social Security Administration 
• Housing and Urban Development 
• U.S. Labor Department 

Areas of Expertise and Litigation 
• American's with Disabilities Act Title I, II, III 
• Landlord/Tenant 
• Fair Housing Act 
• 504 Rehabilitation Act 
• Employment Discrimination 
• Florida Constitution, Article I, Section II 
• U.S. Department of Labor/Contract Compliance 

Professional Experience 

Work Experience: 

ADA Outreach/Advocacy Coordinator 
Center for Independent Living ofNorthwest Florida - 2004 to present 

• Work with the City of Pensacola to address accessibility issues at special 
events, parks, handicap parking in the downtown area, and sidewalk and 
curb cut improvements with in the Community Redevelopment district. 

• Attend all Maritime Park meetings and developed accessibility 
guidelines to be include in the design criteria of the $70 million dollar 
City of Pensacola project. 
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• Attend meetings with officials from City ofPensacola, Escambia County 
Board ofCommissioners, officials from Escambia County Area Transit 
and persons with disabilities to address transportation funding and 
accessibility. Served on the ECAT Citizens Advisory Committee to 
study the funding needs of ECAT and make recommendations to County 
Officials regarding funding sources. 

• Handicap Parking Enforcement - worked with local county officials to 
pass an ordinance requiring all businesses to provide handicap parking 
that complies with Florida Statute 553. 5540, ADA and Chapter 11 of 
the Florida Building Code. The ordinance provides for local 
enforcement of these laws thorough county code enforcement. 

• Provide Training to Escambia County Code Enforcement Officers and 
Building Code Officials, architects and contractors on the requirements 
ofADAAG and Florida State laws pertaining to parking and accessible 
paths oftravel. 

• Worked with Santa Rosa Island Authority to bring Pensacola Beach into 
compliance with Florida Statute 553.5540 and the ADA. 

• Formed the Let's Play program to survey all of the City of Pensacola 
and Escambia County parks for accessibility and to promote handicap 
accessible playgrounds through collaboration with Florida's Boundless 
Playground Initiative. 

• Working with Pensacola Historic Village to provide handicap parking 
and to make the historic district fully accessible for persons with 
physical, hearing and visual impairments. 

• Worked as parking enforcement specialist Escambia County Sheriffs 
Department to enforce handicap parking violations. 

• Work with CILNWF consumers who need assistance with Vocational 
Rehabilitation, Social Security Disability, Landlord/tenant, Fair Housing 
and any other issues that impact the right ofpeople with disabilities. 

• Work with federally subsidized tenants to file 504 complaints. Attend 
meetings with Area Housing and IDJD investigators to address 
accessibility issues in federally subsidized housing. Assist tenants in 
settlement negotiations. 

• Courthouse accessibility: Worked on a barrier removal plan for the 
Santa Rosa Courthouse. Participated in First Judicial Circuit Surveying 
Team to survey the Courthouse in Escambia County. 

Attorney 

Legal Aid of Louisville Kentucky - 1995 - 1998 
• Specialized in Landlord/Tenant law in state and federal court. 
• Litigated suits in federal court under 504 of the Rehabilitation Act and 

the Fair Housing Act on behalf of tenants with disabilities. 

Northwest Florida Legal Services - 1991 ~ 1995 

• Served as Acting Director for 10 months. 
• Served as Litigation Director for 2 years 
• Served as Managing Attorney for 4 years. 
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• Specialized in federal litigation. Brought a successful lawsuit on behalf 
of all of the HIV infected inmates at the Escambia County Jail who were 
segregated based solely on their lilV statutes. Brought a successful 
lawsuit on behalfofother inmates with various types ofdisabilities. 
NOTE: I utilized the Florida Constitution, Article I, Section II in these 
lawsuits. I believe that I am one of the few, ifnot the only attorney in 
the State of Florida who has used the state constitution to litigate on 
behalfof people with disabilities. 

Withlachoochee Area Legal Services • 1986 - 1991 

• Specialized in Domestic Relations and Landlord/Tenant law 

Memphis Area Legal Services - 1978 - 1983 

• Specialized in Family Law and Rights of Victims ofviolent crimes. 
• Served on Board of Directors of Rape Crisis Center. 
• Assisted in drafting Tennessee's first domestic violence statutes. 

Bar Activities 

Member ofthe Disability Independence Group (DIG), a private, non-profit 
organization funded by a grant from the Florida Bar Foundation to work on accessibility 
issues pertaining to attorneys with disabilities. 

Member of First Judicial Circuit team to survey courthouses in the First 
Judicial Circuit for ADA compliance and accessibility for the Standing Committee on 
F aimess and Diversity. 

Community Activities 

• Appointed by the City of Pensacola to serve on the Board of 
Directors of the Escambia-Pensacola Human Relations Commission. 

• Director, Children's Environmental Action Network: Works to 
promote awareness regarding the impact of chemicals on children's 
health. 

• Advocacy Committee for the Chemically Sensitive: Works to 
promote awareness of Multiple Chemical Sensitivity. Assist people 
with MCS to advocate for environmental barrier removal in the 
workplace, and in commercial and public buildings. 

References: 
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Sr. Chaplain Freddie Augustine, M. Div 
2304 West Avery Street 
Pensacola, FL 32505 

OBJECTIV: To serve on the Escambia County Transit Board 

SUMARRY OF QUALIFICATION: 

Personal Profile: Excellent interpersonal communication skills ....Able to effectively 
Interact at all levels ....Successful and tactful in trouble shooting .... 
and problem solving ....Organized....Detailed ....Caring .... Good 
planner. ... Adaptable to every changing situations .... 

Education: University of West Florida, Pensacola, FL 
Bachelor's Degree-Sociology 

05/200 I 

Interdenominational Theological Center, Atlanta, GA 
Master of Divinity with a concentration in Theology 

05/2004 

Work Experience: St Peter Missionary Baptist Church, Pensacola, FL 06/1990-
10/2006 

Century Correctional Institution, Century, FL 10/2006-
08/2009 

Degrees and Reference Are Available Upon Request 
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Curriculum Vitae 
Of 

Edward A. McCorvey 
6200 Sarah Drive 

Pensacola, FL 32503-7548 

Telephone: 850-477-4403 FAX: 850-477-4403 
E-Mail: mccorveve@BellSouth.net Website: http://lanetech.com/ace 

Social Security Number, 264-46-4422 Veteran's Status: US Army- Retired 
FAA - Aviation Safety Inspector, Retired Citizenship: U.S.A. 
U.S. Army Retired, Sergeant Major (E-9) Announcement Number, Title and Grade 

OBJECTIVE: My main areas of interest lie in supervising applicable contracts and contract agencies 
within the scope of the responsibilities required of me. In addition, to formulate and administrating 
budgets and fiscal policies, and to become the Escambia County Assistant County Administrator in 
Pensacola. To use the information contained in this Curriculum Vitae (CV), e.g., of professional 
experience, expertise, training and education as justification of my qualifications to hold this position. 

In addition to having proven management and leadership skills with ability to motivate staff, I also have 
excellent communication and interpersonal skills as well. My lmowledge of the principles, methods and 
practices associated with County Administration to implement cutting edge technology and development 
are contained in my work experiences on pages 5-8. Both the mandatory technical qualifications and 
executive core qualifications are also outlined under the provisions of the work experience, training and 
educational sections of this CV. 

My other specialize skills involve planning and computer lmowledge. I understand its concepts from 
many diverse aspects-it is also my aspiration to use my professional military skills and experience to 
push the envelope of the 21 st century computerized technology. I can showcase my talent best with these 
skills, lmowledge and abilities. I also have extensive abilities and unique tweaks to be used as the 
Escambia County Administration. I have the ability to communicate and negotiate effectively at senior 
levels with agent, government bodies, service providers, third parties and even broader industry 
representatives. 

PROFILE: I am a former Federal Aviation Administration (FAA) employee (GS-14-1825). I retired 
from the FAA as an Aviation Safety Inspector (Operations), with over 30 years experience demonstrating 
organizational skills, and development and maintenance of positive relationships among FAA employees, 
aviation certificate holders and industry representatives. 

I also have more than 34 years of honorable military service, including 12½ years of active duty with the 
82nd Airborne Division, and 22½ years of Army National Guard and Army Reserve. I was also a highly 
decorated combat veteran. I retired from the military in 1991 at the grade of Sergeant Major (E-9). 
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International Civil Aviation Organization (ICAO) Flight Operations Inspector under contract with the 
Presidency of Civil Aviation (PCA) in the Kingdom of Saudi Arabia. I was responsible for the 
development of and maintaining airmen records, files and documentation relating to the ICAO, 
individuals and other aviation certificate holders. 

MILITARY LEADERSHIP TRAINI.t~G Ai~'D EXPERIENCE: 

Basic Non-Commissioned Officers Academy- 1960, Saxophone Section Leader 
Senior Non-Commissioned Officers Academy- 1978, Woodwind Group Leader 
First Sergeant's Course - 1985, Enlisted Bandleader and First Sergeant 
Sergeant Major - Personnel Service Company - 1990 

WORK EXPERIENCE: 

I am currently employed as a substitute teacher for the Escambia County School Board in Pensacola. I 
am also qualified to teach all grades from Kindergartner to 12 th grade. 

1995-Present I am the Founder, Owner and General Manager of Aviation Consultant Enterprise (ACE). 

1992-94 I was employed by ICAO as a Flight Operations Inspector in the Kingdom of Saudi Arabia 
under contract for the Presidency of Civil A via tion (PCA). My responsibilities included, but not limited to 
the following: 

• Conducted pilot flight checks. 
• Investigated Aircraft Accidents & incidents; wrote the reports and made recommendations. 
• Licensed Pilots and Flight Engineers 
• Developed, revised and administered PCA Written Exams to Pilots and Flight Engineers. 
• Participated in high level meetings relative to international aviation matters. 
• Advised the Vice President and the Director of Civil Aviation on aviation safety relative matters. 
• Wrote letters, Correspondence and memorandums for high level PCA Government 

Officials. 
• Developed, revised and maintained a comprehensive r ecordkeeping system for a irrnen and air 

carrier files. 
• Designed various Airmen and Air Carrier Operating certificates used by the Presidency of Civil 

Aviation. 

Issued Saudi Arabian pilot certificates to holders of current foreign pilot licenses from ICAO member 
States. Supervisor: Abduhamid Khan - Retired. 

1988-94 I was the Principal Operations Inspector (POI) assigned to Atlantic Southeast Airlines, Inc., 
(ASA). ASA is the world's largest commuter Air Carrier, and is based in Atlanta, Georgia. ASA 
conducts its Air Carrier operations under both FAR Parts 121 and 135. 

I had the overall FAA management responsibilities for the certification, inspection and surveillance of 
ASA's operations. I approver/disapproved Operations Specifications, Flight Training Programs for 
Pilots, Flight Attendants and Aircraft Dispatchers. I conducted and evaluated flight checks for pilots, 
check airmen and simulator instructors. I also conducted cockpit and cabin en-route in_spections, ramp 
checks, base and station facility inspections. I monitored flight and ground school training, and I 
approved and issued the Minimum Equipment List (MEL) for each type aircraft operated by ASA. I also 
approved the Simulator and Aircraft Training Device (AID), Operations Manuals and Training Programs 
for use by ASA. Supervisor: Fran DeJoseph - Retired. 
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1982-88 For more than six years, I served as the FAA Southern Region Technical Evaluation Office 
(TEO) Operations Team Leader. I was responsible for the planning, organizing and analyzing all aspects 
of air agencies flight operations systems activities related to the assurance and achievement of in flight 
safety. I was also responsible for examining systems used by FAA Aviation Safety Inspector 
(Operations) Parts 121, 125, 135 and 141 certificate holders when directed by FAA Headquarters in 
Washington, D.C. and the FAA Southern Region of Atlanta, Georgia. 

In 1987, I served as Manager of the FAA's Technical Evaluation Office (TEO) in Atlanta, Georgia. 

I Developed Safety Audit Inspection Forms used by the TEO and was responsible for conducting on the . 
job training (OIT) and Inspector training on Quality Assurance Inspections. 

The FAA 's TEO is responsible for the quality assurance of the following FAA certificate holders: 
• FAR Part 121 Air Carriers. 
• FAR Part 125 Operators. 
• FAR Part 135 Air Carriers. 
• FAR Part 141, FAA Approved Flight and Ground Schools. 

Supervisor: Bill Abram - Retired. 

1980-82 I managed the FAA F1ight Standards District Office (FSDO) Operations Unit. Except for Cuba 
and Jamaica, the Puerto Rican FSDO had FAA Air Carrier and General Aviation geographic 
responsibilities for the entire Caribbean area that is made up of approximately 15 different English, 
Spanish, Dutch and French speaking Island Nations. 

I was responsible for developing and implementing budgetary requirements, manpower, training and 
supervision of A via tion Safety Inspectors assigned to the Operations Unit. I also devised and 
implemented components and timelines for strengthened Air Carrier and General Aviation safety 
activities. In addition, I was especially effective in establishing dialogues with and maintaining an 
excellent rapport with Government Officials of several foreign Island Nations. 

I get along and worked well with my counterparts and Directors of Civil Aviation in the Caribbean. 
Especially at times when sensitive matters would come up involving the operations of U.S. registered 
aircraft or U.S. airmen operating in those foreign countries. I Developed and maintained the FSDO's 
manual recordkeeping system prior to the FAA using its computerized recordkeeping statistical systems 
in use today. 
Supervisor: Juan Cruz - Retired. 

1979-80 I served as an Air Carrier and General Aviation regulation specialist at FAA Headquarters in 
Washington, D.C. I was responsible for evaluating and recommending approval or disapproval of 
aviation safety related materials. I was also responsible for monitoring rulemaking activities and projects, 
and the development and implementation of various procedures on regulations in the interest of safety. In 
addition to FAA policy and rulemaking activities, I was also responsible for developing exemptions, 
waivers and deviations to pertinent Federal Aviation Regulations (FAR). I coordinated, setup, 
participated and attended high level meetings with members of the aviation community on aviation safety 
related matters. 

I wrote letters, memos and other correspondence for FAA Associate Administrators and the Operations 
and Rulemak:ing Branches. I also Met and coordinated with various high level aviation officials on 
sensitive safety related issues. I Made safety recommendations to the Associate Administrator for 
Aviation Standards on safety related issues. 
Supervisor: Ray Ramakas - Retired. 
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1977-79 I taught Basic Indoctrination, Flight Testing Procedures and Light Twin Instrument Refresher 
Training courses for newly hired Aviation Safety Inspectors at the FAA Aeronautical Center in Oklahoma 
City, OK. While serving as the lead Operations Instructor, I was responsible for developing and revising 
new FAA Approved Flight and Ground Training Curriculurns and Training Aids. In addition, to teaching 
flying, I was also responsible for the scheduling of student flight, ground and simulator training activities. 
I supervised, directed and counseled FAA Aviation Safety Inspector Students on their various training 
courses and activities. 
Supervisor: Cleo McGovern - Deceased. 

1974-77 As a FAA General Aviation Operations Inspector, I was responsible for the certification, 
inspection and surveillance of air agencies, FAA Approved flight and ground schools, air taxis, pilots, 
flight and ground instructors. 

I investigated aircraft accidents and incidents and complaints. I also conducted flight checks to air taxi 
pilots, check airmen, flight instructors and after accident remedial and special medical flight checks. I 
also conducted aircraft certification, surveillance and inspections as it relates to agricultural aircraft 
operations. 
Supervisor: Francis Gargarly - Deceased. 

EDUCATION: 

1954 - High School Diploma from Booker T. Washington High School, Pensacola, FL. 32503 
2004 - Bachelor of Business Administration 
2005 - Master of Business Administration (MBA) 
American InterContinental University 
5550 Prairie Stone Parkway, Suite 400 
Hoffman Estates, IL 60192 

COMPUTER RELATED SKILLS: 

Microsoft Office: 
• Word 2003 
• PowerPoint 2003 
• Excel 2003 
• Outlook 2003 
• Publisher 2003 
• Access 2003 

FAA PROFESSIONAL DEVELOPMENT/TRAINING: 

Successfully cOmpleted the following FAA Management Developmental Training Courses with emphasis 
on leadership and management potential. Formalized classroom training included leadership styles, 
managing conflict, empowerment, stress, and cultural diversity management: 

• COURSE: 17302 ENDING: 86-01-02 HOURS: 120 GRADE: PASS 
TITLE: SELF DEVELOPMENT - ENHA.i"JCING SlJPERVISORY POTENTIAL 

• COURSE: 22600 ENDL'lG: 85-05-17 HOURS: 78 GRADE: PASS 
TITLE: EVALUATION OF AVIATION MANAGEMENT SYSTEMS 

• COURSE: 01200 ENDING: 77-10-21 HOURS: 107 GRADE: PASS 
TITLE: THE SUPERVISOR'S COURSE, PHASE I 

• COURSE: 97153 ENDING: 88-03-30 HOURS: 8 GRADE: PASS 
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TITLE: INTRODUCTION TO SITUATIONAL LEADERSHIP 
• COURSE: 01204 ENDIN"G 87-07-16 HOURS: 59 GRADE: PASS 

TITLE: INTERPERSONAL BEHAVIOR IN PROBLEM SOL YING 
The training above focused on improving performance management in a team environment. 

Other FAA Professional Training Courses: 

• COURSE: ENDING: 91-10-03 HOURS: 24 GRADE: PASS 
TITLE: COIVIPUTERTRAINING 

• COURSE: 16502 ENDING: 84-05-25 HOURS: 40 GRADE: PASS 
TITLE: DODCI COMP FAMILIARIZATION/AIRWORTHINESS INSPECTOR 

• COURSE: 28088 ENDING: 83-11-18 HOURS: 40 GRADE: PASS 
TITLE: LEAR JET 35/35 RECURRENT QUALIFICATION 

• COURSE: 01501 ENDING: 83-10-28 HOURS: 68 GRADE: PASS 
TITLE: CONSTRUCTIVE COMMUNICATIONS WITH THE PUBLIC 

• COURSE: 98437 ENDING: 79-11-02 HOURS: 18 GRADE: PASS 
TITLE: FAA EFFECTIVE ADMINISTRATIVE WRITING 

Aviation Technical Courses: 

• COURSE: 20104 ENDING: 91-05-11 HOURS: 40 GRADE: PASS 
TITLE: LEAR JET 25 RECURRENT QUALIFICATION 

• COURSE: 28016 ENDING: 90-05-05 HOURS: 120 GRADE: PASS 
TITLE: EMB-120 INITIAL QUALIFICATION 

• COURSE: 28088 ENDING: 89-08-11 HOURS: 40 GRADE: PASS 
TITLE LEAR JET 35/36 RECURRENT QUALIFICATION 

• COURSE: 22104 ENDING: 88-12-02 HOURS: 40 GRADE: PASS 
TITLE: RECURRENT FAR 135 AIR CARRIER CERTIFICATION & INSPECTION 

• COURSE: 28088 ENDING 87-10-02 HOURS: 56 GRADE: PASS 
TITLE: LEAR JET 35/36 RECURRENT QUALIFICATION 

• COURSE: 28088 ENDING: 86-08-15 HOURS: 40 GRADE: PASS 
TITLE: LEAR JET 35/36 RECURRENT QUALIFICATION 

• COURSE: 21001 ENDI:N"G: 82-11-19 HOURS: 40 GRADE: PASS 
TITLE: INSTRUMENT AND PERFORMANCE REFRESHER (LIGHT TWIN) 

• COURSE: 21617 ENDING: 81-12-10 HOURS: 60 GRADE: PASS 
TITLE: AIR CARRIER OfERATIONS INDOCTRINATION (ABBREVIATED) 

• COURSE: 20155 ENDING: 79-05-11 HOURS: 40 GRADE: PASS 
TITLE: BEECHCRAFT 90 KJ:N"G AIR RECURRENT QUALIFICATION 

PROFESSIONAL PUBLICATIONS: 

I wrote, Directed and starred in an FAA color training film titled: "How to conduct a FAA Safety Audit 
Inspection." In addition, I was a member of "Project Safe Team," responsible for the development and 
writing FAA Handbook 8700.1. 

PROFESSIONAL MEMBERSHIPS & AFFILIATIONS: 

A via ti on Consultants International 
Negro Airmen International 
Tuskegee Airmen 
Former Airline Pilots Association 
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HONORS & AWARDS: 

Outstanding Performance Ratings 

S-T-A-T-E-M-E-N-T 

My education, background, training and experience far exceed the qualification requirements as outlined 
under the provisions of the announcement that is posted in the Pensacola News Journal. I am available 
immediately and ready to assume the duties and responsibilities that are required of me as the Escambia 
County Assistant County Administrator. I am also free and willing to accept a long term employment. 

Since I already reside in Pensacola, there would be no cost to Escambia County to relocate my family and 
me. I also work well with others and understand the importance of representing Escambia County in a 
professional manner. My health is excellent, and I have no problems with frequent travel. I do not use 
alcohol, tobacco or drugs. 

Sincerely, 

(e)kuuJ cA -1vr&~ 
EDWARD A. MCCORVEY 
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Megan Elaine Fortson 
154 Ethel Wingate Drive Unit 304 

Pensacola, Florida 32507 
850-791-9147 

mfortson@cphlaw.com 

Work Experience 

Clark, Partington, Hart, Larry, Bond & Stackhouse May 2008-Present 
Attorney at Law 

• Member of the firm's Commercial Litigation and Creditor's Rights practice groups 
• Representation of national, regional and local financial institutions in all types of 

litigation matters including but not limited to real estate mortgage and lien enforcement 
litigation. 

• Representation ofbusinesses and individuals in commercial and real property disputes. 

• Performed analysis of titles to property and wrote title insurance policies for a number of 
leading title insurance companies as a member of the firm's Real Property practice group. 

Education 

University of Alabama School of Law, Tuscaloosa, AL 
Juris Doctor, May 2008 
Honors: 2007-2008 John A Campbell Moot Court Board 

2007-2008 Lehr, Middlebrooks Labor & Employment Moot Court Team 
Bench & Bar Legal Honor Society 
Dean's Community Service Award 
Fournier J. "Boots" Gale III Endowed Scholarship 
Ellingson Endowed Scholarship 
Judge Henry H. Mize Scholarship 

Activities: Class Representative, Career Services Student Board 

University of Alabama, Tuscaloosa, AL 
B.S. Commerce and Business Administration, cum laude, 2004 
Major: Finance Concentration: Investment Management Minor: Economics 
Honors: Outstanding Undergraduate Student in Finance Omicron Delta Kappa 

John D. Home Endowed Scholarship Beta Gamma Sigma Honor Society 
Kappa Kappa Gamma Foundation Scholarship Cardinal Key Honor Society 
Gamma Beta Phi Society Golden Key Honor Society 
University Honors Program with Thesis Dean's List, Fall 2001-Spring 2004 

Community Involvement and Memberships 

The Florida Bar 
The Alabama Bar 
The American Bar Association 
Real Property, Probate, and Trust Law Section, Florida Bar 
Escambia/Santa Rosa Bar Association 
Alumni Council, Indian Springs School, Indian Springs, Alabama 
Pensacola Young Professionals, Legal Counsel 
Fiesta Forces 
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Richard G. Hahner 
2730 Semoran Drive 
Pensacola, Florida 32503 

Education - B.A. Sociology, Divine Word College, Epworth, Iowa 1967 
Graduate Studies - Florida State University, University of West Florida 
Numerous Professional Development Courses and Seminars- USDOJ 

Career: 
U.S. Army, Commissioned Officer, 173rd Airborne Brigade Viet Nam 
Program Auditor - Model Cities Program, Chicago, Illinois 1971 
U.S. Department ofJustice, Special Agent DEA, Resident Agent-in-Charge, Panama 
City, FL, Pensacola, FL Mobile, AL, director OPBAT, Nassau Country Office, U.S. 
Embassy, I972 to 2001 
Instructor - Advanced Interactive Systems, Boeing Incorporated, TSA 

Volunteer Organizations: 
Guardian Ad Litem - First Circuit of Florida 
Society ofSt. Vincent de Paul 
Alfred- Washburn Center, Pensacola 
Federal Law Enforcement Officers Association, Vice President 

Awards and Recognitions: 
Outstanding Management- U.S. DOJ/DEA, multiple year awards 
Guardian of the Year, GAL First Circuit ofFlorida 
Military - Bronze Star, Air Medal, CIB 

Management Skills: 
Budget planning and implementation - DEA HIDT A Mobile, AL annual budget $700 K 
Attache- Nassau Country Office, OPBAT Budget $1 million plus 
Management of Personnel - local offices to over 300 personnel overseas 

Specialized Skills: 
Team building 
Conflict negotiation 
Personnel evaluation and recruiting 
Budget planning 

Public Transportation Experience: 
Personal Use 
Financial support for clients 
Working with ECA T customers on a daily basis 

Membenbips: 
Southern Poverty Law Center 
St. Vincent de Paul Society - Council Vice President 
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2514 West Kingsfield Road Phone: 850-525-1998 
Cantonment, Fl 32533 E-mail: J0verhals@aol.com 

Jeffery S. Overhalser 

To secure a permanent position that utilizes an experiential background, 
interpersonal and communication skills, and research and problem solving 
dexterity as well as provide further knowledge and learning on a daily basis. 

2002-2004 Wilson Industries, Inc. Houston, Texas 
On-Site Manager- Solutia Inc., Pensacola, Florida 

• Managed inventory in excess of $5 million. 

• Managed office of 10 personnel. 

• Recommended cost saving initiatives of $200,000 to $350,000 per year. 

• Maintained and reviewed information records for Key Performance Indicator 
(KPI) reports and payroll for submittal to Wilson Corporate. 

• Impeccable Safety record. 

• Maintained Wilson inventory and Solutia inventory utilizing Wilson Oracle an, 
Solutia SAP computer systems. 

• Increased on-site sales 20%, zone sales 65% while reducing inventory 30%. 

• Suggested new products that increased earnings by 13%. 

2001-2002 Wilson Industries, Inc. Houston, Texas 
Inside Sales Associate - Mobile, Alabama 

• Managed key industrial sales ~ccounts. 

• Established professional contacts. 

• Serviced account to meet customer requirement. 

• Scheduled shipments of material to customer. 

• Expedited materials. 

• Practiced quality customer relation skills. 

• Overseer quality control. 

• Proficient research skills. 

1989-2001 Gulf Coast Marine Supply Company Mobile, Alabama 
Inside Sales Associate - Pensacola, Florida 

• Managed key industrial accounts. 

• Established professional contacts. 

• Organized, updated and maintained customer contract pricing. 

• Purchased goods and provided logistics to ensure on time delivery of goods to 
customer. 

• Continually expanding my knowledge for better customer service, goods, and 
relations. 
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• Skilled in leadership. 

• Driven to succeed. 

• Decision maker. 

1984-1988 United States Marine Corp Washington, D.C. 
Infantry - Anti-tank assault man / Supply 

• Achieved Rank of Lance Corporal (E-3). 

• Exhibited leadership skills. 

• Excelled in weapons training. 

• Battalion level Supply Technician 

• Participated as a cohesive unit in a team. 

• Good Conduct Medal 

• Sea Service deployment Ribbon 

• Overseas Service Ribbon 

• Marine Barracks Roosevelt Roads Puerto Rico 

• Marine of the Quarter for two consecutive quarters. 

• Received four "Letter of Appreciation" awards from Commander of South 
Atlantic Fleet. 

• Received two meritorious masts from Commandant of the Marine Corps. 

• Served in Puerto Rico, Japan, South Korea, North Carolina. 

• Honorably Discharged 

Education 1999-2001 Pensacola Junior College Pensacola, Florida 

1983 Pensacola Junior College Pensacola, Florida 

1982 West Jefferson High School Harvey, Louisiana 

Interests Grace Lutheran Church, Habitat for Humanity, Photography, Sports, Cars, 
Travel, Computer and computer games. 

Tips Team player and people person. 
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EARL L. JONES SR 

August 28, 2009 

Profile 

A native of Pensacola, and Escambia County, Florida. 
Educated in Escambia County Schools through high school 
Attended Oalovood College, and graduated from Alabama A & M University, both in 
Huntsville, Al. 1970, BS in Accounting 

Began his professional career as a Financial Analysis, imth General Foods, in Battle 
Creek, Mi. 6/1970 
Became Comptroller for a new division of Phillip Morris Inc., Surtech Industries, in 
Nicholasville, Ky 6/1973 
Became General :Manager for American Cleaning Service, in Pensaco)a, Fl, 9/1976 
Became Comptroller for Jim Walter Doors, in Century, Fl, 11/1979 

Over 15 years experience in Industrial Accounting and Human Resource management. 

January 1985 began a career as a Representative with Modern Woodmen of America. 
Over 25 years as a Financial Advisor 

Professional Certifications: 
Fraternal Insurance Counselor (FIC) 
Life Undern.Titer Training Council Fellow (LUTCF) 
Chartered Life Underwriter (CLU) 
Certified Senior Advisor (CSA) 

Member of: 
National Association of Insurance and Financial Advisors (President of the Pensacola 
Local in 1992) 
National Association of Fraternal Insurance Counselors 

Qualified for: 
Million Dollar Round Table 
National Quality Award 
National Sales Achievement A ward 
President's Club and Cabinet 

Office, 8609 Pensacola Blvd, Pensacola. Fl 32534, 850 476 0772 
Home, 1251 Kathleen Ave. Cantonment. Fl 32533, 850 968 6041 
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Mary Bo Robinson 
4090 Aiken Road 

Pensacola, FL 32503 
(850) 436-4751 

mary.robinson@wfrpc.org 

Objectives 
• Use my professional and personal experiences to support communities' efforts to promote 

and implement transportation alternatives to the single-occupant vehicle 
• Integrate transportation planning into the overall planning process for land use, housing 

and economic development 
• Contribute to the vitality and vibrancy of the community in which I live 

Qualifications 
• Provided staff services to three metropolitan planning organizations (MPOs) 
• Administered numerous federal, state and local grant programs including those of the 

Federal Highway Administration, Federal Transit Administration and the Florida 
Department of Transportation 

• Managed public transportation planning activities in seven counties in NW FL, 
transportation demand management program in ten counties in NW FL and public transit 
system, Bay Town Trolley, in Bay County, FL 

• Coordinated efforts of citizens, elected officials and local government officials to plan and 
implement transportation options through projects such as the Long-Range 
Transportation Plans and Transit Development Plans for FL AL, Okaloosa-Walton, and Bay 
County Transportation Planning Organizations (or MPOs) 

• Recruited, supervised and evaluated employees; currently have twenty-four staff members 
in two offices 

Education 
• M.P.A. (Masters of Public Administration), 1986; University of West Florida, Pensacola, FL. 

G.P.A. 3.5 
• B.A. Degree, 1978; University of Northern Colorado, Greeley, CO. Majors in Special 

Education - Hearing Impaired and Elementary Education. Cumulative G.P. A. 3.43 Dean's 
Honor Roll 

• Elected to Pi Alpha Alpha Public Administration Honors Society 
• Commuter Choice Certificate, University of South Florida Center for Urban Transportation 

Research, Tampa, FL. Completed December 2005 

Work Experience 
• May 2008 - Present; Director of Transportation Planning, West Florida Regional Planning 

Council as staff to the Florida-Alabama, Okaloosa-Walton and Bay County Transportation 
Planning Organizations 

• February 2008 - May 2008; Interim Co-Director of Transportation Planning, West Florida 
Regional Planning Council 

• May 1990 - February 2008; Senior Transportation Planner, West Florida Regional Planning 
Council 

• November 1987 - May 1990; Transportation Planner, West Florida Regional Planning 
Council 

• June 1986 - November 1987; Regional Planner, West Florida Regional Planning Council 
• August 1978 - June 1986; Special Education Teacher, Escambia County, Florida School 

District 
• March 1978 - June 1978; Sign Language Interpreter, Adams County, Colorado School 

District 
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Mary Bo Robinson 
4090 Aiken Road 

Pensacola, FL 32503 
(850) 436-4751 

mary.robinson@wfrpc.org 

Other Experience and Qualifications 
• Florida Metropolitan Planning Organization Advisory Council Member 
• Florida Public Transportation Association Board Member 
• Member of Association for Commuter Transportation 
• Former Member of American Planning Association 
• Florida Commission for the Transportation Disadvantaged Planning Agency of the Year 

staff award 1995 
• Florida Transit Planning Network Land Use and Intergovernmental subcommittee chair 
• Completion of numerous classes offered through the Federal Transit Administration, 

Florida Department of Transportation and various other agencies and professional 
organizations 

References Attached 
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Mary Bo Robinson 
4090 Aiken Road 

Pensacola, FL 32503 
(850) 436-4751 

mary.Robinson@wfrpc.org 

References 

Jim DeVries, Manager 
Pensacola Urban Office 
Florida Department of Transportation 
6025 Old Bagdad Highway 
Milton, FL 32583 
(850) 981-2754 
jim.devries@dot.state.fl.us 

Elizabeth Stutts, Grants Administrator 
Florida Department of Transportation 
605 Suwannee Street, MS 26 
Tallahassee,FL 32399 
(850) 488-7774 
elizabeth.stutts@dot.state.fl.us 

William P. Morris, Senior Research Associate 
Center for Urban Transportation Research 
University of South Florida 
4202 E. Fowler Ave. CUT 100 
Tampa, FL 33620-5350 
(813) 97 4-5168 
wpmorris@cutr.eng.usf.edu 

Joel Paul, Executive Director 
Tri-County Community Council 
P. 0. Box 1210 
Bonifay, FL 32425 
(850) 547-3689 
tricountycts@digitalexp.com 
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5(;;i_/~I3 <!AR:;:C:-7 
RESOLUTION NUMBER R2013-..4:l_ 

A RESOLUTION OF THE BOARD OF COUNTY COMMISSIONERS OF 
ESCAMBIA COUNTY, FLORIDA AMENDING RESOLUTION R2009-202 
TO PROVIDE A TERM FOR COMMITTEE MEMBERS APPOINTED TO 
THE ESCAMBIA COUNTY MASS TRANSIT ADVISORY COMMITTEE 
BY THE CITY COUNCIL; PROVIDING FOR SEVERABILITY; 
PROVIDING FOR AN EFFECTIVE DATE. 

WHEREAS, the Escambia County Board of County Commissioners previously 
adopted Resolution Number R2009-202 establishing the Escambia County Mass 
Transit Advisory Committee; and 

WHEREAS, by Board action on April 18, 2013, this Board previously approved 
R2013-44, amending Section 4 of Resolution 2009-202 to authorize the Pensacola City 
Council to appoint a representative to the Escambia County Mass Transit Advisory 
Committee; and 

WHEREAS, the Board now wishes to amend Section 5 of Resolution R2009-202 
to provide a term of office for committee members appointed by the Pensacola City 

>, Council.m 
"O 
Cl> NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF COUNTY!i§ 

COMMISSIONERS OF ESCAMBIA COUNTY, FLORIDA: ~ 
Section 1. Recitals. That the above recitals are true and correct and incorporated 

~ herein by reference. 

ii Section 2. Amendment. That Section 5 of Resolution 2009-202 is hereby amended 
~ to read as follows: 

CD.... 
ffl SECTION 5. TERMS OF COMMITTEE MEMBERS. 0 

p 
a. Terms. Committee members appointed by County 

Commissioners shall serve a term that runs concurrently with the term of 
the County Commissioner or Mayor who appointed them. The Committee 
members appointed by the County Administrator and City Council shall 
each serve a term of four (4) years. 

b. Removal. Should any Committee member cease to be an 
elector of the County, he or she shall cease to be a Committee member. 
The official who nominated the Committee member shall replace him or 
her, subject to confirmation by the Board of County Commissioners. 
Committee members may also be removed by the Board of County 
Commissioners at the recommendation of the official who nominated him 
or her. Additionally, the Committee shall recommend to the Board of 
County Commissioners the removal of a Committee member who accrues 

1 
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three unexcused absences from regularly-scheduled meetings of the 
Committee during the calendar year. Absences may be excused by a 
vote of the members present at any meeting. 

Section 3. Severability. That if any section, sentence, clause or phrase of this 
Resolution is held invalid or unconstitutional by any court of competent jurisdiction, then 
said holding shall in no way affect the validity of the remaining portions of this 
Resolution. 

Section 4. Effective Date. That this Resolution shall take effect immediately upon 
adoption by the Board of County Commissioners. 

ADOPTED thi~A~ day of fl!~ 2013. 

BOARD OF COUNTY COMMISSIONERS 

ESCAMBIA/.c'ou~~ID_A___ 

ATTEST: Pam Childers 
Clerk of the Circuit Court 

Date Executed 

~:Z,2£/B 
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, 

•
f, 

' BOARD OF COUNTY COMMISSIONERS 
Escambia County, Florida 

County Administrator's Report 10.7 
Technical/Public Service Consent 

ORGANIZATION: Public Works Department 

MEETING DATE: 05/02/2013 

FROM: Joy D. Blackmon, P.E., Department Director 

DATE: April 30, 2013 

ISSUE: Appointment to the Escambia County Mass Transit Advisory Committee 
(MTAC) - - -

CAO Approval: ~ ~ 
RECOMMENDATION: 
Recommendation Concerning the Authorization for the City Council to Appoint a Member to the 
Escambia County Mass Transit Advisory Committee - Joy D. Blackmon, P.E., Public Works 
Department Director 

That the Board take the following action concerning the Pensacola City Council's Appointee to the 
Escambia County Mass Transit Advisory Committee: 

A. Adopt and authorize the Chairman to sign the Resolution amending Resolution R2009-202, to 
provide a term for committee members appointed to the Escambia County Mass Transit Advisory 
Committee by the City Council; and 

B. Confirm the Pensacola City Council's appointment of Ms. Barbara Mayall to the Escambia 
County Mass Transit Advisory Committee, to serve a four-year term, effective May 2, 2013, 
through May 1, 2017. 

BACKGROUND: 

During the City of Pensacola's Committee of the Whole meeting on March 25, 2013, the 
Committee requested that the Escambia County Board of County Commissioners authorize the 
Pensacola City Council to appoint a representative to the Escambia County Mass Transit Advisory 
Committee (MTAC) in addition to the Mayoral appointment. On April 18, 2013, the BCC 
authorized the City Council to appoint a member to the MTAC. The City Council voted on April 
25, 2013, to appoint Barbara Mayall. 
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BCC: 05-02-2013 
RE: Appointment to the Escambia County Mass Transit Advisory Committee (MTAC) 
Date: 04-30-2013 
Page 2 of 2 

Resolution R2009-202, establishing the Escambia County MT AC, was approved by the Board on 
October 1, 2009. Section 5 of the Resolution defines the terms of committee members. 
Presently, each committee member appointed by County Commissioners serves a term that runs 
concurrently with the term of the County Commissioner or Mayor who appointed him or her. The 
committee member appointed by the County Administrator serves a term of four (4) years. This 
amendment to the Resolution states that the appointee for the City Council will also serve a term 
of four (4) years. 

BUDGETARY IMPACT: 
N/A 

LEGAL CONSIDERATIONS/SIGN-OFF: 
Kristin Hual, Assistant County Attorney, reviewed and approved the Resolution as to form and 
legal sufficiency. 

PERSONNEL: 
N/A 

POLICY/REQUIREMENT FOR BOARD ACTION/DISCUSSION: 
The Board's policy requires the Escambia County Board of County Commissioners' approval of all 
committee appointments. 

IMPLEMENTATION/COORDINATION: 
This appointment shall become effective upon approval by the Board. 
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RESOLUTION NUMBER R2013-__ 

A RESOLUTION OF THE BOARD OF COUNTY COMMISSIONERS OF 
ESCAMBIA COUNTY, FLORIDA AMENDING RESOLUTION R2009-202 
TO PROVIDE A TERM FOR COMMITTEE MEMBERS APPOINTED TO 
THE ESCAMBIA COUNTY MASS TRANSIT ADVISORY COMMITTEE 
BY THE CITY COUNCIL; PROVIDING FOR SEVERABILITY; 
PROVIDING FOR AN EFFECTIVE DATE . . 

WHEREAS, the Escambia County Board of County Commissioners previously 
adopted Resolution Number R2009-202 establishing the Escambia County Mass 
Transit Advisory Committee; and 

WHEREAS, by Board action on April 18, 2013, this Board previously approved 
R2013-44, amending Section 4 of Resolution 2009-202 to authorize the Pensacola City 
Council to appoint a representative to the Escambia County Mass Transit Advisory 
Committee; and 

WHEREAS, the Board now wishes to amend Section 5 of Resolution R2009-202 
to provide a term of office for committee members appointed by the Pensacola City 
Council. 

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF COUNTY 
COMMISSIONERS OF ESCAMBIA COUNTY, FLORIDA: 

i 

Section 1. Recitals. That the above recitals are true and correct and incorporated 
herein by reference. 

Section 2. Amendment. That Section 5 of Resolution 2009-202 is hereby amended 
to read as follows: 

SECTION 5. TERMS OF COMMITTEE MEMBERS. 

a. Terms. Committee members appointed by County 
Commissioners shall serve a term that runs concurrently with the term of 
the County Commissioner or Mayor who appointed them. The Committee 
members appointed by the County Administrator and City Council shall 
each serve a term of four ( 4) years. 

b. Removal. Should any Committee member cease to be an 
elector of the County, he or she shall cease to be a Committee member. 
The official who nominated the Committee member shall replace him or 
her, subject to confirmation by the Board of County Commissioners. 
Committee members may also be removed by the Board of County 
Commissioners at the recommendation of the official who nominated him 
or her. Additionally, the Committee shall recommend to the Board of 
County Commissioners the removal of a Committee member who accrues 

1 
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three unexcused absences from regularly-scheduled meetings of the 
Committee during the calendar year. Absences may be excused by a 
vote of the members present at any meeting. 

Section 3. Severability. That if any section, sentence, clause or phrase of this 
Resolution is held invalid or unconstitutional by any court of competent jurisdiction, then 
said holding shall in no way affect the validity of the remaining portions of this 
Resolution. 

Section 4. Effective Date. That this Resolution shall take effect immediately upon 
adoption by the Board of County Commissioners. 

ADOPTED this __ day of __________ 2013. 

BOARD OF COUNTY COMMISSIONERS 
ESCAMBIA COUNTY, FLORIDA 

By:_______________ 
Gene M. Valentino, Chairman 

ATTEST: Pam Childers 
Clerk of the Circuit Court 

By:---------
Deputy Clerk 

(SEAL) 

Date: 

2 
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n Cityof1rensaco1aOffice of the Oty Council 

America's First Settlement 
Established 1559 

April 26, 2013 

Ms. Barbara Mayall 
3011 Windermere Drive 
Pensacola, FL 32503 

Dear Ms. Mayall: 

On behalf of the City Council, it is a pleasure to advise you of your appointment to the 
Escambia County Mass Transit Advisory Committee as City Council's representative. 

Should you have any questions or desire to discuss this appointment, please do not 
hesitate to contact Colby Brown, Escambia County Program Director of Transportation & 
Traffic Operations at 595-3404. Thank you for your willingness to serve the citizens of our 
community in this capacity. We look forward to working with you. 

Congratulations on your appointment. 

Sincerely, 

e~.iJ'-? 
P.C. Wu 
President of City Council 

PCW/rmt 

cc: Ericka L. Burnett, City Clerk 
Colby Brown, Escambia County Program Director of Transportation & Traffic 
Operations 

222 West Main Street P.O.Box 12910 Pensacola, Florida 32521 Telephone (850) 435-1609 
www.ci.pensacola.fl.us 
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REPORT OF COUNCIL ACTION 
OFFICE OF THE CITY CLERK 

April 25, 2013 

Agenda Item I2C 

Subject: APPOINTMENT - MASS TRANSIT ADVISORY COMMITTEE 

Ordinance#:___ 

ActJaken: 

__Approved by Council ___Motion Failed __First Reading ___Second Reading 

Referred To: 

__Staff ___Other ___Committee 

- ....Cqurtcil Me111b~r _ :-. '.h·• . .. .Acti01i,' ,- . ' 
•L . 

•. ·. .. 

Absent Motion Second Yes No 
Charles Bare ✓ 

Jewel Cannada-Wynn - Vice President ✓ 
Larry B. Johnson :,./ ✓ 

Sherri Myers ✓ 

Megan B. Pratt ✓ 
Brian Spencer .✓ 

Andy Terhaar ✓ v 
Gerald Wingate v. 
P.C. Wu - President ✓ 

Copies: ~ouncil File __Municipal Code 
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Barbara Mayall 
3011 Windennere Drive, Pensacola, Florida 32503 

Home: 85(}.433-7025 - Cell: 850-982-4133: bhealthy10@gmail.com 

Summary 

Dedicated citizen who interacts effectively with city officials and citizens alike. Highly-motivated community 
service professional skilled at networking, media outreach and relationship development Flexible and versatile 
team player who maintains a sense of humor under pressure.Results-driven community service professional with 
over 7 years in the public sector. Highly personable, with extraordinary attention to detail and talent for gaining 
trust. 

1am currently serving on the Bicycle Pedestrian Advisory Committee (BPAC), Citizens Advisory Committee for the 
Traffic Planning Organization (CAC for the TPO), and the Community Advocacy Network (CAN) for the Disability 
Resource Center. 

1 have previously served on the first Mass Transit Advisory Committee (MTAC) that made the recommendation to 
continue with a permanent MT AC. I served on the Charter Review Commission in an Alternate position 
recommended by the City Council of Pensacola . 

I am currently a member of the Escambia County Federation Womens Club (ECFWC), Women for Responsible 
Legislation (WRL), and participating in Women in Government (Diane Mack). · 

Previous club membership include League of Women Voters (LWV}, West Florida High School QB Club (WFHS 
QBC). Fundraising, PTA, at West Florida High School, East Hill Christian School, Bellview Middle School, and 
Osceola Elementary School, with involvement at Pensacola Christian Academy; I am also a member of 
Concerned Women of America (CWA). 

I am very involved with activities at the First Pentecostal Church 6500 N. ·w- St Pensacola, Florida 32505. 

I have given my time and support to numerous campaigns {successfully, I might add) and continue to be involved 
by being a servant for the community representing passionately some who can't always be at the BCC Committee 
Meetings or City of Pensacola City Council Meetings. 

If selected, I promise to put forth 110%. I promise to have integrity, morals. and make responsible decisions on all 
issues brought forth. 

I also have letters of recommendation's upon request. 

Thank you in advance for considering me for this important position. 

4espeeffully, r,/) . 1 I}
Cvtk-tvt.~._ v / l a-J!.-c 
arbara Mayall d 

Education 

Pensacola Junior College 1978 

Pensacola , Florida, USA 

Nutrition 
Associate of Arts 

Minor in Accounting. 
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MTAC Meetings Status
Meeting Dates Attendance

January 11, 2017 Quorum

March 8, 2017 No Quorum

May 10, 2017 Quorum

July 12, 2017 No Quorum

September 13, 2017 No Quorum

November 8, 2017 Quorum

January 10, 2018 No Quorum

March 1, 2018   Temporary Suspension

December 6, 2018 MTAC Reinstated

March 13, 2019 No Quorum

Key Notes
• Quorum-7 MTAC members

• Total MTAC members positions- 14

• Total current MTAC members as of May 2019- 11*

• Only 4 meetings had a quorum since January 2017

Note*- only 7 members were appointed prior to December 2018 MTAC 
reinstatement. 



   
Committee of the Whole   7.           
Meeting Date: 07/10/2019  
Issue: Bus Operator Protection Barrier Enclosures
From: TONYA ELLIS, Acting Director 

Information
Recommendation:
Bus Operator Protection Barrier Enclosures
(Tonya Ellis, Mass Transit - 10 min)
A.  Board Discussion
B.  Board Direction

Attachments
Power Point



Committee of the Whole Workshop
Board of County Commissioners

July 10, 2019

Bus Operator Protection 
Barrier Enclosures



Recent Events
Tragedy in Tampa JTA installing shields on buses 



Elements of Bill (Assaults & Blind Spots)

1. Data
2. Risk Assessment
3. Risk Reduction Plan
4. US DOT Review, Approval
5. Implementation

Bill Status

• Feb. 12: Assigned to U.S. House Committee on Transportation and Infrastructure 

• 146 co-sponsors, bipartisan

Transit Worker & Pedestrian Protection Act (HR 1139)



There have been no reported employee major “assaults” since October 2017.

Employee Injuries 2018 YTD 2019
Motor Vehicle Accident 2 3
Loading Wheelchair 3 1

Slip, Trip and Fall 5 0
Hard Braking 1 1
Passenger Assaults 0 0
Misc. 3 2

ECAT Employee Injuries



Current Safety and Security Measures
Federal & State Guidance Requirements

• FTA Public Transportation Agency Safety Plan (PTASP) 49 CFR Part 673
• Safety Management System (SMS) required by July 2020

• FDOT System Safety Program Plan (SSPP) FAC Chapter 14-90 Rule

ECAT 

• Rider Code of Conduct

• Bus and facility video surveillance

• Local law enforcement coordination

• Monthly mandatory employee safety meetings

• Internal employee safety committee 



• Initial industry estimates

• Bus barrier enclosures with shields*      $2544 -$7937

• Average equipment costs    $4949

• ECAT Vehicle Fleet (minus cutaway vehicles)        36

• Estimated ECAT Fleet retrofit total cost    $178,164

• Estimated ECAT 10 cutaways custom retrofit  TBD

• Industry vendors currently don’t manufacture barrier 
or shield enclosures, specifically for cutaway or 
smaller buses.

• *Costs do not include installation

Protection Barrier Enclosure Costs



Board Direction



   
Committee of the Whole   8.           
Meeting Date: 07/10/2019  
Issue: RESTORE Pot 1 Cycle 2 Project Discussion
From: Chips Kirschenfeld, Director 

Information
Recommendation:
RESTORE Pot 1 Cycle 2 Discussion
(Chips Kirschenfeld/Matt Posner - 20 min)
A.  Board Discussion
B.  Board Direction

Attachments
RESTORE Pot Cycle 2 Project Discussion



July 10, 2019
Committee of the Whole

RESTORE Pot 1 Cycle 2
Project Discussion 



Project Status Obligations

South Dogtrack Drainage Improvement (Design) Selection/negotiation completed, contract to BCC 7/18 $240,000

OLF8 Master Plan Pensacola Airport MRO Replaced by Pensacola Airport MRO per BCC direction $1,524,000

Perdido Key Multi-Use Path (Partial Construction) Awaiting FDOT to finalize design (November 2019) $960,000

Perdido Key Gulf of Mexico Access (Design) On hold – awaiting future direction $147,600

Hollice T. Williams Stormwater Park (Design) Solicitation in progress $1,597,320

SOAR with RESTORE (Implementation) On hold for scope revisions $900,000

Carpenter Creek & Bayou Texar Watershed Management Plan Selection/negotiation completed, contract to BCC 8/1 $1,308,000

Project Universal Access (Assessment & Design) Assessment in progress $360,000

Eleven Mile Creek Basin Stormwater Ponds (Design) Selection/negotiation completed, contract to BCC 7/18 $268,800

Eleven Mile Creek Stream Restoration (Design) Awaiting Treasury approval $1,332,930

Planning Grant 1 Completed $415,850.11

Planning Grant 2 In progress $445,453.80

Total Obligations: $9,499,953.91

RESTORE Pot 1 Cycle 1 Update



RESTORE Pot 1 Financial Update
Gross Allocation as of 7/1/19: $22,393,790.77

Total Obligations as of 7/1/19: $9,499,953.91

Net Allocation Available as of 7/1/19: $12,893,836.86 (includes project management and indirect costs)

Annual Gross Deposits:
$4,036,089.36 deposited each April through 2031 



RESTORE Pot 1 Treasury Dept Approval Process
Steps Months to Completion

1. BCC approval of draft MYIP Amendment 1 w/ new projects August 2019

2. 45-day public comment period September 2019

3. BCC approval of final MYIP Amendment 1/submittal to the U.S. Dept of Treasury October 2019

4. Treasury approval of MYIP Amendment 1 December 2019

5. Individual Project Grant Applications submittal to Treasury January 2019

6. Treasury approval of Grant Application March 2019

7. BCC acceptance of Notice of Award March 2019

Total: 8 months



RESTORE Pot 1 Eligible Activities
1. Restoration and protection of the natural resources, ecosystems, fisheries, marine and wildlife habitats, 
beaches and coastal wetlands of the Gulf Coast Region;

2. Mitigation of damage to fish, wildlife and natural resources;

3. Implementation of a Federally approved marine, coastal, or comprehensive conservation management plan, 
including fisheries monitoring;

4. Workforce development and job creation;

5. Improvements to or on state parks located in coastal areas affected by the Deepwater Horizon oil spill;

6. Infrastructure projects benefitting the economy or ecological resources, including port infrastructure;

7. Coastal flood protection and related infrastructure;

8. Planning assistance;

9. Promotion of tourism in the Gulf Coast Region, including promotion of recreational fishing;

10. Promotion of the consumption of seafood harvested from the Gulf Coast Region; and

11. Administrative costs.



Board Direction
• Option A: Direct staff to proceed with MYIP Amendment 1 including 

Cycle 1 project revisions and new Cycle 2 projects:

• Option B: Postpone MYIP Amendment until a later date.

Project Proposed Revisions/Additions

SOAR with RESTORE Scope revisions

Pensacola Airport MRO Replace OLF8 Master Plan

New BCC Nominated Projects Up to $12,893,836



   
Committee of the Whole   9.           
Meeting Date: 07/10/2019  
Issue: Progress Report on New Correctional Facility
From: Robert E. Dye, Interim Facilites Director 

Information
Recommendation:
New Escambia County Correctional Facility Progress Report
(Steve Jernigan, Bay Design/Bob Dye, Facilities Management - 15 min)
A.  Board Discussion
B.  Board Direction

Attachments
Presentation
DBE Summary



Steve Jernigan – Bay Design
Bob Dye – Facilities Management

New Escambia County 
Correctional Facility 

Progress update



Construction:
• Completed precast panels at the double elevator in Area B.
• Roof of Area A completed, reinforcement and concrete at level 2, Area A 

complete, levels 4 and 3 in the corridor complete. 
• hydronic piping, overhead ductwork, storm water piping installed.
• Chillers 1 - 4 set in the Mechanical Room
• Sprinkler piping at Areas D level 2, Area A levels 3 and 4.

Key Points



• Installed cells at level 3 Area C and cells wall panels at level 2 of Area D 
Pod M. Installing dayroom frames level4 of Area C Pod I.

• Insulation and lightweight concrete installed on the low roof of Area D.

Key points continued



• Schedule update:
• schedule reflects oscillation as different phases of construction begin.

• Substantial completion now projected to be June 29, 2020.
• Weather and facility equipment installation dependent
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1.0 Progress Summary  
 

ITEM Description COMMENTS 

Original Contract Sum $132,445,243.00  

Change Order 1:  

 

(-$455,530.50) ODP Change Order deduct for auger cast pile 

grout. 

Change Order 2:  ($-360.00) Mathematical error with Alternate Number 5. 

Change Order 3:  

 

(-$147,455.28) ODP Change Order deduct for auger cast pile 

rebar. 

Change Order 4:  

 

(-$28,769.30) ODP Change Order deduct for additional auger 

cast pile rebar. 

Change Order 5:  (-$2,092,095.52) ODP Change Order deduct for CIP Concrete and 

Rebar, Laundry Equipment, and Bi-Folding 

Doors. 

Change Order 6: (-$463,697.91) ODP Change Order deduct for Site Utility Piping 

and Structures. 

Change Order 7: (-$32,731.48) ODP Change Order deduct for Underground 

Electrical Raceways. 

Change Order 8: (-$48,746.02) ODP Change Order deduct for additional auger 

cast pile grout. 

Change Order 9: (-$169,758.74) ODP Change Order deduct for asphalt paving 

and corrections to existing POs. 

Change Order 10: (-$9,005,200.12) ODP Change Order deduct for structural steel, 

cell walls, hollow metal doors, door hardware 

and plumbing materials. 

Change Order 11: (-$47,141.00) ODP Change Order deduct for additional 

plumbing materials. 

Change Order 12: (-$4,380,132.83) ODP Change Order deduct for mechanical 

equipment, commercial HM and hardware, 

security glazing, and security electronics. 

Change Order 13: (-$5,000,000.00) Lump Sum ODP Deduct. 

Change Order 14: (-$5,000,000.00) Lump Sum ODP Deduct 

Change Order 15: (-10,000,000.00)  

Adjusted Contract Sum $95,573,624.30  

Pending Change Order 

Request/Claims 

NONE  

Original Date of 

Substantial Completion 

May 28, 2020  
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Forecast Date of 

Substantial Completion 

June 29, 2020 New Schedule to Follow at a later date.  
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2.0 Construction Progress 
 

This month Tindall completed the precast panels at the double elevator in Area B, also welded 

connections and grouted the panels.  Bayside Structures placed reinforcement and concrete at the roof 

of Area A which completed this area, placed reinforcement and concrete at level 2 Area A complete, and 

levels 4 and 3 in the corridor are now complete as well.  Bayside also has placed the sand, vapor barrier, 

reinforcement and concrete at slab on grade in Area D for the Mechanical Room and placed the 

housekeeping pads for the chillers. Area C 9” mat slab has also been placed in pod B at slab on grade. 

Bayside has also placed the reinforcement for levels 3 and 4 at the mezz. which includes the cells at Pods 

C and H in Area C. 

Nash has continued to install underground plumbing in Area D, hydronic piping at levels 1, 2, and 3 in 

various areas, installed overhead ductwork in Areas A, C, and D. Nash has installed overhead storm at 

levels 4, 3, 2, and 1 in Areas C, D, and A.  Nash has set Chillers CH-1, 2, 3, and 4 in the Mechanical Room 

in Area D. 

Seago installing sprinkler piping at Areas D level 2, Area A levels 3 and 4. 

Emmons is continue to erect structural steel in Area B all levels, decking at cells levels 3 and 4 Pods C 

and H of Area C, misc. steel and decking at levels 3 and 4 at switchback stairs, also decking at mezz. at 

cmu walls of Area C. 

Chavers installing underground sanitary sewer piping north of Area C. 

A & B Electric installing overhead conduits at Areas C levels 3 and 4, Area D levels 2 and 3. Also installing 

conduits at cmu walls Areas D level 2, Area A level 3 and 4. 

Reyco laying cmu walls and grouting at Areas D level 2, Area A levels 3 and 4. 

Cornerstone installed cells at level 3 Area C and welded out and installing cells wall panels at level 2 of 

Area D Pod M. Also in door frames at corridor at levels 2, 3, and 4.  Also installing dayroom frames level 

4 of Area C Pod I. 

AR Roofing has starting the insulation and lightweight concrete on the low roof of Area D. 

 

3.0 Design Build Entity Schedule 

 

See attached Progress Schedule. (To Come at Later Date) 
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4.0 Design Status 
  

Contract Deliverables: 

• Supplemental Instruction 017-Issued June 16, 2019 

• Supplemental Instruction 018-Issued June 28, 2019 

 

Areas of Concern: 

• NONE 

 

Actions and Approvals Needed: 

 

• NONE 

 

Recommendations:  

• NONE  

 

5.0 Subcontractor Procurement  

• FL Crane and Sons. 

• Concrete Polishing Technologies Inc. 

• Builders Services Group, Inc. 

• Ken Griffin Landscape Contractors, Inc. 

• American Imperial Fence, Inc. 

• A-R Commercial Roofing, LLC 

 

6.0 Design-Build Entity’s Safety Program 

 

 No incidents were recorded for the month of May 2019. 

 

7.0 Disputes and Claims  

 

 No disputes or claims were filed in the month of May 2019. 

 

8.0 Look Ahead Task List  
 

See attached 90-day Look Ahead Schedule. (To follow at later date) 
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9.0 Daily Log 

 

See attached Daily Logs for the month of May 2019. 



Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Saturday 6/1/2019 

Daily Log Completed 
The Daily Log was completed by Donald Shelton on Mon Jun 3, 2019 at 12:49 pm CDT.

 

WEATHER REPORT
Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

75°F 93°F 82°F 0.05 in. 0.09 in. 0.09 in. 49% 76% 96% 73°F 3.1 mph 10 mph 17 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

clear-day
  77°F

clear-day
  87°F

partly-cloudy-day
  93°F

rain
  84°F

partly-cloudy-day
  85°F

partly-cloudy-night
  77°F

 
OBSERVED WEATHER CONDITIONS
No. Weather Delay Sky Temp Average Precipitation Wind Ground/Sea  

1 No Cloudy Hot 82 < .1 Light Wind Wet/Muddy  

 
MANPOWER LOG   82 Workers  |   645.5 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 REYCO Contracting Solutions LLC 20 8.0 160.0 Building>D>Level 2   

  Notes: Lay 1st lift north

2 A&B Electric Co., Inc. 14 10.0 140.0 Building

  

  Notes: Continue installing conduit and boxes in CMU walls on 2nd floor section D, connect battery charger for warehouse forklift to temp
power, assist and monitor concrete pour on 4th floor hallway, continued fire alarm rough in on 3rd floor section D, continued overhead
conduit under mech mezzanine on 3rd floor section C, continued prepping boxes and conduit for CMU walls on 4th floor section A.
141 Total Man Hours

3 Bayside Structures, LLC 23 6.0 138.0 Site   

  Notes: Attempted to pour
Had problems with pump truck setup
Lost two trucks
Decided to cancel and reschedule

4 Caddell Construction Co. (DE), LLC 3 10.0 30.0 Site   

  Notes: WGI/Caddell supervision, quality control and safety onsite.

5 Nash Plumbing and Mechanical, LLC 4 8.0 32.0 Site

  

  Notes: INSTALLING, TESTING, BACKFILLING UNDERGROUND PIPING (CEP UG)
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MANPOWER LOG   82 Workers  |   645.5 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

6 Tindall Corporation 13 8.5 110.5 Building

  

  Notes: **Grouting and welding
**Removing braces in various areas

7 Ed Emmons Steel Erectors, Inc. 5 7.0 35.0 Building>B>Level 3   

  Notes: Erecting structural steel in Area B 3rd level

        82   645.5    

Manpower Log's Attachments: 

2.  A&B Electric Co., Inc. 

Daily Construction Report - - 6_1_19.pdf

5.  Nash Plumbing and Mechanical, LLC 

  Nash Daily 6-1-2019.xlsx  

6.  Tindall Corporation 

  Tindall Escambia Daily 6-1-2019.xlsx  

 
EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

1 JCB JS145 Excavator No    07:00 AM   Site

  Notes:  

2 JLG Lift 1200SL No    07:00 AM   Site

  Notes:  

3 JLG Lift 860SJ No    07:00 AM   Site

  Notes:  

4 JLG Lift 660SJ No    07:00 AM   Site

  Notes:  

5 Scissor Lift No    07:00 AM   Building

  Notes:  

6 Scissor Lift No    07:00 AM   Building

  Notes:  
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EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

7 Scissor Lift No    07:00 AM   Building

  Notes:  

8 Grove Crane AT700D No    07:00 AM   Site>B

  Notes:  

 
 
By   Date   Copies To
 
 
Whitesell Green / Caddell, a Joint Venture Page 3 of 3 Printed on 7/2/2019 at 11:43 AM CDT
 

   

 



Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Sunday 6/2/2019 

Daily Log Completed 
The Daily Log was completed by Donald Shelton on Mon Jun 3, 2019 at 08:46 am CDT.

 

WEATHER REPORT
Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

70°F 92°F 81°F 0.00 in. 0.05 in. 0.09 in. 46% 73% 100% 71°F 3.6 mph 7 mph 11 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

clear-day
  72°F

clear-day
  84°F

partly-cloudy-day
  90°F

clear-day
  92°F

clear-day
  89°F

clear-night
  82°F

 
OBSERVED WEATHER CONDITIONS
No. Weather Delay Sky Temp Average Precipitation Wind Ground/Sea  

1 No Clear Hot 81 0 Light Wind Dry  

 
MANPOWER LOG   13 Workers  |   65.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 Caddell Construction Co. (DE), LLC 1 5.0 5.0 Site   

  Notes: WGI/Caddell supervision, quality control and safety onsite.

2 Tindall Corporation 12 5.0 60.0 Site

  

  Notes: **Grouting and welding
**Equipment being brought off the building as they can.
**Removing braces in various areas

        13   65.0    

Manpower Log's Attachments: 

2.  Tindall Corporation 

  Tindall Escambia daily 6-2-19.xlsx  

 
EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

1 Kobelco Crane CKE2500 No    07:00 AM   Site

  Notes:  
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EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

2 JLG Lift 1200SL No    07:00 AM   Site

  Notes:  

3 JLG Lift 860SJ No    07:00 AM   Site

  Notes:  

4 JLG Lift 660SJ No    07:00 AM   Site

  Notes:  

 
 
By   Date   Copies To
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Monday 6/3/2019 

Daily Log Completed 
The Daily Log was completed by Donald Shelton on Mon Jun 10, 2019 at 07:07 am CDT.

 

WEATHER REPORT
Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

71°F 95°F 84°F 0.00 in. 0.00 in. 0.05 in. 36% 67% 100% 70°F 4.4 mph 9 mph 12 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

clear-day
  73°F

partly-cloudy-day
  87°F

clear-day
  95°F

clear-day
  96°F

clear-day
  91°F

clear-night
  83°F

 
OBSERVED WEATHER CONDITIONS
No. Weather Delay Sky Temp Average Precipitation Wind Ground/Sea  

1 No Clear Hot 84 0 Light Wind Dry  

 
MANPOWER LOG   159 Workers  |   1387.5 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 Cornerstone Detention Products, Inc. 10 8.0 80.0 Building

  

  Notes: We are up on the 4th floor installing the detention frames in the precast walls, we are also up on the 3rd floor installing wall panels in
area C pod C

2 ABG Caulking Contractors, Inc. 1 9.5 9.5 Building>D

  

  Notes: Moved to Area C
Caulked exterior precast panels on north facing wall

3 A&B Electric Co., Inc. 15 10.0 150.0 Building

  

  Notes: Continued installing conduit and boxes in CMU walls on 2nd floor section D, started installing conduit and boxes in CMU walls on 4th
floor section A, continued overhead conduit under mech mezzanine on 3rd and 4th floors section C, unloaded and placed light fixtures
in warehouse from 2 eighteen wheelers.

4 Bayside Structures, LLC 12 10.0 120.0 Building

  

  Notes: We finished installing the peel and stick on the third floor on building A first pour.We placed all rebar for the first pour on the third floor of
A 10,000 Sq. Ft. We started installing the WWM on the third floor of building A first pour 10,000 Sq. Ft. We started installing the edge
form on third floor of building A first pour. We placed all the remaining peel and stick on the roof of A second pour 11,000 Sq. Ft. We
Started installing the ½”x4” expansion material at the parapet walls on the roof of A second pour 11,000 Sq. Ft. We started installing the
rebar on the roof of building A second pour 11,000 Sq. Ft. We finished installing edge form for the second pour on the roof of A building.
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MANPOWER LOG   159 Workers  |   1387.5 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

5 Caddell Construction Co. (DE), LLC 9 10.0 90.0 Site

  

  Notes:
WGI/Caddell supervision, quality control and safety onsite.

6 Ed Emmons Steel Erectors, Inc. 11 8.0 88.0 Building

  

  Notes: Erected structural steel in Area B Sequence 1
Laid deck in Area C 3rd floor Mezzanine

7 Larry M. Jacobs & Associates, Inc. 1 3.0 3.0 Site>D   

  Notes:

8 Nash Plumbing and Mechanical, LLC 44 8.0 352.0 Building

  

  Notes: BACKFILLING UNDERGROUND PIPING,
INSTALLING OVERHEAD CHW, HHW (D L1)
INSTALLING OVERHEAD CHW, HHW (CORR L3)
INSTALLING OVERHEAD CHW, HHW (CORR L4)
INSTALLING OVERHEAD CHW, HHW (D L2)
INSTALLING UNDERGROUND SS (D L1)
INSTALLING OVERHEAD WATER MAINS (CORR L1)
LAYING OUT SLEEVES IN FLOOR, CORE DRILLING HOLES FOR SS, VENTS (A L3)
INSTALLING OVERHEAD DUCT (D L2)
INSULATING CHW, HHW PIPING UP CHASE AT COLUMN LINE 12 (C CECH CHASE CL12)

9 Seago Fire Protection, LLC 5 6.0 30.0 Building

  

  Notes: Area C: Lower mezzanine wet rough pipe install 4th FL
Area A: Wet rough pipe install 4th FL

10 Tindall Corporation 12 10.0 120.0 Building

  

  Notes: **Grouting and welding
**Crane being dismantled
**Removing braces in various areas

11 EAA Site Contractors LLC 6 8.0 48.0 Site   

  Notes: Total man hours 56. EAA continued to work on pond slopes and bottom grades. Also we are placing topsoil on slopes for final grade.

12 REYCO Contracting Solutions LLC 33 9.0 297.0 Building>A>Level 4   

  Notes: Lay 2nd lift pour 1st lift d2/. Lay 1st lift A4 L&J

        159   1387.5    

Manpower Log's Attachments: 
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1.  Cornerstone Detention Products, Inc. 

APS AHA's 6-3-19.pdf

Cornerstone AHA's 6-3-19.pdf

APS Tool Box Talk 6-3-19.pdf

Cornerstone Tool Box Talk 6-3-19.pdf

2.  ABG Caulking Contractors, Inc. 

ABG Caulking 6-3-2019.PDF
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3.  A&B Electric Co., Inc. 

Daily Construction Report - - 6_3_19.pdf

4.  Bayside Structures, LLC 

  Bayside Daily 6-3-2019.docx  

5.  Caddell Construction Co. (DE), LLC 

  6-3-2019.xlsx  

6.  Ed Emmons Steel Erectors, Inc. 

New Doc 2019-06-03 18.16.28.pdf

8.  Nash Plumbing and Mechanical, LLC 

  6-3-2019.xlsx  

9.  Seago Fire Protection, LLC 

Seago Daily 6-3-2019.PDF
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10.  Tindall Corporation 

  Tindall Escambia daily 6-3-19.xlsx  

 
NOTES LOG

   

No. Issue? Location Comments  

1 Yes Building>A>Level 4 We are held up on walls from the start due to trades not having materials and
we are dealing with revisions at the same time we are building in this section.
We have been held off of walls as soon as we start in d3/d2/c3/A4 due to last
minute changes and trades not having materials.

 

Notes Log's Attachments:

 
EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

1 Roto Telehandler 0.0 0.0 No    07:00 AM   Site>A

  Notes:  

2 JLG Lift 660SJ 0.0 0.0 No    07:00 AM   Site>A

  Notes:  

3 Grove Crane AT700D 0.0 0.0 No    07:00 AM   Site>B

  Notes:  

4 Bobcat Miniexcavator 0.0 0.0 No    07:00 AM   Building>D>Level 1

  Notes:  

5 CAT Miniexcavator 0.0 0.0 No    07:00 AM   Building>D>Level 1

  Notes:  

6 JCB JS145 Excavator 0.0 0.0 No    07:00 AM   Site>D

  Notes:  

7 BMP 8500 Roller 0.0 0.0 No    07:00 AM   Site>D

  Notes:  

8 JLG Lift 1200SL 0.0 0.0 No    07:00 AM   Site>B

  Notes:  

9 Scissor Lift No    07:00 AM   Building

  Notes:  

10 Scissor Lift No    07:00 AM   Building

  Notes:  

11 Scissor Lift No    07:00 AM   Building

  Notes:  

12 Scissor Lift No    07:00 AM   Building

  Notes:  

13 Cat Telehandler No    07:00 AM   Site

  Notes:  

14 JCB Telehandler No    07:00 AM   Site

  Notes:  

15 JCB Telehandler No    07:00 AM   Site

  Notes:  
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EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

16 JLG Skytrak Telehandler No    07:00 AM   Site

  Notes:  

17 JLG Skytrak Telehandler No    07:00 AM   Site

  Notes:  

18 JLG Skytrak Telehandler No    07:00 PM   Site

  Notes:  

19 JLG Skytrak Telehandler No    07:00 AM   Site

  Notes:  

20 JLG Skytrak Telehandler No    07:00 AM   Site

  Notes:  

21 John Deere 750 Dozer No    07:00 AM   Site>Stormwater Pond

  Notes:  

22 John Deere 450 Dozer No    07:00 AM   Site>Stormwater Pond

  Notes:  

23 Komatsu 320 PT Loader No    07:00 AM   Site>Stormwater Pond

  Notes:  

24 Terex Articulated Dump
Truck

No    07:00 AM   Site>Stormwater Pond

  Notes:  

 
PHOTOS

DJI_0659.jpg 

DJI_0642.jpg 

DJI_0644.jpg 

DJI_0645.jpg 
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DJI_0643.jpg 

Plan South A and B sections.

DJI_0656.jpg 

DJI_0647.jpg 

Fairfield entry and laydown

DJI_0658.jpg 

B steel being erected.

DJI_0655.jpg 

DJI_0646.jpg 

DJI_0657.jpg 

View Plan East to West. D section and B stairwells in foreground.

DJI_0648.jpg 
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DJI_0650.jpg 

DJI_0651.jpg 

Sallyport West side of C section

DJI_0653.jpg 

Connector and north side of D (left) and C (right)

DJI_0652.jpg 

Connector and backside of C and D sections.

DJI_0649.jpg 

DJI_0654.jpg 

DJI_0660.jpg 

Pond excavation

DJI_0663.jpg 

Prcast trucks ready for return to plant.
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DJI_0661.jpg 

Access road install to bottom of pond.

DJI_0664.jpg 

Area A

DJI_0665.jpg 

View From above Corridor. Laydown and backfill along area D.

DJI_0662.jpg 

Pond excavation along St Mary st.

DJI_0666.jpg 

Area D hydronic pipe backfill.

DJI_0641.jpg 

View from Plan SouthEast corner. Area B foreground.
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Tuesday 6/4/2019 

Daily Log Completed 
The Daily Log was completed by Donald Shelton on Mon Jun 10, 2019 at 07:09 am CDT.

 

WEATHER REPORT
Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

73°F 94°F 84°F 0.00 in. 0.00 in. 0.00 in. 44% 72% 100% 72°F 5.2 mph 11 mph 14 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

clear-day
  74°F

clear-day
  87°F

clear-day
  94°F

clear-day
  95°F

clear-day
  90°F

clear-night
  82°F

 
OBSERVED WEATHER CONDITIONS
No. Weather Delay Sky Temp Average Precipitation Wind Ground/Sea  

1 No Clear Hot 84 0 Light Wind Dry  

 
MANPOWER LOG   168 Workers  |   1572.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 EAA Site Contractors LLC 6 8.0 48.0 Site   

  Notes: Total man hours 56. EAA continued to work on pond slopes and bottom grades. Also we are placing topsoil on slopes for final grade.

2 A&B Electric Co., Inc. 17 10.0 170.0 Building

  

  Notes: Working with block masons on 2nd floor Section “D “,
Working with Block masons on 4th Floor Section “A”,
Running conduits on 3rd Floor Section “C “ under
mezzanine decking, Running conduit on 4th floor Section “C” under mezzanine decking, Temporary lights on 4th floor corridor and add
temporary sub panel on 4th Floor Section “A”. Layout of underground for 1st floor Section “D”.

3 Bayside Structures, LLC 18 12.5 225.0 Building>A

  

  Notes: We finished placing WWM and rebar on the roof of building A for the second pour. We finished installing the expansion board on the
roof of building A for the second pour. We finished installing the peel and stick on the roof of building A. We assembled 110 Ln. Ft. of
four inch pump hose for the pour on the roof of building A. We finished placing WWM and rebar on the third floor of building A first pour.
We formed the bulk head on the third floor for first pour on building A

4 Caddell Construction Co. (DE), LLC 9 10.0 90.0 Site   

  Notes:
WGI/Caddell supervision, quality control and safety onsite.
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MANPOWER LOG   168 Workers  |   1572.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

5 Ed Emmons Steel Erectors, Inc. 11 8.0 88.0 Building   

  Notes: Erected structural steel in Area B
Laid deck in Area C Mezzanine

6 Larry M. Jacobs & Associates, Inc. 1 1.0 1.0 Site>D   

  Notes: Conducted Density Test

7 Nash Plumbing and Mechanical, LLC 41 8.0 328.0 Building   

  Notes: BACKFILLING UNDERGROUND CHW HHW PIPING (D L1)
INSTALLING OVERHEAD CHW, HHW PIPING (D L1)
INSTALLING OVERHEAD CHW, HHW PIPING (D L2)
INSTALLING OVERHEAD CHW, HHW PIPING (CORR L3)
INSTALLING OVERHEAD CHW, HHW PIPING (CORR L4)
UG ROUGH IN CEP (D L1)
OVERHEAD WATER MAINS (CORR L1)
CORE ADDITIONAL HOLES FOR VENTS (A ROOF)
ROUGH IN CMU WALLS DCW, DHW, VENTS (A L4)
OVERHEAD DCW, DHW,VENTS, STORM DRAINS (D L2)
OVERHEAD DUCT (D L2)
INSULATING CHW, HHW PIPING (MECH CHASE C)

8 Seago Fire Protection, LLC 5 8.0 40.0 Building   

  Notes: Area C: Lower mezzanine wet rough pipe install 4th FL
Area A: Wet rough pipe install 4th FL

9 Tindall Corporation 18 10.0 180.0 Building

  

  Notes: **Grouting and welding
**Crane completely off site
**Patching
172 Total Man Hours

10 Cornerstone Detention Products, Inc. 9 8.0 72.0 Building

  

  Notes: We are up on the 4th floor corridor installing detention door frames in the precast walls. we are also up on the 3rd floor area C pods C &
D installing wall panels, installing the top cap on the wall panels and laying out the wall panel track

11 REYCO Contracting Solutions LLC 33 10.0 330.0 Building>A>Level 4   

  Notes: Lay 1st lift A4/ lay 3rd lift pour 2nd lift D2

        168   1572.0    

Manpower Log's Attachments: 
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2.  A&B Electric Co., Inc. 

Daily Construction Report - - 6_4_19.pdf

3.  Bayside Structures, LLC 

  Bayside Daily 6-4-2019.docx  

9.  Tindall Corporation 

  Tindall Escambia daily 6-3-19.xlsx  

10.  Cornerstone Detention Products, Inc. 

APS AHA's 6-4-19.pdf Cornerstone AHA's 6-4-19.pdf

 
EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

1 Roto Telehandler No    07:00 AM   Site>A

  Notes:  

2 JLG Lift 860SJ No    07:00 AM   Site>A

  Notes:  

3 Grove Crane AT700D No    07:00 AM   Site>B

  Notes:  

4 Genie Lift S80 No    07:00 AM   Site>B

  Notes:  

5 JCB JS145 Excavator No    07:00 AM   Site>D

  Notes:  

6 John Deere Skidsteer No    07:00 AM   Site>D

  Notes:  
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EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

7 Scissor Lift No    07:00 AM   Building>D

  Notes:  

8 Scissor Lift No    07:00 AM   Building>D

  Notes:  

9 CAT Miniexcavator No    07:00 AM   Building>D

  Notes:  

10 Genie GTH-5519
Telehandler

No    07:00 AM   Building>D

  Notes:  

11 John Deere 50G
Miniexcavator

No    07:00 AM   Building>D

  Notes:  

12 JLG Skytrak Telehandler No    07:00 AM   Site

  Notes:  

13 JLG Skytrak Telehandler No    07:00 AM   Site

  Notes:  

14 JLG Skytrak Telehandler No    07:00 AM   Site

  Notes:  

15 JLG Skytrak Telehandler No    07:00 AM   Site

  Notes:  

16 Cat Telehandler No    07:00 AM   Site

  Notes:  

17 Cat Telehandler No    07:00 AM   Site

  Notes:  

18 JCB Telehandler No    07:00 AM   Site

  Notes:  

19 JCB Telehandler No    07:00 AM   Site

  Notes:  

 
INSPECTION LOG
No. Start Time End Time Inspection Type Inspecting Entity Inspector Name Location Area  

1 03:00 PM   04:00 PM   Third Party Mott MacDonald Mike Tugwell Building>A>Level 3

  Comments: Threshold inspections for the roof of building A second section, and the third floor of building A first section. Both inspections
passed with no corrections.

 
 
By   Date   Copies To
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Wednesday 6/5/2019 

Daily Log Completed 
The Daily Log was completed by Donald Shelton on Mon Jun 10, 2019 at 07:14 am CDT.

 

WEATHER REPORT
Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

73°F 90°F 80°F 0.07 in. 0.07 in. 0.07 in. 57% 84% 100% 74°F 3.3 mph 8 mph 11 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

partly-cloudy-day
  75°F

partly-cloudy-day
  84°F

partly-cloudy-day
  90°F

partly-cloudy-day
  87°F

cloudy
  78°F

rain
  76°F

 
OBSERVED WEATHER CONDITIONS
No. Weather Delay Sky Temp Average Precipitation Wind Ground/Sea  

1 No Overcast Hot 80 <.01 Light Wind Dry  

 
MANPOWER LOG   205 Workers  |   1910.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 A&B Electric Co., Inc. 31 10.0 310.0 Building

  

  Notes: Working with block masons on 4th floor Section “A”,
Working with Block masons on 2nd Floor Section “D”.
Running conduit under mezzanine decking on 4th Floor Section “C”, Running conduit under mezzanine decking on 3rd Floor Section
“C”. Running fire alarm conduit on 3rd Floor Section “C” And Section “D”. Layout and install underground conduit in sally port area.

2 Bayside Structures, LLC 30 10.0 300.0 Building>A>Level 4

  

  Notes: We poured, finished, and sprayed curing compound on the second half of the topping slab on the roof of A building 11,000 Sq. Ft. Total
yardage poured was 144. We laid out and saw cut joints on the roof of A building second half and saw cut. We set eighteen floor
embeds for cells on the third floor of A building first pour. We started installing peel and stick on the third floor of A building for the
second pour.

3 Caddell Construction Co. (DE), LLC 9 10.0 90.0 Site   

  Notes: WGI/Caddell supervision, quality control and safety onsite.

4 Cornerstone Detention Products, Inc. 9 8.0 72.0 Building

  

  Notes: We had to modify the embed opening for the conduit to come through on the 3rd floor area A for the concrete pour tomorrow. we are
also on the 3rd floor area C pod C installing the wall panel top cap and welding out the wall panels in this area, we have moved our
grout pump and other tools for grouting down to the 3rd floor so that we can start grouting the shower wall panels tomorrow.
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MANPOWER LOG   205 Workers  |   1910.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

5 EAA Site Contractors LLC 5 10.0 50.0 Site   

  Notes: Total man hours for Tuesday 4 Jun 40, four workers. Total man hours on Wednesday 5 Jun is 50 five workers. EAA continued to work
on pond slopes. Also continued to place topsoil on slopes for final grade. On Tuesday 4 Jun, Trindall ran over the new curb with the big
crane and cracked it in four places. I brought this up with Pete and he agreed with me. The cracks are on the east side.

6 REYCO Contracting Solutions LLC 33 10.0 330.0 Building>A>Level
4>Level 4 Floor

  

  Notes: Lay 1st lift A4/ lay 2nd and 3rd lift D2

7 Ed Emmons Steel Erectors, Inc. 10 8.0 80.0 Building

  

  Notes: Erected structural steel in Area B
Laid decking in Area C Mezzanine

8 Nash Plumbing and Mechanical, LLC 41 8.0 328.0 Building

  

  Notes: BACKFILL/TAMP UG CHW, HHW, DHW, GAS (D L1)
INSTALLING OVERHEAD CHW, HHW PIPING (D L1)
INSTALLING OVERHEAD CHW, HHW PIPING (D L2)
INSTALLING OVERHEAD CHW, HHW PIPING (CORR L3)
INSTALLING OVERHEAD CHW, HHW PIPING (COEE L4)
INSTALLING UG SS (D L1)
INSTALLING WATER MAINS (CORR L1)
LAY OUT AND CORE HOLES FOR SS, VENTS, FLOOR DRAINS (A L4)
DCW ROUGH IN CMU WALLS (A L4)
INSTALLING DUCT OVERHEAD (D L2)
INSULATING CHW, HHW PIPING IN MECHANICAL CHASE CL12 (MACH CHASE CL12)

9 Seago Fire Protection, LLC 5 8.0 40.0 Building>A>Level 4

  

  Notes: Wet overhead rough piping install

10 Tindall Corporation 30 10.0 300.0 Building

  

  Notes: **Grouting and welding
**Patching
295 Total Man Hours

11 Larry M. Jacobs & Associates, Inc. 2 5.0 10.0 Site   

  Notes: Concrete testing 144 yards of 3,500 psi topping slab we tested slump, air and temperature. The first truck tested 9-1/4” slump that truck
was sent back we had no further issues and passed all tests.

        205   1910.0    

Manpower Log's Attachments: 
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1.  A&B Electric Co., Inc. 

Daily Construction Report - - 6_5_19.pdf

2.  Bayside Structures, LLC 

  Bayside Daily 6-5-2019.docx  

4.  Cornerstone Detention Products, Inc. 

APS AHA's 6-5-19.pdf Cornerstone AHA's 6-5-19.pdf

7.  Ed Emmons Steel Erectors, Inc. 

New Doc 2019-06-05 18.31.29.pdf

8.  Nash Plumbing and Mechanical, LLC 

  6-5-2019.xlsx  
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9.  Seago Fire Protection, LLC 

Seago Daily 6-5-2019.PDF

10.  Tindall Corporation 

  Tindall Escambia daily 6-5-19.xlsx  

 
EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

1 Roto Telehandler 0.0 0.0 No    07:00 AM   Site>A

  Notes:  

2 JLG Lift 660SJ 0.0 0.0 No    07:00 AM   Site>A

  Notes:  

3 Pump Truck 0.0 0.0 No    07:00 AM   Site>A

  Notes:  

4 Grove Crane AT700D 0.0 0.0 No    07:00 AM   Site>B

  Notes:  

5 Bobcat Miniexcavator 0.0 0.0 No    07:00 AM   Site>B

  Notes:  

6 JLG Lift 1200SL 0.0 0.0 No    07:00 AM   Site>B

  Notes:  

7 John Deere Skidsteer 0.0 0.0 No    07:00 AM   Site>D

  Notes:  

8 JCB JS145 Excavator 0.0 0.0 No    07:00 AM   Site>D

  Notes:  

9 Scissor Lift 0.0 0.0 No    07:00 AM   Site>D

  Notes:  

10 Scissor Lift 0.0 0.0 No    07:00 AM   Site>D

  Notes:  

11 Genie GTH-5519
Telehandler

0.0 0.0 No    07:00 AM   Building>D

  Notes:  

12 Bobcat Skidsteer 0.0 0.0 No    07:00 AM   Building>D

  Notes:  

13 CAT Miniexcavator 0.0 0.0 No    07:00 AM   Building>D

  Notes:  
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EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

14 Takeuchi Miniexcuvator 0.0 0.0 No    07:00 AM   Building>D

  Notes:  

15 Genie Lift S80 0.0 0.0 No    07:00 AM   Building>B

  Notes:  

16 Scissor Lift No    07:00 AM   Building

  Notes:  

17 Scissor Lift No    07:00 AM   Building

  Notes:  

18 Scissor Lift No    07:00 AM   Building

  Notes:  

19 Scissor Lift No    07:00 AM   Building

  Notes:  
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Thursday 6/6/2019 

Daily Log Completed 
The Daily Log was completed by Donald Shelton on Mon Jun 10, 2019 at 09:57 am CDT.

 

WEATHER REPORT
Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

71°F 83°F 77°F 1.21 in. 1.28 in. 1.28 in. 83% 91% 100% 75°F 6.1 mph 11 mph 22 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

rain
  72°F

cloudy
  75°F

partly-cloudy-day
  77°F

rain
  79°F

cloudy
  83°F

rain
  80°F

 
OBSERVED WEATHER CONDITIONS
No. Weather Delay Sky Temp Average Precipitation Wind Ground/Sea  

1 No Rain Mild 77 3.5" Light Wind Wet/Muddy  

 
MANPOWER LOG   142 Workers  |   1202.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 Cornerstone Detention Products, Inc. 10 8.0 80.0 Building

  

  Notes: We are up on the 3rd floor grouting the shower wall panels in area C pod C, we are also installing wall panels on the same floor Pod D
we are welding out the wall panels in pod C

2 REYCO Contracting Solutions LLC 33 8.0 264.0 Building>A>Level
4>Level 4 Floor

  

  Notes: Lay 1st lift A4/ lay 2 Nd and 3rd lift d2

3 A&B Electric Co., Inc. 30 10.0 300.0 Building

  

  Notes: Running conduit under mezzanine decking on 4th Floor Section “C”, Running Fire Alarm conduits on 4th Floor Section “C” And 4th
Floor corridor, Working with Block masons on 4th Floor Section “A”, 3rd Floor stub conduits up to Mount gutters and start mounting
panels on mezzanine decking, Running home run rack on 3rd Floor Section “D”, Working with Block masons on 2nd Floor Section “D”,
Rough in of underground conduits in sally port area. 1st floor Section “C” stub up conduit to Mount gutters.

4 Bayside Structures, LLC 10 8.0 80.0 Building>A

  

  Notes: We finished peel and stick on the third floor of building A second pour 10,000 Sq. Ft. We started installation of W.W.M. and rebar on the
third floor of building A second pour 10,000 Sq. Ft. We cleaned up trash on the third floor of A building.

5 Caddell Construction Co. (DE), LLC 1 8.0 8.0 Site   

  Notes: WGI/Caddell supervision, quality control and safety onsite.
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MANPOWER LOG   142 Workers  |   1202.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

6 Ed Emmons Steel Erectors, Inc. 10 8.0 80.0 Building   

  Notes:
Erected structural steel in Area B
Laid decking in Area C Mezzanine

7 Nash Plumbing and Mechanical, LLC 40 8.0 320.0 Building

  

  Notes: BACKFILL, TAMP, REPAIRING SILT FENCE ON SE CORNER (D CEP UG)
INSTALLING OVERHEAD CHW, HHW (D L1)
INSTALLING OVERHEAD CHW, HHW (D L2)
INSTALLING OVERHEAD CHW, HHW (CORR L3)
INSTALLING OVERHEAD CHW, HHW (CORR L4)
UNDERGROUND AT SE CORNER FIRE PUMP ROOM (D L1)
CMU WALL ROUGH-IN (A L4)
INSTALLING OVERHEAD DCW,DHW (CORR L1)
SLEEVES, DRAINS (A L3)
INSTALLING OVERHEAD DUCT (D L2)

8 Seago Fire Protection, LLC 5 8.0 40.0 Building

  

  Notes: Area A 4th Floor- Wet overhead rough pipe install
Center Corridor 1st Floor- Moved pie and loose material into building material into building started main feed install.

9 Tindall Corporation 3 10.0 30.0 Building

  

  Notes: **Patching

        142   1202.0    

Manpower Log's Attachments: 

1.  Cornerstone Detention Products, Inc. 

APS AHA's 6-6-19.pdf Cornerstone AHA's 6-6-19.pdf
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3.  A&B Electric Co., Inc. 

Daily Construction Report - - 6_6_19.pdf

4.  Bayside Structures, LLC 

  Bayside Daily 6-6-2019.docx  

7.  Nash Plumbing and Mechanical, LLC 

  6-6-2019.xlsx  

8.  Seago Fire Protection, LLC 

Seago Daily 6-6-2019.PDF

9.  Tindall Corporation 

  Tindall Escambia daily 6-6-19.xlsx  

 
 
By   Date   Copies To
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Friday 6/7/2019 

Daily Log Completed 
The Daily Log was completed by Donald Shelton on Mon Jun 10, 2019 at 09:54 am CDT.

 

WEATHER REPORT
Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

79°F 88°F 83°F 0.18 in. 1.40 in. 1.47 in. 67% 81% 96% 76°F 9.8 mph 15 mph 22 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

partly-cloudy-day
  80°F

partly-cloudy-day
  85°F

partly-cloudy-day
  88°F

rain
  89°F

partly-cloudy-day
  85°F

partly-cloudy-night
  80°F

 
OBSERVED WEATHER CONDITIONS
No. Weather Delay Sky Temp Average Precipitation Wind Ground/Sea  

1 No Rain Hot 83 .5" Light Wind Wet/Muddy  

 
MANPOWER LOG   137 Workers  |   1174.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 Cornerstone Detention Products, Inc. 3 8.0 24.0 Building

  

  Notes: We fixed a wall panel up on the 3rd floor area C pod C, we are also welding in the detention door frames on the forth floor corridor, also
we had to cut the embed openings in area A 3rd floor to get ready for the concrete pour.

2 REYCO Contracting Solutions LLC 33 8.0 264.0 Building>A>Level
4>Level 4 Floor

  

  Notes: Lay 1st lift

3 A&B Electric Co., Inc. 30 10.0 300.0 Building

  

  Notes: Running conduit under mezzanine decking on 4th Floor Section C, Running Fire Alarm conduits on 4th Floor Section C And 4th Floor
corridor, Working with Block masons on 4th Floor Section A, Working on 3rd Floor stubbing conduits up for gutters and panels in
section C Mezzanine, Running home run rack on 3rd Floor Section D, Working with Block masons on 2nd Floor Section D.

4 Bayside Structures, LLC 10 8.0 80.0 Building

  

  Notes: We finished W.W.M. and rebar on the third floor of A building for the second pour. We set eighteen floor embeds on the third floor of A
building second pour. We finished edge forms on the third floor of A building second pour. We started setting post shoring for decking at
pods on the fourth floor in area C.

5 Caddell Construction Co. (DE), LLC 9 10.0 90.0 Site   

  Notes: WGI/Caddell supervision, quality control and safety onsite.
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MANPOWER LOG   137 Workers  |   1174.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

6 Nash Plumbing and Mechanical, LLC 41 8.0 328.0 Building

  

  Notes: INSTALLING OVERHEAD CHW, HHW PIPING (CORR L4)
INSTALLING OVERHEAD CHW, HHW PIPING (CORR L3)
INSTALLING OVERHEAD CHW, HHW PIPING (D L2)
INSTALLING OVERHEAD CHW, HHW PIPING (D L1)
FINISHING UP ON UNDERGROUND CHW, HHW, DHW, GAS PIPING (D L1)
OVERHEAD VENTS, DCW, DHW, STORM DRAINS (D L2)
CMU WALLS ROUGH-IN DCW, DHW, VENTS (A L4)
INSTALLING OVERHEAD WATER MAINS (CORR L1)
INSTALLING OVERHEAD DUCT (D L2)

7 Seago Fire Protection, LLC 4 8.0 32.0 Building>A>Level 4

  

  Notes: Wet overhead rough pipe installed

8 Ed Emmons Steel Erectors, Inc. 7 8.0 56.0 Site>B   

  Notes: Erected Structural Steel in Area B

        137   1174.0    

Manpower Log's Attachments: 

1.  Cornerstone Detention Products, Inc. 

Cornerstone AHA's 6-7-19.pdf

3.  A&B Electric Co., Inc. 

Daily Construction Report - - 6_7_19.pdf
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4.  Bayside Structures, LLC 

  Bayside Daily 6-7-2019.docx  

6.  Nash Plumbing and Mechanical, LLC 

  6-7-2019.xlsx  

7.  Seago Fire Protection, LLC 

Seago Daily 6-7-2019.PDF

 
EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

1 Roto Telehandler 0.0 0.0 No    07:00 AM   Site>A

  Notes:  

2 JLG Lift 860SJ 0.0 0.0 No    07:00 AM   Site>A

  Notes:  

3 JCB Telehandler 0.0 0.0 No    07:00 AM   Site

  Notes:  

4 JCB Telehandler 0.0 0.0 No    07:00 AM   Site

  Notes:  

5 JCB Telehandler 0.0 0.0 No    07:00 AM   Site

  Notes:  

6 Cat Telehandler 0.0 0.0 No    07:00 AM   Site

  Notes:  

7 JLG Skytrak Telehandler 0.0 0.0 No    07:00 AM   Site

  Notes:  

8 Bobcat Telehandler No    07:00 AM   Site

  Notes:  

9 Scissor Lift No    07:00 AM   Building

  Notes:  

10 Scissor Lift No    07:00 AM   Building

  Notes:  

11 Scissor Lift No    07:00 AM   Building

  Notes:  

 
 
By   Date   Copies To
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Saturday 6/8/2019 

Daily Log Completed 
The Daily Log was completed by Donald Shelton on Mon Jun 10, 2019 at 09:52 am CDT.

 

WEATHER REPORT
Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

74°F 84°F 79°F 0.13 in. 0.31 in. 1.53 in. 77% 88% 100% 75°F 6.5 mph 12 mph 18 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

rain
  75°F

partly-cloudy-day
  83°F

cloudy
  82°F

partly-cloudy-day
  83°F

partly-cloudy-day
  82°F

clear-night
  78°F

 
OBSERVED WEATHER CONDITIONS
No. Weather Delay Sky Temp Average Precipitation Wind Ground/Sea  

1 No Overcast Mild 79 1" Light Wind Wet/Muddy  

 
MANPOWER LOG   73 Workers  |   583.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 A&B Electric Co., Inc. 27 10.0 270.0 Building

  

  Notes: Working on conduits in Mechanical chase 1st floor Section C, Working with Block masons on 4th Floor Section A, Working on conduit
stub up’s for gutters and panels on 4th Floor Section C mezzanine, Working with Block masons on 2nd Floor Section D, Working on
Home run rack on 3rd Floor Section D, Working on Fire Alarm conduits on 3rd Floor Section C.

2 Bayside Structures, LLC 12 6.0 72.0 Building>A

  

  Notes: We set post shoring on the fourth floor of C building 50% the other side of fourth floor is not ready. We finished up installing embeds on
the third floor of A section two. We worked on peel and stick on the second floor of building A first section.

3 Caddell Construction Co. (DE), LLC 1 10.0 10.0 Site   

  Notes: WGI/Caddell supervision, quality control and safety onsite.

4 Ed Emmons Steel Erectors, Inc. 0 0.0 0.0 Site   

  Notes: Rain Out

5 REYCO Contracting Solutions LLC 33 7.0 231.0 Building>D>Level 2   

  Notes: Laid block D2 and A4

        73   583.0    

Manpower Log's Attachments: 
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1.  A&B Electric Co., Inc. 

Daily Construction Report - - 6_8_19.pdf

2.  Bayside Structures, LLC 

  Bayside Daily 6-8-2019.docx  

 
EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

1 JCB Telehandler No    07:00 AM   Site

  Notes:  

2 Roto Telehandler No    07:00 AM   Site

  Notes:  

3 John Deere Skidsteer No    07:00 AM   Site

  Notes:  

 
 
By   Date   Copies To
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Sunday 6/9/2019 
 

WEATHER REPORT
Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

72°F 90°F 80°F 0.06 in. 0.19 in. 0.38 in. 60% 82% 100% 74°F 3.2 mph 8 mph 16 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

partly-cloudy-day
  73°F

partly-cloudy-day
  83°F

partly-cloudy-day
  86°F

partly-cloudy-day
  91°F

partly-cloudy-day
  87°F

partly-cloudy-night
  78°F

 
OBSERVED WEATHER CONDITIONS
No. Weather Delay Sky Temp Average Precipitation Wind Ground/Sea  

1 No  

 
 
By   Date   Copies To
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Monday 6/10/2019 

Daily Log Completed 
The Daily Log was completed by Donald Shelton on Mon Jun 17, 2019 at 08:54 am CDT.

 

WEATHER REPORT
Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

73°F 90°F 81°F 0.00 in. 0.07 in. 0.20 in. 57% 79% 100% 73°F 4.6 mph 7 mph 13 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

clear-day
  74°F

clear-day
  83°F

partly-cloudy-day
  89°F

partly-cloudy-day
  89°F

partly-cloudy-day
  87°F

partly-cloudy-night
  79°F

 
OBSERVED WEATHER CONDITIONS
No. Weather Delay Sky Temp Average Precipitation Wind Ground/Sea  

1 No Clear Mild 81 0 Calm Wet/Muddy  

 
MANPOWER LOG   152 Workers  |   1376.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 Cornerstone Detention Products, Inc. 6 8.0 48.0 Building

  

  Notes: We are welding the detention door frames on the 4th floor corridor, we are also getting all of the frames that are detention for the 3rd
floor corridor.

2 A&B Electric Co., Inc. 24 10.0 240.0 Building

  

  Notes: Working on conduits in Mechanical chase on 1st floor
Section C, Working with Block masons on 4th Floor
Section A, Working on Installing conduits for gutters and panels on 4th Floor Section C, Working with Block masons on 2nd Floor
Section D, Working on Home run rack on 3rd Floor Section D, Running Fire Alarm conduits on 3rd Floor Section C.

3 Bayside Structures, LLC 20 8.0 160.0 Building

  

  Notes: We removed all trash and leftover materials from the roof of C building and A building.
We separated rebar for area D S.O.G. and stocked at building D. We finished installing peel and stick in building A second floor 20,000
Sq. Ft. We worked on a total building clean up and material restocking. We set grade rods at shower drains on the third floor of A
building.

4 Caddell Construction Co. (DE), LLC 9 10.0 90.0 Site   

  Notes: WGI/Caddell supervision, quality control and safety onsite.
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MANPOWER LOG   152 Workers  |   1376.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

5 Ed Emmons Steel Erectors, Inc. 12 10.0 120.0 Building

  

  Notes: Erected structural steel in Area B
Laid decking in Area C

6 Nash Plumbing and Mechanical, LLC 41 8.0 328.0 Building

  

  Notes: INSTALLING OVERHEAD CHW, HHW PIPING (D L1)
INSTALLING OVERHEAD CHW, HHW PIPING (D L2)
INSTALLING OVERHEAD CHW, HHW PIPING (CORR L3)
INSTALLING OVERHEAD CHW, HHW PIPING (CORR L4)
UG REVISIONS IN KITCHEN AREA (D L1)
WATER MAINS (CORR L1)
DCW, DHW, VENTS (D L2)
UG REVISIONS (A L1)
LAY OUT AND CORE DRILL FOR SS, VENTS, FD'S (A L2)
INSTALLING OVERHEAD DUCT (D L2)
INSULATING STORM DRAINS (A L4)

7 Seago Fire Protection, LLC 5 8.0 40.0 Building

  

  Notes: Received pipe and loose material
Stocked Floor with M Pod
Started wet pipe rough install
1st floor corridor 6" feed main rough pipe install

8 Tindall Corporation 2 10.0 20.0 Building   

  Notes: Patching on roof A and C

9 REYCO Contracting Solutions LLC 33 10.0 330.0 Building>D>Level 2   

  Notes: Lay 3rd lift D2/ lay 2nd lift A4

        152   1376.0    

Manpower Log's Attachments: 

1.  Cornerstone Detention Products, Inc. 

Cornerstone AHA's 6-10-19.pdf Cornerstone Tool Box Talk 6-10-19.pdf
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2.  A&B Electric Co., Inc. 

Daily Construction Report - - 6_10_19.pdf

3.  Bayside Structures, LLC 

  Bayside Daily 6-10-2019.docx  

5.  Ed Emmons Steel Erectors, Inc. 

New Doc 2019-06-11 08.44.27.pdf

6.  Nash Plumbing and Mechanical, LLC 

  Nash Daily 6-10-2019.xlsx  

7.  Seago Fire Protection, LLC 

Seago Daily 6-10-2019.PDF
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EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

1 Roto Telehandler 0.0 0.0 No    07:00 AM   Site>A

  Notes:  

2 Navigtor Forklift 0.0 0.0 No    07:00 AM   Site>A

  Notes:  

3 Grove Crane AT700D 0.0 0.0 No    07:00 AM   Site>B

  Notes:  

4 Genie Lift S80 0.0 0.0 No    07:00 AM   Site>B

  Notes:  

5 Komatsu 320 PT Loader 0.0 0.0 No    07:00 AM   Site

  Notes:  

6 John Deere 450 Dozer 0.0 0.0 No    07:00 PM   Site>A

  Notes:  

7 JLG Lift 450AJ 0.0 0.0 No    07:00 AM   Building>C>Level 1

  Notes:  

8 CAT 303.5E2 Excavator 0.0 0.0 No    07:00 AM   Building>D>Level 1

  Notes:  

9 JLG Lift 660SJ 0.0 0.0 No    07:00 AM   Site>A

  Notes:  

10 Genie About Lift No    07:00 AM   Building>C>Level 4

  Notes:  

11 Genie About Lift No    07:00 AM   Building>D>Level 2

  Notes:  

12 Scissor Lift No    07:00 AM   Building

  Notes:  

13 Scissor Lift No    07:00 AM   Building

  Notes:  

14 Cat Telehandler No    07:00 AM   Site

  Notes:  

15 Cat Telehandler No    07:00 AM   Site

  Notes:  

16 JCB Telehandler No    07:00 AM   Site

  Notes:  

17 JCB Telehandler No    07:00 AM   Site

  Notes:  

18 JCB Telehandler No    07:00 AM   Site

  Notes:  

19 JLG Skytrak Telehandler No    07:00 AM   Site

  Notes:  

20 JLG Skytrak Telehandler No    07:00 AM   Site

  Notes:  
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Tuesday 6/11/2019 

Daily Log Completed 
The Daily Log was completed by Donald Shelton on Mon Jun 17, 2019 at 08:58 am CDT.

 

WEATHER REPORT
Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

74°F 90°F 81°F 0.00 in. 0.00 in. 0.07 in. 56% 74% 93% 72°F 5.4 mph 9 mph 14 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

clear-day
  74°F

clear-day
  80°F

clear-day
  87°F

partly-cloudy-day
  91°F

partly-cloudy-day
  87°F

partly-cloudy-night
  81°F

 
OBSERVED WEATHER CONDITIONS
No. Weather Delay Sky Temp Average Precipitation Wind Ground/Sea  

1 No Clear Mild 81 0 Light Wind Wet/Muddy  

 
MANPOWER LOG   146 Workers  |   1314.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 A&B Electric Co., Inc. 25 10.0 250.0 Building

  

  Notes: Working with block masons on 4th floor Section A, Working with Block masons on 2nd Floor Section D, Mounting Panels on 4th Floor
Section C mezzanine, Rough in of cell mezzanine on 4th Floor Section C, Mounting Panels on 3rd Floor Section C mezzanine, Running
conduits on 1st Floor Section C for gutters in cell chase, Running home run pipe rack on 3rd Floor Section D, Running Fire Alarm
conduits on 4th Floor Section C & 4th Floor corridor.

2 Bayside Structures, LLC 17 8.0 136.0 Building>D

  

  Notes: WE installed peel and stick on the roof at elevation 154 area D We placed all WWE and rebar on the roof at elevation 154 area D. We
installed all the WWM and rebar for first pour on the second floor in area A 10,000 Sq.Ft. We continued working on getting leftover
materials and trash off the finished floors.

3 Caddell Construction Co. (DE), LLC 9 10.0 90.0 Site   

  Notes: WGI/Caddell supervision, quality control and safety onsite.

4 Ed Emmons Steel Erectors, Inc. 3 10.0 30.0 Site   

  Notes: WE installed peel and stick on the roof at elevation 154 area D We placed all WWE and rebar on the roof at elevation 154 area D. We
installed all the WWM and rebar for first pour on the second floor in area A 10,000 Sq.Ft. We continued working on getting leftover
materials and trash off the finished floors.
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MANPOWER LOG   146 Workers  |   1314.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

5 Nash Plumbing and Mechanical, LLC 40 8.0 320.0 Building

  

  Notes: Prefabricated pipe for cep (FAB SHOP)
Installed overhead chw, hhw piping (D L2)
Installed overhead chw, hhw piping (CORR L3)
Installed overhead chw, hhw piping (CORR L4)
Installed ug ss, grease in kitchen area D4 (D L1)
Underground changes to ss (A L1)
Laid out holes and coring for ss, vents (A L2)
Roughed in dcw,dhw, vent piping in walls (A L3)
Attempted installation of duct. Block masons are blocking access to hallway and south end of juvenile. (D L2)
Modified scaffold for concrete cutting workers (MAECH CHASE CL12)

6 Seago Fire Protection, LLC 4 8.0 32.0 Building

  

  Notes: Wet rough pipe install over "M" Pod- Area D 2nd Floor
6" Feed Main Install- 1st Floor Corridor

7 Tindall Corporation 3 10.0 30.0

  

  Notes: Patched Sallyport

8 Cornerstone Detention Products, Inc. 12 8.0 96.0 Building

  

  Notes: we are up on the 4th floor corridor welding in the detention door frames in the precast walls, we are also on the 3rd floor welding in the
detention door frames in the corridor, we are installing the wall panels on the 3rd floor area C pod D, we are also welding out the
shower wall panels on the 3rd floor area C pod C.

9 REYCO Contracting Solutions LLC 33 10.0 330.0 Building>D>Level 2   

  Notes: Lay 3rd lift D2/ lay 2nd lift A4

        146   1314.0    

Manpower Log's Attachments: 

1.  A&B Electric Co., Inc. 

Daily Construction Report - - 6_11_19.pdf

2.  Bayside Structures, LLC 

  Bayside Daily 6-11-2019.docx  

5.  Nash Plumbing and Mechanical, LLC 
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  Nash Daily 6-11-2019.xlsx  

6.  Seago Fire Protection, LLC 

Seago Daily 6-11-2019.PDF

7.  Tindall Corporation 

  Tindall Escambia daily 6-11-19.xlsx  

8.  Cornerstone Detention Products, Inc. 

APS AHA's 6-11-19.pdf

Cornerstone AHA's 6-11-19.pdf

APS Tool Box Talk 6-11-19.pdf

 
EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

1 Genie About Lift 0.0 0.0 No    07:00 AM   Building>C>Level 4

  Notes:  
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EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

2 Genie About Lift 0.0 0.0 No    07:00 AM   Building>D>Level 2

  Notes:  

3 Roto Telehandler 0.0 0.0 No    07:00 AM   Site>A

  Notes:  

4 Grove Crane AT700D 0.0 0.0 No    07:00 AM   Site>B

  Notes:  

5 Genie Lift S80 0.0 0.0 No    07:00 AM   Site>B

  Notes:  

6 JLG Lift 340AJ 0.0 0.0 No    07:00 AM   Building>C>Level 1>Level 1
Floor

  Notes:  

7 Genie About Lift 0.0 0.0 No    07:00 AM   Building>D>Level 2

  Notes:  

8 Bobcat Miniexcavator 0.0 0.0 No    07:00 AM   Building>D>Level 1

  Notes:  

9 CAT 303.5E2 Excavator 0.0 0.0 No    07:00 AM   Building>D>Level 1

  Notes:  

10 Bobcat Skidsteer 0.0 0.0 No    07:00 AM   Site

  Notes:  

11 JCB Telehandler No    07:00 AM   Site

  Notes:  

12 JCB Telehandler No    07:00 AM   Site

  Notes:  

13 Cat Telehandler No    07:00 AM   Site

  Notes:  

14 JLG Skytrak Telehandler No    07:00 AM   Site

  Notes:  

15 JLG Skytrak Telehandler No    07:00 AM   Site

  Notes:  

16 Bobcat Skidsteer 0.0 0.0 No    08:46 AM   Site

  Notes:  
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Whitesell Green / Caddell, a Joint Venture Page 4 of 4 Printed on 7/2/2019 at 11:45 AM CDT
 

   

 



Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Wednesday 6/12/2019 

Daily Log Completed 
The Daily Log was completed by Donald Shelton on Mon Jun 17, 2019 at 09:52 am CDT.

 

WEATHER REPORT
Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

69°F 90°F 79°F 0.01 in. 0.01 in. 0.01 in. 53% 72% 89% 69°F 6.9 mph 12 mph 18 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

clear-day
  70°F

clear-day
  81°F

partly-cloudy-day
  88°F

partly-cloudy-day
  89°F

partly-cloudy-day
  85°F

partly-cloudy-night
  80°F

 
OBSERVED WEATHER CONDITIONS
No. Weather Delay Sky Temp Average Precipitation Wind Ground/Sea  

1 No Cloudy Mild 79 0 Light Wind Wet/Muddy  

 
MANPOWER LOG   170 Workers  |   1518.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 Cornerstone Detention Products, Inc. 12 8.0 96.0 Building

  

  Notes: We are up on the 4th floor installing detention frames in the corridor, we are also up on the 4th floor adding some welds to the wall
panels in area C pods H & I, we are down on the 3rd floor installing detention frames in the corridor, we are also installing wall panels in
area C pod D.

2 REYCO Contracting Solutions LLC 33 10.0 330.0 Building>D>Level 2   

  Notes: Lay 2nd lift pour 3rd lift D2/ lay 2 Nd and 3rd lift pour 2nd and 3rd lift A4

3 A&B Electric Co., Inc. 24 10.0 240.0 Building

  

  Notes: Working with block masons on 4th floor Section A, Working on rough in of cell mezzanine on 4th Floor Section C, Running conduit rack
on 3rd floor Section D, Running conduits in cell chase on 1st floor Section C, Working with Block masons on 2nd Floor Section D,
Running Fire Alarm conduits on 4th Floor Section C.

4 Bayside Structures, LLC 30 8.0 240.0 Building

  

  Notes: We poured, finished, and cured 10,000 Sq. Ft. 3,500 psi. topping slab on the third floor of building A. We laid out and sealed saw joints
on third floor of building A 10,000 Sq. Ft. We finished placing WWM on the second floor in building A first pour. We finished rebar on the
second floor of building A 10,000 Sq. Ft. We set bulkhead forms on the roof of area D elevation 154.

5 Caddell Construction Co. (DE), LLC 9 10.0 90.0 Site   

  Notes: WGI/Caddell supervision, quality control and safety onsite.
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MANPOWER LOG   170 Workers  |   1518.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

6 Ed Emmons Steel Erectors, Inc. 11 10.0 110.0 Building

  

  Notes: Install doors in Area C
Erected structural steel and decking in Area B

7 Larry M. Jacobs & Associates, Inc. 1 6.0 6.0   

  Notes: Concrete testing for 139 yards of 3,500 psi. topping mud for area A third floor section one. Tested slump, air, and temp. all tested
passed.

8 Nash Plumbing and Mechanical, LLC 43 8.0 344.0 Building

  

  Notes: PREFABRICATING CHW, HHW PIPING FOR CEP (FAB SHOP)
INSTALLING OVERHEAD CHW, HHW PIPING (D L2)
INSTALLING OVERHEAD CHW, HHW PIPING (CORR L3)
INSTALLING OVERHEAD CHW, HHW PIPING (CORR L4)
INSTALLING OVERHEAD CHW, HHW PIPING (D4 L3)
UNDERGROUND IN KITCHEN AREA D4 (D L1)
CORING HOLES FOR SS, VENTS (A L2)
INSTALLING OVERHEAD DUCT (D L3)
INSULATING DUCT AND PIPE (D L2 , CL12 MECH CHASE)

9 Seago Fire Protection, LLC 4 8.0 32.0 Building

  

  Notes: Rough pipe install (wet) - D building 2nd floor M pod
Rough pipe install (sidewall sprinler under H pod walkway) - C building 4th floor

10 Tindall Corporation 3 10.0 30.0 Building

  

  Notes: **Patching at roof level of A and C

        170   1518.0    

Manpower Log's Attachments: 

1.  Cornerstone Detention Products, Inc. 

APS AHA's 6-12-19.pdf Cornerstone AHA's 6-12-19.pdf
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3.  A&B Electric Co., Inc. 

Daily Construction Report - - 6_12_19.pdf

4.  Bayside Structures, LLC 

  Bayside Daily 6-12-2019.docx  

6.  Ed Emmons Steel Erectors, Inc. 

New Doc 2019-06-12.pdf

8.  Nash Plumbing and Mechanical, LLC 

  Nash Daily 6-12-2019.xlsx  

9.  Seago Fire Protection, LLC 

Seago Daily 6-12-2019.PDF

10.  Tindall Corporation 

  Tindall Escambia daily 6-12-19.xlsx  
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EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

1 Pump Truck 0.0 0.0 No    07:00 AM   Site>A

  Notes:  

2 Roto Telehandler 0.0 0.0 No    07:00 AM   Site>A

  Notes:  

3 JCB Telehandler 0.0 0.0 No    07:00 AM   Site>A

  Notes:  

4 JCB Telehandler 0.0 0.0 No    07:00 AM   Site>A

  Notes:  

5 Grove Crane AT700D 0.0 0.0 No    07:00 AM   Site>B

  Notes:  

6 Genie Lift S80 0.0 0.0 No    07:00 AM   Site>B

  Notes:  

7 JLG Skytrak Telehandler 0.0 0.0 No    07:00 AM   Site

  Notes:  

8 JLG Lift 340AJ 0.0 0.0 No    07:00 AM   Building>B>Level 1

  Notes:  

9 JCB Telehandler 0.0 0.0 No    07:00 AM   Building>B>Level 1

  Notes:  

10 CAT 303.5E2 Excavator 0.0 0.0 No    07:00 AM   Building>D>Level 1

  Notes:  

11 Scissor Lift 0.0 0.0 No    07:00 AM   Building

  Notes:  

12 Genie About Lift 0.0 0.0 No    07:00 AM   Building>D>Level 2

  Notes:  

13 Scissor Lift 0.0 0.0 No    07:00 AM   Building>D>Level 2

  Notes:  
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Thursday 6/13/2019 

Daily Log Completed 
The Daily Log was completed by Donald Shelton on Mon Jun 17, 2019 at 11:50 am CDT.

 

WEATHER REPORT
Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

66°F 90°F 79°F 0.01 in. 0.01 in. 0.01 in. 36% 59% 94% 61°F 4.5 mph 7 mph 13 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

clear-day
  67°F

clear-day
  81°F

clear-day
  87°F

clear-day
  90°F

clear-day
  88°F

clear-night
  80°F

 
OBSERVED WEATHER CONDITIONS
No. Weather Delay Sky Temp Average Precipitation Wind Ground/Sea  

1 No Clear Hot 79 0 Light Wind Dry  

 
MANPOWER LOG   168 Workers  |   1528.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 Cornerstone Detention Products, Inc. 12 8.0 96.0 Building

  

  Notes: We are up on the 4th floor adding some welds to the wall panels in area C pods H & I, we are also on the 3rd floor area C pod D laying
out and installing the wall panel track and also installing wall panels, we are also on the 3rd floor grouting the shower wall panels in
area C pod C.

2 REYCO Contracting Solutions LLC 33 10.0 330.0 Building>D>Level 2   

  Notes: Lay 2 Nd and 3 rd lift D2/ lay 2nd and 3 rd lift A4

3 A&B Electric Co., Inc. 24 10.0 240.0 Building

  

  Notes: Working with block masons on 4th floor Section A, Working with Block masons on 2nd Floor Section D, Rough in of cell mezzanine on
4th Floor Section C, Running conduit rack on 3rd Floor Section D, Running conduits on 1st Floor Section C in cell chase, Mount
Gutters. Running fire alarm conduit on 3rd Floor Section C, Rough in security doors on 3rd
Floor Section C & 4th Floor Section C, Rough in topping Slab on 2nd Floor Section A.

4 Bayside Structures, LLC 30 9.0 270.0 Building

  

  Notes: We saw cut the 10,000 Sq. Ft. slab on the third floor of building A first pour. We placed the WWM on the fourth floor of area C
mezzanine. We placed and finished 10,000 Sq. Ft. of toping slab on the third floor of area A second pour. We cured and laid out saw
joints on the third floor of area A second pour.

5 Caddell Construction Co. (DE), LLC 9 10.0 90.0 Site   

  Notes: WGI/Caddell supervision, quality control and safety onsite.
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MANPOWER LOG   168 Workers  |   1528.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

6 Ed Emmons Steel Erectors, Inc. 12 10.0 120.0 Building

  

  Notes: Erected structural steel in Area B
Laid decking on Area D Mezzanine

7 Larry M. Jacobs & Associates, Inc. 1 6.0 6.0 Site   

  Notes: Concrete testing 145 yards of 3,500 psi topping mud for area A third floor second pour. Testing included slump, air, and temp. all tests
passed.

8 Nash Plumbing and Mechanical, LLC 43 8.0 344.0 Building

  

  Notes: PREFABRICATING PIPE FOR CEP (FAB SHOP)
INSTALLING OVERHEAD CHW, HHW PIPING (D L2)
INSTALLING OVERHEAD CHW, HHW PIPING (CORR L3)
INSTALLING OVERHEAD CHW, HHW PIPING (CORR L4)
INSTALLING OVERHEAD CHW, HHW PIPING (D4 L3)
LAYING OUT AND CORING HOLES FOR SS, VENTS, FD'S (A L2)
INSTALLING UNDERGROUND IN KITCHEN AREA (D L1)
INSTALLING OVERHEAD DCW, DHW, STORM, VENTS (D L2)
INSTALLING DUCT (D L2)
INSULATING CHW, HHW PIPING (CL12 MECH CHASE)
INSULATING DUCT (D L2)

9 Seago Fire Protection, LLC 4 8.0 32.0 Building

  

  Notes: M Pod Wet pipe rough install - D Building 2nd Floor
Wet pipe rough install sidewall sprinklers under H Pod walkway - C Building 4th Floor

        168   1528.0    

Manpower Log's Attachments: 

1.  Cornerstone Detention Products, Inc. 

APS AHA's 6-13-19.pdf Cornerstone AHA's 6-13-19.pdf
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3.  A&B Electric Co., Inc. 

Daily Construction Report - - 6_13_19.pdf

4.  Bayside Structures, LLC 

  Bayside Daily 6-13-2019.docx  

6.  Ed Emmons Steel Erectors, Inc. 

New Doc 2019-06-13.PDF

8.  Nash Plumbing and Mechanical, LLC 

  Nash Daily 6-13-2019.xlsx  

9.  Seago Fire Protection, LLC 

Seago Daily 6-13-2019.PDF
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EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

1 Roto Telehandler 0.0 0.0 No    07:00 AM   Site>A

  Notes:  

2 Grove Crane AT700D 0.0 0.0 No    07:00 AM   Site>B

  Notes:  

3 Genie Lift S80 0.0 0.0 No    07:00 AM   Site>B

  Notes:  

4 Kubota Miniexcavtor KX91-
3

0.0 0.0 No    07:00 AM   Building>D>Level 1

  Notes:  

5 CAT Miniexcavator 0.0 0.0 No    07:00 AM   Building>D>Level 1

  Notes:  

6 Bobcat Skidsteer 0.0 0.0 No    07:00 AM   Site

  Notes:  

7 JCB Telehandler 0.0 0.0 No    07:00 AM   Building>C>Level 1

  Notes:  

8 JCB Telehandler 0.0 0.0 No    07:00 AM   Site>A

  Notes:  

9 JLG Skytrak Telehandler 0.0 0.0 No    07:00 AM   Site>B

  Notes:  

10 Scissor Lift No    07:00 AM   Building

  Notes:  

11 Scissor Lift No    07:00 AM   Building

  Notes:  

12 JLG Lift 340AJ 0.0 0.0 No    07:00 AM   Building>C>Level 1

  Notes:  
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Friday 6/14/2019 

Daily Log Completed 
The Daily Log was completed by Donald Shelton on Mon Jun 17, 2019 at 12:10 pm CDT.

 

WEATHER REPORT
Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

67°F 90°F 78°F 0.00 in. 0.01 in. 0.02 in. 34% 54% 76% 60°F 5.9 mph 8 mph 11 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

clear-day
  68°F

clear-day
  79°F

partly-cloudy-day
  87°F

partly-cloudy-day
  90°F

partly-cloudy-day
  86°F

partly-cloudy-night
  80°F

 
OBSERVED WEATHER CONDITIONS
No. Weather Delay Sky Temp Average Precipitation Wind Ground/Sea  

1 No Cloudy Very Hot 78 0 Light Wind Dry  

 
MANPOWER LOG   157 Workers  |   1552.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 Cornerstone Detention Products, Inc. 12 8.0 96.0 Building

  

  Notes: We are up on the 3rd floor installing the detention frames in the precast walls, we are also on the 3rd floor area C pod D laying out for
the all panel track, installing the wall panel track and installing the shower wall panels. we were on the 4th floor corridor welding in the
detention frames in the precast openings.

2 REYCO Contracting Solutions LLC 33 10.0 330.0 Building>D>Level 2   

  Notes: Lay 2 Nd and 3 rd lift D2/ lay 2nd and 3 rd lift A4

3 A&B Electric Co., Inc. 22 10.0 220.0 Building

  

  Notes: Working with block masons on 4th floor Section A, Working with Block masons on 2nd Floor Section D, Rough in Security doors on 3rd
Floor corridor, Rough in overhead conduits in day rooms 4th Floor Section C, Rough in overhead conduits on 3rd Floor Section D,
Mounting Panels in Electrical room on 2nd floor Section D, Running conduits in cell chase and Mount gutters on 1st floor Section C.

4 Bayside Structures, LLC 29 13.0 377.0 Building

  

  Notes: We poured 135 yards of 3,500 psi topping slab on the second floor of building A first pour 12,200 Sq. Ft. We saw cut the floor slab on
the third floor of building A second pour 10,000 Sq. Ft. We worked on clean up on all floors. We removed WWM from the corridor on the
fourth floor on building D 2,500 Sq. Ft. and cleaned. We removed the incorrect #5 rebar from the corridor on the fourth floor of building
D. We installed the correct rebar on the fourth floor corridor of building D and reinstalled the WWM.
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MANPOWER LOG   157 Workers  |   1552.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

5 Caddell Construction Co. (DE), LLC 9 10.0 90.0 Site   

  Notes:
WGI/Caddell supervision, quality control and safety onsite.

6 Chavers Construction Inc. 4 8.0 32.0 Building>D   

  Notes: Installed fire riser in Area D

7 Ed Emmons Steel Erectors, Inc. 12 10.0 120.0 Building

  

  Notes: Erected structural steel in Area B
Laid decking on Area D Mezzanine

8 Larry M. Jacobs & Associates, Inc. 1 7.0 7.0 Site   

  Notes: Concrete testing 135 yards of 3,500 psi topping slab
Tested slump, air, and temp. All tests passed.

9 Nash Plumbing and Mechanical, LLC 32 8.0 256.0 Building

  

  Notes: PREFABRICATING CHW, HHW PIPING FOR CEP
INSTALLING OVERHEAD CHW, HHW PIPING
INSTALLING OVERHEAD CHW, HHW PIPING
INSTALLING OVERHEAD CHW, HHW PIPING
INSTALLING OVERHEAD CHW, HHW PIPING
UNDERGROUND ROUGH IN KITCHEN AREA
CMU WALL ROUGH IN DCW, DHW, VENTS
FD'S, VENTS, SS
OVERHEAD DCW, DHW, STORM, VENTS
OVERHEAD DUCT
INSULATING DUCT, STORM DRAINS, DCW, DHW

10 Seago Fire Protection, LLC 3 8.0 24.0 Building>D>Level 2

  

  Notes: M Pod wet pipe overhead rough install

        157   1552.0    

Manpower Log's Attachments: 

1.  Cornerstone Detention Products, Inc. 

APS AHA's 6-14-19.pdf Cornerstone AHA's 6-14-19.pdf
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3.  A&B Electric Co., Inc. 

Daily Construction Report - - 6_14_19.pdf

4.  Bayside Structures, LLC 

  Bayside Daily 6-14-2019.docx  

7.  Ed Emmons Steel Erectors, Inc. 

New Doc 2019-06-14.PDF

9.  Nash Plumbing and Mechanical, LLC 

  Nash Daily 6-14-2019.xlsx  

10.  Seago Fire Protection, LLC 

Seago Daily 6-14-2019.PDF
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EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

1 Roto Telehandler No    07:00 AM  

  Notes:  

2 Grove Crane AT700D No    07:00 AM   Site>B

  Notes:  

3 Genie Lift S80 No    07:00 AM   Building>B

  Notes:  

4 Kubota Miniexcavtor KX91-
3

No    07:00 AM   Building>D>Level 1

  Notes:  

5 CAT Miniexcavator No    07:00 AM   Building>D>Level 1

  Notes:  

6 Cat Telehandler No    07:00 AM   Site

  Notes:  

7 JCB Telehandler No    07:00 AM   Site

  Notes:  

8 JCB Telehandler No    07:00 AM   Site

  Notes:  

9 JLG Skytrak Telehandler No    07:00 AM   Site

  Notes:  

10 JLG Skytrak Telehandler No    07:00 AM   Site

  Notes:  

11 JLG Lift 340AJ No    07:00 AM   Building>C>Level 1

  Notes:  

12 Genie About Lift No    07:00 AM   Building

  Notes:  

13 Scissor Lift No    07:00 AM   Building

  Notes:  

 
INSPECTION LOG
No. Start Time End Time Inspection Type Inspecting Entity Inspector Name Location Area  

1 02:00 PM   03:00 PM   Third Party Mott MacDonald Mike Tugwell Building>A

  Comments: Threshold on the fourth floor corridor of building D.
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Saturday 6/15/2019 

Daily Log Completed 
The Daily Log was completed by Donald Shelton on Mon Jun 17, 2019 at 11:59 am CDT.

 

WEATHER REPORT
Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

68°F 87°F 80°F 0.00 in. 0.00 in. 0.01 in. 60% 74% 96% 71°F 6.3 mph 10 mph 12 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

clear-day
  69°F

partly-cloudy-day
  84°F

partly-cloudy-day
  86°F

partly-cloudy-day
  88°F

partly-cloudy-day
  84°F

clear-night
  81°F

 
OBSERVED WEATHER CONDITIONS
No. Weather Delay Sky Temp Average Precipitation Wind Ground/Sea  

1 No Cloudy Mild 80 0 Light Wind Dry  

 
MANPOWER LOG   67 Workers  |   702.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 REYCO Contracting Solutions LLC 33 10.0 330.0 Building>D>Level 2   

  Notes: Lay 2nd and 3rd lift D2 / lay 2nd and 3rd lift A4

2 A&B Electric Co., Inc. 18 10.0 180.0 Building

  

  Notes: Continued installing conduit and boxes in CMU walls on 2 D and 4 A, continued conduit and box rough in cell chases on 1rst floor area
C, continued overhead rough in on 3 D, continued overhead rough in on 4 C day rooms, organized panel interiors at warehouse,
cleaned and organized job site.

3 Bayside Structures, LLC 15 12.0 180.0 Building>A>Level 4

  

  Notes: We poured and finished the corridor on the fourth floor in buildings A. and D. We laid out saw joints and cut on the second floor of A
building first pour.

4 Caddell Test Subcontractor 1 12.0 12.0 Site   

  Notes:
WGI/Caddell supervision, quality control and safety onsite.

        67   702.0    

Manpower Log's Attachments: 
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2.  A&B Electric Co., Inc. 

Daily Construction Report - - 6_15_19.pdf

3.  Bayside Structures, LLC 

  E.C.C.F Daily Report 06-15-19.docx  

 
EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

1 Pump Truck No    07:00 AM   Site

  Notes:  

2 JCB Telehandler No    07:00 AM   Site

  Notes:  

3 Bobcat Skidsteer No    07:00 AM   Site

  Notes:  

 
 
By   Date   Copies To
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Sunday 6/16/2019 

Daily Log Completed 
The Daily Log was completed by Donald Shelton on Mon Jun 17, 2019 at 12:02 pm CDT.

 

WEATHER REPORT
Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

74°F 87°F 82°F 0.00 in. 0.00 in. 0.00 in. 61% 75% 91% 73°F 6.1 mph 13 mph 14 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

clear-day
  75°F

partly-cloudy-day
  85°F

partly-cloudy-day
  88°F

partly-cloudy-day
  88°F

partly-cloudy-day
  86°F

partly-cloudy-night
  81°F

 
OBSERVED WEATHER CONDITIONS
No. Weather Delay Sky Temp Average Precipitation Wind Ground/Sea  

1 No Cloudy Mild 82 0 Light Wind Dry  

 
NOTES LOG

  

No. Issue? Location Comments  

1 No No Work Performed This Day  

Notes Log's Attachments:
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Monday 6/17/2019 

Daily Log Completed 
The Daily Log was completed by Donald Shelton on Mon Jun 24, 2019 at 11:42 am CDT.

 

WEATHER REPORT
Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

73°F 89°F 81°F 0.00 in. 0.00 in. 0.00 in. 62% 78% 96% 74°F 6.5 mph 12 mph 15 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

partly-cloudy-day
  75°F

partly-cloudy-day
  84°F

partly-cloudy-day
  88°F

partly-cloudy-day
  89°F

partly-cloudy-day
  85°F

partly-cloudy-night
  81°F

 
OBSERVED WEATHER CONDITIONS
No. Weather Delay Sky Temp Average Precipitation Wind Ground/Sea  

1 No Cloudy Mild 81 1/8" Light Wind Dry  

 
MANPOWER LOG   136 Workers  |   1202.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 Cornerstone Detention Products, Inc. 5 8.0 40.0 Building>C

  

  Notes: We are up on the 4th floor corridor installing the detention frames in the precast walls, we are also on the 3rd floor corridor installing the
detention frames in the precast walls.

2 A&B Electric Co., Inc. 23 10.0 230.0 Building

  

  Notes: Completed conduit and box installation in CMU walls in
area 2 D, continued conduit and box installation in CMU
walls on 4th floor section A, completed cell chase in
conduit and box rough in as far as possible at this time on
1rst floor section C, continued overhead conduit rough in
on day rooms on 4 C, continued overhead rough in for F/A
system on 3rd floor, started underground feeder pipes
rough in for kitchen panels on 1rst floor section D.

3 Bayside Structures, LLC 15 8.0 120.0 Building>D

  

  Notes: We started placing sand fill in area D for chillers 5,000 Sq. Ft. We installed 1/2'”x 6” expansion board in the chiller area building D. We
started setting forms in building D in the chiller area. We formed and poured four 2’x2’ column isolations in area D. S.O.G.
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MANPOWER LOG   136 Workers  |   1202.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

4 Ed Emmons Steel Erectors, Inc. 12 8.0 96.0 Building>B

  

  Notes: Erected structural steel in Area B

5 Nash Plumbing and Mechanical, LLC 43 8.0 344.0 Building

  

  Notes: PREFABRICATING CHW, HHW PIPING FOR CEP
INSTALLING OVERHEAD CHW, HHW PIPING
INSTALLING OVERHEAD CHW, HHW PIPING
INSTALLING OVERHEAD CHW, HHW PIPING
INSTALLING OVERHEAD CHW, HHW PIPING
OVERHEAD STORM, DCW, DHW
UNDERGROUND IN KITCHEN AREA
CMU WALLS ROUGH-IN
OVERHEAD DUCT
DUCT, PLUMBING INSULATION
DRILLING HOLES IN PRECAST, CMU WALLS FOR CHW, HHW PIPING

6 Seago Fire Protection, LLC 4 8.0 32.0 Building>D>Level 2

  

  Notes: Wet pipe rough install in N Pod

7 Tindall Corporation 3 10.0 30.0 Building

  

  Notes: Patched area A on level 3

8 REYCO Contracting Solutions LLC 31 10.0 310.0 Building>D>Level 2   

  Notes: Lay 3rd lift pour 2nd lift D2/ lay 3rd lift pour 2 Nd and 3 rd lift A4/ set door frames A3

        136   1202.0    

Manpower Log's Attachments: 

1.  Cornerstone Detention Products, Inc. 

Cornerstone Tool Box Talk 6-17-19.pdf Cornerstone AHA's 6-17-19.pdf
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2.  A&B Electric Co., Inc. 

Daily Construction Report - - 6_17_19.pdf

3.  Bayside Structures, LLC 

  Bayside Daily 6-17-2019.docx  

4.  Ed Emmons Steel Erectors, Inc. 

New Doc 2019-17-19.PDF

5.  Nash Plumbing and Mechanical, LLC 

  Nash Daily 6-17-2019.xlsx  

6.  Seago Fire Protection, LLC 

Seago Daily 6-17-2019.PDF

7.  Tindall Corporation 

  Tindall Escambia daily 06-17-2019.xlsx  
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EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

1 Scissor Lift 0.0 0.0 No    07:00 AM   Building>A>Level 4

  Notes:  

2 Genie About Lift 0.0 0.0 No    07:00 AM   Building>D>Level 2

  Notes:  

3 Roto Telehandler 0.0 0.0 No    07:00 AM   Building>D>Level 2

  Notes:  

4 Grove Crane AT700D 0.0 0.0 No    07:00 AM   Site>B

  Notes:  

5 Genie Lift S80 0.0 0.0 No    07:00 AM   Site>B

  Notes:  

6 Bobcat Skidsteer 0.0 0.0 No    07:00 AM   Building>D>Level 1

  Notes:  

7 CAT Miniexcavator 0.0 0.0 No    07:00 AM   Building>D>Level 1

  Notes:  

8 Cat Telehandler 0.0 0.0 No    07:00 AM   Site

  Notes:  

9 JCB Telehandler 0.0 0.0 No    07:00 AM   Site

  Notes:  

10 JLG Skytrak Telehandler 0.0 0.0 No    07:00 AM   Site

  Notes:  

11 JLG Skytrak Telehandler 0.0 0.0 No    07:00 AM   Site

  Notes:  
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Tuesday 6/18/2019 

Daily Log Completed 
The Daily Log was completed by Donald Shelton on Mon Jun 24, 2019 at 11:39 am CDT.

 

WEATHER REPORT
Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

75°F 86°F 79°F 0.32 in. 0.33 in. 0.33 in. 71% 85% 98% 75°F 5.8 mph 11 mph 19 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

partly-cloudy-day
  78°F

rain
  84°F

partly-cloudy-day
  86°F

rain
  78°F

partly-cloudy-day
  84°F

rain
  76°F

 
OBSERVED WEATHER CONDITIONS
No. Weather Delay Sky Temp Average Precipitation Wind Ground/Sea  

1 No Overcast Mild 79 1 7/8" Light Wind Wet/Muddy  

 
MANPOWER LOG   151 Workers  |   1342.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 Cornerstone Detention Products, Inc. 10 8.0 80.0 Building>A

  

  Notes: We are up on the 3rd floor corridor installing detention frames in the precast walls, we moved all of the grouting supplies up to the 4th
floor area C dod I so that we could grout the last shower wall panels, we are also on the 3rd floor area C pod D & C welding out the top
cap for the wall panels and also welding out the wall panels, we are installing the rest of the wall panels track in area C pod D.

2 A&B Electric Co., Inc. 23 10.0 230.0 Building

  

  Notes: Running overhead conduit in day rooms 4th Floor Section
C, Working with Block masons on 4th Floor Section A,
Running overhead fire alarm conduit on 3rd Floor Section
C, Running overhead conduits on 3rd Floor Section D, prep
for Block masons on 3rd Floor Section A, Running
overhead conduits on 2nd Floor Section D, Running
underground conduits on 1st floor Section D, Temporary
lights on 3rd Floor Section A.

3 Bayside Structures, LLC 16 8.0 128.0 Building>D

  

  Notes: We in stalled WWM and rebar at elevation 131 in area D at the elevator. We formed bulk head forms for slab at elevation 131 at
elevator. We installed five embeds for precast wall panels. We finished installing ½”x 6” expansion material for chiller slab 5,000 Sq. Ft.
in area D elevation 83.00 We installed vapor barrier for the chiller pad in area D elevation 83.00 We tied and installed rebar mats in
area D for chiller pad at elevation 83.00
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MANPOWER LOG   151 Workers  |   1342.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

4 Caddell Construction Co. (DE), LLC 9 10.0 90.0 Site   

  Notes: WGI/Caddell supervision, quality control and safety onsite.

5 Ed Emmons Steel Erectors, Inc. 12 8.0 96.0 Building>B

  

  Notes: Erected structural steel in Area B

6 Nash Plumbing and Mechanical, LLC 43 8.0 344.0 Building

  

  Notes: PREFABRICATING CHW, HHW PIPING FOR CEP (FAB SHOP)
INSTALLING OVERHEAD CHW, HHW PIPING (D L2)
INSTALLING OVERHEAD CHW, HHW PIPING (CORR L3)
INSTALLING OVERHEAD CHW, HHW PIPING (CORR L4)
INSTALLING OVERHEAD CHW, HHW PIPING (D4 L3)
OVERHEAD STORM, DCW, DHW (D L2)
UNDERGROUND IN KITCHEN AREA (D L1)
CMU WALLS ROUGH-IN (A L3)
OVERHEAD DUCT (D L2)
DUCT, PLUMBING INSULATION (D L2)
DRILLING HOLES IN PRECAST, CMU WALLS FOR CHW, HHW PIPING (L2, L3)
OFFLOADING HOUSING AHU'S (STORAGE)

7 Seago Fire Protection, LLC 3 8.0 24.0 Building

  

  Notes: Wet pipe rough install N Pod - Building D, 2nd FL
Received pipe and loose material for Building A, 3rd FL

8 REYCO Contracting Solutions LLC 32 10.0 320.0 Building>D>Level 2   

  Notes: Lay 3 rd lift pour 2nd lift D2/ lay 3rd lift pour 2 Nd lift A4/ set door frames A3

9 Tindall Corporation 3 10.0 30.0 Building

  

  Notes: Patched area A on level 3

        151   1342.0    

Manpower Log's Attachments: 

1.  Cornerstone Detention Products, Inc. 

APS Tool Box Talk 6-18-19.pdf APS AHA's 6-18-19.pdf
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Cornerstone AHA's 6-18-19.pdf

2.  A&B Electric Co., Inc. 

Daily Construction Report - - 6_18_19.pdf

3.  Bayside Structures, LLC 

  Bayside Daily 6-18-2019.docx  

5.  Ed Emmons Steel Erectors, Inc. 

New Doc 2019-18-19.PDF

6.  Nash Plumbing and Mechanical, LLC 

  Nssh Daily 6-18-2019.xlsx  
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7.  Seago Fire Protection, LLC 

Seago Daily 6-18-2019.PDF

9.  Tindall Corporation 

  Tindall Escambia Daily 6-18-2019.xlsx  

 
EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

1 Roto Telehandler 0.0 0.0 No    07:00 AM   Site>A

  Notes:  

2 JLG Lift 660SJ 0.0 0.0 No    07:00 AM   Site>A

  Notes:  

3 Grove Crane AT700D 0.0 0.0 No    07:00 AM   Site>B

  Notes:  

4 Genie Lift S80 0.0 0.0 No    07:00 AM   Site>B

  Notes:  

5 JCB Telehandler 0.0 0.0 No    07:00 AM   Site

  Notes:  

6 JCB Telehandler 0.0 0.0 No    07:00 AM   Site

  Notes:  

7 JLG Skytrak Telehandler 0.0 0.0 No    07:00 AM   Site

  Notes:  

8 JLG Skytrak Telehandler 0.0 0.0 No    07:00 AM   Site

  Notes:  

9 Cat Telehandler 0.0 0.0 No    07:00 AM   Site

  Notes:  

10 Bobcat Skidsteer 0.0 0.0 No    07:00 AM   Building>D>Level 1

  Notes:  

11 CAT 303.5E2 Excavator 0.0 0.0 No    07:00 AM   Building>D>Level 1

  Notes:  

12 CAT 301.7D Excavator 0.0 0.0 No    07:00 AM   Building>D>Level 1

  Notes:  

13 Scissor Lift 0.0 0.0 No    07:00 AM   Building>D>Level 2

  Notes:  
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EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

14 Genie About Lift 0.0 0.0 No    07:00 AM   Building>D>Level 2

  Notes:  

 
INSPECTION LOG
No. Start Time End Time Inspection Type Inspecting Entity Inspector Name Location Area  

1 08:00 AM   09:00 AM   Third Party Mott Mac Donald Mike Tugwell Building>B>Level 4

  Comments: Threshold inspection on 4th level of Area B around elevator.

2 03:00 PM   03:40 PM   Third Party Mott MacDonald Mike Tugwell Building>B>Level 4

  Comments: (Follow-up) Threshold inspection on 4th level of Area B around elevator.
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Wednesday 6/19/2019 

Daily Log Completed 
The Daily Log was completed by Donald Shelton on Mon Jun 24, 2019 at 11:36 am CDT.

 

WEATHER REPORT
Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

75°F 90°F 82°F 0.07 in. 0.39 in. 0.39 in. 57% 80% 100% 75°F 7.1 mph 12 mph 20 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

partly-cloudy-day
  76°F

partly-cloudy-day
  84°F

partly-cloudy-day
  89°F

partly-cloudy-day
  91°F

partly-cloudy-day
  86°F

partly-cloudy-night
  82°F

 
OBSERVED WEATHER CONDITIONS
No. Weather Delay Sky Temp Average Precipitation Wind Ground/Sea  

1 No Cloudy Hot 82 0 Light Wind Wet/Muddy  

 
MANPOWER LOG   153 Workers  |   1372.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 Cornerstone Detention Products, Inc. 10 8.0 80.0 Building

  

  Notes: We are up on the 4th floor area C pod I grouting the shower wall panels, we are also on the 4th floor installing the detention frames in
the precast walls, we are also on the 3rd floor area C pod D installing wall panels, we are in the 3rd floor corridor welding out the
detention frames in the precast walls

2 REYCO Contracting Solutions LLC 31 10.0 310.0 Building>A>Level 3   

  Notes: Lay 1st lift A 3/ lay 2 Nd and 3 rd lift pour 2 Nd lift A4

3 A&B Electric Co., Inc. 22 10.0 220.0 Building

  

  Notes: Rough in underground on 1st floor Section D, Working with
Block masons on 4th Floor Section A, Working with Block
masons on 3rd Floor Section A, Relocate temporary Lights
on 3rd Floor Section A, Rough in Security doors on 4th
floor corridor, Running Fire Alarm conduits on 3rd Floor
Section C, Running overhead conduits on 3rd Floor Section
D, Running overhead conduits on 2nd Floor Section D,
Start Rough in of underground on 1st floor Section C.
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MANPOWER LOG   153 Workers  |   1372.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

4 Bayside Structures, LLC 18 9.0 162.0 Building

  

  Notes: We finished setting up SOG in area D at elevation 83.00. We finished setting up for the deck pour at the elevator on the roof of area B
for precast panels. We started grading in area C for the first SOG pour.

5 Caddell Construction Co. (DE), LLC 9 10.0 90.0 Site   

  Notes: WGI/Caddell supervision, quality control and safety onsite.

6 Ed Emmons Steel Erectors, Inc. 12 8.0 96.0 Building

  

  Notes: Erected structural steel in Area B
Laid decking in Area C Level 3

7 Nash Plumbing and Mechanical, LLC 43 8.0 344.0 Building

  

  Notes: PREFABRICATING CHW, HHW PIPING FOR CEP
INSTALLING OVERHEAD CHW, HHW PIPING
INSTALLING OVERHEAD CHW, HHW PIPING
INSTALLING OVERHEAD CHW, HHW PIPING
INSTALLING OVERHEAD CHW, HHW PIPING
UNDERGROUND IN KITCHEN AREA
OVERHEAD WASTE AND VENTS, ROUGH-IN WATER IN CMU WALLS
WATER MAINS
OVERHEAD DUCT

8 Seago Fire Protection, LLC 5 8.0 40.0 Building

  

  Notes: Wet rough install N Pod - Building D, 2nd Fl
Wet pipe rough install, flew pipe and material, scissor lift, and gang box to Building g C, 3rd FL

9 Tindall Corporation 3 10.0 30.0 Building

  

  Notes: Patched area A on level 3 will finish around noon on Thursday

        153   1372.0    

Manpower Log's Attachments: 

1.  Cornerstone Detention Products, Inc. 

APS AHA's 6-19-19.pdf Cornerstone AHA's 6-19-19.pdf
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3.  A&B Electric Co., Inc. 

Daily Construction Report - - 6_19_19.pdf

4.  Bayside Structures, LLC 

  Bayside Daily 06-19-2019.docx  

6.  Ed Emmons Steel Erectors, Inc. 

New Doc 2019-06-19 13.53.25_1.pdf

7.  Nash Plumbing and Mechanical, LLC 

  Nash Daily 6-19-2019.xlsx  

8.  Seago Fire Protection, LLC 

Seago Daily 6-19-2019.PDF

9.  Tindall Corporation 

  Tindall Escambia Daily 6-19-2019.xlsx  
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EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

1 Roto Telehandler 0.0 0.0 No    10:42 AM   Site>A

  Notes:  

2 JCB Telehandler 0.0 0.0 No    10:42 AM   Site>A

  Notes:  

3 JLG Skytrak Telehandler 0.0 0.0 No    10:43 AM   Site>A

  Notes:  

4 Grove Crane AT700D 0.0 0.0 No    11:02 AM   Site>B

  Notes:  

5 Genie Lift S80 0.0 0.0 No    11:03 AM   Site>B

  Notes:  

6 CAT 301.7D Excavator 0.0 0.0 No    11:03 AM   Building>D>Level 1

  Notes:  

7 Bobcat Skidsteer 0.0 0.0 No    11:04 AM   Site

  Notes:  

8 Cat Telehandler 0.0 0.0 No    11:05 AM   Site

  Notes:  

9 Genie About Lift 0.0 0.0 No    12:41 PM   Building>D>Level 2

  Notes:  

10 Scissor Lift 0.0 0.0 No    12:41 PM   Building

  Notes:  

 
INSPECTION LOG
No. Start Time End Time Inspection Type Inspecting Entity Inspector Name Location Area  

1 10:00 AM   11:00 AM   Third Party Mott Mac Donald Mike Tugwell

  Comments: Threshold inspection on the roof of area B at the elevator for deck pour.

 
 
By   Date   Copies To
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Thursday 6/20/2019 

Daily Log Completed 
The Daily Log was completed by Donald Shelton on Mon Jun 24, 2019 at 11:34 am CDT.

 

WEATHER REPORT
Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

79°F 89°F 84°F 0.00 in. 0.07 in. 0.39 in. 68% 82% 94% 78°F 8.0 mph 12 mph 22 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

clear-day
  79°F

partly-cloudy-day
  82°F

partly-cloudy-day
  89°F

partly-cloudy-day
  89°F

partly-cloudy-day
  87°F

partly-cloudy-night
  83°F

 
OBSERVED WEATHER CONDITIONS
No. Weather Delay Sky Temp Average Precipitation Wind Ground/Sea  

1 No Cloudy Mild 84 < .1 Light Wind Wet/Muddy  

 
MANPOWER LOG   169 Workers  |   1517.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 Cornerstone Detention Products, Inc. 10 8.0 80.0 Building

  

  Notes: We are installing the detention frames in the precast walls on the 3rd floor corridor, we are also installing the detention frames in the
precast walls in the 4th floor corridor, we are also on the 3rd floor area installing the wall panels in area C pod D.

2 REYCO Contracting Solutions LLC 32 10.0 320.0 Building>A>Level 3   

  Notes: Lay 1st lift A3/ lay 2nd and 3rd lift A4

3 A&B Electric Co., Inc. 23 10.0 230.0 Building

  

  Notes: Working with block masons on 4th floor Section A, Working
with Block masons on 3rd Floor Section A, Running
overhead conduits on 2nd Floor Section D, Running Fire
Alarm conduits on 2nd Floor Section D, Watch and support
concrete pour on 1st floor Section D, Installing
underground conduits on 1st Floor Section C, Rough in cell
mezzanine on 3rd Floor Section C.

4 Bayside Structures, LLC 31 9.0 279.0 Building>D>Level 1

  

  Notes: We poured 54 yards of 4,000 psi SOG concrete in area D for chiller pads. The SOG was hard troweled and cured. All saw joints were
laid out for tomorrows cutting. After we poured out in area D we moved the pump to area B to pour the roof slab at the elevator for
precast panels.
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MANPOWER LOG   169 Workers  |   1517.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

5 Caddell Construction Co. (DE), LLC 9 10.0 90.0 Site   

  Notes: WGI/Caddell supervision, quality control and safety onsite.

6 Ed Emmons Steel Erectors, Inc. 12 8.0 96.0 Building

  

  Notes: Erected structural steel in Area B
Laid decking in Area C Level 3

7 Larry M. Jacobs & Associates, Inc. 1 8.0 8.0 Site   

  Notes: Concrete testing 54 yards of 4,000 psi SOG concrete tested slump, air, and temp.

8 Nash Plumbing and Mechanical, LLC 43 8.0 344.0 Building

  

  Notes: PREFABRICATING CHW, HHW PIPING FOR CEP (FAB SHOP)
INSTALLING OVERHEAD CHW, HHW PIPING (D L2)
INSTALLING OVERHEAD CHW, HHW PIPING (CORR L3)
INSTALLING OVERHEAD CHW, HHW PIPING (CORR L4)
INSTALLING OVERHEAD CHW, HHW PIPING (D4 L3)
CONDENSATE AND WATER PIPING (CL12 MECH CHASE)
UNDERGROUND IN KITCHEN AREA (CL12 MECH CHASE)
OVERHEAD WASTE AND VENTS, ROUGH-IN WATER IN CMU WALLS
WATER MAINS
OVERHEAD DUCT

9 Seago Fire Protection, LLC 5 8.0 40.0 Building

  

  Notes: Wet pipe rough install of O Pod - Building D, 2nd FL
Wet pipe rough install - Building A, 3rd FL

10 Tindall Corporation 3 10.0 30.0 Building

  

  Notes: Patched area A on level 2

        169   1517.0    

Manpower Log's Attachments: 

1.  Cornerstone Detention Products, Inc. 

APS AHA's 6-20-19.pdf Cornerstone AHA's 6-20-19.pdf
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3.  A&B Electric Co., Inc. 

Daily Construction Report - - 6_21_19.pdf

4.  Bayside Structures, LLC 

  Bayside Daily 06-20-2019.docx  

6.  Ed Emmons Steel Erectors, Inc. 

New Doc 2019-06-20 15.07.23_1.pdf

8.  Nash Plumbing and Mechanical, LLC 

  Nash Daily 6-20-2019.xlsx  

9.  Seago Fire Protection, LLC 

Seago Daily 6-20-2019.PDF

10.  Tindall Corporation 

  Tindall Escambia Daily 6-20-2019.xlsx  
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EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

1 Roto Telehandler No    07:00 AM   Site>A

  Notes:  

2 Grove Crane AT700D No    07:00 AM   Site>B

  Notes:  

3 Genie Lift S80 No    07:00 AM   Building>B

  Notes:  

4 JLG Lift 340AJ No    07:00 AM   Building>C>Level 1

  Notes:  

5 JLG Lift 450AJ No    07:00 AM   Building>C>Level 1

  Notes:  

6 Bobcat Skidsteer No    07:00 AM   Building>D>Level 1

  Notes:  

7 CAT 301.7D Excavator No    07:00 AM   Building>D>Level 1

  Notes:  

8 Pump Truck No    07:00 AM   Site>D

  Notes:  

9 Genie About Lift No    07:00 AM   Building>D>Level 2

  Notes:  

10 Scissor Lift No    07:00 AM   Building

  Notes:  

11 Bobcat Telehandler No    07:00 AM   Site

  Notes:  

12 JCB Telehandler No    07:00 AM   Site

  Notes:  

13 JCB Telehandler No    07:00 AM   Site

  Notes:  

14 JLG Skytrak Telehandler No    07:00 AM   Site

  Notes:  

15 JLG Skytrak Telehandler No    07:00 AM   Site

  Notes:  

 
 
By   Date   Copies To
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Friday 6/21/2019 

Daily Log Completed 
The Daily Log was completed by Donald Shelton on Mon Jun 24, 2019 at 11:26 am CDT.

 

WEATHER REPORT
Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

80°F 92°F 85°F 0.01 in. 0.01 in. 0.07 in. 59% 79% 97% 78°F 8.3 mph 12 mph 17 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

partly-cloudy-day
  81°F

partly-cloudy-day
  86°F

partly-cloudy-day
  91°F

partly-cloudy-day
  93°F

partly-cloudy-day
  89°F

partly-cloudy-night
  83°F

 
OBSERVED WEATHER CONDITIONS
No. Weather Delay Sky Temp Average Precipitation Wind Ground/Sea  

1 No Cloudy Hot 85 0 Light Wind Dry  

 
MANPOWER LOG   152 Workers  |   1295.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 REYCO Contracting Solutions LLC 33 8.0 264.0 Building>A>Level 3   

  Notes: Lay 1st lift A3/ lay 2 Nd and 3 rd lift pour 2 Nd lift A4

2 Cornerstone Detention Products, Inc. 10 8.0 80.0 Building

  

  Notes: We are up on the 4th floor installing detention frames in the precast walls in the corridor, we are on the 3rd floor installing wall panels
and shower wall panels in area C pod D, we are on the 2nd floor installing detention frames in the precast walls in the corridor, we are
also on the first floor installing detention frames in the precast walls in the corridor.

3 A&B Electric Co., Inc. 22 10.0 220.0 Building

  

  Notes: Working with block masons on 4th Floor Section A,
Working with Block masons on 3rd Floor Section A,
Running overhead conduits on 3rd Floor Section D,
Running overhead conduits on 2nd Floor Section D,
Running Fire Alarm conduits on 2nd Floor Section D,
Rough in of cell mezzanine on 3rd Floor Section C.

4 Bayside Structures, LLC 17 9.0 153.0 Building>B>Level 4

  

  Notes: WE poured ten yards of 4,000 psi concrete on roof in area B at elevator for precast walls. We placed WWM and rebar on the third floor
of area B in the corridor.
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MANPOWER LOG   152 Workers  |   1295.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

5 Caddell Construction Co. (DE), LLC 9 10.0 90.0 Site   

  Notes: WGI/Caddell supervision, quality control and safety onsite.

6 Ed Emmons Steel Erectors, Inc. 11 8.0 88.0 Building

  

  Notes: Erected structural steel in Area B
Laid decking in Area C Level 3

7 Larry M. Jacobs & Associates, Inc. 1 6.0 6.0 Site   

  Notes: Concrete testing ten yards of 4,000 psi for roof in area B at elevator.

8 Nash Plumbing and Mechanical, LLC 43 8.0 344.0 Building

  

  Notes: PREFABRICATING CHW, HHW PIPING FOR CEP (FAB SHOP)
INSTALLING OVERHEAD CHW, HHW PIPING (D L2)
INSTALLING OVERHEAD CHW, HHW PIPING (CORR L3)
INSTALLING OVERHEAD CHW, HHW PIPING (CORR L4)
INSTALLING OVERHEAD CHW, HHW PIPING (D4 L3)
CONDENSATE AND WATER PIPING(CL12 MECH CHASE)
LAYING OUT AND CORE DRILLING FOR VENTS, SS, FD'S (A L2)
CMU WALL ROUGH-IN (A L3)
UNDERGROUND ROUGH-IN (D L1)
OVERHEAD DUCT (D L2)
CUTTING HOLES IN PRECAST WALLS FOR DUCT PENETRATIONS (CORR L4)

9 Seago Fire Protection, LLC 5 8.0 40.0 Building

  

  Notes: Wet pipe rough install of O Pod - Building D, 2nd FL
Wet pipe rough install - Building A, 3rd FL

10 Tindall Corporation 1 10.0 10.0 Building>A>Level 2   

  Notes: Patching

        152   1295.0    

Manpower Log's Attachments: 

2.  Cornerstone Detention Products, Inc. 

APS AHA's 6-21-19.pdf Cornerstone AHA's 6-21-19.pdf

 

Whitesell Green / Caddell, a Joint Venture Page 2 of 4 Printed on 7/2/2019 at 11:47 AM CDT

   

https://storage.procore.com/v4/d/us-east-1/pro-core.com/prostore/20190621161814_production_2001442155.pdf?sig=09bf95d4b8d940dc61a17f6edbed52f63c086e50c72be8f82d2a7156a69ba7e1
https://storage.procore.com/v4/d/us-east-1/pro-core.com/prostore/20190621161814_production_2001442155.pdf?sig=09bf95d4b8d940dc61a17f6edbed52f63c086e50c72be8f82d2a7156a69ba7e1
https://storage.procore.com/v4/d/us-east-1/pro-core.com/prostore/20190621161814_production_2001442151.pdf?sig=0e50185ab93f817a8372744853b254805fdfc6a64e5f5d00520c51ef65920a95
https://storage.procore.com/v4/d/us-east-1/pro-core.com/prostore/20190621161814_production_2001442151.pdf?sig=0e50185ab93f817a8372744853b254805fdfc6a64e5f5d00520c51ef65920a95


3.  A&B Electric Co., Inc. 

Daily Construction Report - - 6_21_19.pdf

4.  Bayside Structures, LLC 

  Bayside Daily 06-21-2019.docx  

6.  Ed Emmons Steel Erectors, Inc. 

New Doc 2019-06-21 15.08.47_1.pdf

8.  Nash Plumbing and Mechanical, LLC 

  Nash Daily 6-21-2019.xlsx  

9.  Seago Fire Protection, LLC 

Seago Daily 6-21-2019.PDF
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EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

1 Roto Telehandler No    07:00 AM   Building>A

  Notes:  

2 Grove Crane AT700D No    07:00 AM   Site>B

  Notes:  

3 Genie Lift S80 No    07:00 AM   Site>B

  Notes:  

4 Pump Truck No    07:00 AM   Building>B

  Notes:  

5 Genie About Lift No    07:00 AM   Building

  Notes:  

6 Scissor Lift No    07:00 AM   Building

  Notes:  

7 JCB Telehandler No    07:00 AM   Site

  Notes:  

8 JCB Telehandler No    07:00 AM   Site

  Notes:  

9 Cat Telehandler No    07:00 AM   Site

  Notes:  

10 Cat Telehandler No    07:00 AM   Site

  Notes:  

11 JLG Skytrak Telehandler No    07:00 AM   Site

  Notes:  

12 JLG Skytrak Telehandler No    07:00 AM   Site

  Notes:  

13 CAT 301.7D Excavator No    07:00 AM   Site

  Notes:  

 
INSPECTION LOG
No. Start Time End Time Inspection Type Inspecting Entity Inspector Name Location Area  

1 08:00 AM   09:00 AM   Third Party Mott MacDonald Mike Tugwell Building>D>Level 4

  Comments: Threshold inspection third floor area D corridor from column line 14 to ten feet short of column line 50.

 
 
By   Date   Copies To
 
 
Whitesell Green / Caddell, a Joint Venture Page 4 of 4 Printed on 7/2/2019 at 11:47 AM CDT
 

   

 



Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Saturday 6/22/2019 

Daily Log Completed 
The Daily Log was completed by Donald Shelton on Mon Jun 24, 2019 at 11:18 am CDT.

 

WEATHER REPORT
Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

79°F 90°F 84°F 0.00 in. 0.01 in. 0.01 in. 62% 80% 96% 78°F 5.8 mph 10 mph 14 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

partly-cloudy-day
  79°F

partly-cloudy-day
  86°F

partly-cloudy-day
  89°F

partly-cloudy-day
  90°F

partly-cloudy-day
  88°F

clear-night
  83°F

 
OBSERVED WEATHER CONDITIONS
No. Weather Delay Sky Temp Average Precipitation Wind Ground/Sea  

1 No Cloudy Mild 84 0 Light Wind Dry  

 
MANPOWER LOG   78 Workers  |   587.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 A&B Electric Co., Inc. 21 10.0 210.0 Building

  

  Notes: Working with block masons on 4th floor Section A, Working
with Block masons on 3rd Floor Section A, Running Fire
Alarm conduits on 2nd Floor Section D, Running overhead
conduits on 2nd Floor Section D, Installing additional
temporary lighting on 2nd floor Section D, Rough in of cell
mezzanine on 3rd Floor Section C, Running overhead
conduits on 3rd Floor Section C.

2 Bayside Structures, LLC 19 7.0 133.0 Building

  

  Notes: We poured the corridor on the third floor from column line 12 to 10 feet short of column line 50. Concrete was hard trowel finished and
cured. We worked on clean up.

3 Caddell Construction Co. (DE), LLC 4 10.0 40.0 Site   

  Notes: WGI/Caddell supervision, quality control and safety onsite.
Took down safety rails in Area D Level 2

4 Larry M. Jacobs & Associates, Inc. 1 6.0 6.0 Site   

  Notes: Concrete testing 24 yards of 3,500 topping slab concrete. Tested slump, air, temp, all tests passed.

5 REYCO Contracting Solutions LLC 33 6.0 198.0 Building>A>Level 3   

  Notes: Lay 2 Nd lift a3 /lay parafit d3 roof/ lay 3 rd lift A4
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MANPOWER LOG   78 Workers  |   587.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

        78   587.0    

Manpower Log's Attachments: 

1.  A&B Electric Co., Inc. 

Daily Construction Report - - 6_22_19.pdf

2.  Bayside Structures, LLC 

  Bayside. Daily 06-22-2019.docx  

 
EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

1 Pump Truck No    07:00 AM   Site

  Notes:  

2 Bobcat Skidsteer No    07:00 AM   Site

  Notes:  

3 JLG Skytrak Telehandler No    07:00 AM   Site

  Notes:  

 
 
By   Date   Copies To
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Sunday 6/23/2019 

Daily Log Completed 
The Daily Log was completed by Donald Shelton on Mon Jun 24, 2019 at 11:21 am CDT.

 

WEATHER REPORT
Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

78°F 91°F 84°F 0.00 in. 0.00 in. 0.01 in. 60% 79% 95% 77°F 7.2 mph 11 mph 14 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

clear-day
  80°F

clear-day
  86°F

clear-day
  90°F

partly-cloudy-day
  90°F

partly-cloudy-day
  88°F

partly-cloudy-night
  83°F

 
OBSERVED WEATHER CONDITIONS
No. Weather Delay Sky Temp Average Precipitation Wind Ground/Sea  

1 No Cloudy Hot 84 0 Light Wind Dry  

 
MANPOWER LOG   0 Workers  |   0.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 Caddell Construction Co. (DE), LLC 0 8.0 0.0   

  Notes: No Work Performed This Day

       0   0.0    

Manpower Log's Attachments: 

 
NOTES LOG

  

No. Issue? Location Comments  

1 No No Work Performed This Day  

Notes Log's Attachments:

 
 
By   Date   Copies To
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Monday 6/24/2019 
 

WEATHER REPORT
Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

81°F 90°F 85°F 0.00 in. 0.00 in. 0.00 in. 56% 74% 88% 76°F 9.1 mph 12 mph 20 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

partly-cloudy-day
  82°F

partly-cloudy-day
  87°F

partly-cloudy-day
  89°F

partly-cloudy-day
  90°F

partly-cloudy-day
  86°F

partly-cloudy-night
  83°F

 
OBSERVED WEATHER CONDITIONS
No. Weather Delay Sky Temp Average Precipitation Wind Ground/Sea  

1 No Cloudy Hot 85 <.01 Light Wind Dry  

 
MANPOWER LOG   150 Workers  |   1370.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 Cornerstone Detention Products, Inc. 12 8.0 96.0 Building

  

  Notes: We are up on the 3rd floor area C pod D welding out the wall panels, we are also installing the shower wall panels in the same area, we
installing the detention frames on the 3rd floor corridor in the precast walls. we are on the 2nd floor laying out the track for the juvenile
cells in area D, we are also installing the wall panel track in the same area.

2 A&B Electric Co., Inc. 22 10.0 220.0 Building

  

  Notes: Working with block masons on 4th floor Section A, Working
with Block masons on 3rd Floor Section A, Running
overhead conduits on 2nd Floor Section D and overhead
conduits on 3rd Floor Section D. Saw Cutting concrete and
remove on 3rd floor Section A, Running overhead conduits
on 3rd Floor Section C, Running Fire Alarm conduits on 3rd
Floor Section D, Unload Bulk order from Mayer Electric
supply.

3 Caddell Construction Co. (DE), LLC 9 10.0 90.0 Site   

  Notes: WGI/Caddell supervision, quality control and safety onsite.

4 Ed Emmons Steel Erectors, Inc. 12 8.0 96.0 Building>B

  

  Notes: Erected structural steel in Area B
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MANPOWER LOG   150 Workers  |   1370.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

5 Nash Plumbing and Mechanical, LLC 43 8.0 344.0 Building

  

  Notes: PREFABRICATING CHW, HHW PIPING FOR CEP (FAB SHOP)
INSTALLING OVERHEAD CHW, HHW PIPING (D L2)
INSTALLING OVERHEAD CHW, HHW PIPING (D L3)
INSTALLING OVERHEAD CHW, HHW PIPING (D L4)
INSTALLING OVERHEAD CHW, HHW PIPING (D4 L4)
OVERHEAD DUCT (D L2, A L4)
CMU WALL ROUGH-IN, VENTS (A L3, A L2)
CONDENSATE, DHW, DCW PIPING (CL12 MECH CHASE)
CURB, BOILER VENTS PENETRATIONS (D ROOF)

6 Seago Fire Protection, LLC 5 8.0 40.0 Building

  

  Notes: Wet pipe rough install of O Pod - Building D, 2nd FL
Wet pipe rough install - Building A, 3rd FL

7 Tindall Corporation 14 11.0 154.0 Building

  

  Notes: **Set up hydro crane, unloaded four pieces and set two of those.
**Saw cutting at chiller doors. Some delay due to welds not complete and awaiting clear layout.
**Patching at 2nd level of A.
158 Total Man Hours

8 REYCO Contracting Solutions LLC 33 10.0 330.0 Building>A>Level 4   

  Notes: A4 Lay 3 rd lift pour 2 Nd lift/ lay 2 Nd lift and 3 rd lift pour 3 rd lift A3

        150   1370.0    

Manpower Log's Attachments: 

1.  Cornerstone Detention Products, Inc. 

APS AHA's 6-24-19.pdf APS Tool Box Talk 6-24-19.pdf
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Cornerstone AHA's 6-24-19.pdf Cornerstone Tool Box Talk 6-24-19.pdf

2.  A&B Electric Co., Inc. 

Daily Construction Report - - 6_24_19.pdf

4.  Ed Emmons Steel Erectors, Inc. 

New Doc 2019-06-24 09.42.55_1.pdf

5.  Nash Plumbing and Mechanical, LLC 

  Nash Daily 6-24-2019.xlsx  
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6.  Seago Fire Protection, LLC 

Seago Daily 6-25-2019.PDF

7.  Tindall Corporation 

  Tindall Escambia daily 6-24-19.xlsx  

 
EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

1 Roto Telehandler 0.0 0.0 No    07:00 AM   Site>A

  Notes:  

2 Genie Lift S85 0.0 0.0 No    07:00 AM   Site>B

  Notes:  

3 Grove Crane AT700D 0.0 0.0 No    07:00 AM   Site>B

  Notes:  

4 Liebherr Crane 0.0 0.0 No    07:00 AM   Site>B

  Notes:  

5 Genie Lift Z45 0.0 0.0 No    07:00 AM   Building>D>Level 1

  Notes:  

6 CAT 303.5E2 Excavator 0.0 0.0 No    07:00 AM   Building>D>Level 1

  Notes:  

7 Bobcat Skidsteer 0.0 0.0 No    07:00 AM   Building>C>Level 1

  Notes:  

8 Bobcat Miniexcavator 0.0 0.0 No    07:00 AM   Building>C>Level 1

  Notes:  

9 JCB Telehandler No    07:00 AM   Site

  Notes:  

10 JCB Telehandler No    07:00 AM   Site

  Notes:  

11 Cat Telehandler No    07:00 AM   Site

  Notes:  

12 Cat Telehandler No    07:00 AM   Site

  Notes:  

13 JLG Skytrak Telehandler No    07:00 AM   Site

  Notes:  
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EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

14 JLG Skytrak Telehandler No    07:00 AM   Site

  Notes:  

15 Scissor Lift 0.0 0.0 No    07:00 AM   Building>A>Level 3

  Notes:  

16 Scissor Lift 0.0 0.0 No    07:00 AM   Building>C>Level 3

  Notes:  

17 Scissor Lift 0.0 0.0 No    07:00 AM   Building>A>Level 2

  Notes:  

18 0.0 0.0 No    07:00 AM   Building>D>Level 2

  Notes:  

19 Genie About Lift 0.0 0.0 No    07:00 AM   Building>D>Level 2

  Notes:  

20 Scissor Lift 0.0 0.0 No    07:00 AM   Building>D>Level 2

  Notes:  

21 Genie About Lift 0.0 0.0 No    07:00 AM   Building>D>Level 2

  Notes:  

 
 
By   Date   Copies To
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Tuesday 6/25/2019 

Daily Log Completed 
The Daily Log was completed by Donald Shelton on Mon Jul 1, 2019 at 09:40 am CDT.

 

WEATHER REPORT
Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

79°F 93°F 85°F 0.00 in. 0.00 in. 0.00 in. 54% 74% 98% 75°F 5.1 mph 8 mph 16 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

partly-cloudy-day
  80°F

partly-cloudy-day
  85°F

partly-cloudy-day
  91°F

partly-cloudy-day
  93°F

partly-cloudy-day
  88°F

partly-cloudy-night
  81°F

 
OBSERVED WEATHER CONDITIONS
No. Weather Delay Sky Temp Average Precipitation Wind Ground/Sea  

1 No Overcast Hot 85 0 Light Wind Dry  

 
MANPOWER LOG   164 Workers  |   1515.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 A&B Electric Co., Inc. 23 10.0 230.0

  

  Notes: Working with block masons on 4th floor Section A, Working with Block masons on 3rd Floor Section A, Chip out concrete and rework
conduits on 3rd Floor Section A, Running overhead conduits on 3rd Floor Section C, Running overhead fire alarm conduits on 3rd Floor
Section D, Repair conduits on first floor Section C that were dug up (Dirt Working contractor) Working with Penhall on core drilling hole
2nd floor Section D & Elevator pit

2 Bayside Structures, LLC 13 11.0 143.0 Building

  

  Notes: We finished installing the WWM and the rebar on the second floor of building A. 10,000 sq. ft. We continued working on the excavation
of the nine inch SOG areas in building C.
We are working on placing and compacting sand in the nine inch areas of building C SOG.

3 Caddell Construction Co. (DE), LLC 9 11.0 99.0 Site   

  Notes: WGI/Caddell supervision, quality control and safety onsite.

4 Ed Emmons Steel Erectors, Inc. 10 8.0 80.0 Building

  

  Notes: Erected structural steel in Area B
Laid decking in Area C Level 3
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MANPOWER LOG   164 Workers  |   1515.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

5 Nash Plumbing and Mechanical, LLC 40 8.0 320.0 Building

  

  Notes: PREFABRICATING CHW, HHW PIPING FOR CEP (FAB SHOP)
INSTALLING OVERHEAD CHW, HHW PIPING (D L2)
INSTALLING OVERHEAD CHW, HHW PIPING (D L3)
INSTALLING OVERHEAD CHW, HHW PIPING (D L4)
INSTALLING OVERHEAD CHW, HHW PIPING (D4 L4)
OVERHEAD DUCT, ROOF CURBS (D L2, A L4)
TRAP PRIMERS (A L2)
EXTEND VENTS (D LOWER ROOF)
DCW, DHW, STORM DRAINS (D L2)
WASTE AND VENT (A L3)

6 Seago Fire Protection, LLC 5 8.0 40.0 Building

  

  Notes: "O" Pod, wet overhead rough pipe install - D Building, 2nd FL
Wet overhead rough pipe install - A Building, 3rd FL

7 Tindall Corporation 12 10.0 120.0 Building

  

  Notes: **Setting panels at area B elevator
**Welding and grouting
**Patching at 2nd level of A.

8 Cornerstone Detention Products, Inc. 13 8.0 104.0 Building

  

  Notes: We are on the 4th floor installing detention frames in the corridor precast walls, we are also on the 3rd floor corridor installing detention
frames in the precast walls, we are in area C pod D 3rd floor welding out the wall panels and installing the shower wall panels. we are
on the 2nd floor area D pod M installing the wall panel track and installing the wall panels.

9 A-R Commercial Roofing, LLC 4 8.0 32.0 Building>D>Roof

  

  Notes: Set up equipment
Ran hoses
Hooked up water
Unloaded truck

10 REYCO Contracting Solutions LLC 32 10.0 320.0 Building>A>Level 3   

  Notes: Lay 3 rd lift pour 2 Nd lift/ lay 4th lift pour 2 Nd lift and 3 rd lift A4

11 Chavers Construction Inc. 3 9.0 27.0 Site>D

  

  Notes: Flush new water main. Set up new water main
and performed pretest on water main.

        164   1515.0    

Manpower Log's Attachments: 
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1.  A&B Electric Co., Inc. 

Daily Construction Report - - 6_25_19.pdf

2.  Bayside Structures, LLC 

  Bayside Daily 6-25-2019.docx  

4.  Ed Emmons Steel Erectors, Inc. 

New Doc 2019-06-25 12.53.43_1.pdf

5.  Nash Plumbing and Mechanical, LLC 

  Nash Daily 6-25-2019.xlsx  

6.  Seago Fire Protection, LLC 

Seago Daily 6-25-2019.PDF

7.  Tindall Corporation 

  Tindall Escambia daily 6-25-19.xlsx  
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8.  Cornerstone Detention Products, Inc. 

APS AHA's 6-25-19.pdf Cornerstone AHA's 6-25-19.pdf

9.  A-R Commercial Roofing, LLC 

A-R Roofing Daily 6-25-2019.PDF

11.  Chavers Construction Inc. 

Chaver Daily 6-25-2019.PDF

 
EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

1 JCB Telehandler 0.0 0.0 No    07:00 AM   Site

  Notes:  

2 JCB Telehandler 0.0 0.0 No    07:00 AM   Site

  Notes:  
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EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

3 JCB Telehandler 0.0 0.0 No    07:00 AM   Site

  Notes:  

4 JLG Skytrak Telehandler 0.0 0.0 No    07:00 AM   Site

  Notes:  

5 JLG Skytrak Telehandler 0.0 0.0 No    07:00 AM   Site

  Notes:  

6 Cat Telehandler 0.0 0.0 No    07:00 AM   Site

  Notes:  

7 Roto Telehandler 0.0 0.0 No    07:00 AM   Site>A

  Notes:  

8 Cat Telehandler 0.0 0.0 No    07:00 AM   Site

  Notes:  

9 Grove Crane AT700D 0.0 0.0 No    07:00 AM   Site>B

  Notes:  

10 Liebherr Crane 0.0 0.0 No    07:00 AM   Site>B

  Notes:  

11 Genie Lift S80 0.0 0.0 No    07:00 AM   Site>B

  Notes:  

12 Genie Lift S85 0.0 0.0 No    07:00 AM   Site>B

  Notes:  

13 CAT 301.7D Excavator 0.0 0.0 No    07:00 AM   Building>D>Level 1

  Notes:  

14 CAT 303.5E2 Excavator 0.0 0.0 No    07:00 AM   Building>D>Level 1

  Notes:  

15 Bobcat Skidsteer 0.0 0.0 No    07:00 AM   Building>C>Level 1

  Notes:  

16 Bobcat Miniexcavator 0.0 0.0 No    07:00 AM   Building>C>Level 1

  Notes:  

17 Scissor Lift 0.0 0.0 No    07:00 AM   Building>A>Level 3

  Notes:  

18 Genie About Lift 0.0 0.0 No    07:04 AM   Building>D>Level 3

  Notes:  

19 Genie About Lift 0.0 0.0 No    07:00 AM   Building>D>Level 2

  Notes:  

20 Genie About Lift 0.0 0.0 No    07:00 AM   Building>D>Level 2

  Notes:  

21 Scissor Lift 0.0 0.0 No    07:00 AM   Building>D>Level 2

  Notes:  

22 Genie About Lift 0.0 0.0 No    07:00 AM   Building>D>Level 2

  Notes:  
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EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

23 Scissor Lift No    07:00 AM   Building>B>Level 4

  Notes:  

24 Scissor Lift No    07:00 AM   Building>B>Level 4

  Notes:  

 
INSPECTION LOG
No. Start Time End Time Inspection Type Inspecting Entity Inspector Name Location Area  

1 10:00 AM   11:00 AM   Third Party Mott MacDonald Mike Tugwell Building>A

  Comments: Threshold inspection for the second floor of building A second pour.

 
 
By   Date   Copies To
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Wednesday 6/26/2019 

Daily Log Completed 
The Daily Log was completed by Donald Shelton on Mon Jul 1, 2019 at 11:05 am CDT.

 

WEATHER REPORT
Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

72°F 92°F 83°F 0.00 in. 0.00 in. 0.00 in. 49% 66% 88% 70°F 4.9 mph 6 mph 11 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

partly-cloudy-day
  73°F

partly-cloudy-day
  82°F

partly-cloudy-day
  89°F

partly-cloudy-day
  93°F

cloudy
  91°F

partly-cloudy-night
  83°F

 
OBSERVED WEATHER CONDITIONS
No. Weather Delay Sky Temp Average Precipitation Wind Ground/Sea  

1 No Clear Hot 83 0 Light Wind Dry  

 
MANPOWER LOG   173 Workers  |   1573.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 Cornerstone Detention Products, Inc. 13 8.0 104.0 Building

  

  Notes: We are up on the 4th floor bringing in the tube steel frames that go in front on the cell in area C pod I, we are on the 3rd floor welding
out the wall panels and the shower wall panels in area C pod D, we are also on the 2nd floor installing the wall panels in area D pod M.

2 REYCO Contracting Solutions LLC 32 10.0 320.0 Building>A>Level 3   

  Notes: Lay 2nd and 3rd lift / lay 4th lift A4

3 A&B Electric Co., Inc. 23 10.0 230.0 Building

  

  Notes: Working with block masons on 3rd Floor Section A,
Working with Block masons on 4th Floor Section A, Core
drilling for fire alarm boxes to relocate, Overhead conduits
on 3rd Floor Section C, Overhead Fire Alarm conduits on
3rd Floor Section D,Repair conduits where saw Cutting
was done on 3rd Floor Section A.

4 A-R Commercial Roofing, LLC 12 9.0 108.0 Building>D>Roof

  

  Notes: Install EPS Board
112 Total Man Hours
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MANPOWER LOG   173 Workers  |   1573.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

5 Bayside Structures, LLC 12 10.0 120.0 Building

  

  Notes: We poured 10,000 sq. ft. of 3,500 psi concrete the second floor of building A second pour. The slab was finished and cured. We laid out
and formed three chiller pads in area D. We laid out and drilled for dowels in chiller pads. We continued working on area C S.O.G. in
the nine inch areas. We started placing rebar in nine inch are in building C for S.O.G. concrete was ordered for tomorrow at noon.

6 Caddell Construction Co. (DE), LLC 9 10.0 90.0 Site   

  Notes: WGI/Caddell supervision, quality control and safety onsite.

7 Ed Emmons Steel Erectors, Inc. 10 8.0 80.0 Building

  

  Notes: Erected structural steel in Area B
Laid decking in Area C Level 3

8 Larry M. Jacobs & Associates, Inc. 1 9.0 9.0 Site   

  Notes: Concrete testing 139 yards of 3,500 psi topping mix. Testes included slump, air, temp. all tests passed.

9 Nash Plumbing and Mechanical, LLC 43 8.0 344.0 Building

  

  Notes: PREFABRICATING CHW, HHW PIPING FOR CEP FAB SHOP INSTALLING OVERHEAD CHW, HHW PIPING D L2
INSTALLING OVERHEAD CHW, HHW PIPING CORR L3
INSTALLING OVERHEAD CHW, HHW PIPING CORR L4
INSTALLING OVERHEAD CHW, HHW PIPING D4 L3
FLOOR DRAINS, CLEAN-OUTS C L1
SCUPPER DRAINS C L4
DCW, DHW IN JUVENILE D L2
UG STORM DRAIN D L1
OVERHEAD DUCT A L4
OVERHEAD DUCT D L2
INSULATING OVERHEAD DUCT D L2

10 Seago Fire Protection, LLC 6 8.0 48.0 Building

  

  Notes:
"O" Pod, wet overhead rough pipe install - D Building, 2nd FL
Wet overhead rough pipe install - A Building, 3rd FL

11 Tindall Corporation 12 10.0 120.0 Building

  

  Notes: **Set last panel at elevator in B
**Welding and grouting
**Patching on 4th

        173   1573.0    

Manpower Log's Attachments: 
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1.  Cornerstone Detention Products, Inc. 

APS AHA's 6-26-19.pdf Cornerstone AHA's 6-26-19.pdf

3.  A&B Electric Co., Inc. 

Daily Construction Report - - 6_26_19.pdf

4.  A-R Commercial Roofing, LLC 

A-R Roofing Daily 6-26-2019.PDF

5.  Bayside Structures, LLC 

  Bayside Daily 6-26-2019.docx  
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7.  Ed Emmons Steel Erectors, Inc. 

New Doc 2019-06-26 16.32.41_1.pdf

9.  Nash Plumbing and Mechanical, LLC 

  Nash Daily 6-26-2019.xlsx  

10.  Seago Fire Protection, LLC 

Seago Daily 6-26-2019.PDF

11.  Tindall Corporation 

  Tindall Escambia daily 6-26-19.xlsx  

 
EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

1 Roto Telehandler 0.0 0.0 No    07:00 AM   Site>A

  Notes:  

2 Pump Truck 0.0 0.0 No    07:00 AM   Site>A

  Notes:  

3 Grove Crane AT700D 0.0 0.0 No    07:00 AM   Site>B

  Notes:  

4 Liebherr Crane 0.0 0.0 No    07:00 AM   Site>B

  Notes:  

5 Genie Lift S80 0.0 0.0 No    07:00 AM   Site>B

  Notes:  

6 Genie Lift S85 0.0 0.0 No    07:00 AM   Site>B

  Notes:  
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EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

7 Bobcat Skidsteer 0.0 0.0 No    07:00 AM   Building>C>Level 1

  Notes:  

8 Bobcat Miniexcavator 0.0 0.0 No    07:00 AM   Building>C>Level 1

  Notes:  

9 Volvo 330 Excavator 0.0 0.0 No    07:00 AM   Site>Stormwater Pond

  Notes:  

10 Terex Articulated Dump
Truck

0.0 0.0 No    07:00 AM   Site>Stormwater Pond

  Notes:  

11 Genie About Lift 0.0 0.0 No    07:00 AM   Building>D>Level 2

  Notes:  

12 Genie About Lift 0.0 0.0 No    07:00 AM   Building>D>Level 2

  Notes:  

13 Scissor Lift 0.0 0.0 No    07:00 AM   Building>D>Level 2

  Notes:  

14 Scissor Lift 0.0 0.0 No    07:06 AM   Building>C>Level 3

  Notes:  

15 Scissor Lift 0.0 0.0 No    07:00 AM   Building>C>Level 3

  Notes:  

16 Genie About Lift 0.0 0.0 No    07:00 AM   Building>D>Level 3

  Notes:  

17 Scissor Lift 0.0 0.0 No    07:00 AM   Building>D>Level 3

  Notes:  

18 Scissor Lift 0.0 0.0 No    07:00 AM   Building

  Notes:  

19 Scissor Lift 0.0 0.0 No    07:00 AM   Building>A>Level 3

  Notes:  

20 Scissor Lift 0.0 0.0 No    07:00 AM   Building

  Notes:  

 
 
By   Date   Copies To
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Thursday 6/27/2019 

Daily Log Completed 
The Daily Log was completed by Donald Shelton on Mon Jul 1, 2019 at 11:47 am CDT.

 

WEATHER REPORT
Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

74°F 96°F 83°F 0.00 in. 0.01 in. 0.01 in. 41% 66% 91% 70°F 5.7 mph 9 mph 20 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

clear-day
  76°F

partly-cloudy-day
  86°F

partly-cloudy-day
  93°F

partly-cloudy-day
  96°F

partly-cloudy-day
  88°F

cloudy
  77°F

 
OBSERVED WEATHER CONDITIONS
No. Weather Delay Sky Temp Average Precipitation Wind Ground/Sea  

1 No Clear Hot 83 <.10 Light Wind Dry  

 
MANPOWER LOG   174 Workers  |   1628.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 REYCO Contracting Solutions LLC 32 10.0 320.0 Building>A>Level 3   

  Notes: Lay 2 Nd and 3 rd lift / lay 3rd and 4 th lift A4

2 Cornerstone Detention Products, Inc. 5 8.0 40.0 Building>C>Level
4>Level 4 Floor

  

  Notes: We are up on the 4th floor bringing in the tube steel frames that go in front on the cell in area C pod I, we are on the 3rd floor welding
out the wall panels and the shower wall panels in area C pod D, we are also on the 2nd floor installing the wall panels in area D pod M.

3 A-R Commercial Roofing, LLC 8 11.0 88.0 Building>D>Roof

  

  Notes: Installed LWC

4 A&B Electric Co., Inc. 23 10.0 230.0 Building

  

  Notes: Working with block masons on 3rd Floor Section A,
Working with Block masons on 4th Floor Section A,
Working with Block masons on 4th Floor Section C,
Running Fire Alarm conduits on 2nd Floor Section D,
Running overhead conduits on 3rd Floor Section C,
Running overhead conduits on 2nd Floor Section D,
Working on conduits in 3rd Floor Section D Electrical room,
General Clean up through out the building, Penhall core
drilling through out the building.
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MANPOWER LOG   174 Workers  |   1628.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

5 Bayside Structures, LLC 15 10.0 150.0 Building

  

  Notes: We continued working on the area C slab on grade pour we placed rebar and set forms total sq. ft. is 2,360 We poured three chiller
pads at 139 sq. ft. ea. And one at 47 sq. ft. for a total of 464 sq. ft. We worked 10 hours

6 Caddell Construction Co. (DE), LLC 9 11.0 99.0 Site   

  Notes: WGI/Caddell supervision, quality control and safety onsite.

7 Chavers Construction Inc. 9 9.0 81.0 Site

  

  Notes: Spot existing sewer main shoot
Shoot grates on existing sewer stub outs

8 Ed Emmons Steel Erectors, Inc. 12 10.0 120.0 Building

  

  Notes: Erected structural steel in Area B
Erecting witch back stars on 4 C

9 Nash Plumbing and Mechanical, LLC 43 8.0 344.0 Building

  

  Notes: PREFABRICATING CHW, HHW PIPING FOR CEP
INSTALLING OVERHEAD CHW, HHW PIPING
INSTALLING OVERHEAD CHW, HHW PIPING
INSTALLING OVERHEAD CHW, HHW PIPING
INSTALLING OVERHEAD CHW, HHW PIPING
CUTTING OPENINGS FOR EQUIPMENT CURBS
DCW, DHW, STORM DRAINS
ROOF DRAINS
SCUPPER DRAINS, VENTS, SS
FLOOR DRAINS, TRAP PRIMERS, REPAIR DAMAGED UG PIPING, 3" STORM DRAIN THRU WALL
UG SANITARY
OVERHEAD DUCT
CUTTING OPENINGS FOR DUCT PENETRATIONS
INSULATING DUCT

10 Seago Fire Protection, LLC 6 8.0 48.0 Building

  

  Notes: "O" Pod, wet overhead rough pipe install - D Building, 2nd FL
Wet overhead rough pipe install - A Building, 3rd FL

11 Tindall Corporation 12 9.0 108.0 Building

  

  Notes: **Welding and grouting complete for this mobilization
**Patching various
**Crane dismantled, most loads have departed site

        174   1628.0    

Manpower Log's Attachments: 
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3.  A-R Commercial Roofing, LLC 

A-R Roofing Daily 6-27-2019.PDF

4.  A&B Electric Co., Inc. 

Daily Construction Report - - 6_27_19.pdf

5.  Bayside Structures, LLC 

  Bayside Daily 6-27-2019.docx  

7.  Chavers Construction Inc. 

Chaver Daily 6-27-2019.PDF
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8.  Ed Emmons Steel Erectors, Inc. 

New Doc 2019-06-27 16.00.02_1.pdf

9.  Nash Plumbing and Mechanical, LLC 

  Nash Daily 6-27-2019.xlsx  

10.  Seago Fire Protection, LLC 

Seago Daily 6-27-2019.PDF

11.  Tindall Corporation 

  Tindall Escambia daily 6-27-19.xlsx  

 
NOTES LOG

   

No. Issue? Location Comments  

1 No  

Notes Log's Attachments:

 
EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

1 JCB Lift 0.0 0.0 No    07:00 AM   Site

  Notes:  

2 JCB Lift 0.0 0.0 No    07:00 AM   Site

  Notes:  

3 JCB Lift 0.0 0.0 No    07:00 AM   Site

  Notes:  
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EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

4 Bobcat Telehandler 0.0 0.0 No    07:00 AM   Site

  Notes:  

5 Bobcat Telehandler 0.0 0.0 No    07:00 AM   Site

  Notes:  

6 JLG Skytrak Telehandler 0.0 0.0 No    07:00 AM   Site

  Notes:  

7 JLG Skytrak Telehandler 0.0 0.0 No    07:00 AM   Site

  Notes:  

8 0.0 0.0 No    07:00 AM   Site

  Notes:  

9 Roto Telehandler 0.0 0.0 No    07:00 AM   Site>A

  Notes:  

10 Grove Crane AT700D 0.0 0.0 No    07:00 AM   Site>B

  Notes:  

11 Genie Lift S80 0.0 0.0 No    07:00 AM   Site>B

  Notes:  

12 Bobcat Skidsteer 0.0 0.0 No    07:00 AM   Building>C>Level 1

  Notes:  

13 Bobcat Miniexcavator 0.0 0.0 No    07:00 AM   Building>C>Level 1

  Notes:  

14 Volvo Ex-8 Excavator 0.0 0.0 No    07:00 AM   Site

  Notes:  

15 Scissor Lift 0.0 0.0 No    07:00 AM   Building>A>Level 3

  Notes:  

16 Scissor Lift 0.0 0.0 No    07:00 AM   Building>A>Level 3

  Notes:  

17 Scissor Lift 0.0 0.0 No    07:00 AM   Building

  Notes:  

18 Scissor Lift 0.0 0.0 No    07:00 AM   Building>A>Level 4

  Notes:  

19 Scissor Lift 0.0 0.0 No    07:00 AM   Building>A>Level 4

  Notes:  

20 Genie About Lift 0.0 0.0 No    07:00 AM   Building>D>Level 2

  Notes:  

21 Genie About Lift 0.0 0.0 No    07:00 AM   Building>D>Level 2

  Notes:  

22 Scissor Lift 0.0 0.0 No    07:00 AM   Building>D>Level 2

  Notes:  

23 Scissor Lift 0.0 0.0 No    07:00 AM   Building>D>Level 2

  Notes:  
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EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

24 Thompson Lift Truck 0.0 0.0 No    07:00 AM   Building>A>Level 2

  Notes:  

 
INSPECTION LOG
No. Start Time End Time Inspection Type Inspecting Entity Inspector Name Location Area  

1 10:30 AM   11:30 AM   Third Party Mott MacDonald Mile Tugwell Building>D

  Comments: Threshold inspection in area D chiller pads.

 
 
By   Date   Copies To
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Friday 6/28/2019 

Daily Log Completed 
The Daily Log was completed by Donald Shelton on Mon Jul 1, 2019 at 11:53 am CDT.

 

WEATHER REPORT
Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

71°F 89°F 80°F 0.04 in. 0.05 in. 0.05 in. 57% 72% 87% 70°F 5.8 mph 8 mph 10 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

clear-day
  71°F

partly-cloudy-day
  81°F

partly-cloudy-day
  89°F

partly-cloudy-day
  88°F

partly-cloudy-day
  87°F

partly-cloudy-night
  81°F

 
OBSERVED WEATHER CONDITIONS
No. Weather Delay Sky Temp Average Precipitation Wind Ground/Sea  

1 No Clear Hot 80 0 Calm Dry  

 
MANPOWER LOG   157 Workers  |   1379.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 REYCO Contracting Solutions LLC 32 8.0 256.0 Building>A>Level 3   

  Notes: Lay 5 th lift A4/ lay 2 Nd and 3rd lift A3

2 Cornerstone Detention Products, Inc. 5 8.0 40.0 Building>C>Level 4   

  Notes: Installing tube steel in area I009 / sub-dayroom

3 A-R Commercial Roofing, LLC 8 11.0 88.0 Building>D>Roof

  

  Notes: Install LWC

4 A&B Electric Co., Inc. 21 10.0 210.0 Building

  

  Notes: Continued installing conduit and boxes in CMU walls on 3A
and 4A&C, continued overhead conduit rough in on 3C,
continued overhead conduit rough in on 2D for all systems
including F/A, continued overhead conduit rough in on 2D
including racks and home run conduits for 2B, continued
core drilling hole in pre cast to adjust boxes to the correct
elevation. Disconnected temp power from Tindell’s job site
trailer.
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MANPOWER LOG   157 Workers  |   1379.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

5 Bayside Structures, LLC 14 9.0 126.0 Building

  

  Notes: We finished rebar in high security area building C SOG for the first pour 2,362 sq. ft. We finished forming for the first pour in building C
SOG high security. We installed dowels at all control joints and at the slabs edge were in transitions from a nine to six inch slab. We
installed seven cell embeds in building C SOG first pour on the west side.

6 Caddell Construction Co. (DE), LLC 9 10.0 90.0 Site   

  Notes: WGI/Caddell supervision, quality control and safety onsite.

7 Ed Emmons Steel Erectors, Inc. 12 10.0 120.0 Building

  

  Notes: Erected structural steel in Area B
Erecting witch back stars on 4 C

8 Nash Plumbing and Mechanical, LLC 46 8.0 368.0 Building

  

  Notes: PREFABRICATING CHW, HHW PIPING FOR CEP
INSTALLING OVERHEAD CHW, HHW PIPING
INSTALLING OVERHEAD CHW, HHW PIPING
INSTALLING OVERHEAD CHW, HHW PIPING
INSTALLING OVERHEAD CHW, HHW PIPING
CUTTING OPENINGS FOR EQUIPMENT CURBS
SET CHILLERS ON FINAL LOCATION
DCW, DHW, STORM DRAINS
ROOF DRAINS
VENT STACKS, SCUPPER DRAINS
FLOOR DRAINS, TRAP PRIMERS, STORM DRAIN
UNDERGROUND SANITARY
OVERHEAD DUCT
OVERHEAD DUCT
INSULATING OVERHEAD DUCT, STORM DRAINS
CUTTING DUCT OPENINGS

9 Seago Fire Protection, LLC 5 7.0 35.0 Building

  

  Notes:
"O" Pod, wet overhead rough pipe install - D Building, 2nd FL
Wet overhead rough pipe install - A Building, 3rd FL
Cleaned up and organize loose pipe and material -C Building South 4th F
37 Total Man Hours

10 Tindall Corporation 1 10.0 10.0 Building

  

  Notes: **Removing rented scissor lifts from building in prep for return
**Patching various

11 Chavers Construction Inc. 4 9.0 36.0 Site

  

  Notes: Started digging for sewer
Moved pipe from pond area

        157   1379.0    

Manpower Log's Attachments: 
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3.  A-R Commercial Roofing, LLC 

A-R Roofing Daily 6-28-2019.PDF

4.  A&B Electric Co., Inc. 

Daily Construction Report - - 6_28_19.pdf

5.  Bayside Structures, LLC 

  Bayside Daily 6-28-2019.docx  

7.  Ed Emmons Steel Erectors, Inc. 

New Doc 2019-06-28 16.00.42_1.pdf

8.  Nash Plumbing and Mechanical, LLC 

  Nash Daily 6-28-2019.xlsx  
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9.  Seago Fire Protection, LLC 

Seago Daily 6-28-2019.PDF

10.  Tindall Corporation 

  Tindall Escambia daily 6-28-19.xlsx  

11.  Chavers Construction Inc. 

Chaver Daily 6-28-2019.PDF

 
EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

1 Genie About Lift 0.0 0.0 No    07:00 AM   Building>D>Level 3

  Notes:  

2 Scissor Lift 0.0 0.0 No    07:00 AM   Building>A>Level 3

  Notes:  

3 Scissor Lift 0.0 0.0 No    07:00 AM   Building>A>Level 3

  Notes:  

4 Scissor Lift 0.0 0.0 No    07:00 AM   Building>A>Level 3

  Notes:  

5 Scissor Lift 0.0 0.0 No    07:00 PM   Building

  Notes:  

6 Scissor Lift 0.0 0.0 No    07:00 AM   Building

  Notes:  

7 Scissor Lift 0.0 0.0 No    07:00 AM   Building>A>Level 4

  Notes:  
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EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

8 Ekko Forklift 0.0 0.0 No    07:00 AM   Building>A>Level 4

  Notes:  

9 Thompson Lift Truck 0.0 0.0 No    07:00 AM   Building>C>Level 4

  Notes:  

10 Roto Telehandler No    07:00 AM   Site>A

  Notes:  

11 Cat Telehandler 0.0 0.0 No    07:00 AM   Site

  Notes:  

12 Cat Telehandler 0.0 0.0 No    07:00 AM   Site

  Notes:  

13 JCB Telehandler 0.0 0.0 No    07:00 AM   Site

  Notes:  

14 JCB Telehandler 0.0 0.0 No    07:00 AM   Site

  Notes:  

15 JCB Telehandler 0.0 0.0 No    07:00 AM   Site

  Notes:  

16 JLG Skytrak Telehandler 0.0 0.0 No    07:00 AM   Site

  Notes:  

17 JLG Skytrak Telehandler 0.0 0.0 No    07:00 AM   Site

  Notes:  

 
INSPECTION LOG
No. Start Time End Time Inspection Type Inspecting Entity Inspector Name Location Area  

1 09:00 AM   10:00 AM   Third Party Mott MacDonald Mike Tugwell Building>C

  Comments: Threshold inspection for pour one S.O.G. building C nine inch high security areas.

 
 
By   Date   Copies To
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Saturday 6/29/2019 

Daily Log Completed 
The Daily Log was completed by Donald Shelton on Mon Jul 1, 2019 at 12:13 pm CDT.

 

WEATHER REPORT
Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

73°F 84°F 77°F 0.02 in. 0.07 in. 0.07 in. 72% 85% 96% 72°F 4.0 mph 8 mph 18 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

partly-cloudy-day
  74°F

partly-cloudy-day
  83°F

cloudy
  78°F

partly-cloudy-day
  78°F

clear-day
  80°F

clear-night
  76°F

 
OBSERVED WEATHER CONDITIONS
No. Weather Delay Sky Temp Average Precipitation Wind Ground/Sea  

1 No Cloudy Hot 77 0 Light Wind Dry  

 
MANPOWER LOG   105 Workers  |   789.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 REYCO Contracting Solutions LLC 33 6.0 198.0 Building>A>Level 3   

  Notes: Lay block A3/. A4. C4

2 A&B Electric Co., Inc. 15 10.0 150.0 Building

  

  Notes: Rough in overhead and CMU walls multiple areas
152 Total Man Hours

3 Bayside Structures, LLC 32 8.0 256.0 Building

  

  Notes: We poured the first section of SOG in building C 2,361 sq.ft. total yardage was 68. We then started placing vapor barrier and rebar for
the second SOG pour in building C. 4.910 Sq. Ft.

4 Ed Emmons Steel Erectors, Inc. 7 6.0 42.0 Building>B

  

  Notes: Erected structural steel in

5 Nash Plumbing and Mechanical, LLC 14 8.0 112.0 Building

  

  Notes: ALL CHILLERS SET BY 6PM (CEP)
FINISHED AND BACKFILLED (D L1)
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MANPOWER LOG   105 Workers  |   789.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

6 Caddell Construction Co. (DE), LLC 3 8.0 24.0 Site   

  Notes:
WGI/Caddell supervision, quality control and safety onsite.

7 Larry M. Jacobs & Associates, Inc. 1 7.0 7.0 Site>C   

  Notes: Concrete testing for 68 yards. Testing included slump, air, temp.

        105   789.0    

Manpower Log's Attachments: 

2.  A&B Electric Co., Inc. 

Daily Construction Report - - 6_29_19.pdf

3.  Bayside Structures, LLC 

  Bayside Daily Report (002).docx  

4.  Ed Emmons Steel Erectors, Inc. 

New Doc 2019-07-01 11.09.44_1.pdf

5.  Nash Plumbing and Mechanical, LLC 

  Nash Daily 6-29-2019.xlsx  
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EQUIPMENT LOG
No. Equipment Name Cost Code Hrs Operating Hrs Idle Inspected? Inspection Time Location  

1 Grove Crane AT700D No    07:00 AM   Site>B

  Notes:  

2 Genie Lift S80 No    07:00 AM   Site>B

  Notes:  

3 Pump Truck No    07:00 AM   Building>C

  Notes:  

4 Bobcat Skidsteer No    07:00 AM   Building>C

  Notes:  

5 Scissor Lift No    07:00 AM   Building

  Notes:  
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Whitesell Green / Caddell, a Joint Venture
2700 Lagoon Park Drive
Montgomery, Alabama 36109
P: (334) 272-7723
F: (334) 394-0193

Project: 1054 - Escambia County Correctional
Facility  

3080 N. Pace Boulevard
Pensacola, Florida 32501

Daily Log: Sunday 6/30/2019 

Daily Log Completed 
The Daily Log was completed by Donald Shelton on Mon Jul 1, 2019 at 12:16 pm CDT.

 

WEATHER REPORT
Temperature Precipitation Since Humidity Windspeed

Low High Avg Midnight 2 Days Ago 3 Days Ago Low Avg High Dew Avg Max Gust

72°F 88°F 80°F 0.01 in. 0.03 in. 0.07 in. 62% 82% 100% 74°F 4.9 mph 9 mph 11 mph

 
DAILY SNAPSHOT

06:00 AM 09:00 AM 12:00 PM 03:00 PM 06:00 PM 09:00 PM

clear-day
  74°F

clear-day
  79°F

partly-cloudy-day
  86°F

partly-cloudy-day
  89°F

partly-cloudy-day
  87°F

clear-night
  81°F

 
OBSERVED WEATHER CONDITIONS
No. Weather Delay Sky Temp Average Precipitation Wind Ground/Sea  

1 No Cloudy Mild 80 0 Light Wind Dry  

 
MANPOWER LOG   5 Workers  |   31.0 Man Hours 

No. Contact/Company Cost Code Workers # Hours Man Hours Location  

1 Caddell Construction Co. (DE), LLC 1 7.0 7.0 Site   

  Notes:
WGI/Caddell supervision, quality control and safety onsite.

2 A&B Electric Co., Inc. 4 6.0 24.0 Building

  

  Notes: Layout core holes in precast walls for power,
communications and security electronics.

        5   31.0    

Manpower Log's Attachments: 
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2.  A&B Electric Co., Inc. 

Daily Construction Report - - 6_30_19.pdf

 
 
By   Date   Copies To
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Committee of the Whole   10.           
Meeting Date: 07/10/2019  
Issue: Midtown Commerce Park
From: Chips Kirschenfeld, Director 

Information
Recommendation:
Midtown Commerce Park
(Chips Kirschenfeld - 15 min)
A.  Board Discussion
B.  Board Direction

Attachments
MidtownCommercePark IssuePaper
MidtownCommerceParkMap
CW 03142019 MidtownCommercePark MasterDevelopers



July 10, 2019 Committee of the Whole 
Agenda Item:  Midtown Commerce Park  
Issue Sheet 
 
Background: 
 
At the March 14, 2019 COW Meeting, a Memorandum of Understanding (MOU) with Parkside 
Partners for the development of the Midtown Commerce Park was discussed.  The Board 
discussed moving forward with an MOU and directed Administrator Amy Lovoy and the County 
Attorney’s Office to work with Parkside Partners on terms of the MOU.  Parkside has requested 
that the County provide them with a map depicting the parcels that are included for the Master 
Developer.  Staff requests that the Board determine the parcels to be included for the Master 
Developer, direct staff to send Parkside a map depicting these parcels, and continue working 
with Parkside on the terms of the MOU to bring back to the Board for consideration. 
 
Also, at the March 14, 2019 COW Meeting, there was discussion about several public and 
private entities who have expressed interest in some of the parcels in the Clarinda and Herman 
Street areas.  The Board directed staff to bring back a map illustrating these parcels of interest 
(see included map).  Staff requests that the Board provide direction on these out parcels in the 
Clarinda and Herman Street areas.           
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MIDTOWN  COMMERCE  PARK  &  SURROUNDING  AREAS 

LEGEND 
MASTER PLAN BOUNDARY (68 ACRES)
HERMAN ST PARCELS (COUNTY OWNED/ 14 ACRES)
CLARINDA AREA PARCELS (COUNTY OWNED/ 15 ACRES)
BOSTON, ALVIN W (TAX DELINQUENT)
SCS FLORIDA INVESTMENTS LLC (TAX DELINQUENT)
PARCELS
MAJOR ROADS 

PARTIES INTERESTED IN ACQUIRING PARCELS 
CLARINDA AREA
1. MEHDI MIKHCHI (2 PARCELS)
2. TOM WHITE THE PRINTER (1 PARCEL)
3. PENSACOLA GLASS
HERMAN STREET AREA
4. HUMANE SOCIETY (UNDETERMINED ACREAGE)
5. GCX MED CANNIBIS (HERMAN STREET PARCELS)
6. ENGINEERING DEPT (WHOLE BLOCK FOR STORMWATER POND)
7. MISSION BAPTIST (2 PARCELS) 

PROPOSED 
MASTER

DEVELOPER
PROPERTY 

1 
3

2 

65 
4 7 

Source:Escambia County GIS Division "This map is provided for informational purposes 
only and is not to be used for the development of construction plans or any type of 
engineering services based on the information depicted herein. It is maintained for the 0 500 1,000 2,000 3,000 4,000 function of this office only. These data are not guaranteed accurate." Created June 19, 2019. Feet Document Path: Q:\WORK\Eric\00MAPS\11_8.5_GlennG.mxd 
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